

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** *[Original: 5-Nov-15]: Last revision date is March 2017 prior to initiating STEP*
2. **Date of General Procurement Notice:** *NA*
3. **Period covered by this procurement plan:** *NA*

II. Goods and Works and non-consulting services.

1. **Methods and Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

Procurement Category	Prior Review Threshold (USD)	Comments
Goods	>1,000,000 US\$	
Works	>10,000,000 US\$	
Non-Consultant Services	>1,000,000 US\$	
Direct Contracting	All	
<i>Include all categories authorized by the loan agreement</i>		

Procurement Method	Procurement Method Threshold (USD)	Comments
ICB and LIB (Goods)	No threshold	
NCB (Goods)	<1,000,000 US\$	
Shopping (Goods)	<200,000 US\$	
ICB (Works)	No threshold	
NCB (Works)	<10,000,000 US\$	
Shopping (Works)	<300,000 US\$	
DC	No threshold	

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]* – NOT APPLICABLE
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual of 6-Oct-16 cleared by World Bank*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]* NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**
7. *[List the Packages which require Bank’s prior review first and then the other packages]*
Refer to STEP

III. Selection of Consultants

1. **Methods and Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Procurement Category	Prior Review Threshold (USD)	Comments
Consulting Firms (Competitive)	>500,000\$	
Consulting Firms (Sole Source)	All	
Individual Consultants (Competitive)	>200,000\$	
Individual Consultants (Sole Source)	All	
<i>Include all categories authorized by the loan agreement</i>		

Procurement Method	Procurement Method Threshold (USD)	Comments
QCBS	No threshold	
QBS	<300,000\$	
FBS	<300,000\$	
LCS	<300,000\$	
CQS	<300,000\$	
Consulting Firms (Sole Source)	No threshold	
Individual Consultants (Competitive)	No threshold	
Individual Consultants (Sole Source)	No threshold	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*- *Not applicable*
4. **Consultancy Assignments with Selection Methods and Time Schedule**
Refer to STEP

PROCUREMENT PLAN Lebanon : Emergency Primary Healthcare Restoration Project

General Information
Country: Lebanon **Bank's Approval Date of the Original Procurement Plan:** 2017-06-05
Project ID: P152646 **Revised Plan Date(s):** (comma delineated, leave blank if not) 2019-08-07
Project Name: Emergency Primary Healthcare Restoration Project
Loan / Credit No: TF / 18845
Executing Agency(ies): Ministry of Public Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FA-SH010 / Catering & Reception Services	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct			26,000.00	26,000.00	Signed																		
FA-SH036 / Catering Framework	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,600.00	16,600.00	Signed							2018-11-16								2018-12-08		2019-03-08	
PG001 / Computers and Peripherals	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		176,911.00	176,911.00	Signed							2016-11-23								2017-02-27		2017-06-22	
SH004 / Connection + Network and Security Hardware	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,584.00	150,584.00	Terminated							2016-09-01								2016-10-26		2017-02-03	
SH005 / Magnetic Cards Readers + Cameras+ Enrollment ID cards+Cartridges and Printers	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		77,520.00	78,320.00	Terminated							2016-03-22								2016-08-18		2016-12-05	
SH006 / Training - Catering services for Beirut (Central)	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	50,000.00	Signed							2016-02-22								2016-05-11		2017-03-29	
SH007 / Training - Catering services + venue for Beirut - Mount Lebanon	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,000.00	21,000.00	Signed							2016-02-22								2016-04-06		2017-04-05	
SH009 / Training - Catering services + venue for Bekaa	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,500.00	14,500.00	Signed							2016-03-08								2016-04-06		2017-04-05	
SH011 / Multifunctioning printing machine	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,800.00	1,800.00	Signed							2016-03-15								2016-06-07		2016-06-21	

SH012 / Servers	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			96,530.00	96,530.00	Signed																	2016-03-18							2016-06-09			2016-08-08					
SH013 / Printing Cost for Training	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			7,000.00	7,000.00	Signed																										2016-03-07			2016-04-06			
SH015 / car rental	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			10,000.00	10,000.00	Signed																											2016-03-23			2017-01-12		
SH016 / Printing Posters & Brochures	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			3,880.00	3,880.00	Signed																												2016-03-29			2016-06-18	
SH017 / Office Stationary	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			10,000.00	10,000.00	Signed																												2016-07-12			2017-10-14	
SH019 / Training - Catering services + venue for Beirut - Mount Lebanon	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			23,000.00	23,000.00	Signed																													2017-02-24			2018-05-11
SH020 / Training - Catering services for Beirut	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			23,000.00	23,000.00	Signed																													2017-02-27			2018-12-30
SH021 / Provision of Communication Material & Printing Services	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			23,000.00	23,000.00	Signed																													2017-03-09			2018-04-12
SH022 / Provision of Communication Material	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,530.00	5,530.00	Signed																													2017-03-16			2017-04-12
SH023 / Provision of Multi-Functional Printer 2	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			1,800.00	1,800.00	Signed																													2017-05-08			2017-06-28
SH024 / Provision of Custom Clothes	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			6,100.00	6,100.00	Signed																													2017-05-15			2017-06-29
SH026 / Training - Catering services + venue for Beirut - Mount Lebanon	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			20,000.00	20,000.00	Signed																													2017-07-26			2018-12-30
SH032 / Provision of Multi-Function Printer/Scanner/Photocopier 3	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			2,100.00	2,100.00	Signed																													2017-09-22			2017-11-28
SH029 / Provision of Switchboard Operator	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			1,134.00	1,134.00	Signed																													2017-10-26			2017-12-21
SH001 / Provision & installation of furniture	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			22,880.00	22,880.00	Completed																													2017-12-04			2018-02-17
SH033 / Provision of office stationary II	TF / 18845	Project Outreach, Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope			15,000.00	15,000.00	Signed																													2018-02-20			2018-12-31

SH034 / Provision of catering and reception services in the area of Beirut and Mount Lebanon.	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	23,000.00	Terminated						2018-06-28						2018-07-31		2018-11-30
G-SH004 / Connection, Network and Security Hardware	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,584.00	150,584.00	Signed						2016-09-01						2016-10-26		2018-12-31

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SH008 / Catering & Reception Services in the North of Lebanon	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct			29,000.00	29,000.00	Signed																			
FC004 / Software Enhancement Firm	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Bids	Limited	Single Stage - One Envelope		150,000.00	124,000.00	Signed					2018-03-22		2018-03-26					2018-04-12		2018-05-02		2018-05-18		2018-12-30	
FC008 / Transitioning Practitioners General Practitioners to Family Medicine Specialists Training Program. The main objective of this project is to transition GPs working in the primary health care centers implementing the EPHBP to family medicine specialists.	TF / 18845	Project Outreach, Management and Monitoring	Post	Direct Selection	Direct			288,507.00	0.00	Canceled					2018-04-18		2018-04-23									2018-05-18		2018-12-30	
G-SH034 / The MOPH through PMU now requests quotations for the Provision of Catering and Reception Services in the Area of Beirut or Mount Lebanon for PHCC's Training purpose.	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	23,000.00	Completed							2018-06-28								2018-07-31		2018-12-31		
SH006 / Provision of hotline and grievance services	TF / 18845	Project Outreach, Management and Monitoring	Post	Direct Selection	Direct			105,790.00	105,790.00	Signed					2018-01-11		2018-01-11									2019-01-22		2018-12-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FC008 / Focus group discussion & needs assessment to build on the strategy of the MOPH to strengthen primary health care as the gatekeeper of the healthcare system, & conduct a needs assessment for the primary healthcare sector in Lebanon.	TF / 18845	Project Outreach, Management and Monitoring	Post	Consultant Qualification Selection	Open - National		50,000.00	50,000.00	Completed	2018-04-27		2018-04-28		2018-05-01									2018-05-02		2018-05-05		2018-12-30

FC009 / Training for beneficiaries and MOPIH staff on Infection Control and Administration and Management.	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Consultant Qualification Selection	Open - National		65,000.00	65,000.00	Completed	2018-04-27	2018-04-28	2018-05-01						2018-05-02	2018-05-05	2018-12-30
FC005 / To improve access of medical care to PHCCs, especially in remote areas & in areas where Medical specialty services are not available, MOPIH is seeking a Service provider to assist the MoPH in establishing a Telehealth system connecting PHCCs with hospital	TF / 18845	Provision of Essential Health Care Services	Post	Consultant Qualification Selection	Open - National		200,000.00	198,420.00	Completed	2018-05-16	2018-05-18	2018-05-21						2018-05-22	2018-05-28	2018-12-31
FC010 / Waste Management Training Program- In line with the MOPIH's plans to start the first phase of implementation of the ESMP which is the capacity building of health facilities pertinent to LHR project.	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Fixed Budget Selection	Open - National		83,400.00	83,400.00	Completed	2018-09-04	2018-09-04	2018-09-05		2018-09-24	2018-09-25			2018-09-28	2018-10-08	2018-12-31
FC001 / independent external project Audit	TF / 18845	Project Outreach, Management and Monitoring	Post	Least Cost Selection	Open - National		15,240.00	20,320.00	Signed	2016-09-20	2016-10-11	2016-11-24		2016-12-22	2017-01-21			2017-03-02	2017-04-20	2019-06-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
C-IC044 / Procurement Assistant	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		48,300.00	48,300.00	Canceled											
C-IC023 / Clinical Trainer	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Prior	Direct Selection	Direct		6,000.00	12,000.00	Signed											
IC-IC42 / Media Consultant	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		0.00	20,000.00	Signed											
C-IC022 / Clinical Trainer	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		6,000.00	12,000.00	Signed											
C-IC002 / Health Information System Support Officer	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		15,000.00	15,000.00	Canceled											
C-IC001 / Health Information system Support Officer	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		15,000.00	15,000.00	Canceled											
C-IC042 / Communication Consultant	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		20,000.00	20,000.00	Canceled											
C-IC020 / Grievance Coordinator	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		70,000.00	70,000.00	Signed											
IC034 / Communication Advisor	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		12,000.00	12,000.00	Signed											

C-IC0010 / Monitoring and Evaluation Specialist 2	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		82,800.00	174,300.00	Signed									
C-IC009 / Monitoring and Evaluation Specialist 1	TF / 18845	Provision of Essential Health Care Services	Prior	Direct Selection	Direct		82,800.00	174,300.00	Signed									
IC056 / Communication Coordinator	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		4,800.00	23,504.00	Signed	2017-09-01	2017-09-26	2017-10-05	2017-10-12	2018-01-12				
IC048 / Administrative Assistant	TF / 18845	Project Outreach, Management and Monitoring	Post	Direct Selection	Direct		27,500.00	27,500.00	Signed	2017-11-24	2017-11-25		2017-12-01	2018-12-30				
IC051 / Strategy Consultant	TF / 18845	Project Outreach, Management and Monitoring	Post	Direct Selection	Direct		46,025.00	46,025.00	Signed	2017-06-12	2017-06-13		2017-06-15	2018-12-30				
IC057 / Technical & Research Assistant	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		4,800.00	23,504.00	Signed	2017-09-13	2017-09-25	2017-10-03	2017-10-05	2018-01-05				
IC055 / Accreditation Expert Consultant	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Direct Selection	Direct		9,600.00	9,600.00	Signed	2017-09-13	2017-10-02		2017-10-13	2018-04-10				
IC052 / CAD Trainer	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Direct Selection	Direct		5,950.00	5,950.00	Signed	2017-07-21	2017-07-27		2017-08-21	2017-11-21				
FC063 / The Consultant will be responsible for helping the MOPH in offering guidance and support in the implementation and revision/modification of the essential healthcare packages (EHCP).	TF / 18845	Readiness and Capacity building of Primary Health Care Centers	Post	Direct Selection	Direct		68,000.00	68,000.00	Signed	2017-10-26	2017-10-31		2017-11-01	2018-12-30				
IC063 / Data validation & monitoring assistant	TF / 18845	Project Outreach, Management and Monitoring	Post	Direct Selection	Direct		14,000.00	14,000.00	Signed	2018-02-23	2018-02-25		2018-03-01	2018-12-30				
FC007 / Transitioning Practicing General Practitioners to Family Medicine Specialists Training Program". The main objective of this project is to transition GPs working in the primary health care centers implementing the EPHRP to family medicine specialists.	TF / 18845	Project Outreach, Management and Monitoring	Post	Direct Selection	Direct		288,507.00	288,507.00	Signed	2018-04-23	2018-04-26		2018-05-12	2019-12-31				
IC064 / Social & Environmental Safeguard	TF / 18845	Project Outreach, Management and Monitoring	Post	Direct Selection	Direct		8,000.00	8,000.00	Signed	2018-04-05	2018-04-10		2018-05-01	2018-05-31				
IC065 / Data Analyst- The Data Analyst will be part of the M&E team, reporting to the M&E officers and to the project coordinator. The consultant will be assisting the M&E team in data collection, analysis, evaluation, and assessment.	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		12,000.00	10,800.00	Signed	2018-05-18	2018-06-07	2018-06-12	2018-06-15	2018-12-31				

IC016 / Administrative Assistant-1	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		40,277.00	94,333.00	Terminated	2016-02-13		2016-02-24		2016-03-12		2016-03-17		2018-12-30
IC030 / Administrative Assistant -2	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		49,500.00	80,270.00	Signed	2016-02-13		2016-03-08		2016-03-24		2016-04-06		2018-12-30
IC031 / Field Coordinator -2	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		36,000.00	60,616.00	Signed	2016-04-22		2016-06-27		2016-06-29		2016-07-01		2018-12-30
IC035 / Communication and Event Planning assistant	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		40,600.00	59,416.00	Signed	2016-06-01		2016-06-14		2016-07-13		2016-08-31		2018-12-30
IC037 / Data Validation officer (3)	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		37,800.00	56,616.00	Signed	2015-10-22		2016-09-15		2016-09-22		2016-10-06		2018-12-30
IC038 / Data Validation officer (4)	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		37,800.00	56,616.00	Signed	2015-10-22		2016-08-30		2016-09-21		2016-10-06		2018-12-30
IC039 / Field Coordinator (4)	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		37,800.00	37,800.00	Signed	2016-04-22		2016-08-29		2016-09-21		2016-10-06		2018-12-30
IC036 / External Technical Evaluator	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		30,000.00	30,000.00	Signed	2016-09-20		2016-10-10		2016-11-10		2016-11-15		2018-12-30
IC012 / Data Validation Officer	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		40,591.00	94,647.00	Signed	2015-10-26		2016-01-05		2016-02-26		2016-03-17		2018-12-30
IC021 / Financial assistant	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		59,196.00	66,446.00	Signed	2016-02-03		2016-02-23		2016-02-26		2016-03-17		2018-12-30
IC049 / Field Coordinator - 5	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Direct		16,800.00	16,800.00	Signed	2016-04-22		2017-12-20		2017-12-26		2018-01-02		2018-12-30
C-IC016 / Procurement Specialist/ Administrative assistant previously	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		40,277.00	94,333.00	Signed	2016-02-13		2016-02-24		2016-03-10		2016-03-15		2018-12-31
IC058 / Logistic/Driver -2	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Limited		4,800.00	0.00	Canceled	2018-01-05		2019-05-30		2019-05-30		2019-06-27		2019-12-31
LB-MOPH-124394-CS-INDV / Logistic/Driver	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Direct		3,600.00	0.00	Pending Implementation	2019-05-01		2019-05-19		2019-05-22		2019-06-15		2019-12-31
LB-MOPH-124395-CS-INDV / Logistic/Driver	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Direct		3,600.00	0.00	Pending Implementation	2019-05-01		2019-05-19		2019-05-22		2019-06-15		2020-02-29
LB-MOPH-124397-CS-INDV / HIS support Officer	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Direct		8,100.00	0.00	Pending Implementation	2019-05-01		2019-05-19		2019-05-22		2019-06-15		2019-12-31

LB-MOPH-124388 CS-INDV / HIS support Officer	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Direct		8,100.00	0.00	Pending Implementation	2019-05-01		2019-05-19		2019-05-22		2019-06-15		2019-12-31
LB-MOPH-124389 CS-INDV / ISQaa Accreditation Consultant	TF / 18845	Project Outreach, Management and Monitoring	Post	Individual Consultant Selection	Direct		12,000.00	0.00	Pending Implementation	2019-05-01		2019-05-19		2019-05-22		2019-06-15		2019-12-31