

Project to Promote a Shift towards Lower Carbon Power Generation in Senegal (P169744) -  
Procurement Plan

#	Description of Assignment	Estimated Cost US\$	Procurement Selection Method	Estimated Contract Award Date
1	Legal advisory services	750,000	QCBS	September 1, 2019
2	Environmental and social advisory services – ESMP for conversion of HFO plants	50,000	QCBS	September 1, 2019
3	Environmental and social advisory services – ESMS for development of the gas pipeline system	50,000	QCBS	September 1, 2019
4	Environmental and social advisory services – ESIA for development of the gas pipeline system	500,000	QCBS	September 1, 2019
5	Environmental and social advisory services – RAP for development of the gas pipeline system	500,000	QCBS	September 1, 2019
6	Environmental and social advisory services – ESIA/ESMP + Audit for network upgrade	100,000	QCBS	September 1, 2019
7	Environmental and social advisory services – RAP for network upgrade	100,000	QCBS	September 1, 2019
8	Environmental and social advisory services – Stakeholder Engagement Plan (SEP)	50,000	QCBS	September 1, 2019
9	Environmental and social advisory services – Labor Management Procedures (LMP)	50,000	QCBS	September 1, 2019
10	Environmental and social advisory services – Grievance Redress Mechanism (GRM)	50,000	QCBS	September 1, 2019
11	Environmental and social advisory services – Environmental and Social Commitment Plan (ESCP)	50,000	QCBS	September 1, 2019
12	Transaction Advisory services	1,750,000	QCBS	September 1, 2019



2019-2 CONVERGAZ / Plan de gestion environnementale et sociale pour la conversion des centrales à mazout lourd / (Plan d'engagement des parties prenantes ; Procédure			Prior	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2019-09-30	2019-10-21	2019-12-04					2020-01-01	2020-01-31	2020-03-06	2020-04-10	2020-10-07	
2019-5-TRANSGAZ / Services de conseil en environnement et services sociaux - PAR pour le développement du système de transport du gaz			Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2019-09-09	2019-09-30	2019-11-13					2019-12-11	2020-01-10	2020-02-14	2020-03-20	2020-09-16	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			