

Procurement Plan for WBADMI Project (P105311)

I. General

1. **Bank's approval Date of the procurement Plan** Aug 25 2011
2. **Date of General Procurement Notice:** May 10 2010
3. **Period covered by this procurement plan:** *The procurement period of project covered from year 1st June 2011 to 31st May 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above 1000 000</i>	<i>LIB above 200 000</i>
2.	NCB (Goods)	<i>>50 000 & < 1000 000</i>	
3.	NCB (Non-Consultant Services)	<i>Do</i>	
4.	ICB (Works)	<i>Above 5000 000</i>	
5.	NCB (Works)	<i>Upto 5000 000</i>	
6.	National shopping	<i>< 50 000</i>	

2. **Prequalification.** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project is using a procurement manual, which is agreed with World Bank*
5. **Any Other Special Procurement Arrangements:** *Retroactive financing is applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>Nil</i>	-	<i>no</i>	-	-

July 9, 2010

	Summary of the ICB (Goods)	<i>Nil</i>				<i>Nil</i>
	Summary of the NCB (Works)	<i>22</i>	<i>150</i>	<i>no</i>	<i>post</i>	<i>10 pkgs are through shopping</i>
	Summary of the NCB (Goods)	<i>Nil</i>				<i>All goods are through shopping (75 pkgs)</i>
	Summary of the ICB (Non-Consultant Services)	<i>Nil</i>				<i>Nil</i>

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 300,000</i>	
2.	Single Source (Firms)	<i>Above USD 100 000</i>	
3.	<i>Individual</i>	<i>Above US\$ 50,000</i>	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *Retroactive financing applicable*
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>1.4</i>	<i>4</i>	<i>-</i>	<i>All post review</i>
	Summary of number of contracts that	<i>5.5</i>	<i>4</i>	<i>Prior</i>	<i>Two Post review</i>

	will be let under other methods				
--	---------------------------------------	--	--	--	--

PROCUREMENT PLAN India : IN West Bengal Accelerated Development of Minor Irrigation

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2017-08-08
Revised Plan Date(s): (comma delineated, leave blank if not) 2018-12-06
Project ID: P105311 **GFN Date:**
Project Name: IN West Bengal Accelerated Development of Minor Irrigation
Loan / Credit No: IBRD / 80900
Executing Agency(ies): DPMU Hooghly

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DPMU - HOOGHLY-89644-CW-RFQ / Construction and Implementation of Poly House of 100 SQM. and 200 SQM. under Demonstration Programme during Rabi 2018-19 of Horticulture Activity under DPMU Hooghly, WBADMIP.	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-27										2019-02-21		2019-08-20	
IN-DPMU - HOOGHLY-89649-CW-DIR / Construction and Implementation of Vermicompost production by using cement tanks and Earthworms under Demonstration Programme during Rabi 2018-19 of Horticulture Activity under DPMU Hooghly, WBADMIP.	IBRD / 80900		Post	Direct Selection	Direct			0.00	Pending Implementation				2018-12-14		2018-12-20												2019-01-24		2019-07-23

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DPMU - HOOGHLY-16438-GO-RFQ / Supply and Installation of 3 (Three) Numbers of Laptop , 1 (One) number of Water Filter cum Purifier , and 1 (One) number of Water Cooler for the office of DPMU Hooghly , WBADMIP Project .	IBRD / 80900		Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,789.01	Signed							2017-07-08											2017-09-02		2018-03-01
IN-DPMU - HOOGHLY-16455-GO-RFQ / Supply of crop wise seeds under 'Agricultural programme during kharif 2017' for DPMU Hooghly under WBADMIP Project.	IBRD / 80900		Post	Request for Quotations	Limited	Single Stage - One Envelope		224.76	Completed							2017-07-10											2017-08-15		2017-09-14

