

## Procurement Plan

### Mekong Delta Integrated Climate Resilience and Sustainable Livelihoods Project

#### I. General

1. **Bank's approval Date of the procurement Plan:** MARD: 17 March 2016; MONRE: April 2, 2016; MPI: May 18, 2016
2. **Date of General Procurement Notice:** Nov. 3, 2016
3. **Period covered by this procurement plan:** *1<sup>st</sup> year of the project, from December 2016*

#### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

**Prior Review Threshold (US\$ millions):**

Type of Procurement	Substantial Risk
Works (including Turnkey, Supply & Installation of Plant and Equipment, and PPP	10
Goods, Information Technology and Non-Consulting Services	2

2. **Prequalification.** *Not applicable*
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *CDD method is applied for Livelihoods component. CDD POM will be prepared and agreed with the Bank*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operation Manual dated April 2016*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

<b>Ref. No</b>	<b>Summary of group of contracts/scopes to be procured</b>	<b>Estimated cost in US\$ (million)</b>	<b>Number of packages</b>	<b>Domestic Preference</b>	<b>Bank Review</b>	<b>Procuring entity</b>
1	Construction of sluice gates, dikes and dredging canals	74.7	8	No	Prior and Post	Provincial PMUs, ICMB 10 - MARD
2	Construction of water/coastal/river bank monitoring stations and Mekong Delta Center; Supply and installation of equipment for monitoring systems, stations and Mekong Delta Center.	21.6	8	No	Post	PMU-MONRE
3	Supply and Installation of Surface Water Monitoring and Transmission Equipment	1.1	1	No	Post	PMU-MONRE
4	Provision of Images during Receiving Station Upgrades	3.5	1	No	Prior	PMU-MONRE
5	Upgrade satellite receiving station	0.6	1	No	Post	PMU-MONRE
6	Supply and Installation of SW Monitoring and Transmission Equipment	6.8	1	No	Prior	PMU-MONRE
7	Supply and Installation of Well Monitoring and Transmission Equipment	0.85	1	No	Post	PMU-MONRE
8	Other goods/works	0.27	5	No	Post	PMU-MONRE, PMU-MPI, CPMU-MARD

### III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

**Prior Review Threshold (US\$ millions):**

Type of Procurement	Substantial Risk
Consultants: Firms	1
Consultants: Individual	0.3

- Short list comprising entirety of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirety of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

#### **4. Consultancy Assignments with Selection Methods and Time Schedule**

Ref. No	Summary of group of contracts/scopes to be procured	Estimated cost in US\$ (million)	Number of packages	Domestic Preference	Bank Review	Procuring entity
3	Monitoring implementation of safeguard policies	0.62	7	No	Post	Provincial PMUs, ICMB 10 - MARD, CPMU – MARD
4	Project implementation support consultants	5.74	13	No	Prior	PMU-MONRE, PMU-MPI, CPMU-MARD
5	Detailed design	3.58	4	No	Prior and Post	Provincial PMUs, PMU-MONRE, CPMU-MARD
6	Audit	0.38	2	No	Post	CPMU-MARD

7	Other research, study consultancy services relating to coastal zone	1.83	1	No	Prior and Post	PMU-MONRE,
---	---	------	---	----	----------------	------------

**PROCUREMENT PLAN** Vietnam : Mekong Delta Integrated Climate Resilience and Sustainable Livelihoods Project

General Information	
<b>Country:</b>	Vietnam
<b>Bank's Approval Date of the Original Procurement Plan:</b>	2019-06-03
<b>Revised Plan Date(s): (comma delineated, leave blank if not)</b>	2019-06-28
<b>Project ID:</b>	P153544
<b>GFN Date:</b>	2016-11-03
<b>Project Name:</b>	Mekong Delta Integrated Climate Resilience and Sustainable Livelihoods Project
<b>Loan / Credit No:</b>	IDA / 58450
<b>Executing Agency(ies)</b>	Dong Thap Provincial PMU for M-ICRSL

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DT-CW-01 / Construction package No. 1: Strengthening August dike and reinforcing canal conjunction of flood drainage (including general package cost and insurance cost)	IDA / 58450		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-09-22		2019-10-06													
DT-CW-02 / Construction package No. 2: sluice gate, pumping station, electricity and power system of the pumping station (including general package cost and insurance cost)	IDA / 58450		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-09-23		2019-10-14													
DT-CW-03 / Construction package No. 3: canal dredging (including general package cost and insurance cost)	IDA / 58450		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-01		2019-07-29													

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DT-LMT-GO-01 / Provide wood sheetpiles to create enclosures for fishes and giant prawns	IDA / 58450		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-06-03														
DT-LMT-GO-02 / Support to procure pumps for models of fishes and giant prawns	IDA / 58450		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-06-07														
DT-LMT-GO-03 / Support to procure boats for models of fishes and giant prawns	IDA / 58450		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-06-07														

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

