

**Implementation Status & Results**  
**Niger**  
**Multi-Sector Demographic Project (P096198)**

Operation Name: Multi-Sector Demographic Project (P096198)	Project Stage: Implementation	Seq.No: 14	Status: ARCHIVED	Archive Date: 26-Mar-2013
Country: Niger	Approval FY: 2007			
Product Line: IBRD/IDA	Region: AFRICA	Lending Instrument: Specific Investment Loan		
Implementing Agency(ies):				

**Key Dates**

Board Approval Date	19-Jun-2007	Original Closing Date	31-Mar-2013	Planned Mid Term Review Date	15-Mar-2010	Last Archived ISR Date	03-Nov-2012
Effectiveness Date	08-Jan-2008	Revised Closing Date	31-Mar-2013	Actual Mid Term Review Date	14-Jun-2010		

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

**The Project Development Objective (PDO) of the Multi-sector Demographic Program (PRODEM) is to build a national response to address the demographic challenge of Niger, enable the Government to design a nation-wide multi-sector population program, and increase general awareness on population and reproductive health issues. The PDO will be achieved by: (i) strengthening through the Ministry of Population and Social Action (MP/AS) the Government's capacity to coordinate, monitor, and evaluate large multi-sector demographic interventions; (ii) launching nation-wide advocacy, information, education, and communication (IEC), and behavior change communication (BCC) campaigns on Pop/RH issues; (iii) enhancing female autonomy and empowerment interventions, including legal reforms; and (iv) strengthening monitoring and evaluation (M&E) capacity and processes. Comprehensive baseline data on Pop/RH have become available through the 2006 Demographic and Health Survey (DHS). An interim small-scale Knowledge, Attitude, and Practice (KAP) survey will be conducted in time for the Mid-Term Review (MTR) of the PRODEM. Finally, a follow up DHS will be conducted at the end of Project Year III in order to provide data needed to evaluate the project. The extent to which the PDO of the PRODEM is attained by the end of the project will be measured by five Key Performance Indicators (KPIs) that will be evaluated over a period of 4 years and monitored with Intermediate Outcome Indicators. It should be noted that three KPIs are dealing with the issues of birth spacing and fertility decline as the broader agenda of reproductive health is being addressed fully under the IDA-funded Institutional Strengthening and Health Sector Support Project.**

Has the Project Development Objective been changed since Board Approval of the Project?

Yes       No

**Component(s)**

Component Name	Component Cost
Advocacy, Communication and Coordination	4.24
Strengthening the supply of Reproductive health services	1.22
Capacity Building and Monitoring & Evaluation	0.90

**Overall Ratings**

	Previous Rating	Current Rating
Progress towards achievement of PDO	Moderately Satisfactory	Moderately Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Moderately Satisfactory

	Previous Rating	Current Rating
Overall Risk Rating		

**Implementation Status Overview**

The last implementation support mission of the project took place in February 2013. It aimed at helping the Ministry of Population to prepare for the closing of the project. The mission had the opportunity to review the remaining activities to be implemented before the closing date (March 31, 2012) and to launch the preparation of the project closing workshop. The workshop will discuss the outcomes of the project and also learn how the beneficiaries benefited from the project over the five (5) year period. The project completed the following: (i) a beneficiaries participatory assessment; and (ii) an internal evaluation of the project. The two reports are under finalization and will be submitted to the national workshop for discussion.

The project made good progress (reaching and surpassing target in most cases) in: (i) the number of people sensitized on population and reproductive health issues through interpersonal sensitization, sermons by the religious leaders, training and focus groups discussion which has been increased from 0 to 5 million; (ii) the prevalence rate of modern contraceptives increased from 5% in 2006 to 12% in 2012 and many activities at the village level have been implemented by local health workers trained by the project on community based distribution of contraceptives and on family planning.

**Locations**

No Location data has been entered

**Results**

**Project Development Objective Indicators**

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Percentage of modern contraceptive use among women in union aged 20-24 has increased from 4.4% to 7%	<input type="checkbox"/>	Text	Value	4.4%	12.6%	7%
			Date	18-May-2007	31-Dec-2012	31-Mar-2013
			Comments	Source: 2006 DHS data.	Source: 2012 DHS - Preliminaries Data. Target surpassed. The source of the supplemental Indicator below is 2012 DHS	
Percentage of modern contraceptive use among women in union aged 15-49	<input type="checkbox"/>	Percentage Sub Type Supplemental	Value	5.00	12.00	12.00
Number of Annual Work Plans prepared, including the indicators, adopted and implemented each year	<input type="checkbox"/>	Number	Value	0.00	5.00	5.00
			Date	12-May-2011	31-Dec-2012	29-Mar-2013
			Comments		Source: DEP/MP/PF/PE Target surpassed.	

Proportion of women aged form 15 to 49 who know at least one contraceptive prevalence method	<input type="checkbox"/>	Percentage	Value	72.00	89.30	90.00
			Date	12-May-2011	30-Jun-2010	29-Mar-2013
			Comments		Source: DHS 2012 - Preliminaries Data.	

**Intermediate Results Indicators**

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
At the end of the project 300 sermons have been completed on #Parenté responsable# by preaching religious leaders in 6 regions.	<input type="checkbox"/>	Number	Value	0.00	316.00	300.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		The project has been revised in order to support this activity. Source : DEP/MP/PF/PE. Target surpassed.	
At the end of the project, 100 journalists have been trained on population and reproductive health issues	<input type="checkbox"/>	Number	Value	0.00	75.00	100.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		The project has been revised in order to support this activity. Source : DEP/MP/PF/PE	
At the end of the project, all members of Parliament have been trained on population and reproductive health issues	<input type="checkbox"/>	Number	Value	0.00	20.00	130.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		The population policy has been presented to parliament members (130) in June 2012. But only 20 persons of the Population Network have been trained. Source : DEP/MP/PF/PE	
At the end of the project, three mains political organizations have been trained on population and reproductive health issues .	<input type="checkbox"/>	Number	Value	0.00	5.00	3.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		Source : DEP/MP/PF/PE. The 20 persons of the Population network are members of the 5 mains political organization in the Parliament.	

Public Disclosure Copy

Public Disclosure Copy

Government prepared the legal text and measures to increase the minimum age of marriage	<input type="checkbox"/>	Number	Value	0.00	2.00	1.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		Source : DEP/MP/PF/PE. 2 texts have been prepared (Personnel Status and Girls protection law). Not approved by the Parliament at the end of the project.	
Health personnel receiving training on Family planning and Reproductive health issues	<input type="checkbox"/>	Number	Value	0.00	682.00	1000.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		Source : DEP/MP/PF/PE. Training not completed.	
#Femmes-Relais# receiving training on Family Planning and reproductive health issues	<input type="checkbox"/>	Number	Value	0.00	270.00	1000.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		Source : DEP/MP/PF/PE. Training not completed at the end of the project.	
At the end of the project, the M&E system is in place and the demographic data had been collected and are available for all sub-sectors and regions.	<input type="checkbox"/>	Number	Value	1.00	1.00	1.00
			Date	12-May-2011	22-Feb-2013	31-Mar-2013
			Comments		Source : DEP/MP/PF/PE. The M&E system is in place. 5 Reports produced.	

**Data on Financial Performance (as of 07-Mar-2013)**


**Financial Agreement(s) Key Dates**

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P096198	IDA-H3090	Effective	19-Jun-2007	29-Jun-2007	08-Jan-2008	31-Mar-2013	31-Mar-2013
P096198	TF-98265	Effective	17-Nov-2011	17-Nov-2011	17-Nov-2011	31-Dec-2012	30-Jun-2013

**Disbursements (in Millions)**

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P096198	IDA-H3090	Effective	USD	10.00	10.00	0.00	10.28	0.15	103.00
P096198	TF-98265	Effective	USD	0.38	0.38	0.00	0.29	0.09	77.00

**Disbursement Graph**



**Key Decisions Regarding Implementation**

NA

**Restructuring History**

Level two Approved on 05-May-2011, Level two Approved on 04-Apr-2012

**Related Projects**

There are no related projects.