

Summarized Procurement Plan

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** *January 2017*
2. **Date of General Procurement Notice:** *21 February 2017*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year August 2016 to June 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: Procurement Risk Rating- **Substantial**

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 3 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 20 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	Shopping for Works (<i>Below US\$ 200,000</i>)	<i>None</i>	
6.	Shopping for Goods (<i>Below US\$ 100,000</i>)	<i>None</i>	

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150058 04/01/2010 issued by the PMU for RGEP*
5. **Any Other Special Procurement Arrangements:** *[not applicable]*

July 9, 2010

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	0	0	No	N/A	
	Summary of the ICB (Goods)	0	0	No	N/A	
	Summary of the NCB (Works)	0	0	No	N/A	
	Summary of the NCB (Goods)	0.6	1	No	Post	
	Summary of the ICB (Non-Consultant Services)	0	0	No	N/A	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1 million	QCBS & QBS & FBS
2.	Single Source (Firms)	Above US\$ 1 million	SSS
3.	Individual including Direct selection	Above US\$ 300,000	IC

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *not applicable*
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost	Packages	Review by Bank	Comments

		US\$ million		(Prior / Post)	
	Summary of number of contracts that will be let under QCBS	<i>2.387</i>	<i>3</i>	<i>Prior</i>	<i>QCBS & FBS</i>
	Summary of number of contracts that will be let under QBS	<i>5.300</i>	<i>1</i>	<i>Prior</i>	<i>QBS</i>
	Summary of number of contracts that will be let under other methods for firms	<i>1.200</i>	<i>10</i>	<i>Post</i>	<i>CQS</i>
	Summary of number of contracts with Individuals	<i>5.690</i>	<i>14</i>	<i>Post</i>	<i>IC</i>

PROCUREMENT PLAN Vietnam : Renovation of General Education Project

General Information
Country: Vietnam **Bank / Approval Date of the Original Procurement Plan:** 2017-02-22
Project ID: P150058 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-06-01
Project Name: Renovation of General Education Project **GNP Date:** 2017-02-21
Loan / Credit No.: IDA / 56910
Executing Agency(ies): Project Management Unit for RGEF

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
VN-PMU-RGEP-5008-QQ-RFQ / Development of project website	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	9,499.88	Signed							2017-02-28											2017-04-25	2017-01-24	2017-05-25
CS-4-QQ-RFB-01 / Procurement of Video Conferencing for communications	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2017-03-30		2017-04-04					2017-05-16					2017-06-15	2017-07-20	2017-09-18	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
VN-PMU-RGEP-21741-NC-RFQ / Project communication on newspapers, online newspapers, Radio channels, TV channels	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,800.00	19,874.71	Signed							2017-09-20										2017-10-21	2017-10-27	2017-12-20

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion																						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																			
VN-PMU-RGEP-5010-CS-CQS / CS of public opinion research	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		40,000.00	39,759.13	Signed	2017-06-29	2017-06-21	2017-07-20																	2017-08-18	2017-08-10	2017-09-06	2017-10-20	2017-11-05														
VN-PMU-RGEP-5012-CS-CQS / Independent Auditing for the first 3 years	DA / 56910	Project Management	Post	Consultant Qualification Selection	Open - National		105,000.00	39,687.29	Signed	2017-09-01	2017-09-26	2017-09-22																			2017-12-16	2017-12-21	2018-01-20	2017-12-23	2018-07-19												
VN-PMU-RGEP-5007-CS-CQS / Consulting service for proposal on developing online system for teacher training	DA / 56910	Curriculum Development	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Cancelled	2017-02-15		2017-03-08																				2017-05-21	2017-06-25	2017-12-22													
VN-PMU-RGEP-5011-CS-CQS / Development of communication strategy and plan	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Cancelled	2017-10-15		2017-11-05																					2018-01-18	2018-02-22	2018-04-23												
VN-PMU-RGEP-8241-CS-FBS / Consulting services for training (abroad) on capacity building of curriculum development	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Prior	Fixed Budget Selection	Open - National		980,000.00	0.00	Cancelled	2017-10-15		2017-11-05						2018-01-16															2018-03-22	2018-04-26	2019-04-26												
VN-PMU-RGEP-8240-CS-CQS / Consulting services for research assignment 5	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2017-12-15		2018-01-05																							2018-02-18	2018-03-20	2018-04-24	2019-04-24									
VN-PMU-RGEP-8239-CS-CQS / Consulting services for research assignment 4	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2017-12-15		2018-01-05																									2018-02-18	2018-03-20	2018-04-24	2019-04-24							
VN-PMU-RGEP-8238-CS-CQS / Consulting services for research assignment 3	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2017-12-15		2018-01-05																											2018-02-18	2018-03-20	2018-04-24	2019-04-24					
VN-PMU-RGEP-8237-CS-CQS / Consulting services for research assignment 2	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2017-12-15		2018-01-05																													2018-02-18	2018-03-20	2018-04-24	2019-04-24			
VN-PMU-RGEP-8236-CS-CQS / Consulting services for research assignment 1	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2017-12-15		2018-01-05																															2018-02-18	2018-03-20	2018-04-24	2019-04-24	
VN-PMU-RGEP-8231-CS-QBS / Consulting services for developing online system for teacher training	DA / 56910	Curriculum Development	Prior	Quality Based Selection	Open - International		5,300,000.00	0.00	Cancelled	2017-11-15		2017-12-06							2018-02-16																								2018-01-19	2018-03-18	2018-04-17	2018-05-22	2020-12-31

C3-2-CS-QCBS-01 / International firm for educational assessment	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Prior	Quality And Cost-Based Selection	Open - International	1,060,000.00	0.00	Pending Implementation	2017-04-01	2017-04-22	2017-06-05							2017-07-03	2017-08-02	2017-09-06	2017-10-11	2018-10-11
C1-1-CS-QCS-01 / Consulting service of editing new curriculum teacher's guide and guide book for textbook compilation	DA / 56910	Curriculum Development	Post	Consultant Qualification Selection	Open - National	131,500.00	0.00	Pending Implementation	2017-03-15	2017-04-05	2017-05-19									2017-06-18	2017-07-23	2018-07-23
C1-2-CS-QCBS-01 / Domestic consulting firm to develop training modules for online teacher training new curriculum and textbooks	DA / 56910	Curriculum Development	Post	Quality And Cost-Based Selection	Open - National	442,478.00	0.00	Pending Implementation	2018-06-25	2018-07-16	2018-08-29							2018-09-26	2018-10-26	2018-11-30	2019-01-04	2020-01-04
C2-1-CS-QCBS-01 / Invt consulting firm for textbook compilation	IDA / 56910	Development and Dissemination of Aligned Textbooks	Prior	Quality And Cost-Based Selection	Open - International	726,000.00	0.00	Pending Implementation	2018-05-21	2018-06-11	2018-07-25							2018-08-22	2018-09-21	2018-10-26	2018-11-30	2019-11-30
C2-1-CS-QCBS-02 / Consulting service for compiling 1 set of Language and Literature textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Prior	Quality And Cost-Based Selection	Open - National	1,084,000.00	0.00	Pending Implementation	2018-05-25	2018-06-15	2018-07-29							2018-08-26	2018-09-25	2018-10-30	2018-12-04	2019-12-04
C2-1-CS-QCBS-03 / Consulting service for compiling 1 set of Mathematics textbooks	DA / 56910	Development and Dissemination of Aligned Textbooks	Prior	Quality And Cost-Based Selection	Open - National	738,000.00	0.00	Pending Implementation	2018-05-25	2018-06-15	2018-07-29							2018-08-26	2018-09-25	2018-10-30	2018-12-04	2019-12-04
C2-1-CS-QCBS-05 / Consulting service for compiling 1 set of Natural Science textbooks	DA / 56910	Development and Dissemination of Aligned Textbooks	Prior	Quality And Cost-Based Selection	Open - National	518,000.00	0.00	Pending Implementation	2018-05-25	2018-06-15	2018-07-29							2018-08-26	2018-09-25	2018-10-30	2018-12-04	2019-12-04
C2-1-CS-QCS-01 / Consulting service for compiling 1 set of Technology textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Consultant Qualification Selection	Open - National	211,500.00	0.00	Pending Implementation	2018-06-25	2018-07-16	2018-08-29									2018-09-28	2018-11-02	2019-11-02
C2-1-CS-QCS-02 / Consulting service for compiling 1 set of Computer textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Consultant Qualification Selection	Open - National	211,500.00	0.00	Pending Implementation	2018-06-25	2018-07-16	2018-08-29									2018-09-28	2018-11-02	2019-10-28
C2-1-CS-QCBS-07 / Consulting service for compiling 1 set of Experiential and Creative activities textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Prior	Quality And Cost-Based Selection	Open - National	566,000.00	0.00	Pending Implementation	2018-05-25	2018-06-15	2018-07-29							2018-08-26	2018-09-25	2018-10-30	2018-12-04	2019-12-04
C2-1-CS-QCS-04 / Consulting service for compiling 1 set of Music textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Consultant Qualification Selection	Open - National	192,500.00	0.00	Pending Implementation	2018-05-25	2018-06-15	2018-07-29									2018-08-28	2018-10-02	2019-10-02
C3-2-CS-QCS-01 / Consulting services for research assignment on general education curriculum development and education assessment	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National	36,018.00	0.00	Pending Implementation	2018-06-15	2018-07-06	2018-08-19									2018-09-18	2018-10-23	2019-10-18
C2-01-CS-QCBS-06 / Consulting service for compiling 1 set of Physical education textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Quality And Cost-Based Selection	Open - National	377,000.00	0.00	Pending Implementation	2018-05-25	2018-06-15	2018-07-29							2018-08-26	2018-09-25	2018-10-30	2018-12-04	2019-12-04
C2-1-CS-QCS-05 / Consulting service for compiling 1 set of Fine Arts textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Consultant Qualification Selection	Open - National	192,500.00	0.00	Pending Implementation	2018-05-25	2018-06-15	2018-07-29									2018-08-28	2018-10-02	2019-10-02
C3-1-CS-QCBS-01 / Consultancy firm to design for 2 Centers	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Quality And Cost-Based Selection	Open - National	366,569.00	0.00	Pending Implementation	2017-08-15	2017-09-05	2017-10-19							2017-11-16	2017-12-16	2018-01-20	2018-02-24	2018-08-23
C3-4-CS-QCS-02 / Consulting services for communication	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National	230,000.00	0.00	Pending Implementation	2018-05-30	2018-06-20	2018-09-03									2018-09-02	2018-10-07	2019-10-02
C2-1-CS-QCBS-04 / Consulting service for compiling 1 set of Social Science and Ethics-Citizenship textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Prior	Quality And Cost-Based Selection	Open - National	911,000.00	0.00	Pending Implementation	2018-06-25	2018-07-16	2018-08-29							2018-09-26	2018-10-26	2018-11-30	2019-01-04	2020-01-04
VN-PMU-RGEP-10421-CS-QCBS / Consultancy firm for national periodic assessment following current curriculum	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Prior	Quality And Cost-Based Selection	Open - International	1,700,000.00	0.00	Canceled	2017-10-14	2017-11-04	2017-12-18							2018-01-15	2018-02-14	2018-03-21	2018-04-25	2019-04-25

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
VN-PMU-RGEP-5001-CS-INDV / Natl Communications Director (1 consultant, 5 years)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	120,000.00	28,024.06	Signed	2017-02-23	2016-10-25	2017-03-24	2016-12-19	2017-03-29	2016-12-28	2017-04-04	2016-12-30	2020-12-31		
VN-PMU-RGEP-5004-CS-INDV / Natl consultants (SSTC) for curriculum development (38 consultants, 16 man-month/person)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	1,358,050.00	1,177,889.80	Signed	2017-02-23	2017-02-15	2017-04-13	2017-02-23	2017-05-04	2017-02-27	2017-06-08	2017-03-14	2018-10-01		
VN-PMU-RGEP-5006-CS-INDV / Natl consultants to provide expert feedback on the GC-QS consultants, 5 days/person)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	16,000.00	14,073.60	Signed	2017-03-01	2017-03-13	2017-03-19	2017-03-13	2017-03-22	2017-04-19	2017-03-26	2017-04-26	2017-04-25		

VN-PMU-RSEP-5003-CS-INDV / Nat'l consultants (CTO) for GC development (17 consultants, 18 months in full-time, 24 months in part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	1,358,206.00	586,656.91	Signed	2017-03-19	2016-12-16	2017-04-17	2017-01-23	2017-05-08	2017-01-23	2017-06-12	2017-02-03	2018-08-03
VN-PMU-RSEP-5002-CS-INDV / Chief Technical Officer (1 consultant, 18 months in full-time, 24 months in part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	79,894.00	55,246.42	Signed	2017-02-23	2016-11-18	2017-04-13	2016-12-08	2017-05-04	2016-12-07	2017-06-08	2016-12-09	2018-11-30
VN-PMU-RSEP-5005-CS-INDV / Nat'l consultants for Curriculum development (11 consultants, part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	2,060,000.00	88,562.00	Signed	2017-03-19	2017-01-20	2017-04-17	2017-03-22	2017-04-22	2017-02-22	2017-04-30	2017-02-23	2020-12-31
VN-PMU-RSEP-4978-CS-INDV / Interpreters	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	261,000.00	49,952.62	Signed	2017-05-25	2016-12-19	2017-06-16	2016-12-28	2017-06-21	2016-12-28	2017-06-29	2016-12-30	2018-12-21
VN-PMU-RSEP-8227-CS-INDV / Nat'l consultants to support technique for IAB and develop research tasks	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	72,000.00	17,033.03	Signed	2017-07-30	2017-06-11	2017-09-17	2017-06-29	2017-10-08	2017-06-29	2017-11-12	2017-08-31	2019-05-06
VN-PMU-RSEP-8244-CS-INDV / Nat'l consultant for communication technology	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	67,500.00	18,874.98	Signed	2017-07-15	2017-07-01	2017-09-02	2017-07-20	2017-09-23	2017-07-20	2017-10-28	2017-07-24	2020-12-31
VN-PMU-RSEP-8230-CS-INDV / National consultants for teacher training	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	106,000.00	17,772.45	Signed	2017-10-15	2017-08-21	2017-12-03	2017-09-07	2017-12-08	2017-09-06	2017-12-27	2017-09-11	2020-12-31
VN-PMU-RSEP-8228-CS-INDV / Nat'l consultants to provide expert feedback and review on the SSC (84 consultants, 5 days/person)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	42,000.00	439.23	Signed	2017-10-15	2017-09-11	2017-11-13	2017-11-10	2017-12-04	2017-11-10	2017-12-23	2017-11-15	2018-01-22
VN-PMU-RSEP-8234-CS-INDV / Nat'l consultants for construction	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	70,000.00	19,276.43	Signed	2017-08-01	2018-01-04	2017-09-19	2018-01-26	2017-10-10	2018-01-31	2017-11-14	2018-03-01	2020-12-31
VN-PMU-RSEP-21739-CS-INDV / International Consultant for Coordination of General Education Curriculum Development (1 consultant, 120 days, part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	157,328.00	20,918.00	Signed	2017-08-15	2017-09-22	2017-09-13	2017-10-25	2017-09-23	2017-10-25	2017-10-03	2017-10-26	2020-12-31
VN-PMU-RSEP-21740-CS-INDV / Nat'l Consultant for Monitoring and Evaluation	IDA / 56910	Project Management	Post	Individual Consultant Selection	Open	68,600.00	20,373.81	Signed	2017-08-31	2017-09-22	2017-09-22	2017-10-27	2017-09-25	2017-10-27	2017-10-01	2017-12-15	2020-12-31
VN-PMU-RSEP-58928-CS-INDV / Interpreter 2 (1 consultant)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	47,768.00	0.00	Pending Implementation	2018-04-25		2018-06-13		2018-07-04		2018-08-08		2020-12-25
C1-2-CS-INDV-06 / Nat'l consultant for proposal on developing online system for teacher training	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2017-03-24		2017-05-12		2017-06-02		2017-07-07		2017-11-04
C1-1-CS-INDV-11 / National consultant for curriculums and textbook pilot (1 consultant, 24 months)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	48,009.00	0.00	Pending Implementation	2018-04-25		2018-06-13		2018-07-04		2018-08-08		2020-07-28
C1-1-CS-INDV-10 / Technical deputy director (1 consultant, 28 months)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	56,500.00	0.00	Pending Implementation	2018-05-25		2018-06-28		2018-07-08		2018-08-12		2020-11-29
C1-1-CS-INDV-13 / National consultants for drafting 8 ethnic minority curriculums (24 consultants, 4 months)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	216,637.00	0.00	Pending Implementation	2018-04-26		2018-06-14		2018-07-05		2018-08-09		2018-12-07
VN-PMU-RSEP-58953-CS-INDV / Nat'l Communications Director	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	62,369.00	0.00	Pending Implementation	2018-05-25		2018-06-23		2018-07-03		2018-07-29		2020-12-20
C3-1-CS-INDV-02 / Nat'l consultant for Environment Management	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2018-06-01		2018-06-30		2018-07-10		2018-08-07		2020-11-24
C1-2-CS-INDV-05 / National consultant on dictation rules in curriculum and textbooks	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	1,770.00	0.00	Pending Implementation	2018-06-08		2018-07-07		2018-07-14		2018-08-18		2018-10-17