

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: March 21, 2017**
2. **Date of General Procurement Notice:** July 15, 2014
3. **Period covered by this procurement plan:** March 2017 to Feb 2018

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN Africa : RI-Regional Pastoral Livelihoods Resilience Project

General Information
Country: Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-03-28
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-04-24
Project ID: P129408 **GFN Date:**
Project Name: RI-Regional Pastoral Livelihoods Resilience Project
Loan / Credit No: IDA / 53880, IDA / 53850
Executing Agency(ies) MINISTRY OF AGRICULTURE, LIVESTOCK AND FISHERIES

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
KE-MOALF-13648-CW-RFB / Construction of Livestock Market in Samburu County LOT 1- Baragoi LOT 2- Latakweny	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-05		2017-05-10					2017-06-21		2017-07-21		2017-08-25		2018-02-21	
KE-MOALF-13748-CW-RFQ / Construction of Livestock Market in Konyao, Westpokot market	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-10									2017-07-05		2018-01-01	
KE-MOALF-13761-CW-RFQ / Construction of borehole and associated facilities in Nakitong,Turkana County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-05-10									2017-07-05		2018-01-01	
KE-MOALF-13749-CW-RFQ / Construction of borehole and associated facilities in Handaki village, Wajir County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-05-10									2017-07-05		2018-01-01	
KE-MOALF-13722-CW-RFQ / Construction of water pan and associated facilities in Sake village- Mandera County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-05-09									2017-07-04		2017-12-31	
KE-MOALF-13702-CW-RFB / Construction of water pan and associated facilities in Iyaara,Najjido County -LOT 1 Construction of water pan and associated facilities in Nurumeti- Narok County- LOT 2	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-05		2017-05-10					2017-06-21		2017-07-21		2017-08-25		2018-02-21	
KE-MOALF-13735-CW-RFQ / Construction of water pan and associated facilities in Karameri,West Pokot County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-15									2017-06-10		2017-12-07	
KE-MOALF-13743-CW-RFQ / construction of water pan and associated facilities in Sirimpak-Turkana County	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-16									2017-06-11		2017-12-08	

KE-MOALF-81885-CW-RFQ / Construction of water pan and associated infrastructure at Kalotorongor village, Turkana county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2018-12-10			2019-02-04	2019-04-24	
KE-MOALF-81886-CW-RFQ / Construction of Hayshed and associated infrastructure in Matanya village, Laikipia County	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2018-12-10			2019-02-04	2019-04-24
KE-MOALF-81887-CW-RFQ / Construction of Hayshed and associated infrastructure in Balich village, Garissa County	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2018-12-05			2019-01-30	2019-04-29
KE-MOALF-81889-CW-RFQ / Construction of Hayshed and associated infrastructure at Pumwani village, Tanariver county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2018-12-11			2019-02-05	2019-04-26
KE-MOALF-87696-CW-RFQ / Construction of Hayshed and Associated infrastructure in Galole village, Marsabit county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2018-12-04			2019-01-29	2019-05-02
KE-MOALF-94329-CW-RFQ / Construction of water pan and associated infrastructure in Tase village, Lamu county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2019-01-26			2019-03-23	2019-06-21
KE-MOALF-94334-CW-RFQ / Construction of water pan and associated infrastructure in Lemangele village, West pokot county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2019-01-26			2019-03-23	2019-06-21
KE-MOALF-94336-CW-RFQ / Construction of water pan and associated infrastructure in Lomoti village, Turkana county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2019-01-26			2019-03-23	2019-06-21
KE-MOALF-94339-CW-RFQ / Construction of waterpan and associated infrastructure in Chifra village, Tanariver county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2019-01-26			2019-03-23	2019-06-21
KE-MOALF-94342-CW-RFQ / Construction of water pan and associated infrastructure in Kerdai village, Narok County	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2019-01-26			2019-03-23	2019-06-21
KE-MOALF-94344-CW-RFQ / Construction of water pan and associated infrastructure in Sitawario village, Wajir county	IDA / 53880	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2019-01-26			2019-03-23	2019-06-21

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-11165-GO-RFB / Motor vehicles: 25 seater bus and saloon car	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-04-11		2017-04-16					2017-04-17		2017-04-22		2017-05-27		2017-11-23
KE-MOALF-11168-GO-RFB / Grass seeds- Eragrostis Superba, Boma Rhodes, Cenchrus Ciliaris, Sudan grass	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-04-13		2017-04-18					2017-05-30		2017-06-29		2017-08-03		2018-01-30
KE-MOALF-11169-GO-RFB / Pure bred animals: Sheep 330 No.goats 40 No.and Cattle 78 No.	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-04-19		2017-04-24					2017-06-05		2017-07-05		2017-08-09		2018-02-05
KE-MOALF-11171-GO-RFQ / Animal identification equipment- Tattooing sets 56 No. Tattooing ink 56 No.Ear tags 10000 No. Ear tag applicator 56 No. Weighing bands 400 No.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-18								2017-05-21		2017-11-17	
KE-MOALF-11176-GO-RFQ / Electronic Transport Temperature Monitor-140 No.	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-24								2017-06-19		2017-12-16	
KE-MOALF-11177-GO-RFQ / A3 Heavy duty multi functional printer	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-18								2017-06-13		2017-12-10	
KE-MOALF-11561-GO-RFQ / Laboratory reagents and consumables	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-04-26								2017-06-21		2017-12-18	
KE-MOALF-14757-GO-RFB / Hay harvesting equipment as follows: 2 Tractors , 2Harrows, 2 Balers, 1Trailer	IDA / 53880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2017-05-22		2017-05-27					2017-07-08		2017-08-07		2017-09-11		2018-03-10
KE-MOALF-27947-GO-RFQ / SERVER FOR THE LIVESTOCK MARKETING AND INFORMATION SYSTEM	IDA / 53880		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2017-09-16								2017-11-11		2018-05-10	
KE-MOALF-5975-GO-RFB / Livestock vaccines as follows 1. FMD 1 million doses 2. PPR4 million doses 3. CBPP 2 million doses 4. CCPP 2 million doses	IDA / 53880		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-02-10		2017-02-15					2017-03-29		2017-04-28		2017-06-02		2017-11-29
KE-MOALF-37548-GO-RFB / Supply and delivery of Livestock Vaccines: FMD 1million doses, CBPP 2 Million doses,PPR doses 4 million doses, 2 Million CCPP doses. Category code for CCPP is missing and has been replaced by category code for Anthrax vaccine	IDA / 53880		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-11-22		2017-11-27					2018-01-08		2018-02-07		2018-03-14		2018-09-10

