

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Contracts Subjects to Prior Review (Threshold in US\$)
Goods and non-consultancy services	>=2,000,000	ICB	Contracts >=1,500,000
	<2,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
Works	>=20,000,000	ICB	Contracts >= 5,000,000
	<20,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
Consultant Services* (including training)	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

*Consultancy: national short list for contracts <US\$500,000 may be used.

PROCUREMENT PLAN **Kazakhstan : Social Health Insurance Project: Improving Access, Quality, Efficiency and Financial Protection**

General Information

Country: Kazakhstan **Bank's Approval Date of the Original Procurement Plan:** 2018-04-12
Revised Plan Date(s): (comma delimited, leave blank if no) 2019-09-11
Project ID: P152825 **QFN Date:**
Project Name: Social Health Insurance Project: Improving Access, Quality, Efficiency and Financial Protection
Loan / Credit No: IBRD / 86170
Executing Agency(ies): Ministry of Healthcare

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SHIP-3-3B-01 / Adaptation of educational and methodic medical literature for the students of medical schools	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Price	Request for Bids	Open - International	Single Stage - One Envelope		1,569,665.00	0.00	Cancelled					2018-12-14		2018-12-19						2019-01-30		2019-03-01		2019-04-05		2019-10-02
SHIP-3-3ME-013 / Medical equipment/simulation training equipment for the emergency care service	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Price	Request for Bids	Open - International	Single Stage - One Envelope		1,865,550.00	0.00	Cancelled					2019-02-04		2019-02-09						2019-03-23		2019-04-02		2019-05-27		2019-11-03
SHIP-3-3ME-01 / Simulation equipment and anatomical models	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Price	Request for Bids	Open - International	Single Stage - One Envelope		1,783,747.00	0.00	Under Implementation					2019-03-01		2019-03-08						2019-04-17		2019-05-17		2019-06-21		2019-12-14
SHIP-3-3ME-02 / General use medical equipment	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Request for Quotations	Open - National	Single Stage - One Envelope		81,802.00	0.00	Under Implementation							2019-03-08									2019-05-01		2019-10-28	
SHIP-21-ME-01 / Medical equipment	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Price	Request for Bids	Open - International	Single Stage - One Envelope		27,039,169.17	0.00	Under Review					2019-06-05		2019-06-10						2019-07-22		2019-08-21		2019-09-25		2020-03-23

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SHIP-3-3CS-201 / Publishing services on Narko web-portal	IBRD / 86170	Component 3: Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			76,000.00	85,000.29	Signed					2019-03-27		2019-04-01								2019-05-06		2019-11-02	
SHIP-3-3CS-201 / Publishing services on Togrinoev.kz web-portal	IBRD / 86170	Component 3: Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			44,000.00	46,637.88	Signed					2019-03-27		2019-04-01								2019-05-06		2019-11-02	
SHIP-3-3CS-201 / Broadcasting on "Kanal Eurasia" channel	IBRD / 86170	Component 3: Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			198,347.00	219,023.47	Signed					2019-03-27		2019-04-01								2019-05-06		2019-11-02	
SHIP-3-3CS-201 / Broadcasting on "Kazakhstan" channel	IBRD / 86170	Component 3: Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			20,000.00	0.00	Under Implementation					2019-03-27		2019-04-01								2019-05-06		2019-11-02	

SEIP-3/CS-261 / Publishing in "Korunma" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			26,000.00	19,324.33	Signed					2019-03-27	2019-04-01													2019-05-06	2019-11-02
SEIP-3/CS-271 / Publishing in "Kashghabankere provider" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			6,400.00	0.00	Under Implementation					2019-03-27	2019-04-01													2019-05-06	2019-11-02
SEIP-3/CS-283 / Production and promotion of national medical talk show	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct			132,600.00	130,563.15	Signed					2019-03-27	2019-04-01													2019-05-06	2019-11-02

CONSULTING FIRMS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SEIP-3/CS-12 / Conducting social surveys and reputation study on the system of Mandatory Social Health Insurance	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality And Cost-Based Selection	Open - National		435,000.00	206,902.80	Signed	2018-04-02	2018-04-23	2018-06-06						2018-07-04		2018-08-03		2018-09-07			2018-10-12			2019-10-12		
SEIP-3/CS-08 / Development of Health Technology Assessment	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system.	Post	Consultant Qualification Selection	Open - National		275,193.00	204,670.76	Signed	2018-04-15	2018-05-04	2018-06-17										2018-07-17			2018-08-21			2019-02-27		
SEIP-3/CS-09 / Conducting the study to determine the marginal cost of Quality Adjusted Life Years (QALY) for the Republic of Kazakhstan	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system.	Post	Consultant Qualification Selection	Open - International		275,193.00	0.00	Cancelled	2018-04-15	2018-05-04	2018-06-17										2018-07-17			2018-08-21			2019-02-27		
SEIP-3/CS-20 / Consulting services on achievement of international recognition for the system of Assessment of Knowledge and Skills of health professionals (international accreditation)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - International		1,339,286.00	0.00	Cancelled	2018-04-25	2018-05-25	2018-07-14						2018-08-11		2018-09-10		2018-10-15			2018-11-19			2020-11-15		
SEIP-3/CS-17 / Consulting services on improving tariff setting and provider payment methods - Phase 1	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Quality Based Selection	Open - National		369,025.00	0.00	Cancelled	2018-05-02	2018-05-30	2018-07-13						2018-08-10		2018-09-09		2018-10-09			2018-11-13			2019-11-13		
SEIP-3/CS-18 / Consulting services on development of professional nursing environment and improvement of re-training system for nurses	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open - National		473,864.00	0.00	Cancelled	2018-05-11	2018-06-01	2018-07-15										2018-08-14			2018-09-14			2019-05-17		
SEIP-3/CS-09 / Consulting services on Modernization of Information Technology Infrastructure of Mandatory Social Health Insurance	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - International		765,714.00	0.00	Under Implementation	2018-05-29	2018-06-19	2018-08-02						2018-08-30		2018-09-29		2018-11-03			2018-12-04			2020-04-01		
SEIP-3/CS-16 / Consulting services to improve HR management mechanisms (planning and forecast)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - National		489,021.00	0.00	Cancelled	2018-05-29	2018-06-19	2018-08-02						2018-08-30		2018-09-29		2018-11-03			2018-12-04			2020-11-07		
SEIP-3/CS-02 / Primary healthcare improvement, primary and secondary prevention	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - National		389,643.00	389,130.00	Signed	2018-05-30	2018-06-20	2018-08-03						2018-08-31		2018-09-30		2018-11-04			2018-12-09			2020-11-28		
SEIP-3/CS-25 / Capacity building of teachers of medical universities of Kazakhstan on innovative educational technologies	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - National		625,000.00	0.00	Cancelled	2018-05-30	2018-06-20	2018-08-03						2018-08-31		2018-09-30		2018-11-04			2018-12-09			2019-12-09		
SEIP-3/CS-13 / Creation of medical information analytical contact center	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality And Cost-Based Selection	Open - National		313,705.00	0.00	Under Implementation	2018-05-30	2018-06-20	2018-08-03						2018-08-31		2018-09-30		2018-11-04			2018-12-09			2019-12-09		

SHIP-14CS-08 / Consulting services on capacity building development of public health	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Consultant Qualification Selection	Open - National	155,714.00	117,994.63	Signed	2018-06-21	2018-07-12	2018-08-25	2018-09-24	2018-10-29	2019-07-26		
SHIP-14CS-01 / Supporting implementation of the national Mandatory Social Health Insurance system	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	2,996,632.40	Signed	2018-06-21	2018-07-12	2018-08-25	2018-09-22	2018-10-22	2018-11-26	2018-12-31	2020-12-20
SHIP-2-2CS-04 / WHO/UNICEF "Child-Friendly Hospital" Program monitoring and implementation in districtal facilities of the Republic of Kazakhstan	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open - International	322,946.00	0.00	Under Implementation	2018-07-05	2018-07-26	2018-09-06	2018-10-08	2018-11-12	2019-05-11		
SHIP-2-3CS-21 / Consulting services to support improvement and implementation of the system of licensed and certification exam of health professionals	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Quality And Cost-Based Selection	Open - International	965,923.00	0.00	Under Implementation	2018-08-27	2018-09-17	2018-10-31	2018-11-28	2018-12-28	2019-02-01	2019-03-08	2020-03-07
SHIP-2-3CS-15 / Consulting services on modernization of HR departments in health facilities of all levels with introduction of modern HR technology of staff management in condition of introduced guarantee of professional responsibility	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - International	484,832.00	0.00	Cancelled	2018-10-12	2018-11-02	2018-12-16	2019-01-13	2018-02-12	2019-03-19	2019-04-23	2021-04-12
SHIP-2-1CS-01 / Consulting services on development of health infrastructure leasing on PPP	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - International	466,071.00	462,260.00	Signed	2018-12-04	2018-12-25	2019-02-07	2019-03-07	2019-04-08	2019-05-11	2019-06-15	2020-06-14
SHIP-3CS-06 / Organization of complex media and PR-support for the Project	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Quality And Cost-Based Selection	Open - International	1,980,000.00	1,810,200.62	Signed	2018-12-13	2019-01-03	2019-03-18	2019-03-16	2019-04-15	2019-05-20	2019-06-24	2020-06-23
SHIP-2-2CS-03 / Development of Clinic Protocols introduction tools	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - National	495,000.00	0.00	Cancelled	2019-02-04	2019-02-25	2019-04-10	2019-05-08	2019-06-07	2019-07-12	2019-08-16	2021-02-06
SHIP-2-1CS-09 / Consulting services on strengthening of emergency medicine services	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Quality And Cost-Based Selection	Open - National	492,143.00	376,034.90	Signed	2019-01-26	2019-02-18	2019-04-01	2019-05-01	2019-05-11	2019-07-05	2019-08-09	2021-07-29
SHIP-3CS-01 / Design of Communication Strategy on MRE implementation in the Republic of Kazakhstan for 2018-2020 years	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Consultant Qualification Selection	Open - National	50,000.00	47,611.90	Signed	2019-01-30	2019-02-20	2019-04-04		2019-05-05	2019-06-09	2020-01-05	
SHIP-2-2CS-031 / Development of Clinic Protocols introduction tools	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open - National	495,000.00	0.00	Under Implementation	2019-01-31	2019-02-21	2019-04-06		2019-05-08	2019-06-10	2019-12-07	
SHIP-3CS-10 / Conducting communication campaign in social networks (SocialMarketing - SMM) with graphic materials	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality And Cost-Based Selection	Open - International	360,000.00	209,600.00	Signed	2019-02-11	2019-03-04	2019-04-17	2019-05-15	2019-06-14	2019-07-19	2019-08-23	2020-08-22
SHIP-2-2CS-05 / Institutional support to the Joint Commission on Healthcare Quality - Phase 1	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Non-Profit Organizations	Open - International	450,000.00	448,676.65	Signed	2019-02-25	2019-03-18	2019-05-01		2019-05-21	2019-07-05	2020-03-01	

SHIP-3CS-17 / Consulting services on design and implementation of Inherent Community Monitoring and Dialogue Mechanism in healthcare facilities of RK	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Consultant Qualification Selection	Open - National			300,000.00	0.00	Cancelled	2019-03-01	2019-03-22	2019-05-05			2019-06-04	2019-07-09	2020-01-05		
SHIP-3CS-17a / Consulting services on design and implementation of Inherent Community Monitoring and Dialogue Mechanism in healthcare facilities of RK	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Quality Based Selection	Open - National			300,000.00	0.00	Under Implementation	2019-04-26	2019-05-17	2019-06-30			2019-07-28	2019-08-27	2019-09-28	2019-10-31	2020-03-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SHIP-2-3CS-01 / Strategic partnership for the development of an academic health and science system	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,785,714.00	1,666,740.24	Signed	2018-04-25		2018-05-05			2018-07-09		2020-12-25	
SHIP-3CS-06 / Consulting services on development and improvement of the list of services within the SHIP and MSHI	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		321,428.00	0.00	Cancelled	2018-04-25	2018-06-13	2018-07-04		2018-08-04		2019-08-04		
SHIP-2-1CS-05 / Consulting services on institutional development of Public Healthcare services	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		450,000.00	0.00	Cancelled	2018-05-14	2018-05-24			2018-07-28		2019-01-24		
SHIP-2-1CS-06 / Consulting services Public Healthcare development, Communicable and Non-Communicable Diseases monitoring and management - Phase I	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		450,000.00	0.00	Cancelled	2018-05-14	2018-05-24			2018-07-28		2019-01-24		
SHIP-2-1CS-07 / Consulting services Public Healthcare development, Communicable and Non-Communicable Diseases monitoring and management - Phase II	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		450,000.00	0.00	Cancelled	2018-05-14	2018-05-24			2018-07-28		2019-01-24		
SHIP-2-3CS-01a / Individual consultant - Coordinator on implementation of the Disease Management Program in the regions of the Republic of Kazakhstan	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		18,000.00	0.00	Cancelled	2018-05-11	2018-06-29	2018-07-09		2018-08-24		2019-08-24		
SHIP-2-3CS-01 / Improvement of Healthcare Standardization system	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		450,000.00	0.00	Cancelled	2018-05-24	2018-06-03			2018-08-07		2019-02-03		
SHIP-2-3CS-07 / Estimation of the Disease management program	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		400,000.00	0.00	Cancelled	2018-05-29	2018-06-08			2018-08-12		2019-02-08		
SHIP-3CS-04c1 / Technical consultant - Training coordinator	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		54,000.00	14,711.02	Signed	2018-05-30	2018-07-18	2018-08-08		2018-08-12		2019-08-27		
SHIP-2-3CS-17 / Consulting services on modernization of education system for nurses	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		2,142,857.00	2,222,994.40	Signed	2018-05-23	2018-06-02			2018-08-08		2019-02-02		
SHIP-1CS-10 / Modernization of MHI's information systems and their integration with SHIP's information system	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		2,482,078.00	2,176,503.12	Under Review	2018-06-11	2018-06-21			2018-08-25		2019-08-25		

SHIP-2-3CS-04 / Strategic partnership on modernization of University management processes and training of specialists in orthopedics and traumatology, radiology/nuclear medicine, emergency care	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,250,000.00	1,120,241.00	Under Review	2018-06-26	2018-07-08			2018-09-11	2019-03-10
SHIP-2-3CS-06 / Strategic partnership in development of corporate governance, management and leadership	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,071,429.00	1,073,458.04	Signed	2018-06-26	2018-07-08			2018-09-11	2019-03-10
SHIP-2-1CS-05-1 / Consulting services on institutional development of Public Healthcare services, monitoring and management of non-infectious diseases	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,430,000.00	0.00	Cancelled	2018-07-02	2018-07-12			2018-09-15	2019-03-14
SHIP-1IC-01 / Consulting services for improvement regulation of Kazakhstan Health sector	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open		271,364.00	0.00	Cancelled	2018-06-30	2018-08-18	2018-09-04		2018-10-13	2019-04-11
SHIP-2-1CS-03 / Improvement of healthcare and electronic medical data standardization system	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,437,143.00	1,274,918.65	Signed	2018-07-12	2018-07-22			2018-09-25	2019-03-15
SHIP-2-1IC-02-1 / Coordinator of the Healthcare Indicators Development Group	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open		21,818.00	0.00	Cancelled	2018-07-11	2018-08-29	2018-09-19		2018-10-24	2019-10-24
SHIP-2-1IC-02-2 / Public Health Expert of the Healthcare Indicators Development Group	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open		21,818.00	0.00	Cancelled	2018-07-11	2018-08-29	2018-09-19		2018-10-24	2019-10-24
SHIP-2-1IC-02-3 / Medical statistics of the Healthcare Indicators Development Group	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open		21,818.00	0.00	Cancelled	2018-07-11	2018-08-29	2018-09-19		2018-10-24	2019-10-24
SHIP-2-1IC-02-4 / Healthcare Analyst of the Healthcare Indicators Development Group	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open		21,818.00	0.00	Cancelled	2018-07-11	2018-08-29	2018-09-19		2018-10-24	2019-10-24
SHIP-2-3CS-18-1 / Consulting services on development of professional environment for specialists of Nursing and improvement of training system for nurses	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Direct Selection	Direct		473,864.00	342,449.23	Signed	2018-09-10	2018-09-20			2018-11-24	2019-05-23
SHIP-2-1CS-001 / Consulting services on institutional development of public health services, NCDs monitoring and management	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,430,000.00	1,415,558.89	Signed	2018-09-11	2018-09-21			2018-11-25	2019-05-24
SHIP-3IC-02 / Manager of Project Office on Communication Strategy for MSHI implementation	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Past	Individual Consultant Selection	Open		46,700.00	41,239.89	Signed	2018-09-27	2018-11-15	2018-12-06		2019-01-10	2020-08-08
SHIP-3IC-03 / Specialist on Strategic Planning in mass media sector of the Project Office on Communication Strategy for MSHI implementation	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Past	Individual Consultant Selection	Open		38,900.00	0.00	Cancelled	2018-09-27	2018-11-15	2018-12-06		2019-01-10	2020-08-08

SHIP-33C24 / Specialist on Content Processing in mass media of the Project Office on Communications Strategy for MSH implementation	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		35,000.00	3,934.92	Terminated	2018-09-27		2018-11-15	2018-12-06	2019-01-10	2020-06-08
SHIP-33C25 / Specialist on SMM Coordination (Social Media Marketing) of the Project Office on Communications Strategy for MSH implementation	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		35,000.00	28,907.15	Signed	2018-09-27		2018-11-15	2018-12-06	2019-01-10	2020-06-08
SHIP-33C26 / Specialist on coordination of Communication campaigns of the Project Office on Communications Strategy for MSH implementation	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		35,000.00	29,716.26	Signed	2018-09-27		2018-11-15	2018-12-06	2019-01-10	2020-06-08
SHIP-33C063 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		14,450.00	13,934.28	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-03-22
SHIP-33C064 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		15,000.00	13,499.65	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-03-01
SHIP-33C062 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,870.00	16,199.58	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-03-21
SHIP-33C065 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		25,000.00	17,549.55	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-03-22
SHIP-33C066 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		14,450.00	14,009.37	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-03-22
SHIP-33C067 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		14,450.00	14,009.37	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-03-22
SHIP-33C068 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		7,360.00	7,559.89	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-09-24
SHIP-33C069 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		7,360.00	7,559.89	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-09-24
SHIP-33C0610 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		10,000.00	9,719.76	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-02-21
SHIP-33C0611 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,170.00	4,049.90	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28
SHIP-33C0612 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		5,000.00	4,616.96	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-06-25
SHIP-33C0613 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		6,810.00	6,614.83	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-09-24
SHIP-33C0614 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		5,835.00	5,388.22	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-06-25
SHIP-33C0615 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,865.00	4,724.88	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28

SHIP-13C-0637 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		9,295.00	9,013.02	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-11-01
SHIP-13C-0639 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,865.00	4,714.69	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28
SHIP-13C-0639 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,865.00	4,724.88	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28
SHIP-13C-0640 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,865.00	4,714.69	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28
SHIP-13C-0641 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		5,560.00	5,368.22	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28
SHIP-13C-0642 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		1,670.00	1.62	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-04-27
SHIP-13C-0643 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,865.00	4,714.69	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28
SHIP-13C-0644 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		1,260.00	1,609.95	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-04-27
SHIP-13C-0645 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		1,670.00	1,619.98	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-04-27
SHIP-13C-0649 / Consulting services on improving healthcare benefit packages	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,865.00	4,724.88	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2019-07-28
SHIP-33C-17 / Individual consultant on monitoring and handling of appeals (health management)	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,335.00	8,039.01	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-02-21
SHIP-33C-18 / Individual consultant on monitoring and handling of appeals (obstetrics-gynecologist)	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		11,000.00	10,668.68	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-02-21
SHIP-33C-20 / Individual consultant on monitoring and handling of appeals (pediatric)	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,335.00	8,082.33	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-02-21
SHIP-33C-21 / Individual consultant on monitoring and handling of appeals (drug provision)	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,335.00	8,082.33	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-02-21
SHIP-33C-19 / Individual consultant on monitoring and handling of appeals (general practitioners)	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		8,335.00	8,141.55	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-02-21
SHIP-213C-071 / Individual consultant on development of health infrastructure (Astana city)	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		19,450.00	18,638.77	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-04-21
SHIP-213C-073 / Individual consultant on development of health infrastructure (South Kazakhstan region)	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		19,450.00	18,638.77	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-04-21

SHIP-2-13C-074 / Individual consultant on development of health infrastructure (Kostany region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		19,450.00	18,858.77	Signed	2018-11-13		2019-01-01	2019-01-02	2019-02-28	2020-04-21
SHIP-13C-061 / Consulting services on improvement of legislation	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		12,840.00	7,563.89	Signed	2018-11-20		2019-01-08	2019-01-09	2019-03-05	2020-03-29
SHIP-13C-05 / Consulting services on improvement of legislation	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		40,300.00	36,603.31	Signed	2018-11-20		2019-01-08	2019-01-09	2019-03-05	2021-07-22
SHIP-13C-0650 / Consulting services on improving medicines benefit packages (relevant specializations)	IBRD / 86170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		4,885.00	4,640.93	Signed	2018-12-24		2019-02-11	2019-03-04	2019-04-08	2019-09-05
SHIP-2-13C-01 / Consulting services for faculty capacity building in the field of innovative technologies in medical education - Specialist in research-based learning	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2018-12-24		2019-02-11	2019-03-04	2019-04-08	2020-11-28
SHIP-2-13C-02 / Consulting services for faculty capacity building in the field of innovative technologies in medical education - Specialist in training, based on sensitive (PHU, TBL, etc.)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2018-12-24		2019-02-11	2019-03-04	2019-04-08	2020-11-28
SHIP-2-13C-03 / Strategic partnership for modernization of academic programs for the "Oncology: oncological laboratory diagnosis" and "Clinical pharmacology" disciplines	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,071,429.00	1,070,999.04	Under Review	2019-01-30		2019-02-09		2019-04-15	2021-04-04
SHIP-2-13C-05 / Strategic partnership in development of educational system for public health specialists and specialists of biomedicine	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		1,250,000.00	1,245,473.00	Signed	2019-01-30		2019-02-09		2019-04-15	2021-04-04
SHIP-13C-241 / Specialist on Content Processing in mass outlets of the Project Office on Communications Strategy for MSSE implementation	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2019-01-28		2019-03-18	2019-04-04	2019-05-13	2021-01-02
SHIP-13C-22 / Publishing services on Narko web-portal	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct		76,900.00	0.00	Cancelled	2019-02-25		2019-03-07		2019-05-11	2019-11-07
SHIP-13C-23 / Publishing services on Tsigrisovka web-portal	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct		44,000.00	0.00	Cancelled	2019-02-25		2019-03-07		2019-05-11	2019-11-07
SHIP-13C-24 / Broadcasting on "Kanal Eurasia" channel	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct		196,347.00	0.00	Cancelled	2019-02-25		2019-03-07		2019-05-11	2019-11-07
SHIP-13C-25 / Broadcasting on "Kankhata" channel	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct		20,000.00	0.00	Cancelled	2019-02-25		2019-03-07		2019-05-11	2019-11-07
SHIP-13C-26 / Publishing in "Karevan" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct		20,000.00	0.00	Cancelled	2019-02-25		2019-03-07		2019-05-11	2019-11-07
SHIP-13C-27 / Publishing in "Kankhata'sky pravda" newspaper	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct		6,400.00	0.00	Cancelled	2019-02-25		2019-03-07		2019-05-11	2019-11-07

SHIP-ACS-26 / Production and promotion of national medical talk show	IBRD / 86170	Component 2. Project management, monitoring and evaluation, and communications strategy	Prior	Direct Selection	Direct			132,800.00	0.00	Canceled	2019-02-25		2019-03-07			2019-06-11	2019-11-07
SHIP-2-13C-01-1 / National Coordinator on PHEC Improvement	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			29,773.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-2 / Regional Coordinator on PHEC Improvement (Astana city)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-3 / Regional Coordinator on PHEC Improvement (Almaty city)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-4 / Regional Coordinator on PHEC Improvement (Shymkent city)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-5 / Regional Coordinator on PHEC Improvement (Aktobe region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-6 / Regional Coordinator on PHEC Improvement (Akmola region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-7 / Regional Coordinator on PHEC Improvement (Aqtota region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-8 / Regional Coordinator on PHEC Improvement (East Kazakhstan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-9 / Regional Coordinator on PHEC Improvement (West Kazakhstan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-10 / Regional Coordinator on PHEC Improvement (North Kazakhstan region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-11 / Regional Coordinator on PHEC Improvement (Kostanay region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-12 / Regional Coordinator on PHEC Improvement (Pavlodar region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06
SHIP-2-13C-01-13 / Regional Coordinator on PHEC Improvement (Akkola region)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Past	Individual Consultant Selection	Open			17,300.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07		2019-06-11	2019-12-06

SHIP-13C-01-14 / Regional Coordinator on PHC Improvement (Mangrove region)	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07	2019-06-11	2019-12-08
SHIP-13C-01-15 / Regional Coordinator on PHC Improvement (Ghanzi region)	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07	2019-06-11	2019-12-08
SHIP-13C-01-16 / Regional Coordinator on PHC Improvement (Kopetkepe region)	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07	2019-06-11	2019-12-08
SHIP-13C-01-17 / Regional Coordinator on PHC Improvement (Karas region)	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07	2019-06-11	2019-12-08
SHIP-13C-01-18 / Regional Coordinator on PHC Improvement (Tlokweng region)	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-07	2019-06-11	2019-12-08
SHIP-2-3CS-09 / Methodological assistance in improvement of educational system of competitive specialists in Public Healthcare and Biomedicine	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		414,977.00	0.00	Under Implementation	2019-02-27		2019-03-09		2019-05-13	2019-11-09
SHIP-2-3CS-10 / Methodological assistance in improvement of educational system of competitive specialists in Orthopedics and Traumatology, Radiology/Nuclear Medicine and Emergency care	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		412,124.00	0.00	Pending Implementation	2019-02-27		2019-03-09		2019-05-13	2019-11-09
SHIP-2-3CS-12 / Methodological assistance in improvement of educational system of competitive specialists in Corporate Governance, accounting, anthropology and rehabilitation	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		413,982.00	0.00	Under Implementation	2019-02-27		2019-03-09		2019-05-13	2019-11-09
SHIP-3-3C-27 / Media content planning specialist of the Project Office on Communication Strategy for MSH implementation	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-09	2019-06-13	2019-12-01
SHIP-3-3C-28 / Copywriter journalist of the Project Office on Communication Strategy for MSH implementation	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2019-02-26		2019-04-16	2019-05-09	2019-06-13	2019-12-01
SHIP-3-3C-02 / Project Assistant for Medical Education, Science and Healthcare Human Resource development	IBRD / 06170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		26,000.00	0.00	Pending Implementation	2019-03-01		2019-04-19	2019-05-30	2019-06-14	2019-12-11
SHIP-13C-002 / Consulting services on improvement of legislation	IBRD / 06170	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		15,800.00	12,675.79	Signed	2019-04-29		2019-06-17	2019-07-06	2019-08-12	2020-09-05
SHIP-2-13C-075 / Senior Consultant (concurrently acting as the Team Leader for introduction of project management) on integration of project management methodology into the public governance system.	IBRD / 06170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		11,800.00	0.00	Pending Implementation	2019-06-17		2019-06-05	2019-06-26	2019-09-30	2020-03-28

SHIP-13C-076 / Planning Manager - Assistant of Senior Consultant of the Project Team	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,880.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-03-28
SHIP-13C-077 / Manager on Automation of Business processes (IT-specialist)	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		6,860.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-03-28
SHIP-13C-078 / Project Manager 1	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,760.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-09-24
SHIP-13C-079 / Project Manager 2	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,760.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-09-24
SHIP-13C-0710 / Project Manager 3	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,760.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-09-24
SHIP-13C-0711 / Project Manager 4	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,760.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-09-24
SHIP-13C-0712 / Project Manager 5	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,760.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-09-24
SHIP-13C-0713 / Project Manager 6	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		16,760.00	0.00	Pending Implementation	2019-06-17		2019-08-05	2019-08-26	2019-09-30	2020-09-24
SHIP-13C-0714 / Consultant on legal advice for implementation of priority PPP projects in the health sector	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		175,000.00	0.00	Under Implementation	2019-07-21		2019-09-08	2019-09-29	2019-11-03	2020-05-01
SHIP-33C-29 / Content editor	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2019-07-25		2019-09-12	2019-10-01	2019-11-07	2020-05-05
SHIP-33C-30 / Coordinator of special projects	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		17,000.00	0.00	Under Implementation	2019-07-25		2019-09-12	2019-10-01	2019-11-07	2020-05-05
SHIP-33C-31 / Event Project Coordinator	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		17,000.00	0.00	Pending Implementation	2019-07-25		2019-09-12	2019-10-01	2019-11-07	2020-05-05
SHIP-33C-32 / National Project Coordinator	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2019-07-25		2019-09-12	2019-10-01	2019-11-07	2020-05-05
SHIP-33C-33 / Project Monitoring Specialist (contract management)	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		49,000.00	0.00	Under Implementation	2019-07-25		2019-09-12	2019-10-01	2019-11-07	2020-05-05
SHIP-33C-34 / Project Assistant	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Review	2019-07-25		2019-09-12	2019-10-01	2019-11-07	2020-05-05

SHIP-2.19C-0728 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,700.00	0.00	Under Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHIP-2.19C-0729 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,700.00	0.00	Under Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHIP-2.19C-0730 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,700.00	0.00	Under Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHIP-2.19C-0731 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,700.00	0.00	Under Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHIP-2.19C-0732 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,700.00	0.00	Under Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHIP-2.19C-0733 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,700.00	0.00	Under Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHIP-2.19C-0734 / Regional coordinator on Rehabilitation Care	IBRD / 86170	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Post	Individual Consultant Selection	Open		8,700.00	0.00	Under Implementation	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
SHIP-3YC-321 / National Project Coordinator	IBRD / 86170	Component 3. Project management, monitoring and evaluation, and communications strategy	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2019-09-03		2019-09-13				2019-11-17		2020-05-15