Public Disclosure Authorized

Lao PDR Health Governance and Nutrition Development Project (P151425)

EAST ASIA AND PACIFIC | Lao People's Democratic Republic | Health, Nutrition & Population Global Practice | IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 8 | ARCHIVED on 25-Jun-2019 | ISR37613 |

Implementing Agencies: Lao People's Democratic Republic, Ministry of Health

Key Dates

Key Project Dates

Bank Approval Date: 23-Jun-2015
Effectiveness Date: 12-Oct-2015
Planned Mid Term Review Date: 19-Nov-2018
Actual Mid-Term Review Date: 13-Nov-2018
Original Closing Date: 31-Dec-2020
Revised Closing Date: 31-Dec-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project development objective is to help increase coverage of reproductive, maternal and child health, and nutrition services in target areas in Lao PDR.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

Yes

Board Approved Revised Project Development Objective (If project is formally restructured)

The Project development objective is to help increase coverage of reproductive, maternal and child health, and nutrition services in target areas in Lao PDR, and to provide immediate and effective response in case of an Eligible Crisis or Emergency.

Components

Name
Component 1: Health Sector Governance Reform:(Cost $2.00 M)
Component 2: Service Delivery:(Cost $30.40 M)
Component 3: Nutrition Social and Behavior Change Communication:(Cost $5.20 M)
Component 4: Project Management, Monitoring and Evaluation:(Cost $3.80 M)
Component 5: Contingent Emergency Response

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Moderately Satisfactory	Moderately Satisfactory
Overall Risk Rating	Substantial	Moderate

Implementation Status and Key Decisions

With 18 months left for implementation, the Project continues to progress well. The Project is largely on track to achieving its PDO. Disbursement is also on track at approximately 60 percent to-date, with an expectation that this will reach about 85 percent in the next 6 months based on pending payments and commitments.

Component 1 (Health Sector Governance) continues to advance well. Integration of different vertical program data into DHIS2, training and roll out of data entry using event capture at Provincial/District Hospitals/Health Centers as well as direct data entry at health center levels are all on track. Preparatory activities to roll out the Village Health Information System (Family Folder) have been completed and nationwide data collection is expected to be completed by November 2019.

Component 2 (Service Delivery) while the status of achievement for Year 4 disbursement-linked indicators (DLIs) cannot be confirmed yet since MOH reporting will come at the end of July and independent verification to be completed in September 2019, progress based on DHIS2 data available up to April 2019 (10 months into Year 4 targets for central DLIs and 11 months for provincial DLIs) confirm good progress overall.

Component 3 (nutrition SBCC) has made progress. The revised training plan for Phase III village facilitators has been completed (reflecting recommendations from the Mid-Term Review), and training materials are being finalized. Phase III and IV training will roll out in July and is expected to be completed by the end of the year, thus allowing for one year of implementation in all 881 villages. Establishing this platform will be critical for the multisectoral nutrition convergence flagship projects.

The project continues to be in compliance with all legal requirements, except for the pending audit that needs to be completed as soon as possible.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	Substantial	Substantial	Substantial
Macroeconomic	Substantial	Substantial	Substantial
Sector Strategies and Policies	Substantial	Substantial	Substantial
Technical Design of Project or Program	High	High	High
Institutional Capacity for Implementation and Sustainability	High	High	High
Fiduciary	High	High	High
Environment and Social	Moderate	Moderate	Moderate
Stakeholders	Moderate	Moderate	Moderate
Other	--	--	--
Overall	Substantial	Substantial	Moderate

Results

PDO Indicators by Objectives / Outcomes

Increase coverage of reproducitve, maternal and child health and nutrition services in target areas

▸Number of women who deliver with a skilled birth attendant at home or at a health facility (DLI P1). (Number, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60,281.00	81,778.00	74,246.00	84,393.00
Date	01-Oct-2015	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Baseline data covers the DLI Y0 period (June 2014-May 2015). Actual (current) is for Y4 (June 2018- April 2019) covering a period of 11 months implementation from 14 Target Provinces. Given its current pace, this indicator is likely to achieve its Y4 targets in at least 8 of the 14 provinces, while others are likely to achieve >60%. End targets is a 40% increase over baseline. Data source: DHIS2.			

▸Number of pregnant women who receive 4 Antenatal Care Contacts (DLI P2). (Number, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	56,292.00	79,662.00	75,434.00	78,809.00
Date	01-Oct-2015	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Baseline data covers the DLI Y0 period (June 2014- May 2015). Most recent data is for Y4 (June 2018- April 2019) covering a period of 11 months implementation from 14 Target Provinces. End target is a 40 % increase over baseline, this indicator is on track. Data source: DHIS2.			

▸Number of children 6-11 months who received first dose of Vitamin A (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	123,389.00	113,290.00	117,965.00	140,000.00
Date	30-Sep-2017	30-Sep-2018	31-Dec-2018	31-Dec-2020
Comments:	Baseline is newly added from the September 2017 restructuring and captures CY 2016 (12 months) nationwide (18 provinces) as reported by DHIS2. Actual (current) covers the calendar year 2018 (Jan - Dec). This is not a DLI. This indicator is off track.			

▸Number of women aged 15-49 years who are continued users of long term methods of family planning (DLI P3). (Number, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	186,556.00	191,144.00	199,399.00	223,867.00
Date	30-Sep-2017	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	This indicator was restructured with new baseline from "new women aged 15-49 years using long term family planning methods" to "continued users of long term family planning methods" established for May 2017 to align with DLI implementation year. This is a cumulative number for all current continued users of: injectable, implants, IUDs and sterilization. Actual (current) value is for DLI Y4 (June 2018- April 2019) covering a period of 11 months implementation from 14 Target Provinces. End target is a 20% increase over baseline, this indicator is off track.			

▸Direct project beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	216,532.00	888,865.00	990,474.00	1,400,000.00
Date	31-May-2017	30-Sep-2018	30-Apr-2019	31-Dec-2020
Comments:	This indicator is cumulative with baseline after September 2017 Additional Financing (AF)/restructuring, and includes data for: (1) assisted deliveries; (2) number of women aged 15-49 years who are continued users of long term family planning methods; (3) children 9-11 months receiving measles and rubella vaccination in Target Provinces; and (4) number of children under 2 years old who have 4 growth monitoring and promotion sessions in the year. Most recent data is cumulative covering the period June 2015- April 2019 from 14 Target Provinces.			

◢Female beneficiaries (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	88.00	75.00	80.00

Intermediate Results Indicators by Components

Component 1: Health Sector Governance Reform

▸Number of new born children provided with birth notification in target provinces (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	93,586.00	47,767.00	59,994.00	131,020.00
Date	31-Dec-2017	30-Sep-2018	31-Dec-2018	31-Dec-2020
Comments:	Baseline value has been updated in the April 2018 mission to cover CY 2017 (12 months) based on DHIS2. End target is 40% increase over baseline. The baseline value is currently being verified as it seems too high. Actual value is from Jan - Dec 2018 from 14 Target Provinces. Data source: DHIS2.			

▸Number of health centers directly entering DHIS2 data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	17.00	195.00	202.00	200.00
Date	30-Sep-2017	30-Sep-2018	31-May-2019	31-Dec-2020
Comments:	This is a new DLI introduced in the September 2017 Additional Financing/restructuring. Data is based on National Project Coordination Office (NPCO) report for implementation May 2017 - May 2019 (cumulative). Breakdown of actual (current) value of 202 HCs: (Luanprabang: 80; Oudomxay: 43, Salavanh: 71, Xaysomboun: 1, and Huaphan: 7). Currently surpassed target for 2020.			

▸Percentage of data reports from the Target Provinces provided on time and fully completed in accordance with the National Guidelines for DHIS2 Implementation (Percentage, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	54.10	90.00	95.00	90.00
Date	01-Oct-2015	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Baseline data covers the DLI Y0 period (June 2014-May 2015). Actual (current) value is DLI Y4 (June 2018- April 2019) covering a period of 11 months with timeliness 92%, completeness 99%. Currently surpassed target for 2020. Data source: DHIS2.			

Component 2: Service Delivery

▸Number of immunization target districts that have increased their coverage of IPV (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	45.00	44.00	45.00
Date	30-Sep-2017	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Actual (current) value is the most recent data from DHIS2 for DLI Y4 (June 2018- April 2019) for 11 months implementation for 50 target districts. On track with 44 out of 50 target districts most likely to beable to increase IPV by 8% target. End target is 45 out of 50 target districts which are able to increase IPV by 8% target. Source: DHIS2			

▸Number of women in Target Provinces who receive free maternity health care services (DLI C4). (Text, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	453,350.00	235,872.00	493,203.00	544,020
Date	31-May-2017	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Actual (current) value is DLI Y4 (June 2018- April 2019) covering a period of 11 months for 14 Target Provinces.This indicator is unlikely to achieve the DLI Y4 target. End target is a 20% increase over baseline, currently off track. Data source: DHIS2.			

▸Percentage of health centers and district hospitals which score more than 50% on the Standard Supervisory Checklist monitored every six months of the Year (DLI P6). (Percentage, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	86.20	74.00	80.00
Date	01-Oct-2015	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Actual (current) value is DLI Y4 (June 2018- April 2019) covering a period of 11 months. Round 1 is 95% and Round 2 is not yet complete with only 53% reported in DHIS2. Awaiting data entry by all districts and provinces. Data source: DHIS2.			

▸Number of villages in Zones 2 and 3 in which complete Integrated Outreach Sessions are conducted at least three times during the year (DLI P5). (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1,242.00	1,129.00	800.00
Date	01-Oct-2015	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Actual value is DLI Y4 (June 2018- April 2019) covering a period of 11 months implementation for 14 Target Provinces. Current value is tentative based on NPCO reporting and is subject to change upon final validation based on reliability calculation by IAI. Most likely to achieve Y4 targets and on track for end target. Data source: DHIS2.			

▸Number of immunization target districts which have increased their coverage of Pentavalent 3 (DPT-HebB-Hib) and Measles and Rubella (MR) immunization (DLI P8) (Number, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	29.00	26.00	40.00
Date	30-Sep-2017	30-Sep-2017	30-Apr-2019	31-Dec-2020
Comments:	This is a new indicator (DLI P8) added during the September 2017 AF/ restructuring. Actual value is the most recent data from DHIS2 for DLI Y4 (June 2018- April 2019) for 11 months implementation for 50 target districts. Currently 26 target districts out of 50 target districts are on track of increasing 8% coverage of Penta 3 and MR for DLI Y4. Data Source: DHIS2			

▸People who have received essential health, nutrition, and population (HNP) services (Number, Corporate)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	961,335.00	1,200,000.00
Date	31-Oct-2018	--	30-Apr-2019	31-Dec-2020
Comments:	As per definition of CRI, this indicator's baseline is 0, cumulative from the beginning of project until the latest information available. Most recent data is cumulative from June 2015-April 2019 (47 months) implementation from 14 Target Provinces. Data source: DHIS2.			

◢People who have received essential health, nutrition, and population (HNP) services - Female (RMS requirement) (Number, Corporate Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	721,000.00	960,000.00

◢Number of children immunized (Number, Corporate Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	294,684.00	400,000.00
Date	31-Oct-2018	--	30-Apr-2019	31-Dec-2020

◢Number of women and children who have received basic nutrition services (Number, Corporate Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	201,005.00	400,000.00
Date	31-Oct-2018	--	30-Apr-2019	31-Dec-2020

◢Number of deliveries attended by skilled health personnel (Number, Corporate Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	297,088.00	400,000.00
Date	31-Oct-2018	--	30-Apr-2019	31-Dec-2020

Component 3: Nutrition and Social and Behavioral Change Communication

▸Children age 0-6 months in target high priority nutrition districts exclusively breastfed. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	56.20	56.20	56.20	60.00
Date	29-Sep-2017	30-Sep-2018	30-Sep-2018	31-Dec-2020
Comments:	Based on preliminary results from the Baseline KAP survey that was undertaken recently. This indicator can only be collected from the KAP survey so baseline number continues until the next survey before the end of project.			

▸Social and Behavior Change Communication - Female village facilitators trained in SBCC in target districts (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	700.00	1,762.00	800.00
Date	01-Oct-2015	30-Sep-2018	31-May-2019	31-Dec-2020
Comments:	The target number was reduced to 800 villages during the September 2017 restructuring. Current results include female village facilitators training in SBCC activities for Phase 1, 2 and Phase 3 villages as per NPCO report is 1762.			

▸Number of children under 2 years in target provinces who have at least 4 growth mointoring and promotion sessions in the year and their growth plotted in two specified growth charts (DLI P4). (Number, Custom, DLI)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	35,994.00	83,040.00	40,000.00
Date	01-Oct-2015	31-May-2018	30-Apr-2019	31-Dec-2020
Comments:	Definition of this indicator was modified during the September 2017 restructuring from "Number of children under 5 years in the Target Provinces who are weighed and measured at least 4 times in the year and their growth plotted in the child's growth chart (for Year 0-2); to "Number of children under 2 years in the Target Provinces who have 4 growth monitoring and promotion sessions in the year and their growth is plotted in two specified growth charts (for Y3 and 4), Actual (current) value is DLI Y4 (June 2018- April 2019) covering a period of 11 months implementation from 14 Target Provinces.			

	Data source: DHIS2

▸Social and Behavior Change Communication - Number of villages declared open defecation free in target districts. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	57.00	100.00	100.00
Date	01-Oct-2015	30-Sep-2018	31-May-2019	31-Dec-2020
Comments:	Actual value is based on National Coordination Project Office (NPCO) report during the mission for 14 target provinces. Total of 100 ODF villages for May 2019.			

Disbursement Linked Indicators

▸DLI 1 Percentage of data reports from the Target Provinces provided on time and fully completed in accordance with the National Guidelines for DHIS2 Implementation (Percentage, Process, 588,000.00, 64.69%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	54.10	91.00	95.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	Values of financing and actual disbursed are in USD.			

▸DLI 2 Number of Target Provinces which have two quarters' stock of Essential Family Planning and Nutrition Commodities in the provinces or regional stores (DLI C2) (Number, Output, 4,994,000.00, 0%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	0.00	8.00	8.00	12.00
Date	--	31-May-2018	31-May-2018	--
Comments:	Values of financing and actual disbursed are in USD.			

▸DLI 3 Number of Target Provinces in which the number of health centers without a community midwife as reported in DHIS2 has been reduced (DLI C3) (Number, Output, 1,000,000.00, 0%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	0.00	9.00	9.00	12.00
Date	--	31-May-2018	31-May-2018	--
Comments:	Values of financing and actual disbursed are in USD.			

▸DLI 4 Number of women in Target Provinces who receive free maternity health care services (DLI C4). (Text, Outcome, 2,114,000.00, 79.36%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	47,066.00	235,872.00	493,203.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	Values of financing and actual disbursed are in USD and disbursement includes up to Y2. End target is average of 14 provinces that have increased 20% over baseline.			

▸DLI 5 Number of women who deliver with a skilled birth attendant at home or at a health facility (DLI P1). (Number, Outcome, 2,912,000.00, 70.63%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	60,281.00	81,778.00	74,246.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	On track for 30% target increase over Baseline. Values of financing and actual disbursed are in USD and disbursement includes up to Y2. End target reflects 40% increase over baseline.			

▸DLI 6 Number of pregnant women who receive 4 Antenatal Care Contacts (DLI P2). (Number, Outcome, 2,912,000.00, 69.13%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	56,292.00	79,662.00	75,434.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	On track for 30% target increase over Baseline. Values of financing and actual disbursed are in USD and disbursement includes up to Y2. End target is 40% over baseline.			

▸DLI 7 Number of women aged 15-49 years who are continued users of long term methods of family planning (DLI P3). (Number, Outcome, 2,912,000.00, 49.84%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	186,556.00	191,144.00	199,399.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	Definition of indicator changed from " Number of new women aged 15-49 years adopting long-term methods of family planning (up to Y2), during the Additional Financing/Restructuring. Actuals off target with 93% of target met for Y3. Values of financing and actual disbursed are in USD and disbursement includes up to Y2.			

▸DLI 8 Number of children under 2 years in target provinces who have at least 4 growth mointoring and promotion sessions in the year and their growth plotted in two specified growth charts (DLI P4). (Number, Intermediate Outcome, 2,445,332.00, 18.25%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019

Value	0.00	35,994.00	83,040.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	Definition of indicator changed from "Number of children under 5 years in the Target Provinces who are weighed and measured at least 4 times in the year and their growth is plotted in the child's growth chart (for Year 0-2); Number of children under 2 years in the Target Provinces who have 4 growth monitoring and promotion sessions in the year and their growth is plotted in two specified growth charts (for Years 3-4). On track for target Y3. Values of financing and actual disbursed are in USD and disbursement includes up to Y2.			

▸DLI 9 Number of villages in Zones 2 and 3 in which Integrated Outreach Sessions are conducted at least three times during the Year and reported in DHIS2 (DLI P5) (Number, Intermediate Outcome, 3,600,000.00, 0%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	0.00	1,242.00	1,242.00	800.00
Date	--	31-May-2018	31-May-2018	--
Comments:	Definition of indicator changed during September 2017 AF/restructuring from % increase to scalable (actually counting the number of villages where target was achieved). The status of target achievement for this DLI is currently being validated so current value is tentative based on NPCO reporting and is subject to change upon final validation. But largely on track for Y3 target.Values of financing and actual disbursed are in USD and disbursement includes up to Y2.			

▸DLI 10 Percentage of health centers and district hospitals which score more than 50% on the Standard Supervisory Checklist monitored every six months of the Year (DLI P6). (Percentage, Output, 2,900,000.00, 56.48%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	0.00	86.20	74.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	The status of target achievement for this DLI is currently being validated so current value is tentative based on NPCO reporting and is subject to change upon final validation.Values of financing and actual disbursed are in USD and disbursement includes up to Y2.			

▸DLI 11 Percentage increase in Target Province non-salary health recurrent expenditure allocated to the districts (DLI P7) (Text, Intermediate Outcome, 2,158,000.00, 40.87%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019
Value	Each target province baseline	Data under validation	Data under validation	16% increase over Target Province Baseline
Date	--	31-May-2018	31-May-2018	--
Comments:	The status of target achievement for this DLI is currently being validated so current value is tentative based on NPCO reporting and is subject to change upon final validation.Values of financing and actual disbursed are in USD and disbursement includes up to Y2.			

▸DLI 12 Number of immunization target districts which have increased their coverage of Pentavalent 3 (DPT-HebB-Hib) and Measles and Rubella (MR) immunization (DLI P8) (Number, Intermediate Outcome, 2,000,000.00, 25.00%)

	Baseline	Actual (Previous)	Actual (Current)	(Year 4) June 1, 2018-May 31, 2019

Value	0.00	29.00	26.00	--
Date	--	31-May-2018	30-Apr-2019	--
Comments:	The status of target achievement for this DLI is currently being validated so current value is tentative based on NPCO reporting and is subject to change upon final validation.Values of financing and actual disbursed are in USD and disbursement includes up to Y2.			

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P151425	IDA-56760	Effective	USD	13.20	13.20	0.00	9.69	3.59	73%
P151425	IDA-61450	Effective	USD	10.00	10.00	0.00	0.82	9.16	8.2%
P151425	IDA-D0730	Effective	USD	13.20	13.20	0.00	12.45	0.46	96%
P151425	TF-A5620	Effective	USD	4.00	4.00	0.00	1.03	2.97	26%
P151425	TF-A6106	Effective	USD	1.00	1.00	0.00	0.43	0.57	43%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P151425	IDA-56760	Effective	23-Jun-2015	17-Aug-2015	12-Oct-2015	31-Dec-2020	31-Dec-2020
P151425	IDA-61450	Effective	27-Sep-2017	06-Nov-2017	26-Dec-2017	31-Dec-2020	31-Dec-2020
P151425	IDA-D0730	Effective	23-Jun-2015	17-Aug-2015	12-Oct-2015	31-Dec-2020	31-Dec-2020
P151425	TF-A5620	Effective	06-Nov-2017	06-Nov-2017	26-Dec-2017	31-Dec-2020	31-Dec-2020
P151425	TF-A6106	Effective	27-Sep-2017	06-Nov-2017	26-Dec-2017	31-Dec-2020	31-Dec-2020

Cumulative Disbursements



Restructuring History

Level 2 Approved on 14-Aug-2015

Related Project(s)

P163949-Additional Financing to Lao PDR Health Governance and Nutrition Development Project