Public Disclosure Authorized

Public Disclosure Authorized

Plano de Licitação

I.Considerações Gerais

1. Informações sobre o Projeto

País:	Brasil
Mutuário:	Estado de São Paulo
Nome do Projeto:	Projeto de Desenvolvimento Rural Sustentavel - Microbacias II - Acesso ao Mercado
Empréstimo No.:	7908-BR
Projeto No.:	P108443
Agências Executoras:	Secretaria de Agricultura e Abastecimento - Coordenadoria de Assistência Técnica Integral - CATI Secretaria do Meio Ambiente - Coordenadoria da Biodiversidade dos Recursos Naturais - CBRN

2. Período coberto pelo plano de licitação

Original: 01/01/2015 a 01/01/2016 (12 meses)
Revisão nº 1: 01/07/2017 a 31/12/2018

3. Data de aprovação do Banco do Plano de Aquisição

Original:
Revisão nº 1:

4. Data do Aviso Geral de Licitação

Original: Não se Aplica
Revisão nº 1:

II. Bens, Obras e Serviços (exceto serviços de consultoria)

1. Limites da Revisão Prévia

As decisões sobre Aquisições estão sujeitas a uma Revisão Prévia feita pelo Banco Mundial, conforme indicado nas Diretrizes (Anexo 1) para Aquisições financiadas por empréstimos do Banco Internacional para Reconstrução e Desenvolvimento - BIRD e Crédito da Associação Internacional de Desenvolvimento - AID, e de acordo com os limites estabelecidos pelas Diretrizes do Banco.

Tipo de Contrato	Valor (US$)	Método	Revisão Prévia	Comentários

Bens	< 100,000.00	Shopping	5,000,000.00	
	< 5,000,000.00	NCB		
	> = 5,000,000.00	ICB		
	Contratação Direta		todas	
Serviços	< 100,000.00	Shopping	5,000,000.00	
	< 5,000,000.00	NCB		
	> = 5,000,000.00	ICB		
	Contratação Direta		todas	
Obras	< 500,000.00	Shopping	10,000,000.00	
	< 10,000,000.00	NCB		
	> = 10,000,000.00	ICB		
	Contratação Direta		todas	

2. Procedimentos usados para Subprojetos de Fortalecimento da Infraestrutura Municipal (CATI - Subcomponente 2.2)

Após a assinatura do convênio específico com o município, desde que o mesmo atenda as condições especificadas no Manual Operacional do Projeto, será autorizado a elaborar um projeto técnico a ser submetido à análise e aprovação da CATI.
Uma vez aprovado o projeto técnico, o município será autorizado a iniciar o processo licitatório, com utilização das Leis Federais 8.666/93 e 10.520/2002, conforme pré determinado no Acordo de Emprestimo nº 7908-BR.

3. Procedimentos usados para Subprojetos de Investimentos para Iniciativas de Pequenos Agricultores (CATI - Subcomponente 1.1)

Após a aprovação e autorização para execução da Proposta de Iniciativa de Negócio a Organização de Produtores Rurais deverá cumprir as regras de aquisições e contratações estipuladas no MANUAL DE AQUISIÇÕES E CONTRATAÇÕES PARA OS INVESTIMENTOS ELEGÍVEIS DAS INICIATIVAS DE NEGÓCIO DAS ORGANIZAÇÕES
DE PRODUTORES RURAIS OU SUBPROJETOS PRODUTIVOS – CONCESSÃO DE SUBVENÇÕES, bem como,
sob condição de autorização para execução da Proposta de Iniciativa de Negócios deverá capacitar 03 (três) pessoas
que irão compor a Equipe de Compras e efetuarão todas as aquisições e contratação (tanto para coletivo quanto para
individual) das Organizações de Produtores Rurais. Os parametros definidos para as aquisições e contratações se resumem em:
- Fazer divulgação (objeto, prazo de recebimento das propostas de preços ofertados pela empresas; data, hora e local
da abertura dessas propostas) objetivando a transparência, ampliação de disputa, melhor aquisição/contratação;
- Todas as atividades deverão ser registradas no Relatório de Compras e assinadas pelos membros da Equipe e ratificadas pelo Presidente da Organização;
- Deverá também fazer a divulgação através dos meios de comunicação do município e publicação em jornal regional.
- As aquisições/contratação (bens ou serviços) serão realizadas mediante o recebimento de pelo menos 3 (três) propostas válidas para análise, sendo a escolha feita para o fornecedor que ofertar o menor preço, desde que atendidas
às especificações e qualidades desejadas pela associação;
- Caso exista apenas um fornecedor, cabe so Presidente da Organização autorizar a Contratação Direta, mediante justificativa, com a indicação do fornecedor ou do prestador do serviço, devendo, a proposta de preço, ser acompanhada
de parecer do Gerente Técnico Regional da CATI, ratificando a justificativa da organização, ou então propor nova abertura
do certame.
- A abertura pública deverá ser feita mediante convite aos associados e à comunidade local;
- Deverão ser observada e respeitadas as Cláusulas de Combate a Fraude e Corrupção do Banco Mundial e constantes
do Manual;
- Para compras e contratações acima de R$ 100.000,00 (cem mil reais) obrigatoriamente, deverão ser formulados contrato entre as partes;
- O recebimento e acompanhamento ficará a cargo do Presidente da Organização;
- O recebimento definitivo para fins de pagamento ficará a cargo do Gerente Técnico Regional;
- Deverão ser mantidas cópias de toda a documentação pertinente aos atos para fins de arquivo e fiscalização pelo período mínimo de 5 (cinco) anos;
- O pagamento será efetuado na forma de reembolso, desde que as despesas sejam recebidas em perfeita ordem e consideradas elegíveis, na forma de crédito em conta aberta no Banco do Brasil S/A.

4. Procedimentos usados para Subprojetos de Recuperação Ambiental (SMA - Subcomponente 2.3)

Incentivar, por meio de apoio financeiros, 60 subprojetos ambientais durante a execução do programa. Os subprojetos apoiados terão o valor médio de US$ 100 mil para um período de 01 (um) a 02 (dois) anos.
O Objetivo desta atividade é apoiar projetos que busquem tornar economicamente viáveis atividades rurais
exercidas por agricultores familiares que promovam a conservação da biodiversidade em áreas ambientalmente críticas.
A execução desta atividade prevê as etapas de: mobilização e capacitação; acompanhamento da execução e avaliação.
Na 1ª etapa os atores potenciais, ONGs, associações de produtores, cooperativas e instituições de ensino
e pesquisa serão articulados e capacitados para a elaboração e execução dos projetos (incluindo capacitação
em gestão financeira), que serão selecionados por meio de um edital espécifico.
O recurso que será repassado não poderá ser usado para taxa de administração e consultoria.
Poderá ser usado para contratar serviços e fazer aquisições, o que ocorrerá por meio de uma

modalidade semelhante ao Shopping descrito no Manual Operativo de Licitações - item 3.

III. Seleção dos Consultores

1. Limites da Revisão Prévia

As decisões sobre seleções estão sujeitas à Revisão Prévia feita pelo Banco, de acordo com o Anexo 1 das Diretrizes de Seleção e Contratação de Consultores:

	Método de Seleção	Limites Revisão Prévia		Comentários
1.	Métodos Competitivos (Firmas)	US$	100,000.00	
2.	Contratação Direta	Todas		

2. Lista curta composta somente de consultores nacionais

A lista curta de consultores para serviços com custo estimado menor do que US$500.000,00 equivalentes por contrato, pode ser formada somente com consultores nacionais conforme as dispositivo do parágrafo 2.7 das Diretrizes de Consultoria.

Siglas:

ICB – Licitação Pública Internacional
LIB – Licitação Internacional Limitada
NCB – Licitação Pública Nacional
CPAR – Relatório de Avaliação da Licitação no País

PROCUREMENT PLAN **Brazil : Sao Paulo Sustainable Rural Development and Access to Markets**

General Information

Country: Brazil
Bank Approval Date of the Original Procurement Plan: 2017-05-16
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-06-06
Project ID: P108443
GPN Date:
Project Name: Sao Paulo Sustainable Rural Development and Access to Markets
Loan / Credit No: IBRD / 79080
Executing Agency(ies): Secretariat of Environment of the State of Sao Paulo, Secretariat of Agriculture and Supply of the State of Sao Paulo

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BR-SAA-SP-32966-CW-RFQ / Reforma da CA de Apiaí	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32969-CW-RFQ / Reforma da CA de Artur Nogueira	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32977-CW-RFQ / Reforma da CA de Chavantes	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32989-CW-RFQ / Reforma da CA de Cunha	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32994-CW-RFQ / Reforma da CA de Glicério	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33014-CW-RFQ / Reforma da CA de Irapuru	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-02-06								2017-04-03		2017-09-30	
BR-SAA-SP-33010-CW-RFQ / Reforma da CA de Itaberá	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33034-CW-RFQ / Reforma da CA de Ipaussu	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-25								2017-11-28		2018-03-28	
BR-SAA-SP-33041-CW-RFQ / Reforma da CA de Itararé	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-25								2017-11-28		2018-03-28	
BR-SAA-SP-33015-CW-RFQ / Reforma da CA de Lorena	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33042-CW-RFQ / Reforma da CA de Lucianópolis	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-02-06								2017-04-03		2017-09-30	
BR-SAA-SP-33011-CW-RFQ / Reforma da CA de Marinópolis	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33012-CW-RFQ / Reforma da CA de Mirandópolis	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33016-CW-RFQ / Reforma da CA de Monte Castelo	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33040-CW-RFQ / Reforma da CA de Quatá	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-25								2017-11-28		2018-03-28	
BR-SAA-SP-33038-CW-RFQ / Reforma da CA de Ribeira	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-25								2017-11-28		2018-03-28	
BR-SAA-SP-33013-CW-RFQ / Reforma da CA de Vera Cruz	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32967-CW-RFQ / Reforma da CA de Araçaiba da Serra	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32973-CW-RFQ / Reforma da CA de Balbinos	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32978-CW-RFQ / Reforma da CA de Conchas	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-02-06								2017-04-03		2017-09-30	
BR-SAA-SP-32979-CW-RFQ / Reforma da CA de Cristais Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32958-CW-RFQ / Reforma da CA de Guara	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33008-CW-RFQ / Reforma da CA de Martinópolis	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32997-CW-RFQ / Reforma da CA de Mirante do Paranapanema	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33003-CW-RFQ / Reforma da CA de Morro Agudo	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33007-CW-RFQ / Reforma da CA de Pirapozinho	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	

BR-SAA-SP-33005-CW-RFQ / Reforma da CA de Presidente Epitácio	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32940-CW-RFQ / Reforma da CA de Promissão	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32995-CW-RFQ / Reforma da CA de Ribeirão Branco	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33004-CW-RFQ / Reforma da CA de Ribeirão do Sul	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32996-CW-RFQ / Reforma da CA de Sabino	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33002-CW-RFQ / Reforma da CA de Salto Grande	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32998-CW-RFQ / Reforma da CA de São Pedro do Turvo	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33001-CW-RFQ / Reforma da CA de Tabapuã	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32971-CW-RFQ / Reforma da CA de Tabatinga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-37954-CW-RFQ / Reforma da CA de Alvares Machado	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-07								2018-02-10		2018-06-10	
BR-SAA-SP-37965-CW-RFQ / Reforma da CA de Americana	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-24								2018-01-27		2018-05-27	
BR-SAA-SP-37120-CW-RFP / Construção de um laboratório de propagação in vitro	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-01-23		2018-01-24				2018-01-25		2018-01-26		2018-01-28		2018-01-29	
BR-SAA-SP-37948-CW-RFB / Reforma do EDR de Catanduva	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-04-02		2018-04-07				2018-05-19		2018-06-18		2018-07-23		2019-01-19	
BR-SAA-SP-32992-CW-RFQ / Reforma da CA de Gália	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-32993-CW-RFQ / Reforma da CA de Garça	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-33009-CW-RFQ / Reforma da CA de Itapetininga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-10-24								2017-11-27		2018-03-27	
BR-SAA-SP-39642-CW-RFQ / Reforma da Casa da Agricultura de Louveira	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39801-CW-RFQ / Reforma da Casa da Agricultura de Marília	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-01-09								2018-02-12		2018-06-12	
BR-SAA-SP-39735-CW-RFQ / Reforma da Casa da Agricultura de Macedônia	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-12-07								2017-12-07		2017-12-29	
BR-SAA-SP-54114-CW-RFQ / Reforma da CA de Águas da Prata	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54126-CW-RFQ / Reforma da CA de Agudos	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54134-CW-RFQ / Reforma da CA de Arealva	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54138-CW-RFQ / Reforma da CA de Avaí	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54139-CW-RFQ / Reforma da CA de Buri	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54142-CW-RFQ / Reforma da CA de Cafelândia	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54144-CW-RFQ / Reforma da CA de Cajobi	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54146-CW-RFQ / Reforma da CA de Campos Novos Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54149-CW-RFQ / Reforma do telhado do prédio do CETATE	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54164-CW-RFQ / Reforma no telhado do prédio do CIAGRO	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	

BR-SAA-SP-54166-CW-RFQ / Reforma da CA de Dois Córregos	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54170-CW-RFQ / Reforma do EDR de Dracena	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54175-CW-RFQ / Reforma do EDR de Mogi Mirim	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54178-CW-RFQ / Reforma do EDR de Piracicaba	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54187-CW-RFQ / Reforma do EDR de Votuporanga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54190-CW-RFQ / Reforma da CA de Duartina	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-40125-CW-RFQ / Reforma da CA de Guararapes	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-13								2018-04-18		2018-08-16	
BR-SAA-SP-54198-CW-RFQ / Reforma da CA de Elias Fausto	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54199-CW-RFQ / Reforma da CA de Guaiçara	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54202-CW-RFQ / Reforma da CA de Ibitinga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54203-CW-RFQ / Reforma da CA de Iepê	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54204-CW-RFQ / Reforma da CA de Itaju	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54207-CW-RFQ / Reforma da CA de Itatiba	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54208-CW-RFQ / Reforma da CA de Ituverava	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54209-CW-RFQ / Reforma da CA de Luiziânia	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54213-CW-RFQ / Reforma da CA de Manduri	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54214-CW-RFQ / Reforma da CA de Mineiros do Tietê	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54217-CW-RFQ / Reforma da CA de Oriente	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54218-CW-RFQ / Reforma da CA de Parapuã	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54220-CW-RFQ / Reforma da CA de Piratininga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54222-CW-RFQ / Reforma da CA de Santa Bárbara D'Oeste	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54223-CW-RFQ / Reforma da CA de Tupi Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54225-CW-RFQ / Reforma da CA de Ubirajara	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-54226-CW-RFQ / Reforma da CA de Vinhedo	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-05-15		2018-11-11	
BR-SAA-SP-37959-CW-RFQ / Reforma do EDR de Jaboticabal	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-28								2018-03-03		2018-07-01	
BR-SAA-SP-40126-CW-RFQ / Reforma da CA de Gabriel Monteiro	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-13								2018-04-16		2018-08-14	
BR-SAA-SP-39306-CW-RFQ / Reforma da CA de Indiana	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-04								2017-12-04		2017-12-29	
BR-SAA-SP-39299-CW-RFQ / Reforma da CA de Guaraci	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-04								2017-12-04		2017-12-29	
BR-SAA-SP-37967-CW-RFQ / Reforma da CA de Cachoeira Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-22								2017-11-22		2017-12-22	
BR-SAA-SP-39303-CW-RFQ / Reforma da CA de Ibirá	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-04								2017-12-04		2017-12-29	
BR-SAA-SP-39305-CW-RFQ / Reforma da CA de Igarapava	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-04								2017-12-04		2017-12-30	

BR-SAA-SP-39628-CW-RFQ / Reforma da CA de Jarinu	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-06								2017-12-06		2017-12-29	
BR-SAA-SP-37971-CW-RFQ / Reforma da CA de Charqueada	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-22								2017-11-22		2017-12-22	
BR-SAA-SP-39624-CW-RFQ / Reforma da CA de Itirapuã	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-01								2018-03-28		2018-07-26	
BR-SAA-SP-37972-CW-RFQ / Reforma da CA de Conchal	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-22								2017-11-22		2017-12-22	
BR-SAA-SP-39637-CW-RFQ / Reforma da CA de Joanópolis	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-16		2018-07-14	
BR-SAA-SP-39625-CW-RFQ / Reforma da CA de Jacupiranga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-06								2017-12-06		2017-12-29	
BR-SAA-SP-37969-CW-RFQ / Reforma da CA de Cerqueira Cesar	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-06								2018-03-20		2018-07-18	
BR-SAA-SP-37974-CW-RFQ / Reforma da CA de Divinolândia	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-22								2017-11-22		2017-12-22	
BR-SAA-SP-39296-CW-RFQ / Reforma da CA de Flórida Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-04								2017-12-04		2017-12-29	
BR-SAA-SP-39930-CW-RFQ / Reforma da CA de Pereiras	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39933-CW-RFQ / Reforma da CA de Ribeirão Bonito	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39943-CW-RFQ / Reforma da CA de Salmourão	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39953-CW-RFQ / Reforma da CA de Vera Cruz	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-12								2018-03-18		2018-07-16	
BR-SAA-SP-39942-CW-RFQ / Reforma da CA de Taquaritinga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39940-CW-RFQ / Reforma da CA de Monte Alto	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39932-CW-RFQ / Reforma da CA de Rancharia	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39951-CW-RFQ / Reforma da CA de Torrinha	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39928-CW-RFQ / Reforma da CA de Pariquera-Açu	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-22								2018-02-25		2018-06-25	
BR-SAA-SP-40122-CW-RFQ / Reforma da CA de Bilac	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-13								2018-02-18		2018-06-18	
BR-SAA-SP-39639-CW-RFQ / Reforma da CA de Juquiá	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-06								2017-12-06		2017-12-27	
BR-SAA-SP-39923-CW-RFQ / Reforma da CA de Palestina	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-22								2018-02-25		2018-06-25	
BR-SAA-SP-39949-CW-RFQ / Reforma da CA de Taciba	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39931-CW-RFQ / Reforma da CA de Pontal	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39946-CW-RFQ / Reforma da CA de São Sebastião	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39805-CW-RFQ / Reforma da CA de Mirassol	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39929-CW-RFQ / Reforma da CA de Patrocínio Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-22								2018-02-25		2018-06-25	
BR-SAA-SP-39926-CW-RFQ / Reforma da CA de Palmital	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39834-CW-RFQ / Reforma da CA de Nova Aliança	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-06								2018-03-12		2018-07-10	
BR-SAA-SP-39950-CW-RFQ / Reforma da CA de Timburi	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39843-CW-RFQ / Reforma da CA de Nuporanga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39848-CW-RFQ / Reforma da CA de Oscar Bressane	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-08								2018-02-11		2018-06-11	

BR-SAA-SP-39952-CW-RFQ / Reforma da CA de Ubatuba	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-26								2018-04-01		2018-07-30	
BR-SAA-SP-39941-CW-RFQ / Reforma da CA de Taiassu	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-03-11		2018-07-09	
BR-SAA-SP-39947-CW-RFQ / Reforma da CA de São Sebastião da Grama	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39934-CW-RFQ / Reforma da CA de Rio das Pedras	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-05								2018-02-25		2018-06-25	
BR-SAA-SP-39853-CW-RFQ / Reforma da CA de Ouro Verde	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-22								2018-02-25		2018-06-25	
BR-SAA-SP-39948-CW-RFQ / Reforma da CA de Sertãozinho	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-08								2017-12-08		2017-12-29	
BR-SAA-SP-39643-CW-RFQ / Reforma da CA de Lucélia	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-09								2018-03-06		2018-09-02	
BR-SAA-SP-39741-CW-RFQ / Reforma da CA de Marabá Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-09								2018-03-06		2018-09-02	
BR-SAA-SP-54767-CW-RFQ / Reforma da CA de Monte Azul Paulista	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-04-07								2018-06-02		2018-11-29	
BR-SAA-SP-54780-CW-RFQ / Reforma do EDR de Jales	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-04-07								2018-06-02		2018-11-29	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BR-SAA-SP-32981-GO-EA / Equipamentos de Informática e Softwares	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-04-13						2017-05-02		2017-06-06		2017-12-03	
BR-SAA-SP-32934-GO-EA / Aquisição de gráfica rápida	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-10-19						2017-11-07		2017-12-12		2018-01-11	
BR-SMA-SP-32929-GO-EA / Aquisição de Veículos	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-10-19						2017-11-07		2017-12-12		2018-06-10	
BR-SMA-SP-34375-GO-RFQ / Aquisição de equipamentos de informática	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,849.02	Completed							2017-11-25								2018-01-20	2017-02-08	2018-07-19	2017-04-07
BR-SMA-SP-34381-GO-RFQ / Aquisição de equipamentos de somática e precisão	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,565.58	Completed							2017-11-25								2018-01-20	2017-05-08	2018-07-19	2017-07-07
BR-SMA-SP-34383-GO-RFQ / Aquisição de periféricos de informática	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-11-25								2018-01-20		2018-07-19	
BR-SMA-SP-34388-GO-RFB / Aquisição de insumos (mourões e arame para cerca) para realização de cursos sobre sistemas silvipastoril (parte SMA)	IBRD / 79080	Project Management	Post	E-Auctions	Open			1,724.86	Completed							2017-10-30						2017-11-18		2017-12-23	2017-05-29	2018-06-21	2017-07-31
BR-SMA-SP-34390-GO-RFB / Aquisição de mobiliário (CBRN) e UGL/PDRS	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			3,233.29	Completed							2017-10-30						2017-11-18		2017-12-23	2016-11-23	2018-06-21	2017-01-23
BR-SMA-SP-34420-GO-RFQ / Aquisição de Equipamento de informatica para o Centro de Editoração	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,927.95	Completed							2017-11-01								2017-12-27	2017-09-19	2018-06-25	2017-10-19
BR-SAA-SP-36041-GO-EA / Aquisição de veículos	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-11-08						2017-11-27		2018-01-01		2018-01-31	
BR-SAA-SP-36042-GO-EA / Aquisição de veículos tipo perua	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-11-08						2017-11-27		2018-01-01		2018-01-31	
BR-SAA-SP-36047-GO-EA / Aquisição de sistema de central de ar condicionado com instalação no Auditorio do Centro de Treinamento	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-11-08						2017-11-27		2018-01-01		2018-06-30	
BR-SAA-SP-36179-GO-EA / Aquisição de trator e implementos	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-01-10						2018-01-29		2018-03-05		2018-05-04	
BR-SAA-SP-36190-GO-RFQ / Aquisição de mobiliários em geral	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-22								2018-03-24		2018-04-23	

BR-SMA-SP-34389-GO-RFQ / Aquisição de insumos (caixa d'água, conectores, encanamento, lascas, ripas e mourões) para realização de oficina "Dias de campo de captação de água da chuva"	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-11-01								2017-12-27		2018-06-25	
BR-SMA-SP-46572-GO-EA / Aquisição de Storage para Geoportal de Imagens de Alta Resolução	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-01-29						2018-02-17		2018-03-24		2018-09-20	
BR-SMA-SP-47638-GO-RFQ / Equipamentos para monitoramento dos impactos da implantação do SAF no solo	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-10								2018-04-07		2018-10-04	
BR-SAA-SP-54152-GO-DIR / Atualização de três licenças do software ArcGIS Desktop standard de Uso único e de uma do ArcGIS Enterprise Advanced, incluindo suporte técnico e serviço de atualização da versão, necessários para continuidade dos trabalhos de análise geográfica.	IBRD / 79080	Project Management	Post	Direct Selection	Direct			0.00	Pending Implementation					2018-05-01		2018-05-06								2018-06-10		2018-12-07	
BR-SAA-SP-54154-GO-EA / Aquisição e instalação de equipamentos de rede sem fio para a sede da Coordenadoria de Assistência Técnica Integral.	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-04-02						2018-04-21		2018-05-26		2018-11-22	
BR-SAA-SP-54159-GO-RFQ / Aquisição de dez workstations e um scanner de grande formato para utilização de softwares de georeferenciamento e edição de imagens e vídeo.	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-06								2018-07-01		2018-12-28	
BR-SMA-SP-62023-GO-EA / Servidor (Datageo)	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation					2018-05-08		2018-05-13						2018-06-01		2018-07-06		2019-01-02	
BR-SMA-SP-62273-GO-RFQ / Fragmentadora de papel	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62274-GO-RFQ / Tv para vídeo conferência a sala de reuniões do GTAPE	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62295-GO-RFQ / Caixa de som com microfone para ser utilizado nos trabalhos de campo	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62297-GO-RFQ / Kit Rádio Transmissor para ser utilizado pela CBRN	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62300-GO-RFQ / Podadores elétricos para ser utilizado pela CBRN	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62302-GO-RFQ / Armadilhas fotográficas para ser utilizada pela CBRN	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62304-GO-RFQ / Câmeras Fotográficas para ser utilizadas pela CBRN	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62305-GO-RFQ / Estabilizadores de Câmeras para a CBRN	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62308-GO-RFQ / Mesa de reunião com cadeiras para a sala de reunião do GTAPE	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-34384-GO-RFQ / Aquisição de equipamentos condionadores de ar	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-25								2018-01-20		2018-07-19	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BR-SAA-SP-36176-NC-EA / Adequação do Datacenter da Informática (reforma do Centro de Informações Agropecuárias com adequação da rede elétrica e do espaço que abriga o Centro de Dados)	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-11-09						2018-02-10		2018-03-17		2018-07-15	
BR-SAA-SP-32961-NC-EA / Reforma do EDR de Tupã	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-10-19						2017-11-07		2017-12-12		2018-06-10	
BR-SMA-SP-33850-NC-RFQ / Logística para realização de intercâmbio de subprojetos	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,772.57	Completed							2018-06-06								2018-08-01	2017-09-14	2019-01-28	2017-10-13

BR-SMA-SP-33852-NC-RFQ / Logística para promover o X Encontro Paulista de Biodiversidade	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-04-25								2018-06-20		2018-12-17	
BR-SMA-SP-33856-NC-RFQ / Serviço de avaliação de solo com coleta e análise de solo	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,392.63	Completed							2017-10-30								2017-12-25	2017-04-10	2018-06-23	2017-07-10
BR-SMA-SP-34201-NC-RFB / Serviços de desenvolvimento de sistema de informação	IBRD / 79080	Project Management	Post	E-Auctions	Open			0.00	Canceled							2017-10-30						2017-11-18		2017-12-23		2018-06-21	
BR-SMA-SP-34209-NC-RFQ / Capacitação em assistência técnica de manejo de SAF	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-25								2018-01-20		2018-07-19	
BR-SMA-SP-34214-NC-RFQ / Serviço de vistoria dos pagamentos por serviços ambientais	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,833.08	Signed							2018-01-07								2018-03-04	2018-03-13	2018-08-31	
BR-SMA-SP-34386-NC-RFB / Aquisição de equipamentos de TI para expansão de ambiente computacional	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-10-30						2017-11-18		2017-12-23		2018-06-21	
BR-SMA-SP-34387-NC-RFB / Aquisição de imagens orbitais	IBRD / 79080	Project Management	Post	E-Auctions	Open			614,555.57	Completed							2017-10-30						2017-11-18		2017-12-23	2017-07-05	2018-06-21	2017-11-03
BR-SMA-SP-34392-NC-RFB / Serviço para aquisição de software Azure Monetary Commitment	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			378,901.50	Completed							2017-10-30						2017-11-18		2017-12-23	2017-07-18	2018-06-21	2017-08-18
BR-SMA-SP-34418-NC-RFB / Desenvolvimento e integração do SICAR, SARE e PRA	IBRD / 79080	Project Management	Post	E-Auctions	Open			647,759.60	Completed							2017-10-30						2017-11-18		2017-12-23	2017-04-11	2018-06-21	2017-08-01
BR-SMA-SP-34428-NC-RFQ / Ferramenta de aproximação consumidor-produtor	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
BR-SMA-SP-34432-NC-DIR / Locação de tenda para apoio a participação da AGRIFAM	IBRD / 79080	Project Management	Post	Direct Selection	Direct			0.00	Canceled					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
BR-SMA-SP-34437-NC-RFQ / Logística para apoio à participação na AGRIFAM	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-11-01								2017-12-27		2018-06-25	
BR-SMA-SP-34441-NC-RFQ / Logística para Programa de Intercâmbio para as organizações conveniadas	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,168.07	Completed							2017-11-01								2017-12-27	2017-09-14	2018-06-25	2017-10-13
BR-SMA-SP-34443-NC-RFQ / Logística para promover o IX Encontro Paulista da Biodiversidade	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,492.88	Completed							2017-11-01								2017-12-27	2017-08-10	2018-06-25	2017-09-09
BR-SMA-SP-34446-NC-DIR / Logística para visita técnica em áreas com experiências relacionadas à SAF	IBRD / 79080	Project Management	Post	Direct Selection	Direct			4,264.10	Completed					2017-10-27		2017-11-01	2017-08-06							2017-12-06	2017-08-22	2018-06-04	2017-12-29
BR-SMA-SP-34451-NC-RFQ / Serviço para adaptação de Layout (CBRN)	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,000.95	Completed							2017-11-01								2017-12-27	2017-04-18	2018-06-25	2017-07-21
BR-SMA-SP-34455-NC-FCA / Capacitação de técnicos para elaboração de projetos de florestas nativas de uso múltiplo - IPEF	IBRD / 79080	Project Management	Post	Direct Selection	Direct			10,702.12	Completed					2017-10-30		2017-11-04								2017-12-09	2017-09-18	2018-06-07	2018-01-18
BR-SAA-SP-36195-NC-RFQ / Contratação de empresa para organização de evento - 4º Forum Consultivo	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-09								2017-11-09		2017-11-09	
BR-SAA-SP-36197-NC-RFQ / Contratação de empresa para organização de evento - 5º Forum Consultivo	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-27								2018-07-22		2018-09-12	
BR-SAA-SP-37105-NC-EA / Contratação de empresa para realizar o levantamento de campo do cadastramento detalhado das organizações para estudo de avaliação de impacto do projeto (DIME)	IBRD / 79080	Project Management	Post	E-Auctions	Open			0.00	Pending Implementation							2017-11-16						2017-11-16		2017-11-16		2017-11-30	
BR-SAA-SP-37942-NC-RFB / Reforma do cabeamento estruturado do prédio da Administração da Coordenadoria (rede, dados e voz)	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-01-02						2018-01-21		2018-02-25		2018-08-24	
BR-SAA-SP-37945-NC-EA / Reforma do telhado do Centro de Treinamento da CATI	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-02-01						2018-02-20		2018-03-27		2018-07-25	

BR-SAA-SP-37947-NC-EA / Serviços de retirada da manta asfaltica e substituição por membrana termoplastica tipo TPO da cobertura do predio da Administração da CATI.	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-11-22						2017-11-22		2017-11-22		2018-02-20	
BR-SAA-SP-39954-NC-EA / Contratação de empresa especializada para reforma do prédio do Escritório de Desenvolvimento Rural de Votuporanga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-02-19						2018-03-10		2018-04-15		2018-09-12	
BR-SAA-SP-39955-NC-EA / Contratação de empresa especializada na prestação de serviços de reforma do Escritório de Desenvolvimento Rural de Araçatuba	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-02-26						2018-03-17		2018-04-21		2018-09-18	
BR-SAA-SP-40128-NC-EA / Contratação de empresa especializada para reforma e adequação do prédio do EDR de Votuporanga	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2018-02-05						2018-02-24		2018-03-31		2018-08-28	
BR-SMA-SP-34440-NC-RFQ / Logística para apoio à participação na BIO FAIR	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
BR-SMA-SP-47633-NC-DIR / Apoio à participação na BIO FAIR - locação de stand	IBRD / 79080	Project Management	Post	Direct Selection	Direct			0.00	Pending Implementation					2018-02-05		2018-02-10								2018-03-17		2018-09-13	
BR-SMA-SP-33849-NC-RFQ / Logística para realização de eventos para o Subcomponente 2.3.	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-04-15								2018-06-10		2018-12-07	
BR-SMA-SP-47635-NC-RFQ / Serviço de avaliação de solo com coleta e anãlise de solo	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-10								2018-04-07		2018-10-04	
BR-SAA-SP-33033-NC-EA / Reforma do EDR de Itapeva	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Canceled							2017-10-20						2017-11-08		2017-12-13		2018-06-11	
BR-SAA-SP-54161-NC-EA / Contratação de empresa especializada para capacitação de técnicos em gestão do agronegócio.	IBRD / 79080	Project Management	Post	E-Auctions	Open			0.00	Pending Implementation							2018-03-15						2018-04-03		2018-05-08		2018-11-04	
BR-SMA-SP-33855-NC-RFQ / Realização de reforma de manutenção e conservação da Regional de Franca	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-26								2018-01-21		2018-07-20	
BR-SMA-SP-33853-NC-RFB / Realização de reformas para manutenção e conservação da Regional de Araçatuba	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation							2017-10-30						2017-11-18		2017-12-23		2018-06-21	
BR-SMA-SP-62014-NC-EA / Realização de reforma para manutenção e conservação da Regional de São Carlos	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation					2018-05-08		2018-05-13						2018-06-01		2018-07-06		2019-01-02	
BR-SMA-SP-62015-NC-EA / Realização de reforma para manutenção e conservação da Regional de Registro	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation					2018-05-08		2018-05-13						2018-06-01		2018-07-06		2019-01-02	
BR-SMA-SP-62016-NC-EA / Realização da Reforma para manutenção e conservação da Cobertura da Regional de Registro	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation					2018-05-08		2018-05-13						2018-06-01		2018-07-06		2019-01-02	
BR-SMA-SP-62017-NC-EA / Realização de Reforma para manutenção e conservação da Regional de Campinas	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation					2018-05-08		2018-05-13						2018-06-01		2018-07-06		2019-01-02	
BR-SMA-SP-62018-NC-RFQ / Realização de Reforma para manutenção e conservação da Regional de Marília	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-13								2018-07-08		2019-01-04	
BR-SMA-SP-62019-NC-EA / Realização de Reforma para conservação e manutenção da Regional de São José do Rio Preto	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation					2018-05-08		2018-05-13						2018-06-01		2018-07-06		2019-01-02	
BR-SMA-SP-62020-NC-RFQ / Realização da Adequação do Layout da sala do GTAPE	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-13								2018-07-08		2019-01-04	
BR-SMA-SP-62022-NC-EA / Serviço para aquisição do Software SelectPDF	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	E-Auctions	Open			0.00	Pending Implementation					2018-05-08		2018-05-13						2018-06-01		2018-07-06		2019-01-02	
BR-SMA-SP-34183-NC-RFQ / Serviço de impressão para publicação do Livro da EMBRAPA	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-31								2017-12-26		2018-06-24	

BR-SMA-SP-62270-NC-RFQ / Servi◆o de impressão para publica◆o de Cartilhas de SAF e SAF com Palmito	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62271-NC-RFQ / Servi◆o de impressão para Publica◆es do Cerrado	IBRD / 79080	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2018-05-15								2018-07-10		2019-01-06	
BR-SMA-SP-62307-NC-RFQ / Auditoria Externa para o Projeto perído do exercício de 2017, 2018 e encerramento do projeto	IBRD / 79080	Strengthening Institutional and Physical Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2018-05-15								2018-07-10		2019-01-06	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PDRS-DP 2 EDITA SEL. SUBPROJ. AMBIENTAIS / Solicitacao de NO re Alteracao ao Contrato re Oficina de Capacitacao para Elaborar Propostas de Subprojetos Ambientais para o 2o Edital de Selecao	IBRD / 79080	Supporting small farmers' business initiatives Project Management Strengthening Institutional and Physical Infrastructure	Prior	Quality And Cost-Based Selection	Open - International	N	74,305.57	Signed														2014-03-10		2014-03-13		
SDP 03/2014 - SMA 5878/2014 / Desenvolvimento e adequacao do Sistema de Cadastro Ambiental Rural (SICAR).	IBRD / 79080	Supporting small farmers' business initiatives Project Management Strengthening Institutional and Physical Infrastructure	Prior	Consultant Qualification Selection	Open - International	N	194,520.28	Signed														2014-12-02		2014-11-28		
BR-SAA-SP-36052-CS-CQS / Contrata◆o de consultoria para preparar relatório de fechamento do Projeto	IBRD / 79080	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-11-08		2018-01-10		2018-02-23								2018-03-09		2018-04-02		2018-09-29	
BR-SMA-SP-32965-CS-LCS / Contrata◆o de Auditoria Externa para o Projeto de Desenvolvimento Rural Sustentável - Microbacias II - Acesso ao Mercado	IBRD / 79080	Project Management	Post	Least Cost Selection	Open - National		0.00	Canceled	2017-11-01	2017-11-21	2017-11-22		2018-01-05				2018-02-02		2018-03-04		2018-04-08		2018-05-13		2018-11-09	
BR-SMA-SP-32985-CS-QBS / Consultoria para Avalia◆o Final do Subcomponente 2.3	IBRD / 79080	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-30		2017-11-20		2018-01-03								2018-02-02		2018-03-09		2018-09-05	
BR-SMA-SP-34204-CS-CQS / Servi◆o especializados para realiza◆o de programas de rádio	IBRD / 79080	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-11-30		2017-12-21		2018-02-03								2018-03-05		2018-04-09		2018-10-06	
BR-SMA-SP-34410-CS-CQS / Consultoria para apoio à gestão e acesso ao mercado	IBRD / 79080	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-03-15		2018-04-05		2018-05-19								2018-06-18		2018-07-23		2019-01-19	
BR-SMA-SP-34419-CS-CQS / Elabora◆o de projetos e capacita◆o da assistência técnica para apoio a restaura◆o da reserva legal	IBRD / 79080	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-10-27		2017-11-17		2017-12-31	2016-11-01							2018-01-30	2017-02-21	2018-03-06		2018-09-02	
BR-SMA-SP-46573-CS-CQS / Consultoria para Capacita◆o e Apoio Técnico para o Polo de Florestas Multifuncionais	IBRD / 79080	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-01-29		2018-02-19		2018-04-04								2018-05-04		2018-06-08		2018-12-05	

INDIVIDUAL CONSULTANTS