Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan Municipal Services Project

Ref no	Contract Description	No of contracts	Procurement Method	Review by Bank prior/post	P-Q Yes/No	Expected bid Opening date	Expected contract signing	Expected Contract Completion
	Urban Services in Bucharest							
B1	Baneasa District Works and Supply: Water, Sewage, Drainage, & road paving	1	ICB	Prior	Yes	30-Sep-06	31-Jan-07	30-Sep-09
B2	Straulesti, Odai, Vatra Noua, Otopeni North, Chitila Tnaj (Sector 1): Water, Sewage, Drainage & road paving	1	ICB	Prior	Yes	31-Jan-07	30-May-07	31-Jan-10
B3	Giulesti Sarbi (Sector 6): Water, Sewage, Drainage & road paving	1	ICB	Prior	Yes	31-Jan-07	30-May-07	31-Oct-10
B4	TA and Engineering	1	QCBS	Prior		31-Jan-07	30-May-07	30-Jun-11
	Urban Services in Arad							
A1	Procurement of Works for Sewage, Drainage and Roads in Gai District, ARAD	1	ICB	Prior	Yes	30-Sep-06	31-Jan-07	31-Jan-10
A2	Procurement of works for Sewage, Drainage and Roads in Bujac District, ARAD	1	ICB	Prior	Yes	30-Nov-06	31-Mar-07	31-Mar-10
A3	Procurement of works for sewage drainage and roads in Sanicolaul District, ARAD	1	ICB	Prior	Yes	30-Nov-06	31-Mar-07	30-Sep-09
A4	Road Works in ARAD							
A5	TA and Engineering	1	QCBS	Prior	N/A	20-Jul-07	30-Sep-06	31-Mar-11
	Contingency							
	Project Preparation in 11 Counties							
ME 1	Preparation of Feasibility Studies in 6 counties (north and west)	1	QCBS	Prior	N/A	30-Aug-06	30-Oct-06	
ME 2	Preparation of Feasibility Studies in 5 counties (east and south)	1	QCBS	Prior	N/A	30-Aug-06	30-Oct-06	