Public Disclosure Authorized

Public Disclosure Authorized

# PROCUREMENT PLAN (Textual Part)

**Project information: [***Afghanistan***] [***WEE-RDP***] [***P-164443***]**

**Project Implementation agency: [***Ministry of Rural Rehabilitation and Development/ WEE-RDP***]**

**Date of the Procurement Plan: [***31 August, 2018***]**

**Period covered by this Procurement Plan**: **[***01 July, 2018 - 31 December, 2019***]**

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank's Standard Procurement Documents***: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements as set forth in ***"Not Applicable",*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***"Not Applicable"***

***Procurement of Second Hand Goods*** *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. ***"Not Applicable"***

***Domestic preference*** *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***. ***Not Applicable***

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; ***Not Applicable for WEE-RDP Goods Packages.***

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] ***"Not Applicable"***

**Other Relevant Procurement Information.**

The project will have main procurement as the facilitating partner to for the CDD. All those packages will be added to the STEP.

The project will be having community procurement the manual for the community procurement is under revision once it is finalized it will be followed for all the community procurement.

**PROCUREMENT PLAN**

**Afghanistan : Women's Economic Empowerment Rural Development Project**

## General Information

**Country:** Afghanistan

**Bank's Approval Date of the Original Procurement Plan:** 2018-09-09

**Revised Plan Date(s): (comma delineated, leave blank if non** 2018-12-28

**Project ID:** P164443

**GPN Date:**

**Project Name:** Women's Economic Empowerment Rural Development Project

**Loan / Credit No:** / , IDA / D3840, TF / A8443

**Executing Agency(ies)** MRRD_Women's Empowerment Rural Development Project

## WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| AF-MRRD/WEE-RDP-82435-CW-RFB / Extension of Building in Kabul Regional Office | TF / A8443 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2019-02-01 | | 2019-02-06 | | | | 2020-04-16 | | 2020-05-16 | | 2020-06-20 | | 2020-12-17 | |

## GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| AF-MRRD/WEE-RDP-76549-GO-RFQ / stationery for VSLAs | / | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-09-19 | | | | | | | | 2019-11-14 | | 2020-05-12 | |
| AF-MRRD/WEE-RDP-76559-GO-RFQ / procurement of furniture for WEERDP | / | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-04-08 | | | | | | | | 2019-06-03 | | 2019-11-30 | |
| AF-MRRD/WEE-RDP-76558-GO-RFQ / Purchasing of E-attendance | / | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-01-24 | | | | | | | | 2019-03-21 | | 2019-09-17 | |
| AF-MRRD/WEE-RDP-76543-GO-RFB / procurement of stationery for SHGs for CMID unit | TF / A8443 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2018-12-20 | | 2018-12-25 | | | | 2019-02-05 | | 2019-03-07 | | 2019-04-11 | | 2019-10-08 | |
| AF-MRRD/WEE-RDP-89363-GO-RFB / Procurement of Book of records for SHGs for CMID unit | TF / A8443 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2019-01-01 | | 2019-01-06 | | | | 2019-02-17 | | 2019-03-19 | | 2019-04-23 | | 2019-10-20 | |
| AF-MRRD/WEE-RDP-76466-GO-RFQ / Product promotion, labeling and printing for EGs | / | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-02-01 | | | | | | | | 2019-03-29 | | 2019-09-25 | |
| AF-MRRD/WEE-RDP-86497-GO-RFQ / Procurement of printing materials for training unit (Brouchures, IMF Booklet, Posters and Manuals). | IDA / D3840 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-01-12 | | | | | | | | 2019-03-09 | | 2019-09-05 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| AF-MRRD/WEE-RDP-77349-GO-RFQ / Printing and designing of posters for ESS | / | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-01-10 | | | | | | | | 2019-03-07 | | 2019-09-03 | |
| AF-MRRD/WEE-RDP-76472-GO-RFQ / Product Packaging | / | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-02-07 | | | | | | | | 2019-04-04 | | 2019-10-01 | |
| AF-MRRD/WEE-RDP-76554-GO-RFB / Signs boards for VSLAs | / | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2019-01-25 | | 2019-01-30 | | | | 2019-03-13 | | 2019-04-12 | | 2019-05-17 | | 2019-11-13 | |
| AF-MRRD/WEE-RDP-76546-GO-RFB / Provision of saving boxes for SGs CMID unit | TF / A8443 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2018-12-08 | | 2018-12-13 | | | | 2019-01-24 | | 2019-02-23 | | 2019-03-30 | | 2019-09-26 | |
| AF-MRRD/WEE-RDP-76555-GO-RFB / Providing digital technology/smart phones for and tablets for VSLAs | / | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2019-01-31 | | 2019-02-05 | | | | 2019-03-19 | | 2019-04-18 | | 2019-05-23 | | 2019-11-19 | |
| AF-MRRD/WEE-RDP-76548-GO-RFB / Provision of safe for VSLAs CMID unit | TF / A8443 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2019-06-17 | | 2019-06-22 | | | | 2019-08-03 | | 2019-09-02 | | 2019-10-07 | | 2020-04-04 | |
| AF-MRRD/WEE-RDP-76547-GO-RFQ / Provision of book of records for VSLAs | TF / A8443 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-09-20 | | | | | | | | 2019-11-15 | | 2020-05-13 | |

**NON CONSULTING SERVICES**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| AF-MRRD/WEE-RDP-82439-NC-RFQ / Purchasing of Quick Book Software for Finance and Budget Unit staff, 13 users (5 PMO and 8 for Regional staff), it included relevant training as well based on the listed requirements. | IDA / D3840 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2018-10-28 | | | | | | | | 2018-12-23 | | 2019-02-15 | |
| AF-MRRD/WEE-RDP-76435-NC-RFB / Facilitation Partner for South East Region- Ghazni (Ghazni Town) - Paktika (Sharana) 195 CDCs | / | | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-09-15 | | 2018-09-20 | | | | 2018-11-01 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 | |
| AF-MRRD/WEE-RDP-76440-NC-RFB / Facilitation Partner for North West Region- Faryab (Bilcheragh & Maimana) -Sar-e-Pul (Sar-e-Pul & Gosfandi) - Jawzjan (Faryab & Shibirghan)- Samangan (Hazrat-e-Sultan & Aybak) 573 CDCs | / | | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-09-17 | | 2018-09-22 | | | | 2018-11-03 | | 2018-12-03 | | 2019-01-07 | | 2019-07-06 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| AF-MRRD/WEE-RDP-76433-NC-RFB / Facilitation Partner for Central Region-Wardak (Maydan Shar) - Logar (khoshi and Pule Alam) and Daikundi (Kiti and Nilli) 357 CDCs | / | | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-09-15 | | 2018-09-20 | | | | 2018-11-01 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 | |
| AF-MRRD/WEE-RDP-76437-NC-RFB / Facilitation Partner for West Region - Badghis (Qala-e-Naw & Jawand) - Farah (Farah) - Ghoor (Chakhcharan) 493 CDCs | / | | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-09-15 | | 2018-09-20 | | | | 2018-11-01 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 | |
| AF-MRRD/WEE-RDP-76443-NC-RFB / Facilitation Partner for East Region - Laghman (Mihtarlam & Qarghaee) - Kunar (Asad Abad & Narang wa badil) - Nuristan (Patun & Wama) 422 CDCs | / | | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-09-15 | | 2018-09-20 | | | | 2018-11-01 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 | |
| AF-MRRD/WEE-RDP-76439-NC-RFB / Facilitation Partner for North East Region- Badakhshan (Faiz Abad & Daraim) - Takhar (Baharak & Taloqan)- Kunduz (Kundoz and Ali Abad)- Baghlan (Pule Khumri and Baghlan Jadid) 952 CDCs | IDA / D3840 | | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-09-22 | | 2018-09-27 | | | | 2018-11-08 | | 2018-12-08 | | 2019-01-12 | | 2019-07-11 | |
| AF-MRRD/WEE-RDP-76436-NC-RFB / Facilitation Partner for South West Region- Helmand (Nawae Barekzai and Lashkargah), Nimroz (Zaranj and Charburjak), Zabul (Qalat) and Urozgan (Trin Kot) 709 CDCs | / | | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2018-09-24 | | 2018-09-29 | | | | 2018-11-10 | | 2018-12-10 | | 2019-01-14 | | 2019-07-13 | |
| AF-MRRD/WEE-RDP-86496-NC-RFQ / Procurement of IMF (Islamic Micro Finance) indroid application for training unit. | IDA / D3840 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2018-11-17 | | | | | | | | 2019-01-12 | | 2019-07-11 | |
| AF-MRRD/WEE-RDP-86499-NC-RFQ / Procurement for translation of training manual from Dari to English and Pashto for training unit. | IDA / D3840 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-01-12 | | | | | | | | 2019-03-09 | | 2019-09-05 | |
| AF-MRRD/WEE-RDP-76474-NC-RFQ / Symposium for women economic empowerment | / | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-02-21 | | | | | | | | 2019-04-18 | | 2019-10-15 | |

**CONSULTING FIRMS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| AF-MRRD/WEE-RDP-76482-CS-CQS / Impact assessment of AREDP | / | | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2018-09-01 | | 2018-09-22 | | 2018-11-05 | | | | | | | | 2018-12-05 | | 2019-01-09 | | 2019-07-08 | |
| AF-MRRD/WEE-RDP-87599-CS-FBS / Hiring of FP for Central Region: Wardak (Maydan Shahr 36 CDCs) Logar (Khoshi 54 and Pol-i-Alam 165 CDCs) Total CDCs 255 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-25 | | 2018-12-16 | | 2019-01-29 | | | | 2019-02-26 | | 2019-03-28 | | 2019-05-02 | | 2019-06-06 | | 2020-06-05 | |
| AF-MRRD/WEE-RDP-87600-CS-FBS / Hiring of FP for central region: Dai Kondi (Nili 41 CDCs) and (Kiti 62 CDCs) Total CDCs 103 | IDA / D3840 | | Post | Fixed Budget Selection | Open - International | | 0.00 | Under Implementation | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87602-CS-FBS / Hiring of FP for South West region: Helmand province (Nawa-e-barakzai 153 CDCs) and lashkargah 113 CDCs) Total CDCs 266 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87603-CS-FBS / Hiring of FP for South West region: Province Nimroz (Zaranj 125 CDCs) and (Chahar Burjak 41 CDCs) Total CDCs 166 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87604-CS-FBS / Hiring of FP for South West region: Province Zabul (Qalat 137 CDCs) Province Uruzgan (Tarin Kowt 141 CDCs) Total CDCs 278 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87605-CS-FBS / Hiring of FP for South East region: Province Ghazni (Ghazni Town 127 CDCs) Province Paktika (Sharana 69 CDCs) Total CDCs 196 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87606-CS-FBS / Hiring of FP for North East region: Province Badakhshan (Darayim 80 CDCs and Fayazbad 116 CDCs) Total CDCs 196 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87607-CS-FBS / Hiring of FP for North East region: Province Takhar (Baharak 77 CDCs and Taluqan 231 CDCs) Total CDCs 308 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87609-CS-FBS / Hiring of FP for FP for North East region: Province Kunduz ( Ali Abad 52 CDCs and Kunduz 151 CDCs) Total CDCs 213 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| AF-MRRD/WEE-RDP-87610-CS-FBS / Hiring of FP for North East region: Province Baghlan ( Puli-e-Khumri 69 CDCs and Baghlan-e-Jadid 166 CDCs) Total CDCs 235 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87611-CS-FBS / Hiring of FP for North Wet region: Province Jawzjan (Fayzabad 50 CDCs and Shibirghan 95 CDCs) Province Faryab (Bilichiragh 48 CDCs and Maymana 64 CDCs) Total CDCs 257 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87636-CS-FBS / Hiring of FP for North West region: Province Samangan (Hazrat-i-sultan 42 CDCs and Aybak 89 CDCs) Province Sar-e-Pul (Sarepul 124 CDCs and Gasfandi 61 CDCs) Total CDCs 316 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87638-CS-FBS / Hiring of FP for East region: province Laghman (Mihtarlam 154 CDCs and Qarghayi 108 CDCs) Total CDCs 262 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87639-CS-FBS / Hiring of FP for East region: Province Konar (Asad Abad 37 CDCs and Narang wa badil 43 CDCs) Province Nuristan (patun 39 and Wama 41 CDCs) Total CDCs 160 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87640-CS-FBS / Hiring of FP for West region: Province Ghor (Chakharan 235 CDCs) Total CDCs 235 | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-87641-CS-FBS / Hiring of FP for West region: Province Badghis (Qala-e-Naw 67 CDCs and Jawand 88 CDCs) province Farah (Farah 104 CDCs) Total CDCs | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Under Review | 2018-11-26 | | 2018-12-17 | | 2019-01-30 | | | | 2019-02-27 | | 2019-03-29 | | 2019-05-03 | | 2019-06-07 | | 2020-06-06 | |
| AF-MRRD/WEE-RDP-86488-CS-FBS / Facilitation Partner for South East Region- Ghazni (Ghazni Town) - Paktika (Sharana) 195 CDCs | IDA / D3840 | | Prior | Fixed Budget Selection | Open - International | | 0.00 | Canceled | 2018-10-22 | | 2018-11-12 | | 2018-12-26 | | | | 2019-01-23 | | 2019-02-22 | | 2019-03-29 | | 2019-05-03 | | 2020-05-02 | |
| AF-MRRD/WEE-RDP-76452-CS-QCBS / Business Development Training Packages for EGs | / | | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Canceled | 2019-01-06 | | 2019-01-27 | | 2019-03-12 | | | | 2019-04-09 | | 2019-05-09 | | 2019-06-13 | | 2019-07-18 | | 2020-07-17 | |
| AF-MRRD/WEE-RDP-90147-CS-CQS / Business development training packages to EGs and PAs | TF / A8443 | | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2019-06-27 | | 2019-07-18 | | 2019-08-31 | | | | | | | | 2019-09-30 | | 2019-11-04 | | 2020-05-02 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| AF-MRRD/WEE-RDP-76450-CS-QCBS / Technical Training to EGs on specific value chain | / | | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Canceled | 2018-10-28 | | 2018-11-18 | | 2019-01-01 | | | | 2019-01-29 | | 2019-02-28 | | 2019-04-04 | | 2019-05-09 | | 2020-05-08 | |
| AF-MRRD/WEE-RDP-90173-CS-CQS / Technical training to EGs and on specific value chain EDML unit | TF / A8443 | | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2019-06-27 | | 2019-07-18 | | 2019-08-31 | | | | | | | | 2019-09-30 | | 2019-11-04 | | 2020-05-02 | |
| AF-MRRD/WEE-RDP-90162-CS-CQS / Business linkages established for EGs EDML unit | TF / A8443 | | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2019-07-30 | | 2019-08-20 | | 2019-10-03 | | | | | | | | 2019-11-02 | | 2019-12-07 | | 2020-06-04 | |
| AF-MRRD/WEE-RDP-76449-CS-QCBS / Hiring of consultant for Value Chain Studies and Market Assessment EDML unit | TF / A8443 | | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2019-02-28 | | 2019-03-21 | | 2019-05-04 | | | | 2019-06-01 | | 2019-07-01 | | 2019-08-05 | | 2019-09-09 | | 2020-09-08 | |
| AF-MRRD/WEE-RDP-90165-CS-CQS / Hiring of consultant for Independent verification of EGs and PAs for common assets support EDML unit | TF / A8443 | | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2019-08-14 | | 2019-09-04 | | 2019-10-18 | | | | | | | | 2019-11-17 | | 2019-12-22 | | 2020-06-19 | |
| AF-MRRD/WEE-RDP-76453-CS-QCBS / Business Linkages Established for EGs | / | | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Canceled | 2019-01-12 | | 2019-02-02 | | 2019-03-18 | | | | 2019-04-15 | | 2019-05-15 | | 2019-06-19 | | 2019-07-24 | | 2020-07-23 | |
| AF-MRRD/WEE-RDP-76488-CS-CQS / Developing of training manual | / | | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-02-12 | | 2019-03-05 | | 2019-04-18 | | | | | | | | 2019-05-18 | | 2019-06-22 | | 2019-12-19 | |
| AF-MRRD/WEE-RDP-76477-CS-QCBS / Process monitoring by third party | / | | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Canceled | 2019-02-02 | | 2019-02-23 | | 2019-04-08 | | | | 2019-05-06 | | 2019-06-05 | | 2019-07-10 | | 2019-08-14 | | 2020-08-13 | |

**INDIVIDUAL CONSULTANTS**