Public Disclosure Authorized

Public Disclosure Authorized

TAJIKISTAN

HIGHER EDUCATION PROJECT

PROCUREMENT PLAN

(Date of PP:May 15, 2019, Date of NOL: May ___, 2019)

(a) Goods and Non-Consulting Services

Com.	Package No.	Description/ Location		Estimated Cost (US$)	Procurement Method	Review By Bank (Prior / Post)	Invitation Date	Expected Bid-Opening Date	Contract Award Date	Comple-tion Date	Actual amount	Name of suppliers
	A	B		C	D	E	F	G	H	I		J
	MOES/HEP/SH/2016-01	1C accounting system installation and training	P	18,000.00	SH	prior	Jun-15	Jul-15	Jul-15	Dec-19	4,453.00	"ITPR group" LLC
			A	4,453.00			1/14/2016	1/25/2016	2/5/2016	3/5/2016		
	MOES/HEP/SH/2016-02	Office furniture and equipment	P	15,000.00	SH	post	Oct-15	Nov-15	Nov-15	Jan-16	14,983.00	"SSK" LLC
			A	14,983.00			10/17/2016	11/1/2016	11/2/2016	11/29/2016		
	MOES/HEP/SH/2016-03	QA electronic platform	P	10,000.00	SH	post	Jul-19	Aug-19	Sep-19	Oct-19		
			A									
	MOES/HEP/SH/2016-04	Equipment for Center	P	45,000.00	SH	post	Nov-18	Dec-18	Dec-18	Jan-18	44904.46	"Marifat" LLC
			A	45,000.00			1/25/2019	2/8/2019	2/11/2019	3/4/2019		
	MOES/HEP/SH/2019-01	Production of banners, brochures, reminder cards ets	P	8,150.00	SH	post	May-19	May-19	May-19	Jun-19		
			A									
Total			P	**96,150.00**								
			A	**64,436.00**								

TAJIKISTAN

HIGHER EDUCATION PROJECT

PROCUREMENT PLAN

(Date of PP:May 15, 2019, Date of NOL: May ___, 2019)

[(b) Consulting Services (firms)[1]]

Com.	Package No.	Description of Assignment/ Location		Estimated Cost (US$)	Selection Method	Review By Bank (Prior / Post)	Adverti-sement for EOI Date	Expected Proposal Submission Date	Contract Award Date	Comple-tion Date	Name of consultants
	A	B		C	D	E	F	G	H	I	J
Com.2.1	MOES/HEP/CQS/2016-01	LF4: Graduate tracer studies	P	30,000.00	CQS	Post	Apr-18	May-18	May-18	Mar-19	LLC "Punbachi"
			A	29,570.00			5/10/2018	5/25/2018	8/30/2018		
Com.2.1	MOES/HEP/CQS/2016-02	IF2: QA capacity building (IAS Piloting)	P	240,000.00	CQS	Post	Oct-16	Dec-16	Jan-18	Jul-20	EKKA
			A	249,160.00			9/17/2016	10/20/2016	2/28/2018		
Com.2.1	MOES/HEP/CQS/2016-04	LF2: Detailed employer survey (STEP-like survey)	P	40,000.00	CQS	Post	Dec-2017	Jan-18	Sep-18	Mar-19	NGO "Peshsaf"
			A	37,151.05			10/15/2018	10/29/2018	12/25/2018		
Com.2.2	MOES/HEP/CQS/2016-05	Curriculum redesigning (for pedagogical specialties)	P	100,000.00	CQS	Post	Dec-16	Apr-18	May-18	sep-20	Universety of "Tartu"
			A	95,538.26			9/17/2016	10/20/2016	8/1/2018		
Com.2.2	MOES/HEP/CQS/2016-06	Curriculum redesigning (Cluster-2)	P	100,000.00	CQS	Post	March-19	Apr-19	May-19	Sept-21	
			A								
Com.2.2	MOES/HEP/CQS/2016-07	Curriculum redesigning (Cluster-3)	P	100,000.00	CQS	Post	March-19	Apr-19	May-19	Sept-21	
			A								
Com.2.2	MOES/HEP/CQS/2016-08	Curriculum redesigning (Cluster-4)	P	100,000.00	CQS	Post	March-19	Apr-19	May-19	Sept-21	
			A								
Com.2.2	MOES/HEP/CQS/2016-09	Curriculum redesigning (Cluster-5)	P	100,000.00	CQS	Post	March-19	Apr-19	May-19	Sept-21	
			A								
Com.2.2	MOES/HEP/CQS/2016-10	LF3: Technical audit of Grants	P	10,000.00	CQS	Post	May-19	June-19	June-19	Jun-19	
			A								
	MOES/HEP/CQS/2016-11		P	30,000.00	LCS	Prior	NA	NA	May-19	Aug-19	
			A								
Total			P	**880,000.00**							
			A	**411,419.31**							

TAJIKISTAN

HIGHER EDUCATION PROJECT

PROCUREMENT PLAN

(Date of PP:May 15, 2019, Date of NOL: May ___, 2019)

(c) Individual Consultants

Com.	Package No.	Description of Assignment/ Location		Estimated Cost (US$)	Selection Method	Review By Bank (Prior / Post)	Adverti-sement for EOI Date	Expected Proposal Submission Date	Contract Award Date	Completion Date	Name of consultants
	A	B		C	D	E	F	G	H	I	J
Com.1	MOES/HEP/IC/2016-02	LTA2: Grants (competitive, JIT)	P	57,600.00	IC	Prior rev	Oct-15	Nov-15	Dec-15	Nov-20	Shokirov I.
			A	18,076.00			4/8/2016	4/22/2017	10/5/2016	9/28/2018	
Com.1	MOES/HEP/IC/2016-02/1	LTA2: Grants (competitive, JIT)	P	30,000.00	IC	Post rev	Oct-18	Oct-18	Nov-18	Oct-21	Ismoilov I.
			A	28,800.00			10/15/2018	10/29/2018	11/20/2018		
Com.1	MOES/HEP/IC/2016-04	ITA3: CGP	P	70,583.00	IC	Post rev	Dec-16	Jan-17	Feb-17	Oct-21	Oleina F.
			A	70,583.00			12/19/2016	1/9/2017	3/13/2017		
Com.1	MOES/HEP/IC/2018-01	M&E in_Dushanbe	P	5,000.00	IC	Post rev	Apr-18	May-18	May-18	Jan-19	Tohziddinov M.
			A	4,500.00			Apr-18	8/31/2018	10/18/2018		
	MOES/HEP/IC/2018-02	M&E in_Khatlon_reg	P	4,000.00	IC	Post rev	jan-18	jan-18	jan-18	Jan-19	Jumaeva R.
			A	1,080.00			12/26/2017	1/10/2018	2/28/2018		
	MOES/HEP/IC/2018-03	M&E in_Sogd_reg	P	4,000.00	IC	Post rev	jan-18	jan-18	jan-18	Jan-19	Majidzoda M.
			A	1,080.00			12/26/2017	1/10/2018	2/28/2018		
Com.1	MOES/HEP/IC/2018-06	Assistant coordinator com.1	P	18,000.00	IC	Post rev	Nov-18	Nov-18	Dec-18	Oct-21	Hakimov H.
			A	10,625.00			11/12/2018	11/27/2018	12/28/2018		
Com.1.2	MOES/HEP/IC/2017-02	National experts (14 persons)	P	1,800.00	IC	Post rev	aug-17	aug-17	aug-17	Sep-17	Cancelled
			A								
Com.1.2	MOES/HEP/IC/2018-01	Sectoral experts	P	1,800.00	IC	Post rev	N/A	N/A	Nov-18	May-18	
	MOES/HEP/IC/2018-01-1		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Ziyoi Kh.
	MOES/HEP/IC/2018-01-2		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Amonova D.
	MOES/HEP/IC/2018-01-3		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Muhabbatov Kh.
	MOES/HEP/IC/2018-01-4		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Ahrorova A.
	MOES/HEP/IC/2018-01-5		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Sharifov Z.
	MOES/HEP/IC/2018-01-6		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Babaeva A.
	MOES/HEP/IC/2018-01-7		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Kodirov Kodir
	MOES/HEP/IC/2018-01-8		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Hojimatova G.
	MOES/HEP/IC/2018-01-9		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Nurov R.
	MOES/HEP/IC/2018-01-10		A	308.44			N/A	N/A	11/27/2017	5/30/2018	Jalilov R.

Com.1	MOES/HEP/IC/2019-01	Financial Management Consultant for to support implementation of grants program under Component 1	P	6,000.00	IC	Post rev	Feb-19	March-19	March-19	March-20	Bobojonova A.
			A	6,000.00			2/7/2019	2/25/2019	3/5/2019		
Com.1	MOES/HEP/IC/2019-04	National Experts for assessment of applications for Competitive Grants Program	P	3,600.00	IC	Post rev	N/A	N/A	Apr-2019	aug-2019	
	MOES/HEP/IC/2019-04/1		A								
	MOES/HEP/IC/2019-04/2		A								
	MOES/HEP/IC/2019-04/3		A								
	MOES/HEP/IC/2019-04/4		A								
	MOES/HEP/IC/2019-04/5		A								
	MOES/HEP/IC/2019-04/6		A								
Com.1	MOES/HEP/IC/2019-05	Individual International Consultants for expert assessment of applications for the Competitive Grants Program	P	24,750.00	IC	Post rev	Apr-19	May-19	Jun-19	Sep-19	
	MOES/HEP/IC/2019-05/1		A				4/23/2019	5/13/2019			
	MOES/HEP/IC/2019-05/2		A								
	MOES/HEP/IC/2019-05/3		A								
	MOES/HEP/IC/2019-05/4		A								
Com.2	MOES/HEP/IC/2016-01	LTA1: Support for DHE	P	24,000.00	IC	Post rev	Jul-15	Jul-15	Aug-15	Nov-20	Sobirov M.
			A	21,350.00			4/8/2016	4/22/2017	9/21/2016	2/1/2018	
Com.2	MOES/HEP/IC/2016-01-1	LTA1: Support for DHE	P	20,000.00	IC	Post rev	Jan-18	Jan-18	Feb-18	Oct-21	Saidov H.
			A	22,000.00			1/26/2018	2/12/2018	3/30/2018		
Com.2	MOES/HEP/IC/2016-16	Implementation Support Specialist (ITA)	P	35,000.00	IC	Post rev	Mar-18	Mar-18	Jun-18	Jun-19	Karine Kh.
			A	31,106.50			7/23/2018	8/13/2018	9/28/2018		
Com.2.1	MOES/HEP/IC/2016-03	ITA2: Graduate tracer studies	P	42,000.00	IC	Post rev	Jan-17	Feb-17	Feb-17	Aug-19	Kholmatov M.
			A	47,140.00			12/20/2016	1/15/2017	3/13/2017		
Com.2.1	MOES/HEP/IC/2018-04	LTA Head ctnter for Graduate tracer studies (GTS)	P	7,200.00	IC	Post rev	oct-18	Nov-18	Nov-18	Oct-21	Gulmadova S.
			A	8,500.00			11/1/2018	11/14/2018	12/28/2018		
Com.2.1	MOES/HEP/IC/2018-05	LTA Analitic center for Graduate tracer studies GTS	P	5,800.00	IC	Post rev	oct-18	Nov-18	Nov-18	Oct-21	Jumaev I.
			A	6,375.00			11/1/2018	11/14/2018	1/15/2019		
Com.2.1	MOES/HEP/DC/2019-02	Students interns	P	5,500.00	IC	Post rev	N/A	N/A	5/1/2019	oct-2019	
	MOES/HEP/DC/2019-02/1		A								
	MOES/HEP/DC/2019-02/2		A								
	MOES/HEP/DC/2019-02/3		A								
	MOES/HEP/DC/2019-02/4		A								
	MOES/HEP/DC/2019-02/5		A								

	MOES/HEP/DC/2019-02/6		A								
Com.2.1	MOES/HEP/DC/2019-03	Tracer Survey	P	3,000.00	IC	Post rev	Apr-19	May-19	May-19	june-2019	
	MOES/HEP/DC/2019-03/1		A				5/2/2019	5/20/2019			
	MOES/HEP/DC/2019-03/2		A								
Com.2.2	MOES/HEP/IC/2016-05	ITA1: Detailed employer survey	P	30,000.00	IC	Post rev	Apr-17	Apr-17	Oct-17	Dec-19	Mirzoev Sh.
			A	21,000.00			2/27/2017	3/10/2017	10/16/2017		
Com.2.2	MOES/HEP/IC/2018-07	LTA: STEP. Survey Specialist	P	6,000.00	IC	Post rev	Oct-18	Nov-18	Nov-18	Jun-19	Niyozai A.
			A	2,000.00			10/18/2018	11/2/2018	1/28/2019		
Com.2.2	MOES/HEP/IC/2016-06	ITA1.1: Sampling specialist	P	30,000.00	IC	Post rev	Jun-19	Jul-19	Aug-19	Mar-20	
			A								
Com.2.2	MOES/HEP/IC/2016-07	LTA3:RMTC curriculum support	P	24,000.00	IC	Post rev	Aug-16	Sep-16	Dec-16	Nov-20	Mukhabbatov Kh.
			A	3,590.25			4/8/2016	4/22/2017	12/12/2016	Nov-17	
Com.2.2	MOES/HEP/IC/2016-07-1	LTA3:RMTC curriculum support	P	20,000.00	IC	Post rev	Apr-18	May-18	Jun-18	Oct-21	Sangov Kh.
			A	14,625.00			5/10/2018	5/25/2018	7/30/2018		
Com.2.3	MOES/HEP/IC/2016-08	LTA5: HE financing assessment	P	19,200.00	IC	Post rev	Apr-18	May-18	Jun-18	Jun-19	Qodirov Sh.
			A	3,000.00			10/18/2018	11/2/2018	11/9/2018		
Com.2.3	MOES/HEP/IC/2016-09	LTA6: HE financing assessment	P	19,200.00	IC		Apr-19	May-19	Jun-19	Jun-20	
			A								
Com.2.3	MOES/HEP/IC/2016-10	ITA4: HE financing assessment	P	80,000.00	IC	Post rev	Apr-18	May-18	Jun-18	Jun-19	Avenesyan V.
			A	47,550.00			1/10/2018	2/5/2018	6/8/2018		
Com.3	MOES/HEP/IC/2016-11	Project coordinator	P	57,600.00	IC	Prior rev	Jul-15	Jul-15	Aug-15	Oct-21	Avgonov S.
			A	48,800.00			4/8/2016	4/22/2017	8/30/2016		
Com.3	MOES/HEP/IC/2016-12	M&E	P	50,400.00	IC	Post rev	Jul-16	Dec-16	Dec-16	Oct-21	Mirboboev F.
			A	29,000.00			4/8/2016	4/22/2017	12/12/2016		
Com.3	MOES/HEP/IC/2016-13	Procurement	P	42,000.00	IC	Prior rev	Jul-15	Jul-15	Aug-15	Oct-21	Giyasova Z.
			A	42,000.00			1/28/2016	2/10/2016	10/5/2016		
Com.3	MOES/HEP/IC/2016-14	FMS	P	50,400.00	IC	Post rev	Jul-15	Jul-15	Aug-15	Oct-21	Abdulloev B.
			A	42,700.00			4/8/2016	4/22/2017	10/3/2016		
Com.3	MOES/HEP/IC/2016-15	Secretary-translator	P	36,000.00	IC	Post rev	Jul-15	Jul-15	Aug-15	Nov-20	Ismatulloeva M.
			A	4,086.07			1/28/2016	2/11/2016	11/1/2016	10/1/2017	
	MOES/HEP/IC/2016-15-1	Secretary-translator	P	30,000.00	IC	Post rev	Nov-17	Nov-17	Dec-17	Oct-21	Ahrorova N.
			A	5,820.00			11/16/2017	11/24/2017	12/1/2017	9/18/2018	
	MOES/HEP/IC/2016-15-2	Secretary-translator	P	18,000.00	IC	Post rev	Oct-18	Oct-18	Nov-18	Oct-21	Takhminai M.
			A	10,625.00			10/15/2018	10/29/2018	12/28/2018		

			A	42,700.00			4/8/2016	4/22/2017	10/3/2016		
6	Com.3	MOES/HEP/IC/2016-15	Secretary-translator	P	36,000.00	IC	Post rev	Jul-15	Jul-15	Aug-15	Nov-20	Ismatulloeva M.
7				A	4,086.07			1/28/2016	2/11/2016	11/1/2016	10/1/2017	
8		MOES/HEP/IC/2016-15-1	Secretary-translator	P	30,000.00	IC	Post rev	Nov-17	Nov-17	Dec-17	Oct-21	Ahrorova N.
9				A	5,820.00			11/16/2017	11/24/2017	12/1/2017	9/18/2018	
00		MOES/HEP/IC/2016-15-2	Secretary-translator	P	18,000.00	IC	Post rev	Oct-18	Oct-18	Nov-18	Oct-21	Takhminai M.
01				A	10,625.00			10/15/2018	10/29/2018	12/28/2018		
02		**Total**		P	**882,433.00**							
03				A	**555,096.21**							

TAJIKISTAN

HIGHER EDUCATION PROJECT

PROCUREMENT PLAN

(Date of PP:May 15, 2019, Date of NOL: May ___, 2019)

(d) Competitive Grants to Education Institutions

Package No.	Description of Assignment/ Location		Estimated Cost (US$)	Selection Method	Review By Bank (Prior / Post)	Adverti-sement for EOI Date	Expected Proposal Submission Date	Contract Award Date	Comple-tion Date
A	B		C	D	E	F	G	H	I
MOES/HEP/JIT/GRANTS/2016-01	Just-in-Time Grants first round	P	980,000.00	n/a	n/a	Feb-17	Mar-17	Mar-17	Jul-20
		A	478,000.00	n/a	n/a	Feb-17	Mar-17	Jun-17	
	Just-in-Time Grants second round	P	500,000.00	n/a	n/a	Apr-18	May-18	Aug-18	
		A							
MOES/HEP/CGP/GRANTS/2016-01	Competitive Grants	P	11,564,900.00	n/a	n/a	Mar-17	Apr-17	May-17	Jul-20
	Competitive Grants first round	P	2,470,000.00	n/a	n/a	Mar-17	Apr-17	May-17	Jul-20
		A	2,467,751.42			May-2017	Jun-2017	Nov-18	Nov-20
01//1	Medical State University named after Avisenna	A	269,659.46	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2020
02//1	TajiK technical University named after M.Osimi	A	282,636.71	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2020
03//1	TajiK state University in Bokhtar city, named after N.Khusrav	A	132,937.88	n/a	n/a	May-2017	Jun-2017	11/30/2018	4/30/2020
04//1	Insyitute economic and trading under Tajik comercial state University	A	305,815.04	n/a	n/a	May-2017	Jun-2017	11/30/2018	10/15/2020
05//1	Tajik comercial state University	A	264,479.96	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2020
06//1	Institute of enterpreuner and service	A	311,890.68	n/a	n/a	May-2017	Jun-2017	11/30/2018	6/30/2020
07//1	Institute financial and economic of Tajikistan	A	243,419.71	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2020
8//1	Tajil-Rossian slavonic University	A	272,395.23	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2020

	Economic of Tajikistan								
8//1	Tajil-Rossian slavonic University	A	272,395.23	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2020
9//1	State University of Dangara	A	239,628.25	n/a	n/a	May-2017	Jun-2017	11/30/2018	5/20/2020
10//2	State University in Khorog named after M.Nazarshoev (for girls)	A	42,476.99	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2019
11//2	Tajik energetic Institute (for girls)	A	36,327.12	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2019
12//2	TajiK technical University named after M.Osimi (for girls)	A	28,657.11	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2019
13//2	Tajik comercial state University (for girls)	A	37,427.29	n/a	n/a	May-2017	Jun-2017	11/30/2018	11/30/2019
MOES/HEP/CGP/GRANTS/2016-02	Competitive Grants Second round	P	5,600,000.00	n/a	n/a	Apr-19	May-19	Sep-19	Apr-21
		A							
	Competitive Grants third round	P	3,494,900.00	n/a	n/a	Oct-19	Nov-19	feb-20	Aug-21
		A							
	Competitive Grants fourth round	P							
		A							
Total		P	**12,544,900.00**						
		A	**2,945,751.42**						

PROCUREMENT PLAN **Tajikistan : Higher Education Project**

General Information

Country: Tajikistan

Bank's Approval Date of the Original Procurement Plan: 2019-12-17

Revised Plan Date(s): (comma delineated, leave blank if nor 2020-01-14

Project ID: P148291

GPN Date:

Project Name: Higher Education Project

Loan / Credit No: IDA / D0820, IDA / 57020

Executing Agency(ies) Ministry of Education and Science of the Republic of Tajikistan

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
#11 / PROJECT COODINATOR	IDA / D0820	Institutional-Level Improvements	Prior	Individual Consultant Selection	Open		0.00	61,000.00	Signed										
MOES/HEP/IC/2016-02 / Grant program Coordinator	IDA / 57020	Institutional-Level Improvements	Prior	Individual Consultant Selection	Open		0.00	60,000.00	Signed										
MOES/HEP/IC/2016-13 / Procurement Consultant	IDA / 57020	Institutional-Level Improvements	Prior	Individual Consultant Selection	Open		0.00	58,196.00	Signed										

MOESHEP(C 2019 12 ' Individual international consultants for QA 16 experts)	IDA ' 57020	System Level Intervention-	Post	Individual Consultant Selection	Open		126,000 00	0 00	Pending Implementation	2019 12 16		2020 02 05		2020 02 26		2020 04 01		2020 09 26	
MOESHEP(C 2019 12'3 ' Individual International Consultants for QA	IDA ' 57020	System Level Intervention-	Prior	Individual Consultant Selection	Open		21,000 00	0 00	Pending Implementation	2020 01 14		2020 03 03		2020 03 24		2020 04 28		2020 10 25	
MOESHEP(C 2019 12'1 ' Individual International Consultants for QA	IDA ' 57020	System Level Intervention-	Post	Individual Consultant Selection	Open		21,000 00	0 00	Pending Implementation	2020 01 14		2020 03 03		2020 03 24		2020 04 28		2020 10 25	
MOESHEP(C 2019 12'2 ' Individual International Consultants for QA	IDA ' 57020	System Level Intervention-	Post	Individual Consultant Selection	Open		21,000 00	0 00	Pending Implementation	2020 01 14		2020 03 03		2020 03 24		2020 04 28		2020 10 25	
MOESHEP(C 2019 12'4 ' Individual International Consultants for QA	IDA ' 57020	System Level Intervention-	Post	Individual Consultant Selection	Open		21,000 00	0 00	Pending Implementation	2020 01 14		2020 03 03		2020 03 24		2020 04 28		2020 10 25	
MOESHEP(C 2019 12'5 ' Individual International Consultants for QA	IDA ' 57020	System Level Intervention-	Post	Individual Consultant Selection	Open		21,000 00	0 00	Pending Implementation	2020 01 14		2020 03 03		2020 03 24		2020 04 28		2020 10 25	
MOESHEP(C 2019 12'6 ' Individual International Consultants for QA	IDA ' 57020	System Level Intervention-	Post	Individual Consultant Selection	Open		21,000 00	0 00	Pending Implementation	2020 01 14		2020 03 03		2020 03 24		2020 04 28		2020 10 25	