Public Disclosure Authorized

Public Disclosure Authorized

18 MONTHS PROCUREMENT PLAN

Project information: Liberia;

GETTING TO BEST IN EDUCATION PROJECT (G2B); P162089
Project Implementation agency: Ministry of Education

Date of the Procurement Plan: June 23, 2017

Period covered by this Procurement Plan: January *2018 to August 2019*

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia,** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.

Goods: **Not Applicable for those contracts identified in the Procurement Plan tables**;

Works: **Not Applicable for those contracts identified in the Procurement Plan tables.**

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations: **Applicable.**

Other Relevant Procurement Information:-

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the REDISSE II project):

Thresholds*, Procurement Methods, and Prior Review

No	Expenditure Category	Contract (C) Value Threshold* [eq. US$]	Procurement Method	Contracts Subject to Prior Review / [eq. US$]
1	Works	C ≥ 5,000,000	Open Competition International Market Approach and Direct Contracting	≥ 10,000,000
		200,000 < C < 5,000,000	Open Competition National Market Approach	None
		C ≤ 200,000	Request for Quotation	None
2	Goods, IT and non-consulting services	C ≥ 500,000	Open Competition International Market Approach and Direct Contracting	≥ 2,000,000
		100,000 < C < 500,000	Open Competition National Market Approach	None
		C ≤ 100,000	Request for Quotation	None
3	National shortlist for selection of consultant firms	C < 100,000	for Consulting Services	None
		C ≤ 200,000	for Engineering and Construction Supervision	None
4	International shortlist for selection of consultant firms	C ≥ 100,000	for Consulting Services	≥ 1,000,000
		C > 200,000	for Engineering and Construction Supervision	≥ 1,000,000
5	Selection of Individual consultants	All Values	IC and SSS	≥ 300,000
6	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets	This line activity is not subject to procurement Review.

(Special procurement arrangements like direct contracting, use of SOEs, UN Agencies, third party monitors, local NGOs, Force Account, servants need, results based arrangements. It is not expected that there will need for prequalification in the procurement arrangements under G2B Project)

*These thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

Prequalification. Not expected for the packages of works/goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: the REDISSE team will prepare Procurement manuals. The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: Regional procurement collaboration under REDISSE is envisaged.

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

b) PROCUREMENT PLAN

Works

1	2	3	4	5	6	7	8	9	10	11
Ref. No.	**Contract (Description)**	**Estimated Cost US$**	**Procurement Method/ Arrangement**	**Prequalification (yes/no)**	**National Preference (yes/no)**	**Review by Bank (Prior / Post)**	**Expected bid opening date**	**Expected Contract Signature Date**	**Expected Delivery Date**	**Comments**
1.	Refurbishment of the PDT offices	5,000.00	RFQ, Limited, National	No	No	Post	12 Mar 18	09 Apr 18	07 May 18	

Goods and Non-Consulting Services

1	2	3	4	5	6	7	8	9	10	11
Ref. No.	**Contract (Description)**	**Estimated Cost US$**	**Procurement Method**	**Prequalification (yes/no)**	**National Preference (yes/no)**	**Review by Bank (Prior / Post)**	**Expected bid opening date**	**Expected Contract Signature Date**	**Expected Delivery Date**	**Comments**
1.	Procurement of Office Equipment for central coordination	20,000.00	RFQ, Limited, National	No	No	Post	09 Apr 18	30 Apr 18	28 May 18	Component 5
2.	Procurement of 4 motor vehicles for PDT Office Coordination	200,000.00	RFQ, Limited, National	No	No	Post	26 Mar 18	16 Apr 18	21 May 18	Component 5

3.	Printing and dissemination of school grants guidelines	20,000.00	RFQ, Limited, National	No	No	Post	26 Mar 18	16 Apr 18	21 May 18	Component 1.1
4.	Publication and airing of awareness messages for education school grants.	10,000.00	RFQ, Limited, National	No	No	Prior	07 May18	28 May18	25 Jun 18	Component 1.1

Consultancy Services

1	2	3	4	5	6	7	8	9
Ref. No.	**Description of Assignment**	**Estimated Cost US$**	**Selection Method/ Arrangement**	**Review by Bank (Prior / Post)**	**Expected date of proposal submission**	**Expected Contract Signature Date**	**Expected Delivery Date**	**Comments**
1.	Production of awareness messages for education in school grants.	16,000.00	DS, National	Post	09 Apr 18	30 Apr 18	28 May 18	Component 1.1 This is subject to justification to the bank for no Objection
2.	Technical Assistance (TA) for Education Management Information System (EMIS)	300,000.00	CQS, Open, International	Prior	26 Mar 2018	23 Apr 18	29 Oct 18	Component 5 ~~This~~ TOR will be developed by the MoE with technical input from the bank technical team
3.	Technical Assistance (TA) for school quality standards and school quality assessment system	50,000.00	IC, Open, National	Post	26 Mar 2018	23 Apr 18	28 May 18	
4.	School monitoring baseline survey	100,000.00	CQS, Open, National	Prior	30 Jan 2019	28 Feb 19	30 Mar 19	
5.	Hire of project coordinator (initial 18 months)	90,000.00	IC, Open, National	Prior	06 Nov 17	04 Dec 2017	31 Dec 22	
6.	Hire of Procurement Specialist (initial 18 months)	63,000.00	DS, National	Prior	06 Nov 17	04 Dec 2017	31 Dec 22	This is subject to justification to the bank for no Objection

7.	Hire of FM Specialist (initial 18 months)	63,000.00	IC, Open, National	Prior	06 Nov 17	04 Dec 2017	31 Dec 22	
8.	Hire of M & E Specialist (initial 18 months)	75,600.00	IC, Open, National	Prior	06 Nov 17	04 Dec 2017	31 Dec 22	
9.	Evaluation of Principal training	10,000.00	DS, National	Prior	30 Jan 2019	28 Feb 19	30 Mar 19	This is subject to justification to the bank for no Objection

Training and Workshop

(Training & Workshop activities are subject to TTL clearance).

Ref. No.	Training, workshop and study tours	Estimated Cost (US$)	Estimated Duration (Days)	Expected Training/workshop Date
1.	Training on procurement of Goods, Consultancy, Non-Consultancy and Contract Management to enhance efficiency and capacity	100,000.00	2 weeks	1 Jun -30 Jul 18
2.	Community based early childhood training.	67,200.00	2 weeks	10 Aug - 30 Aug 18
3.	In-service training for Early Childhood Education (ECE) teachers	360,000.00	2 weeks	3 July -14 Jul 2018
4.	In-service training for Primary Teachers	360,000.00	1 day	15 May 19-30 May 19
5.	In-service training for Principals	330,000.00	1 week	20 Jun 19-24 Jul 19
6.	Training workshop for District Education Officers	40,000.00	2 weeks	15 Jul 19-30 Jul 19

GENERAL NOTES

1. Training and capacity building:

Training workshops (including training material and support), conference attendance and study tours, will be carried out based on approved annual training and allied activities plan by the TTL. The beneficiaries, after the training, will be requested to submit a brief report indicating what skills have been acquired and how these skills will contribute to enhance their performance and contribute to the attainment of the Project's development objective.

2. Operational Costs:

These are expenditures incurred by the Recipient to finance: (i) the salaries of locally contracted support staff of the Project entities and units involved in Project implementation (excluding civil servants) and state contributions thereon; (ii) per diem and travel expenses of the operational staff performing their responsibilities under the Project; (iii) fuel and vehicle maintenance and insurance; (iv) communication technology (including, without limitation to internet modems, cards and telephone) and maintenance of equipment; (vii) photocopies and publications; (viii) bank commissions; and (ix) utilities and office supplies as defined in the FA.

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: __

Invitation of Bids/Proposals No._____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines[1] in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and

c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;[2] (ii) to be a

[1] *Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

[2] For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

nominated[3] sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;

b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or

d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect[4] all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:_____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

---

[3] A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

[4] Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN **Liberia : Getting to Best in Education**

General Information

Country: Liberia

Project ID: P162089

Project Name: Getting to Best in Education

Loan / Credit No: TF / A7093

Executing Agency(ies) Ministry of Education

Bank's Approval Date of the Original Procurement Plan: 2018-08-30

Revised Plan Date(s): (comma delineated, leave blank if non 2019-12-05

GPN Date:

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOE-75546-CW-RFQ / Refurbishment of the PDT Offices	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation							2020-01-20								2020-03-16		2020-09-12	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOE-75529-GO-RFQ / Procurement of 2 Motor Vehicles for PDT Office Coordination	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	80,000.00	Signed							2019-04-03								2019-05-29		2019-11-25	
LR-MOE-75535-GO-RFQ / Procurement ICT Equipment for central coordination	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	15,995.00	Terminated							2019-04-13								2019-06-08		2019-07-15	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOE-75547-NC-RFQ / Printing and dissemination of school grants guidelines and training materials	TF / A7093	Improving the Quality and Access to Early Childhood Education in Targeted Counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	6,500.00	Signed							2019-06-03								2019-07-29		2019-09-27	
LR-MOE-75527-NC-RFQ / Publication and airing of awareness messages for education school grants.	TF / A7093	Improving the Quality and Access to Early Childhood Education in Targeted Counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2020-02-15								2020-04-13		2020-06-26	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

LR-MOE-75532-CS-CQS / Independent Verification Agency for Verification of DLIs achievement	TF / A7093	Achieving Better Learning through Improved Equity, Efficiency, and Accountability	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2018-09-14		2018-10-05		2018-11-18								2018-12-18		2019-01-22		2019-07-21	
LR-MOE-75542-CS-CQS / In-service training for Early Childhood Education (ECE) teachers	TF / A7093	Supporting Teacher Training and Certification in Targeted Counties	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2018-09-10		2018-10-01		2018-11-14								2018-12-14		2019-01-18		2019-07-17	
LR-MOE-75528-CS-CQS / In-service training for Primary Teachers	TF / A7093	Supporting Teacher Training and Certification in Targeted Counties	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2018-09-10		2018-10-01		2018-11-14								2018-12-14		2019-01-18		2019-07-17	
LR-MOE-75544-CS-CQS / External Audit Firm	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Canceled	2018-09-18		2018-10-09		2018-11-22								2018-12-22		2019-01-26		2019-07-25	
LR-MOE-75545-CS-CQS / Management and training services for after school support service for over-aged children	TF / A7093	Improving the Quality and Access to Early Childhood Education in Targeted Counties	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2019-04-12		2019-05-03		2019-05-31								2019-06-21		2019-07-26		2020-12-31	
LR-MOE-75537-CS-CQS / Delivering Community-based early childhood training	TF / A7093	Improving the Quality and Access to Early Childhood Education in Targeted Counties	Post	Consultant Qualification Selection	Open - National		67,200.00	0.00	Under Implementation	2019-04-19		2019-05-10		2019-06-10								2019-07-01		2019-08-05		2020-02-01	
LR-MOE-75541-CS-CQS / Technical Assistance (TA) for school Quality Assessment Digital System for school-level data collection and analysis.	TF / A7093	Improving school management, accountability, and systems monitoring	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2018-09-05		2018-09-26		2018-11-09								2018-12-09		2019-01-13		2019-07-12	
LR-MOE-108121-CS-CQS / Consulting Services for School Quality Assessment and Digital System for School-Level Data Collection and Analysis.	TF / A7093	Improving school management, accountability, and systems monitoring	Post	Consultant Qualification Selection	Limited		100,000.00	120,000.00	Signed	2019-04-29				2019-05-13								2019-05-27		2019-06-24		2019-09-22	
LR-MOE-111312-CS-CQS / In-service C-Certificate training for Early Childhood Education teachers over one year in targeted disadvantaged counties.	TF / A7093	Supporting Teacher Training and Certification in Targeted Counties	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2019-05-01		2019-05-22		2019-06-12								2019-06-19		2019-07-17		2020-07-16	
LR-MOE-111313-CS-CQS / In-service Accelerated C-Certificate training for Primary Teachers in Targeted disadvantaged Counties.	TF / A7093	Supporting Teacher Training and Certification in Targeted Counties	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-05-01		2019-05-22		2019-06-12								2019-06-26		2019-07-10		2020-07-09	
LR-MOE-111501-CS-CQS / Certificate training for school principals in targeted disadvantaged counties	TF / A7093	Improving school management, accountability, and systems monitoring	Post	Consultant Qualification Selection	Open - National		132,000.00	170,882.15	Signed	2019-05-03		2019-05-24		2019-06-14								2019-06-28		2019-07-26		2020-07-25	
LR-MOE-116354-CS-CQS / In-service Accelerated C-Certificate training for Primary Teachers in Targeted disadvantaged Counties.	TF / A7093	Supporting Teacher Training and Certification in Targeted Counties	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Under Implementation	2019-06-06				2019-06-20								2019-07-20		2019-08-17		2020-08-11	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOE-75538-CS-INDV / Procuement for the Hiring of FM Specialist (Initial18 Months)	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Individual Consultant Selection	Open		54,000.00	40,368.00	Signed	2018-04-23		2018-06-11		2018-07-02		2018-08-06		2019-02-02	
LR-MOE-75539-CS-INDV / Procuement for the Hiring of M & E Specialist (Initial18 Months)	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Individual Consultant Selection	Open		63,000.00	156,024.00	Signed	2018-04-23		2018-06-11		2018-07-02		2018-08-06		2019-02-02	
LR-MOE-75536-CS-INDV / Procuement for the Hiring of Technical Program Assistant (Initial18 Months)	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Individual Consultant Selection	Open		40,500.00	133,380.00	Signed	2018-04-23		2018-06-11		2018-07-02		2018-08-06		2019-02-02	
LR-MOE-75530-CS-CDS / Procuement for the Hiring of Administrative Assistant (Initial18 Months)	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Direct Selection	Direct		22,500.00	39,600.00	Signed	2018-05-02		2018-05-12				2018-07-16		2019-01-12	
LR-MOE-75534-CS-INDV / Technical Assistance (TA) National Learning Assessment System	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2018-11-05		2018-12-24		2019-01-14		2019-02-18		2019-08-17	
LR-MOE-75533-CS-INDV / Procuement for the Hiring of Procurement Specialist (Initial18 Months)	TF / A7093	Project Management and Sector Program Support and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2018-09-14		2018-11-02		2018-11-23		2018-12-28		2019-06-26	
LR-MOE-75543-CS-CDS / Procuement for the Hiring of Project Coordinator (Initial18 Months)	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Direct Selection	Direct		132,000.00	0.00	Under Implementation	2018-03-28		2018-04-07				2018-06-11		2018-12-08	
LR-MOE-82540-CS-INDV / The hiring of a procurement officer for project implementation	TF / A7093	Project Management and Sector Program Support and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2018-10-17		2018-12-05		2018-12-26		2019-01-30		2019-07-29	
LR-MOE-86884-CS-INDV / Project Coordinator	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Individual Consultant Selection	Limited		240,000.00	258,300.00	Signed	2018-11-21		2018-11-26		2018-12-17		2019-01-21		2019-07-20	
LR-MOE-87972-CS-INDV / Hiring of Procurement Specialist	TF / A7093	Project Management and Sector Program Support and Coordination	Prior	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2018-10-19		2018-10-24		2018-11-14		2018-12-19		2019-06-17	
LR-MOE-75540-CS-INDV / Technical Assistance (TA) for Education Management Information System (EMIS)	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-09-10		2018-10-29		2018-11-19		2018-12-24		2019-06-22	
LR-MOE-76605-CS-INDV / Consultancy Service for the conduct of School Leadership and Management	TF / A7093	Improving school management, accountability, and systems monitoring	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2019-05-15		2019-06-17		2019-07-08		2019-08-12		2020-02-08	
LR-MOE-147607-CS-CDS / External Audit	TF / A7093	Project Management and Sector Program Support and Coordination	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation	2019-05-13		2019-05-23				2019-07-27		2020-01-15	