Implementation Status & Results
Senegal
Strengthening Capacity in the Use of Country Systems Safeguards (P124778)

Operation Name: Strengthening Capacity in the Use of Country Systems Safeguards (P124778)

Country: Senegal
Region: AFRICA
Implementing Agency: APIX s.a

Key Dates
- Board Approval Date: 04-Mar-2011
- Original Closing Date: 06-Mar-2015
- Planned Mid Term Review Date: 06-Mar-2015
- Last Archived ISR Date: 18-May-2012
- Effectiveness Date: 08-Nov-2012
- Revised Closing Date: 06-Mar-2015
- Actual Mid Term Review Date: 

Project Development Objectives

The Development Objective of this grant is to strengthen the assessment, enforcement and monitoring and evaluation capacity of national safeguard practitioners in the use of Senegal's environmental and social safeguards country systems.

Has the Project Development Objective been changed since Board Approval of the Project?
- Yes
- No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Developing a Results-Based Environmental and Social Safeguards Management Framework</td>
<td>0.00</td>
</tr>
<tr>
<td>Strengthening Country Systems Capacity in Environmental and Social Safeguards Management</td>
<td>0.00</td>
</tr>
</tbody>
</table>

Overall Ratings

- Progress towards achievement of PDO: Moderately Satisfactory
- Overall Implementation Progress (IP): Moderately Satisfactory
- Overall Risk Rating: ""

Implementation Status Overview

The grant has now become effective. The project is still in too early a stage to report meaningful progress.

Locations

No Location data has been entered
## Results

### Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of safeguard practitioners skilled to conduct and train other practitioners on effective safeguards assessments</td>
<td>Text</td>
<td>Value</td>
<td>5 local safeguard practitioners skilled to conduct and train other local safeguard practitioners on effective environmental and social safeguards assessments for management of large-scale infrastructure</td>
<td>0</td>
<td>35 local safeguard practitioners skilled to conduct and train other local safeguard practitioners on effective environmental and social safeguards assessments for management of large-scale infrastructure</td>
</tr>
<tr>
<td>Date</td>
<td></td>
<td></td>
<td>03-Mar-2011</td>
<td>03-May-2013</td>
<td>31-Jul-2013</td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 06-Feb-2013)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124778</td>
<td>TF-99383</td>
<td>Effective</td>
<td>USD</td>
<td>0.49</td>
<td>0.49</td>
<td>0.00</td>
<td>0.07</td>
<td>0.42</td>
<td>15.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
Key Decisions Regarding Implementation
The project became effective in the reporting period.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.