PROCUREMENT PLAN (Textual Part)

Project information: Georgia Reliable Supply and Financial Viability Project P169117

Project Implementation agency: Georgian State Electrosystem

Date of the Procurement Plan: 06.06.2019

Period covered by this Procurement Plan: 06.06.2019-31.12.20

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Georgian Public Procurement Law, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

For Goods and Works Georgian electronic Procurement System (e-GP) will be followed.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables Not Applicable
### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|-------------------|----------------------|------------------|----------------|-------------------------------|--------------------------------|--------------------------------|                                         |                             |                                   |                   |                  |                    |
|                       |             |                   |           |             |        |                |                   |                      |                  |                |                               |                                |                              |                                         |                             |                                   |                   |                  |                    |

### Consulting Services

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|-------------------|----------------------|------------------|----------------|-------------------------------|--------------------------------|--------------------------------|                                         |                             |                                   |                   |                  |                    |
|                       |             |                   |           |             |        |                |                   |                      |                  |                |                               |                                |                              |                                         |                             |                                   |                   |                  |                    |

### Consulting Firms

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|---------------|------------------|------------------|---------------------|-------------------------------|-------------------------------|---------------------------------|--------------------------|-------------------------------------------------|-----------------------------|                  |                   |
|                       |             |                   |           |             |        |                |               |                  |                  |                     |                               |                                |                              |                                         |                             |                                   |                   |                  |                    |
**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2019-10-01  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-04-17  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-07-21  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-08-20  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-10-01  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-04-03  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2019-10-03  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-05-03  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-06-05  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2019-06-05  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2019-07-15  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-07-21  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2020-08-24  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2019-08-24  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2021-06-16  
**Status:** Pending  

**Activity Title:** Strengthening of the power transmission network  
**Project:** Quality Assurance/Commissioning  
**Objective:** International  
**Stage:** 2022-12-31  
**Status:** Pending  

---

**Additional Information:**

**Activity Title:** Development of Business Management Plan for Jvari Monastery  
**Project:** Environmental (US$)  
**Status:** 2020-11-29  
**Status:** Pending  

---

**Table:**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Actual Amount (US$)</th>
<th>Planned Starts</th>
<th>Planned End</th>
<th>Actual Starts</th>
<th>Actual End</th>
</tr>
</thead>
<tbody>
<tr>
<td>2020-02-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-04-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-12-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>