The development objectives of the project are to i) create a central database and web-portal for the CIS-STAT to maintain and disseminate statistical information and knowledge; ii) introduce advanced information technologies enabling more automated statistical data collection and processing between CIS-STAT and the CIS National Statistical Offices (NSOs); and iii) harmonize content of the CIS NSO websites through introducing common data sharing and dissemination technologies and channels.

The project has faced delays because of staff changes and, in general, due to highly technical nature of the operations to be carried out. However, the recipient/project implementing agency has prepared detailed technical documentation, implementation plan and timeline to ensure successful fulfilment of the project development objectives outlined above. Lately, the COVID-19 epidemic in Russian Federation has caused temporal suspension of works related to the project.

The client is requesting a non-cost extension until June 30, 2021 to complete remaining tasks and meet the development objective in full.
### Risks

**Overall Risk Rating**

<table>
<thead>
<tr>
<th>Risk Category</th>
<th>Rating at Approval</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Overall</td>
<td>--</td>
<td>--</td>
<td>Low</td>
</tr>
</tbody>
</table>

**5. Results**

**Project Development Objective Indicators**

- **Full grant amount is disbursed (Amount(USD), Custom)**
  - **Baseline:** 50,000.00
  - **Actual (Previous):** --
  - **Actual (Current):** 980,000.00
  - **End Target:** 1,400,000.00
  - **Date:** 10-Apr-2017
  - **Current Date:** 25-May-2020

**Intermediate Results Indicators**

- **70% of full grant amount is disbursed (Amount(USD), Custom)**
  - **Baseline:** 50,000.00
  - **Actual (Previous):** --
  - **Actual (Current):** 980,000.00
  - **End Target:** 980,000.00
  - **Date:** 10-Apr-2017
  - **Current Date:** 25-May-2020

**Data on Financial Performance**

**Disbursements (by loan)**

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P151151</td>
<td>TF-19222</td>
<td>Effective</td>
<td>USD</td>
<td>1.40</td>
<td>1.40</td>
<td>0.00</td>
<td>0.98</td>
<td>0.42</td>
<td>70%</td>
</tr>
</tbody>
</table>

**Key Dates (by loan)**

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Orig. Closing Date</th>
<th>Rev. Closing Date</th>
</tr>
</thead>
</table>

**Cumulative Disbursements**
Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.