Khammouane Development Project99463

KDP: P087716/Grant No. H4040-LA 
Detailed Procurement Plan-Original Financing
As of August 21, 2015

I. General

1. Project Information

· Country/Borrower: Lao
· Project Implementing Agency
i. Project Coordination Section-Department of Planning and Investment in Khammouane Province;
ii. Provincial Agricultural & Forestry Office (PAFO) in Khammouane with support by Department of Irrigations (DOI) under the Ministry of Agriculture & Forestry.
2. [bookmark: _GoBack]Bank’s approval date of the Procurement Plan.

· Original Plan:  April 7, 2008
· 1st revision and updating: 3 February 2009
· 2nd revision and updating: April 2009
· 3rd revision and updating: August 2009
· 4threvision and updating: August 2010
· 5threvision and updating: December 2010
· 6th revision and updating: 5 April 2011
· 7threvision and updating: 16 August 2011
· 8th revision and updating: 25 January 2012
· 9threvision and updating: 25 July 2012
· 10threvision and updating: 25 September 2012
· 11threvision and updating: 7 February 2014
· 12threvision and updating: November 4, 2014
· 13th revision and updating: June 11, 2015
· 14th revision and updating: August 21, 2015

3. Date of General Procurement Notice:
·          December 2011 (UNDP online,)

4. Period covered by this procurement plan:
March 31, 2014 to March 31, 2016 (project closing date)

II. Goods and Works and Non-consulting Service.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	 
	Procurement Method
	Contract Value Threshold ($’000)
	Prior Review Threshold ($’000)
	Comments

	1
	ICB (Goods)
	>=600
	All ICB Contracts
	 Not expected

	2
	NCB (Goods)
	<600
	-
	The first NCB by each implementing agency

	3
	Shopping (Goods)
	<100
	-
	The first shopping contract by each implementing agency

	4
	Direct Contracting (Goods & Works)
	-
	All contracts
	       -

	5
	ICB (Works)
	>=2,000
	All contracts
	        -

	6
	NCB (Works)
	<2,000
	-
	The first NCB by each implementing agency

	7
	Shopping (Works)
	<200
	-
	The first shopping contract by each implementing agency




2.   Prequalification. Not expected for the irrigation works packages.
3. Reference to (if any) Project Operational Manual:  The KDP is currently following the Procurement policies and procedures of the Ministry of Finance (MoF) and the World Bank.
4.  Any Other Special Procurement Arrangements:  None as of to date
5 .  Procurement Packages for Works & Goods (prior & post reviews) with Methods and Time Schedule


	Ref. No.
	Contract (Description)
	Estimated Cost ($)
	Proposed Cost as of Feb 27, 2014
	Procure-ment Method
	P-Q
	Domestic Preference (yes/ no)
	Review by IDA (Prior/ Post)
	Expected Bid-Opening Date
	Comments

	Component: 1

	C1/G01
	PCS and PAFTEC Office Renovation
	27,500
	28,000
	Shopping
	No
	No
	Prior
	Feb 2009
	Completed.

	C1/G02
	PCS Vehicles
	67,428
	67600
	NCB
	No
	No
	Prior
	Jan 2009
	Completed
Miubishi Co, LTD

	C1/G03
	Carry Boy for Vehicle
	
	4194
	Shopping
	No
	No
	Post
	Nov 2009
	Completed


	C1/G04
	PCS and PAFTEC Office Equipment
	32,000
	33000
	Shopping
	No
	No
	Prior
	Feb 2009
	Completed
NP Co., LTD

	C1/G05
	PCS and PAFTEC Furniture
	15,000
	14000
	Shopping
	No
	No
	Post
	Jan 2009
	Completed 

	C1/G06
	ALG : Khumban Buildings (8 Khumbans)
	120,000
	125000
	NCB
	No
	No
	Prior
	Dec 2009
	Completed

	C1/G07
	PAFO Extension Center (PAFTEC) (2 motorbikes) and Khum Ban Office (8 motorbike)
	16,000
	13200
	Shopping
	No
	No
	Post
	Jan 2009
	Completed
Soulaxay Co., LTD

	C1/G08
	PCS Motorbikes
	2,000
	2665
	Shopping
	No
	No
	Post
	Jan 2009
	Completed
Soulaxay Co., LTD

	C1/G09
	Rice Seeds Selection
	5,000
	5000
	Shopping
	No
	No
	Post
	
	Completed


	C1/G10
	Cow Breeding
	4,000
	4,000
	Shopping
	No
	No
	Post
	
	Completed


	C1/W01
	Construction of Hatchery
	
	70,000
	NCB
	Yes
	Yes
	Prior
	May 2010
	Completed
 Thepthala Construciton Co., LTD

	C1/W02
	Construction of Investments in 3 Districts
	
	246000
	NCB
	Yes
	Yes
	Post
	2011-2012
	Completed

	C1/W03
	Construction of Investments in 9 Districts
	
	@10,000 per DDF sub-grant
	NCB
	Yes
	Yes
	Post
	2011-2012
	Completed

	C1/G011
	Office Equipment for Districts
	
	12,580
	Shopping
	No
	No
	Post
	July 2010
	Completed
LT Co., LTD

	C1/G012
	PAFTEC Vehicle
	
	20,600
	Shopping
	No
	No
	Post
	Nov-10
	Completed
TNK Mitsu-Lao Co., LTD

	C1/G013
	Motorbikes for Districts
	
	14,120
	Shopping
	No
	No
	Post
	Sep-10
	Completed
Soulaxay Co., LTD

	C1/G014
	Field Equipment for 9 Districts
	
	13,500
	Shopping
	No
	No
	Post
	 Jun -11
	Completed


	C1/G015
	Materials and equipment for Cattle Breeding
	
	5000
	Shopping
	No
	No
	Post
	
	Cancelled

	C1/G016
	Agri Equipment for demo and training-workshops
	
	28100
	Shopping
	No
	No
	Post
	
	Completed


	C1/G017
	Demo Materials for ALG
	
	This amount not mentioned in the previous PP
	Shopping
	No
	No
	Post
	
	Cancelled

	C1/G018
	Demo Handtractors for ALG
	
	14,831
	Shopping
	No
	No
	Post
	
	Complete


	C1/G019
	Additional Office Furniture  for C1
	
	5,840
	Shopping
	No
	No
	Post
	
	Completed
NP Co., Ltd

	C1/G020
	Additional Office Equipment and Computer for C1
	
	20,662
	Shopping
	No
	No
	Post
	Mar-12
	Completed
 Thanakone Co., LTD

	C1/G021
	DDF Safety Boxes and Fax Machines for 10 districts
	
	8,000
	Shopping
	No
	No
	Post
	Aug-12
	Delivered August 2012

	C1/G022
	KDP-PCS Office GPS equipment
	
	3,750
	Shopping
	No
	No
	Post
	Mar-14
	Completed and good delivered 29 Apr 2014 by GPS Lao Co., Ltd

	C1/G023
	32 units of PC for Capacity building training (DOF/DPI)
	
	28,800
	Shopping
	No
	No
	Prior
	Aug-13
	Completed
 SP Computer Co., LTD

	C1/G024
	Server for C1
	
	2,500
	Shopping
	No
	No
	Post
	Aug-13
	Completed
 LT Computer Co., LTD

	C1/G025
	Server for DPI on Database and Statistical Data
	
	2,405
	Shopping
	No
	No
	Post
	26.04.2013
	Completed
 SP Computer Co., Ltd

	
	Subtotal (C1)
	288,928
	775,177
	
	
	
	
	
	

	Component: 2

	C2/W01
	Office Renovation for PAFO
	27,700
	27602
	Shopping
	N
	No
	Prior
	Feb 2009
	Completed


	C2/G01
	Carry Boy for Vehicle
	 
	4194
	Shoping
	No
	No
	Post
	Dec 2009
	Completed


	C2/W02
	Tha Thot  Irrigation Rehabilitation Works (Lot-1)
	296000
	296000
	NCB
	No
	No
	Prior
	July 2010
	Completed


	C2/W03
	Tha Thot Irrigation Rehabilitation Works (Lot 2)
	76000
	258976
	NCB
	No
	No
	Prior
	July 2010
	Completed


	C2/W04
	Tha Thot Irrigation Rehabilitation Works (Lot 3)
	295000
	295000
	NCB
	No
	No
	Prior
	June 2011
	Completed
KFC Construction Co. LTD

	C2/W05
	Down St. Irrigation New Construction Works (B. Lao-Lot 1)
	246400
	246400
	NCB
	No
	No
	Prior
	June 2011
	Completed


	C2/W06
	Down St. Irrigation New Construction Works (B. Lao-Lot 2)
	250000
	250000
	NCB
	No
	No
	Prior
	June 2011
	Completed


	C2/G02
	Goods: Survey Equipment for ISDC
	15200
	16623
	Shopping
	No
	No
	Post
	Mar-10
	Completed


	C2/G03
	Goods: Spare Parts for Rehabilitation of Pump Facilities Lot 1 - 13
	95000
	86912
	Shopping
	Yes
	No
	Post
	Dec 2009
	Completed


	
	-  Bearings
	
	
	
	 
	 
	No
	
	Completed


	
	- Valves
	
	
	
	 
	 
	No
	
	Completed


	
	-Flexible pipes
	
	
	NCB
	 
	 
	Yes
	
	Completed


	C2/G04
	Goods: Spare Parts for Rehabilitation of Pump Facilities Lot 12- 20 pump schemes
	150000
	150000
	Shopping
	Yes
	No
	Post
	August 2010
	Completed


	
	-  Bearings
	
	 
	 
	Yes
	No
	Post
	 
	 

	
	- Valves
	
	 
	 
	yes
	No
	Post
	 
	 

	
	-Flexible pipes
	
	 
	 
	 
	 
	 
	 
	 

	C2/G05
	Goods: Mechanical Tools for  Rehabilitation of Pump Facilities - Lot 1 - 13 pump schemes
	12000
	6940
	Shopping
	Yes
	No
	Post
	Jan 2010
	Completed


	C2/G06
	Goods: Mechanical Tools for  Rehabilitation of Pump Facilities - Lot 2
	18000
	19917
	Shopping
	Yes
	No
	Post
	Aug 2010
	Completed


	C2/G07
	Goods: Spare Parts for Rehabilitation of Pump Facilities - Lot 1 - 13 pump schemes
	138000
	137828
	Direct Contract
	Yes
	No
	Prior
	Sep-09
	Completed
 Kirloskar Co., LTD

	C2/G08
	Goods: Spare Parts for Rehabilitation of Pump Facilities - Lot 2 - 20 pumps schemes
	300,000
	300,000
	Sole Source/ Direct Contract
	Yes
	No
	Prior
	August 2010
	Completed


	C2/G09
	Goods: Construction Materials (Cement, Steel, etc.) for Demonstration Schemes (Lot-1)
	28,000
	28,000
	Shopping
	No
	No
	Post
	Oct-10
	Completed
 Lao Chaleun Construction Co., LTD

	C2/G10
	Goods: Construction Materials (Cement, Steel, etc.) for Demonstration Schemes (Lot-2)
	26,000
	26,000
	Shopping
	No
	No
	Post
	Oct-10
	Completed
 Lao Chaleun Construction Co., LTD

	C2/G11
	Goods: Construction Materials (Cement, Steel, etc.) for Demonstration Schemes (Lot-3)
	28,000
	28,000
	Shopping
	No
	No
	Post
	Oct-10
	Completed
 Lao Chaleun Construction Co., LTD

	C2/G12
	Goods: Construction Materials (Cement, Steel, etc.) for Demonstration Schemes (Lot-4)
	26,000
	26,000
	Shopping
	No
	No
	Post
	Oct-10
	Completed
 Lao Chaleun Construction Co., LTD

	C2/G13
	Goods: Construction Materials (Cement, Steel, etc.) for Demonstration Schemes (Lot-5)
	28,000
	280,000
	Shopping
	No
	No
	Post
	Oct-10
	Completed
 Lao Chaleun Construction Co., LTD

	C2/G14
	Goods: Radio for Pump O&M
	10,300
	10,300
	Shopping
	No
	No
	Post
	Feb-11
	Cancelled

	C2/G15
	Goods: Vehicles for Management Support
	78,200
	67,600
	NCB
	No
	No
	Prior
	January  2009
	Completed
 Mitsubishi-Lao Co., LTD

	C2/G16
	Goods: Motorcycles for Management Support
	19,000
	17,493
	Shopping
	No
	No
	Post
	Mar-10
	Completed


	C2/G17
	Goods: Computers for Management Support
	26,000
	25,397
	Shopping
	No
	No
	Post
	Feb 2009
	Completed
 NP Company.

	C2/G18
	Goods: Furniture for Management Support
	9,500
	9,411
	Shopping
	No
	No
	Post
	May 2009
	Completed


	C2/G19
	Computers for DAFO
	0
	3,700
	Shopping
	No
	No
	Post
	Dec 2009
	Completed


	C2/G20
	Laptop for KDP C2 Finance Unit
	0
	850
	Shopping
	No
	No
	Post
	Apr-11
	Completed


	C2/G21
	Voltage Stabilizer
	0
	1,586
	Shopping
	No
	No
	Post
	Apr-11
	Completed


	C2/G22
	C2 Additional vehicle
	0
	21,100
	Shopping
	No
	No
	Post
	Jun-11
	Completed
 TNK Mitsu Co., LTD

	C2/G23
	Pontoons - Lot 1 (new/6 Sets)
	
	61,800
	NCB
	No
	No
	Post
	Aug-11
	Completed
 Liemmaniseng Co., LTD

	C2/G24
	Pontoons - Lot 2 (new- 4 sets)
	
	60,000
	NCB
	No
	No
	Post
	Jun-12
	Completed
 Phouvieng Building and Irrigation Construction Co., LTD

	C2/G25
	Pontoons - Lot 3 (new/4 Sets)
	
	60,000
	NCB
	No
	No
	Prior
	Aug-12
	Completed
 Phouvieng Building and Irrigation Construction Co., LTD

	C2/G26
	Pontoons - Lot 1 (Major repair_5 Sets)
	
	28,917
	Shopping
	No
	No
	Post
	Nov-11
	

	C2/G27
	Pontoons - Lot 2 (Major repair_5 Sets=6 sets)
	
	30,000
	Shopping
	No
	No
	Post
	Jun-12
	Completed


	C2/G28
	Pontoons - Lot 1 (Minor repair_11 Sets
	
	28,335
	Shopping
	No
	No
	Post
	Nov-11
	Completed
 Phouvieng Building and Irrigation Construction Co., LTD 

	C2/G29
	Repair Control Panel- Lot 1 (36 Units)
	
	23,585
	Shopping
	No
	No
	Post
	Nov-11
	Completed
 LMP Engineering Co., LTD

	C2/G30
	Repair Control Panel- Lot 2 (35 Units)
	
	29000
	Shopping
	No
	No
	Post
	Jun-12
	Completed
 LMP Engineering Co., LTD

	C2/G31
	Goods: Construction Materials for Canal Improvement-(Lot 1)
	
	99820
	NCB
	No
	No
	Post
	Sep-11
	Completed
 Liemmaniseng Co., LTD

	C2/G32
	Goods: Construction Materials for Canal Improvement-(Lot 2)
	
	21686
	Shopping
	No
	No
	Post
	Oct-11
	Completed
 Liemmaniseng Co., LTD

	C2/G33
	Goods: Construction Materials for Canal Improvement-(Lot 3)
	
	21900
	Shopping
	No
	No
	Post
	Oct-11
	Completed
 Liemmaniseng Co., LTD

	C2/G34
	Goods: Construction Materials for Canal Improvement-(Lot  4)
	
	21763
	Shopping
	No
	No
	Post
	Oct-11
	Completed
 Liemmaniseng Co., LTD

	C2/G35
	Goods: Construction Materials for Canal Improvement-(Lot 5)
	
	21598
	Shopping
	No
	No
	Post
	Oct-11
	Completed
 Liemmaniseng Co., LTD

	C2/G36
	Laptop and Desktop Computer for KDP C2
	
	2300
	Shopping
	No
	No
	Post
	Jul-11
	Completed
 Liemmaniseng Co., LTD

	C2/G37
	Repair of the Damaged Irrigation Canal in Tha Thod Lot 2
	
	4100
	Shopping
	No
	No
	Post
	Mar-12
	Completed


	
	Subtotal (C2)
	2198300
	4440033
	
	
	
	
	
	

	
	Total of Goods and Works
	2487228
	5215210
	
	
	
	
	
	

	
	
	Original Proposed
	Revised Estimated Cost
	
	
	
	
	
	




III. Selection of Consultant

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:



	
	Selection  Method
	Contract Value Threshold ($’000)
	Prior Review Threshold ($’000)
	Comments

	1
	Competitive Methods  (Firms) – QCBS, QBS, 
	>=300
	
	All contracts

	2
	Competitive Methods  (Firms) –  LCS, CQS
	<=300
	>=100
	The first contract for hiring consulting firms- for each implementing agency

	3
	Single Source (Firms)
	-
	
	All contracts

	4
	Individual Consultants
	-
	>10 for SSS
	First contract for prior review for each implementing agency




2.       Short list comprising entirely of national consultants: No short lists of consultants for services are expected to comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.  However, if a need arises during the project implementation and if it is warranted, short lists of consultants for services estimated to cost less than $200,000 equivalent per contract may be composed entirely of national consultants.
3.      Any Other Special Selection Arrangements: None as of to date
4.      Consultancy Assignments with Selection Methods (prior & post reviews) and Time Schedule


	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12

	Ref. No.
	Description of Assignment
	Original Cost
	Reference No.
(Procurement No. or Contract No.)
	Actual/ Allocated
	Balance
	Proposed Cost as of 27 Feb 2014
	Selection Method
	Review by Bank
Prior or Post
	Expected Bid-Opening  date
	Final Delivery
	Comments

	Component: 1

	C1/C01
	Implementation and Capacity Building Advisor - 
	54000
	 
	22,2000
	-168000
	222000
	IC
	Prior
	Oct 2008
	 
	Completed
Vic Macasaquit

	
	
	
	IDA/C1/IC/002
	50,640
	
	50,640
	
	 
	 
	 
	

	
	
	
	Amenment
IDA/C1-C2/IC/001
	13,035
	
	13,035
	
	 
	 
	 
	

	
	
	
	Amenment
IDA/C1-C2/IC/001-A
	4,145
	
	4,145
	
	 
	 
	 
	

	
	
	
	Amenment
IDA/C1-C2/IC/001-B
	6,568
	
	6,568
	
	 
	 
	 
	

	
	
	
	Amenment
IDA/C1-C2/IC/001-C
	39,939
	
	39,939
	
	 
	 
	 
	

	
	
	
	Amenment
IDA/C1-C2/IC/001-D
	no cost
	
	0
	
	 
	 
	 
	

	
	
	
	Amenment
IDA/C1-C2/IC/001-E
	58,808
	 
	58,808
	 
	 
	 
	 
	

	C1/C02
	International Chief Technical Advisor and Capacity Building and Implementation Support
	 
	C1-IC- C2/IC/004
	 50,000 
	 
	47,000
	IC
	Prior
	Sep-11
	30 Nov 14
	Completed
Mr. Macasaquit

	
	 
	 
	C1-IC- C2/IC/004-A
	 64,000 
	 
	63,200
	IC
	Prior
	Nov-12
	 
	

	
	 
	 
	C1-IC- C2/IC/004-B
	 64,000 
	 
	 
	IC
	Prior
	Sep-13
	 
	

	C1/C03
	Project Coordinator
	84,000
	C1-IC-003
	25,200
	21,000
	25,200
	IC
	Prior
	Nov 2008
	 
	Completed

	C1/C04
	Technical Coordinator for KDP

	 
	C1-IC-013; C1-IC-013-B
	 
	 
	3,600
	 
	Post
	Dec-10
	30 Nov 14
	Completed
Ms. Phitsamay Sengsopha

	C1/C05
	Financial Manager
	16,800
	 
	5,000
	11,800
	73,160
	IC
	Post
	Dec 2009
	 
	 

	
	
	12,000
	C1-IC-006
	5,000
	 
	5,000
	
	
	 
	 
	Completed 
Mr. Nittipon

	
	
	16,000
	C1-IC-012
	16,800
	 
	16,800
	
	
	 
	 
	Completed
Mr. Thavisack

	
	
	 
	C1-IC-016; C1-IC-016-A
	 
	 
	36,000
	
	
	Jan-11
	3 Mar 14
	Completed
Mr. Vilaysuck Phonechalern 

	
	
	 
	C1-C2-IC-003; and C1-C2-IC-003-A
	14,400
	 
	5,760
	
	
	Dec-11
	30 Nov 14
	Completed
Mr. Nithat Inthanan


	
	
	8,400
	C1-IC023
	 
	 
	9,600
	
	
	Jan-13
	21 Mar 14
	Completed
Mr. Phaylath Phomachanh

	C1/C06
	Assistant Financial Accountant/Manager
	25,500
	C1-IC-004 and 004-A
	11,400
	14,100
	25,500
	IC
	Post
	Aug 2008
	 
	Re-advertised for the position in August 2012 due to the resignation of the previous FA in July 2012

	C1/C07
	Project Assistant/Secretary



	18,000
	 
	9,600
	8,400
	18,000
	IC
	Post
	November 2008
	 
	Completed
Ms. Moukda SOMPHAKDY

	
	
	
	C1-IC-005
	4,200
	
	4,200
	
	 
	 
	 
	

	
	
	
	C1-IC-005
	3,000
	
	3,000
	
	 
	 
	 
	

	
	
	
	C1-IC-010; C1-IC-010B
	2400
	
	4800
	
	 
	 
	12 Oct 14
	

	C1/C08
	Assistant to the Manager

	4,200
	C1-IC-007; C1-IC-007A
	 
	 
	8,000
	IC
	Post
	Aug-10
	1 Oct 13
	Completed
Phonephanit NINTHAXAY

	C1/C09
	Coordinator for DOF Capacity Building Process  
	54,000
	 
	 
	 
	54,000
	IC
	Prior
	May 2013
	 
	Completed
Mr. Sengvilinha
 
 


	C1/C10
	Coordinator for DPI Capacity Building Process 
	54,000
	 
	 
	 
	84,000
	 
	 
	 
	 
	

	
	
	 
	C1-IC-008
	24,000
	 
	 
	IC
	Post
	Sep-09
	 
	

	
	 
	 
	C1-IC-008-A
	33,600
	 
	 
	 
	 
	Oct-10
	 
	

	
	 
	 
	C1-IC-008-B
	26,400
	 
	 
	 
	Post
	Oct-11
	12 Apr 14
	

	C1/C11
	International Institution Development Specialist
	37,000
	 
	 
	 
	80,000
	 
	 
	Nov 2009
	 
	 

	
	a) Mr. Bikash Dash
	 
	C1-IC-011
	36,920
	 
	 
	IC
	Prior
	Jan-10
	 
	Start to report on 08 Feb 2010.  Due to revised workplan of KDP, proposed for additional input

	
	 
	 
	C1-IC-011-A
	44660
	 
	 
	 
	 
	 
	 
	

	C1/C12
	International Consultant for Capacity Building - Bikash Dash
	 
	C1/IC/SS/001 and C1-IC-SS-001-A 
	57500
	 
	118,400
	SS
	Prior
	Apr-12
	 
	Contract already expired 31 August 2012

	C1/C13
	Individual Consultants for ALG Implementation Support
	50,200
	 
	 
	 
	50,200
	IC
	Post
	Sep-09
	Oct-09
	Completed

	 
	a) Mr. Khampheng
	 
	C1-IC-009
	12,000
	 
	22,500
	IC
	Post
	Sep-09
	 
	Completed
resigned May 2011.

	 
	b) Mr. Bunao Manykhot
	 
	C1-IC-017
	7,200
	 
	15,000
	IC
	Post
	Jul-11
	 
	Completed

	 
	c) Mr. Bounome Soulideth
	 
	C1-IC-021
	 
	 
	22,800
	IC
	Post
	Sep-11
	 
	Completed

	C1/C014
	DDF Compliance Audit for 2009-2010: Alexander Walcher
	 
	C1-IC-002
	 
	 
	7,500
	SS
	Prior
	Aug-11
	 
	Completed

	C1/C15
	DDF Technical Compliance Audit
	 
	C1-IC-028
	37,012
	 
	9,000
	IC
	Prior
	Feb-14
	Mar-14
	Completed  Mr. Voitto

	C1/C16
	DDF Compliance Audit for 2012-2013
	 
	 
	 
	 
	8,000
	SS
	Prior
	Sep-14
	 
	 

	C1/C17
	UNCDF Support for PDF/DDF Implementation
	211,600
	 
	 
	 
	211,600
	SS
	Prior 
	 
	 
	UNCDF Withdraw their proposal Nov 2009.  

	C1/C18
	Independent Audit
	11,500
	C1-C2-IC-LCS-001
	7,890
	3,410
	11,300
	LCS
	Prior
	Mar-10
	 
	Completed PricewaterhouseCooper on July 26, 2010

	C1/C19
	Audit until 2012
	 
	C1-C2-SS-IC-001
	 
	 
	15,025
	SS
	Prior
	Jan-11
	 
	Completed

	C1/C20
	Engineering Design of District Investments-Soulideth Sombandith
	 
	KDP-C1-IC-020
	 
	 
	22,000
	IC
	Post
	Aug-11
	31 Mar 13
	Completed

	C1/C21
	International Financial Software Consultant - Mr. Sakuma Takayuki
	 
	C1-C2/IC-002-A
	8,763
	 
	8,800
	IC
	Prior
	Dec 2009
	 
	Completed

	C1/C22
	DDF Facilitator
	 
	 
	 
	 
	21,000
	IC
	Post
	 
	 
	 

	
	a) Mr. Keophonsay Ariyavong
	 
	C1-SS-011
	2,160
	 
	3,000
	IC
	Post
	May-10
	 
	Completed

	
	
	 
	C1-SS-012
	3,000
	 
	3,000
	IC
	Post
	Jan-10
	25 Apr 14
	Completed
Mr. Sansackda Phonphaxay

	
	
	 
	C1-SS-013
	2,400
	 
	2,500
	IC
	Post
	Jan-10
	25 Apr 14
	Completed
Mr. Vannakone Keodoungdy

	
	
	 
	C1-SS-014
	2,400
	 
	2,500
	IC
	Post
	Jan-10
	25 Apr 14
	Completed
Mr. Sam Sanebouttath

	
	
	 
	C1-SS-015
	2,400
	 
	2,500
	IC
	Post
	Jan-10
	25 Apr 14
	Completed
Ms. Nounid Sengchanthavong

	
	
	 
	C1-SS-016
	3,000
	 
	3,000
	IC
	Post
	Jan-10
	25 Apr 14
	Completed 
Ms. Vilayvone Sayngakhun

	
	
	 
	C1-SS-017
	2,400
	 
	2,500
	IC
	Post
	Jan-10
	25 Apr 14
	Completed
Ms. Thingthong Vongxay

	
	
	 
	C1-SS-018
	2,400
	 
	2,500
	IC
	Post
	Jan-10
	25 Apr 14
	Completed 
Mr. Khounsavanh Pilavong

	
	
	 
	C1-SS-020
	2,400
	 
	2,500
	IC
	Post
	Jan-10
	25 Apr 14
	Completed
Mr. Sengchan Kethsouya

	
	
	 
	C1-SS-023
	2,400
	 
	1,800
	IC
	Post
	Aug-11
	31 Jul 13
	Completed
Mr. Somsay Sibounheuang

	
	
	 
	C1-SS-023
	2,400
	 
	1,800
	IC
	Post
	Aug-11
	31 Jul 13
	Completed
Ms. Khamla Sisombad

	
	
	 
	C1-SS-026
	2,400
	 
	3,600
	IC
	Post
	Mar-12
	31 Mar 14
	Completed
Mr. Bounmy Sisavath

	C1/C23
	Provincial and District Planning Capacity Building Specialist
	 
	 
	 
	 
	24000
	 
	 
	 
	 
	Completed

	 
	
	 
	C1-IC-015
	 
	 
	22800
	IC
	Post
	Jan-11
	 
	Completed 
Mr. Phonexay Khammavong

	 
	
	 
	C1-IC-018; 018-A
	 
	 
	22800
	IC
	Post
	Nov-11
	 
	Completed 
Mr. Phonexay Sisouvong

	
	Monitoring and Evaluation Capacity Building Specialist

	 
	C1-IC-019
	 
	 
	20400
	IC
	Post
	Aug-11
	 
	Completed
Mr. Viengxay

	C1/C24
	DDF Admin Capacity Building Specialist
	 
	 
	 
	 
	24000
	IC
	Post
	Apr-14
	 
	Cancelled

	C1/C25
	DDF Finance Capacity Building Specialist
	 
	 
	 
	 
	18000
	IC
	Post
	Apr-14
	 
	Cancelled

	C1/C26
	Procurement Capacity Building Specialist 
Wathsana SOUTHAMMAVONG
	 
	C1-C3-IC-001
	26400
	 
	18000
	IC
	Prior
	22 Nov 12
	21 Feb 14
	Completed 
Mr. Keophouthone Inthivong

	C1/C27
 
 
	Financial Accounting System Software Developer
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Completed
APIS Company

	
	
	 
	C1-C2-SS-IC-002
	 
	 
	3000
	IC
	Prior
	Oct-10
	 
	

	
	
	 
	C1-C2-SS-IC-003
	 
	 
	4201
	SS
	Prior
	Jul-11
	 
	Completed
Mr. Bounmy Khounlath

	C1/C29
	Finance and Admin Assistant

	 
	C1-IC-014
	 
	 
	3000
	IC
	Post
	Nov-10
	10 Jan 14
	Completed
Ms. Souvanhnaly Sitaphonexay

	C1/C30
	Data Management Software Capacity Building Consultant for DPI and DOF
	 
	 
	 
	 
	10000
	IC
	Post
	Jul-13
	 
	Canclled

	C1/C31
	Computer Training Capacity Building Specialist

	 
	C1-IC-021
	 
	 
	24000
	IC
	Prior
	Aug-12
	31-Mar-14
	Completed
Mr. Sisamut THAMMAVONG

	C1/C23
	ADPC Technical Assistance for Post Disaster Reconstruction
	 
	C1-IC-SS-002
	180777
	 
	180000
	Single Source
	Prior
	Dec-12
	Jan-15
	 

	C1/C33
	Senior Technical Coordinator and Administrator
	 
	 
	 
	 
	18,000
	IC
	Post
	Sep-12
	 
	Completed
Ms. Phitsamay Sengsopha

	C1/C23
	DDF/PDF Junior Engineers
	 
	 
	15000
	 
	 
	IC
	Post
	Jun-13
	 
	 

	C1/C34
	
	 
	KDP-C1-IC-022
	10600
	 
	 
	IC
	Post
	Jun-13
	30-Jun-14
	Completed
Mr. Sengchanh Mansenouk

	C1/C35
	
	 
	KDP-C1-IC-023
	9600
	 
	 
	IC
	Post
	Jun-13
	30-Jun-14
	Completed
Mr. Sengpanya Sengthongdy

	C1/C36
	PDF and DDF Senior Engineer- 
	 
	KDP-C1-IC-024
	9600
	 
	 
	IC
	Post
	May-13
	30-Jun-14
	Completed
Mr. Khaykeo Xaymounvong

	C1/C37
	Sixteen (14) DDF/PDF Junior Consultants
	 
	 
	80000
	 
	 
	IC
	Prior
	Feb-14
	 
	Completed
Mr. Sam
Mr. Sonxay
Mr. Vannaphone
Mr. Khounsavanh
Mr. Somxay
Mr. Jone
Mr. Sansackda
Mr. Sengchan
Ms. Thingthong
Ms. Khamla
Ms. Nounid
Ms. Vilaivone
Ms. Khanittha
Ms. Soudalath

	
	Subtotal (C1)
	657,200
	
	1,327,817
	-109290
	1,928,481
	
	
	
	
	

	Component: 2

	C2/C01
	Implementation and Capacity Building Advisor- 
 
	38,355
	 
	33,733
	4,622
	33,733
	Selection of Individual Consultant
	Prior
	Oct 2008
	 
	Completed
Mr. Vic Macasaquit

	
	
	
	IDA/C1/IC/002
	0
	 
	 
	
	
	
	 
	

	
	
	
	Amendment
IDA/C1-C2/IC/001
	13,035
	 
	13,035
	
	
	
	 
	

	
	
	
	Amendment
IDA/C1-C2/IC/001-A
	4,145
	 
	4,145
	
	
	
	 
	

	
	
	
	Amendment
IDA/C1-C2/IC/001-B
	6568
	 
	6,568
	
	
	
	 
	

	
	
	
	Amendment
IDA/C1-C2/IC/001-C
	9985
	 
	9,985
	
	
	
	 
	

	
	
	
	Amendment
IDA/C1-C2/IC/001-D
	no cost
	 
	 
	
	
	
	 
	

	 
	
	 
	Extension
IDA/C1-C2/IC/001-E
	14,702
	 
	14,702
	 
	 
	 
	 
	

	C2/C02
	International Chief Technical Advisor and Capacity Building and Implementation Support
	 
	C1-IC- C2/IC/004
	 50,000 
	 
	47,000
	IC
	Prior
	Sep-11
	30 Nov 14
	Completed
Mr. Macasaquit 

	
	 
	 
	C1-IC- C2/IC/004-A
	 48,000 
	 
	47,400
	IC
	Prior
	Nov-12
	 
	

	
	 
	 
	C1-IC- C2/IC/004-B
	 64,000 
	 
	 
	IC
	Prior
	Sep-13
	 
	

	C2/C03
	Topographical survey and preliminary lay-out – Phase I
	100,000
	KDP/C2/CQS-002-10
	97,100
	2,900
	97,100
	CQS
	Prior
	Oct  2009
	 
	Completed

	C2/C04
	Selection Consultant for Master Plan – Phase II
	400,000
	 
	 
	400,000
	400,000
	QCBS
	Prior
	Dec 2010
	 
	Completed 

	C2/C05
	Procurement Capacity Building Specialsit
	10,000
	 
	0
	10,000
	10,000
	IC
	Prior
	Nov 2010
	 
	Cancelled

	C2/C06
	Individual Consultant : 
	120,000
	C2/IC/002
	26,400
	 
	120,000
	IC
	Post
	November 2008
	 
	Completed

	
	T/L, Irrigation Management S.
	
	C2/IC/002-A
	13,200
	80,400
	 
	
	
	
	 
	

	
	(National) (40.0 p-m)
	
	 
	 
	 
	 
	
	
	
	 
	

	C2/C07
	Individual Consultant :
	48,000
	C2/IC/005
	22,800
	61,890
	80,000
	IC
	Post
	January 2009
	 
	Completed

	
	Pump Specialist
	
	C2/IC/005-A
	5,700
	
	 
	
	
	
	 
	

	
	(National) (24.0 p-m)
	
	C2/IC/005-B
	 
	
	 
	
	
	
	 
	

	
	a) Somchit
	
	C2/IC/005-C-Amendment
	 
	
	 
	
	
	
	 
	

	
	 
	
	C2/IC/005-D
	14,130
	
	 
	
	
	
	 
	

	
	 
	
	C2/IC/005-E
	28,260
	
	 
	
	
	
	 
	

	C2/C08
	Individual Consultant :
	48,000
	 
	 
	 
	 
	IC
	Post
	January 2009
	 
	Completed 
Somsanong Keovilay
 
 
 

	
	Irrigation Engineer
	
	
	
	
	
	
	
	
	 
	

	
	(National) (24.0 p-m)
	
	
	
	
	
	
	
	
	 
	

	
	 
	
	
	
	
	
	
	
	
	 
	

	
	
	
	C2/IC/004
	22800
	25800
	80000
	IC
	Post
	January 2009
	 
	

	
	
	
	C2/IC/004-A
	5700
	
	 
	 
	 
	 
	 
	

	
	
	
	C2/IC/004-B
	6300
	
	 
	 
	 
	 
	 
	

	
	
	
	C2/IC/004-C-Amendment
	 
	
	 
	 
	 
	 
	 
	

	
	
	
	C2/IC/004-D
	 
	
	 
	 
	 
	 
	 
	

	
	
	
	C2/IC/004-E
	 
	
	 
	 
	 
	 
	 
	

	
	
	
	C2-IC-009
	21600
	 
	50000
	IC
	Post
	July 2010
	 
	Completed
Mr. Khamkeo Mounivong

	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	C2-IC-015
	 
	 
	50000
	IC
	Post
	Jul-11
	 
	Completed
Mr. Vivarath

	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	

	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	

	C2/C09
	Individual Consultant :
	80000
	 
	 
	 
	80000
	IC
	Post
	June 2010
	 
	Completed with
Mr. Manane Vongnalaysane

	
	CD Specialist
	
	 
	 
	 
	
	
	
	
	 
	

	
	(National) (40.0 p-m)
	
	 
	 
	 
	
	
	
	
	 
	

	
	 
	
	 
	 
	 
	
	
	
	
	 
	

	
	a)  Manane Vongnalaysane
	
	C2-IC-0011
	25200
	 
	 
	
	
	
	 
	

	
	 
	
	C2-IC-0011-A
	25200
	 
	 
	
	
	
	 
	

	C2/C10
	Individual Consultant :
	80000
	 
	 
	 
	80000
	IC
	Post
	June 2010
	 
	Completed
Ms. Thaly Salichanh 
 
 

	
	Extension and BME Specialist
	
	 
	 
	 
	
	
	
	
	 
	

	
	(National) (40.0 p-m)
	
	 
	 
	 
	
	
	
	
	 
	

	
	 
	
	 
	 
	 
	
	 
	 
	 
	 
	

	
	
	
	C2-IC-0010
	25200
	 
	 
	 
	 
	 
	 
	

	
	 
	
	C2-IC-0010-A
	12100
	 
	 
	 
	 
	 
	 
	

	C2/C11
	Selection Consultant for
	62000
	KDP/C2/CQS-001
	60926
	1074
	60926
	CQS
	Prior
	Sep-09
	 
	Completed
STS Consultant 

	
	Topographic Survey and Design 
	
	
	
	
	
	
	
	
	 
	

	
	(Tha Thot Rehabilitation )
	
	
	
	
	
	
	
	
	 
	

	C2/C12
	Selection Consultant for Detailed Survey and Design for Pump Irrigation in Nongbok District
	4000
	C2/IC/007
	4000
	0
	4000
	IC
	No
	June 2009
	 
	Completed 
Mr. Bounheuang Senabandith

	
	
	
	
	
	
	
	
	
	
	 
	

	C2/C13
	Selection Consultant for
	100000
	C2-CQS-003-2010
	 
	-86571
	186571
	CQS
	Prior
	Dec-10
	 
	Completed
Lao-Asie Consultanting Company

	
	Feasibility Study (3,000 ha): Outlet No. 1 and 2
	
	
	
	
	
	
	
	
	 
	

	C2/C14
	Selection Consultant for
	 
	 
	 
	 
	200000
	CQS
	Prior
	Feb-12
	 
 
	Cancelled

	
	Survey and Design: Phase I (2,000 ha): Outlet No. 1
	
	
	
	
	
	
	
	
	
	

	C2/C15
	Selection of Consultant for Feasibility Study: (3,800 has): Outlet No. 4
	 
	 
	 
	 
	100000
	CQS
	Prior
	Mar-12
	 
	Cancelled

	C2/C16
	Selection of Consultant for Feasibility Study: (1,100 has): Outlet No. 5
	 
	 
	 
	 
	50000
	CQS
	Prior
	Mar-12
	 
	

	C2/C17
	Individual Consultant for Inventory Assessment
	36000
	 
	 
	 
	 
	IC
	Post
	Feb-11
	 
	Cancelled

	C2/C18
	Individual Consultant for
	34000
 
 
	 
	 
	 
	34000
	IC
	Prior
	October 2008
	 
	 

	
	Financial Officer
	
	
	
	
	
	
	
	
	 
	Completed
Mr. Phouthone Sisayouth

	
	
	
	C2/IC/001
	7800
	18150
	 
	IC
	Prior
	Oct-08
	 
	

	
	
	
	C2/IC/001-A
	8050
	 
	 
	 
	 
	 
	 
	

	
	
	
	C2-IC-014; C2-IC-014-A
	 
	22764
	25000
	IC
	Prior
	Nov-10
	 
	Completed
Mr. Nithat Inthanan

	
	
	
	KDP-C1.C2. C3/IC-001
	10800
	 
	 
	 
	 
	 
	 
	

	C2/C19
	Individual Consultant for
	22000
	C2/IC/003
	4500
	11500
	22000
	IC
	Post
	January 2009
	 
	Completed with
Ms. Khouanta Latthachack

	
	Administration/ Financial Assistant
	
	C2/IC/003-A
	6000
	 
	
	
	
	
	 
	

	C2/C20
	SRI Trainor-Agriculture 
	6000
	C2/IC/008
	5400
	600
	6000
	IC
	Post
	July 2009
	 
	Completed
Mr. Manikone

	 
	
	6000
	C2/IC/008
	5400
	600
	6000
	IC
	Post
	July 2010
	 
	

	 
	
	6000
	C2/IC/013
	5400
	600
	6000
	IC
	Post
	July 2009
	 
	Completed
Mr. Bounsin

	C2/C21
	CBC Assistant-Foreman
	4000
	 
	 
	 
	4000
	IC
	Post
	Oct 2009
	 
	Cancelled

	C2/C22
	Project Assistant/Secretary - VTE
	4000
	C2/IC/006
	1800
	2200
	4000
	IC
	Post
	March 2009
	 
	Completed with
Ms. Manisai

	C2/C23
	Project Secretary - Thakek
	 
	C2/IC/016 - C2/IC/016-A
	 
	 
	2800
	IC
	Post
	Nov-10
	 
	Contract signed 28 December 2010

	C2/C24
	Project Audit
	11300
	C1-C2-IC-LCS-001
	7890
	3410
	11300
	LCS
	Prior
	Mar-10
	 
	Completed 
PWC

	C2/C25
	Audit until 2012
	 
	C1-C2-SS-IC-001
	 
	 
	15025
	SS
	Prior
	Jan-11
	 
	

	C2/C26
	International Financial Software Consultant - 
	 
	C1-C2/IC-002-A
	8763
	 
	8800
	IC
	Prior
	Dec 2009
	 
	Completed
Mr. Sakuma Takayuki 

	C2/C27
	National Financial Accounting System Software Developer
	 
	C1-C2-SS-IC-002
	 
	 
	8517
	IC
	Prior
	Oct-10
	 
	Completed
APIS Company 
 Mr. Bounmy Khounlath

	 
	
	 
	C1-C2-SS-IC-002
	 
	 
	3000
	SS
	Prior
	Oct-10
	 
	

	 
	
	 
	C1-C2-SS-IC-003
	 
	 
	4201
	SS
	Prior
	Jul-11
	 
	

	C2/C28
	Project and Inventory Asst
	 
	C2/IC/015 - C2/IC/015-A
	 
	 
	5500
	IC
	Post
	Nov-10
	 
	Completed with
Mr. Panithane

	C2/C29
	International Irrigation Adviser for Downstream Irrigation Development:
	 
	 
	 
	 
	55000
	SS
	Prior
	Aug-11
	 
	Completed
Mr. Brown signed 

	 
	a) Richard Brown
	 
	C2-IC-SS-001
	 
	 
	36000
	SS
	Post
	Aug-11
	 
	

	C2/C30
	National Consultant for Irrigation on Downstream Irrigation Development
	 
	 
	 
	 
	24000
	IC
	Post
	Aug-13
	 
	Completed
Who?

	C2/C31
	Survey and Design Engineer for 4 irrigation scheme
	 
	C2-112/2
	 7322.00 
	 678.00 
	8000
	IC
	Post
	Mar-12
	C2-112/2
	Completed Mr.Thavon Thepboualy

	C2/C32
	Electrician for Repair of Control Panel : Lot 1
	 
	C2-178/ອ2
	 
	 
	8500
	IC
	Post
	Mar-12
	C2-178/ອ2
	Completed 
Mr.Bounkerth Sysuphone

	C2/C33
	Electrician for Repair of Control Panel : Lot 2
	 
	C2-454/ອ2
	 5338.00 
	 3162.00 
	8500
	IC
	Post
	Apr-12
	C2-454/ອ2
	Completed Mr.Bounkerth Sysuphone on 

	
	Subtotal (C2)
	1219655
	
	745246
	563779
	2131308
	
	
	
	
	

	Component: 3

	C3/C01
	Technical Assistance for AEG 
	24,000
	 
	 
	6659
	 
	CQS
	Prior
	Oct-12
	 
	Completed
Mr. Vantha (Indian)

	
	AEG Teamleader
	 
	KDP AF-C3-/IC-005
	17341
	 
	 
	 
	 
	19/2/13
	18/2/2014
	Mr. Souvanthong NAMVONG

	
	AEG National Consultant
	 
	KDP AF'-C3/IC-006
	
	 
	 
	 
	 
	19/2/13
	18/2/2014
	Completed
Mr. Sa SIRIPHONG

	C3/C02
	Developing visions for XBF Center (international consultant)
	40,000
	 
	 
	40,000
	 
	IC
	Prior
	Feb-13
	Feb-13
	Completed
Mr. Sengkum

	C3/C03
	Developing visions for XBF Center (national consultant)
	24,000
	KDPAF-C3-
	 26400 
	24,000
	 
	IC
	Post
	Oct-12
	2-Dec-14
	Completed
Mr Phetmaniseng

	C3/C04
	International Consultant for PAFO-DAFO Capacity Building
	40,000
	KDP-C3/IC001
	 
	40,000
	 
	IC
	Post
	Sep-12
	30/11/12
	Completed
Mr. Seng Hkum Nhkum

	C3/C05
	Cow Breeding Expert
	 
	 
	 
	4,000
	 
	IC
	Post
	Jun-13
	 
	 

	C3/C06
	Rice Seed Selection Consultant
	 
	 
	 
	2,500
	 
	IC
	Post
	Jun-13
	 
	 

	C3/C07
	Individual Consultants for ALG Implementation Support
	50,200
	 
	 
	50,200
	 
	IC
	Post
	Sep-09
	 
	Completed
Mr. Boun Orme

	C3/C08
	Detailed Design Engineer
	 
	KDP-C3-IC001
	 22800.00 
	22,800
	 
	 
	Prior
	Oct-12
	1/10/14
	Completed
Mr. Boun Ome

	C3/C09
	National Consultant for PAFO-DAFO Capacity Building
	24,000
	KDP-C3/IC002
	 19200.00 
	24,000
	 
	IC
	Post
	Sep-12
	31/10/14
	Completed
Mr.Phanmaly SILIPHONG

	C3/C10
	International Consultant for village funds review
	20,000
	KDP AF-C3-IC-003
	 16715.00 
	3,285
	 
	IC
	Post
	4/3/2013
	28/3/2013
	Completed
Mr. Hemantha Kumar Pamathy

	C3/C11
	Head of Finance Officer
	 
	KDP-C1.C2. C3/IC-001
	 10800.00 
	 
	 
	IC
	Prior
	 
	1/11/2014
	Charged to C1; C2 and C3 (Additional Financing)

	C3/C12
	Financial Assistant
	15,000
	C1-ALG/CI/001
	 9600.00 
	15,000
	 
	IC
	Post
	Mar-12
	4-Sep-14
	Completed
Ms. Southaly

	C3/C13
	Financial Accouting Software
	 
	KDP-C1.C2. C3/IC001
	 4800.00 
	 
	 
	 
	 
	 
	31 Jan 13
	Completed
Mr Bounmy

	C3/C14
	Project Secretary 
	10,000
	 
	 
	10000
	 
	IC
	Post
	Jun-13
	Nov-14
	Completed
Ms. Philavanh KORNDAVONG

	C3/C15
	Detailed Design Engineer for C3 Office
	 
	KDP-C3/IC-001
	 3,000.00 
	 
	 
	IC
	Prior
	 
	31-May-12
	Completed
Mr. Somphone LASVONG

	C3/C16
	Implementation and Capacity Building Advisor- Vic Macasaquit
	 
	C1-IC- C2/IC/004-A
	 16877.04 
	 
	 
	IC
	Prior
	 
	30-Nov-14
	Completed
Mr. Victoriano Macasaquit

	C3/C17
	National Procurement Specialist
	 
	KDP C1-C3-IC-001
	 18,480.00 
	 
	 
	IC
	Prior
	Sep-12
	21/2/2014
	Completed
Mr. Wathsana SOUTHAMMAVONG

	C3/C18
	Detailed Design Engineer for the Construction of PAFO-Khum Ban Bdg and XBF Center
	10,000
	C3-IC-005
	 6,270.00 
	10,000
	 
	IC
	Post
	Feb-13
	Apr-13
	Completed
Mr. Somphone Lasphonh 

	C3/C19
	Construction Supervision for the Construction of PAFO-XBF Center Bldg and PAFO-Khum Ban Bdlg
	10,000
	 
	 
	10,000
	 
	IC
	Post
	Jun-13
	 
	Completed
Mr. Somphone Lasphonh 

	C3/C20
	Project Audit until 2012 
	15,000
	KDP C1-C2-C3-IC-002
	 
	15000
	 
	SS
	Prior
	Jun-13
	 
	 Completed
PWC Co., Ltd

	
	
	
	
	
	
	
	
	
	
	
	

	
	Subtotal (C3)
	282,200
	 
	172,283
	277,444
	0
	
	
	
	
	

	
	Total of Consulting Services
	2,159,055
	 
	2,245,346
	731,933
	4,059,789
	
	
	
	
	

	
	Grand Total
	4,646,283
	 
	428,8100
	1,760,985
	9,274,999
	
	
	
	
	



