Implementation Status & Results
Poland
Building Capacity to Develop a Low Emissions Development Strategy (P129098)

Operation Name: Building Capacity to Develop a Low Emissions Development Strategy (P129098)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 23-May-2013

Country: Poland
Approval FY: 2012

Product Line: Institutional Development Fund
Region: EUROPE AND CENTRAL ASIA
Implementing Agency(ies): Ministry of Environment
Lending Instrument:

Key Dates
Board Approval Date 06-Apr-2012
Original Closing Date 18-Jan-2016
Planned Mid Term Review Date 31-Mar-2014
Last Archived ISR Date
Effectiveness Date 18-Jan-2013
Revised Closing Date 18-Jan-2016
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The development objective of this program is building the human capital and institutional capacity of the Ministry of Economy (MoE), the Ministry of Environment (MoENV), and other ministries involved in the preparation of a cross-cutting multi-ministry low-emissions development strategy for the country by 2013.

Sponsored by the Ministry of Economy jointly with the Ministry of Environment, strengthening technical capacity of and cross-sector policy coordination between ministries and between national and subnational government. (Low-emissions development strategies are frameworks that advance growth and other development objectives while reducing greenhouse gas emissions.)

The Ministry of Economy will lead this program jointly with the Ministry of Environment, and it will also involve other ministries such as the Ministry of Finance (MoF) and the Ministry of Transport (MoT), all of which will benefit from capacity transfer. Government officials will gain from access to global knowledge, including cutting-edge policy tools applied in an evidence-based framework; learning-by-doing as they work collaboratively with international and local experts; and improved cross-sectoral cooperation fostered by well-structured and guided discussion fora.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Supporting strategy preparation through learning by doing</td>
<td>270900.00</td>
</tr>
<tr>
<td>Creating a knowledge-sharing and communication platform, supporting networking, building consensus</td>
<td>148100.00</td>
</tr>
<tr>
<td>Project implementation</td>
<td>15000.00</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
</table>
Progress towards achievement of PDO | Satisfactory
Overall Implementation Progress (IP) | Satisfactory
Overall Risk Rating | Low

**Implementation Status Overview**

The grant agreement was signed and became effective on January 18, 2013. The draft TORs for key assignments have been shared with the Bank and were finalized in April 2013. The first disbursement from the grant's on the Client's bank account of USD120,000 has been made on April 19, 2013. The implementation is proceeding as planned.

**Locations**

No Location data has been entered

**Results**

**Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Supporting National Program Preparation Through Learning by Doing</td>
<td>Date</td>
<td>Value 20131130</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Preparation of the National Program for Low Emissions Economy</td>
<td>Date</td>
<td>Value 30-Jun-2014</td>
<td>Empty</td>
<td>Empty</td>
<td></td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 19-Apr-2013)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P129098</td>
<td>TF-12225</td>
<td>Effective</td>
<td>18-Jan-2013</td>
<td>18-Jan-2013</td>
<td>18-Jan-2013</td>
<td>18-Jan-2016</td>
<td>18-Jan-2016</td>
</tr>
</tbody>
</table>

**Disbursements**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P129098</td>
<td>TF-12225</td>
<td>Effective</td>
<td>USD</td>
<td>0.43</td>
<td>0.43</td>
<td>0.00</td>
<td>0.12</td>
<td>0.31</td>
<td>28.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation

The Procurement Notice for the Project has been published online in the UN Development Business on February 27, 2013. On April 30, 2013, the Ministry of Economy published of the Request for Expression of Interest for two major consultancy assignments on its website.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.