Implementation Status & Results
Argentina
Provincial Public Health Insurance Development Project (P106735)

Operation Name: Provincial Public Health Insurance Development Project (P106735)  Project Stage: Implementation  Seq.No: 2  Status: ARCHIVED  Archive Date: 07-Aug-2011

Country: Argentina  Approval FY: 2011  
Product Line: IBRD/IDA  Region: LATIN AMERICA AND CARIBBEAN  Lending Instrument: Specific Investment Loan
Implementing Agency(ies):

Key Dates
Board Approval Date 28-Apr-2011  Original Closing Date 31-Dec-2015  Planned Mid Term Review Date 03-Mar-2014  Last Archived ISR Date 07-Aug-2011
Effectiveness Date  Revised Closing Date 31-Dec-2015  Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
The PDOs are to: (a) increase utilization and quality of key health services for the uninsured target population; and (b) improve institutional management by strengthening the incentives for results in Participating Provinces and among Authorized Providers.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Supporting Provincial Public Health Insurance</td>
<td>290.00</td>
</tr>
<tr>
<td>Institutional and Management Strengthening of the National and Provincial Ministries of Health</td>
<td>59.00</td>
</tr>
<tr>
<td>Building capacity of the National Ministry of Health and Provincial Ministries of Health to deliver services</td>
<td>50.00</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th>Component</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
This Project was approved by the Board of Directors on April 28th, 2011. All legal processes for Project effectiveness are ongoing. The signature of the legal agreement is expected by April 15th, 2012. The Project is expected to become effective by April 30th, 2012.
<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Misiones</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Formosa</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Ciudad Autonoma de Buenos Aires</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Entre Rios</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Corrientes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Buenos Aires</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Tucuman</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Tierra del Fuego, Antartida e Islas del Atlantico Sur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Santiago del Estero</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Santa Fe</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Santa Cruz</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de San Luis</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de San Juan</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Salta</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Rio Negro</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia del Neuquen</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Mendoza</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de La Rioja</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de La Pampa</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Jujuy</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Cordoba</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia del Chubut</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia del Chaco</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Argentina</td>
<td>Not Entered</td>
<td>Provincia de Catamarca</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## Results

### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Percentage of provinces which meet the targets of their Annual Performance Agreements.</td>
<td></td>
<td>Percentage</td>
<td>17.00</td>
<td>58.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Proportion of eligible women between 25 and 64 years of age with least one cervical cancer screening every two years.</td>
<td></td>
<td>Percentage</td>
<td>5.00</td>
<td>53.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Proportion of eligible youths between 10 and 19 years of age receiving complete health check-ups according to protocol.</td>
<td></td>
<td>Percentage</td>
<td>Baseline not available</td>
<td>47.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Proportion of eligible children under 10 years of age receiving complete health check-ups according to protocol.</td>
<td></td>
<td>Percentage</td>
<td>15.00</td>
<td>60.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Proportion of eligible pregnant women receiving prenatal check-ups before the 13th week.</td>
<td></td>
<td>Percentage</td>
<td>15.00</td>
<td>52.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Proportion of eligible population with effective coverage</td>
<td></td>
<td>Percentage</td>
<td>7.00</td>
<td>70.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Percentage of hospitals that received equipment and submitted a maintenance plan.</td>
<td></td>
<td>Percentage</td>
<td>0.00</td>
<td>60.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Percentage of provinces with at least 40% of participating health facilities visited by the provincial internal auditors.</td>
<td></td>
<td>Percentage</td>
<td>0.00</td>
<td>90.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of institutional staff trained in the provinces.</td>
<td></td>
<td>Number</td>
<td>0.00</td>
<td>14000.00</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>31-Dec-2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>The project is not yet effective</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Percentage of health facilities billing regularly online.

<table>
<thead>
<tr>
<th>Percentage</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Dec-2010</td>
<td>The project is not yet effective</td>
</tr>
</tbody>
</table>

### Proportion of eligible indigenous population with effective coverage.

<table>
<thead>
<tr>
<th>Percentage</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Dec-2010</td>
<td>The project is not yet effective</td>
</tr>
</tbody>
</table>

### Proportion of prioritized departments (those with IMR above the provincial average) with enrollment rate above the provincial average.

<table>
<thead>
<tr>
<th>Percentage</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>10.00</td>
<td>31-Dec-2010</td>
<td>The project is not yet effective</td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 29-Apr-2011)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P106735</td>
<td>IBRD-80620</td>
<td>Not Effective</td>
<td>28-Apr-2011</td>
<td></td>
<td></td>
<td>31-Dec-2015</td>
</tr>
</tbody>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P106735</td>
<td>IBRD-80620</td>
<td>Not Effective</td>
<td>USD</td>
<td>400.00</td>
<td>400.00</td>
<td>0.00</td>
<td>0.00</td>
<td>400.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
There are no key decisions for disclosure

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.