Implementation Status & Results
Africa
Regional Center for Learning on Evaluation and Results in Africa (CLEAR) (P126603)

Operation Name: Regional Center for Learning on Evaluation and Results in Africa (CLEAR) (P126603)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 10-Jul-2013

Product Line: Institutional Development Fund
Region: AFRICA

Country: Africa
Approval FY: 2012
Lending Instrument:

Implementing Agency(ies):

Key Dates
Board Approval Date: 22-Mar-2012
Original Closing Date: 10-Nov-2015
Planned Mid Term Review Date: 30-Apr-2014
Last Archived ISR Date:
Effectiveness Date: 27-Dec-2012
Revised Closing Date: 10-Nov-2015
Actual Mid Term Review Date:

Project Development Objectives
Project Development Objective (from IDF Proposal)
The development objective is to strengthen the capacity of the Centre Africain d’Etudes Superieures en Gestion (CESAG), a regional institution based in Senegal, to provide customized M&E training and capacity development services to government and civil society in the Francophone Africa. This will allow governments and civil society organizations in the region to request services from CESAG rather than relying on costly international service providers who are often not attuned to regional realities.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

Component Name |
Institutional Assessment and Capacity Strengthening |
Offering M&E and performance management capacity building services to the region. |
M&E system for CESAG’s CLEAR Initiative |
IDF Audit |
Component Cost |
175976.00 |
704324.00 |
103490.00 |
12000.00 |

Overall Ratings

<table>
<thead>
<tr>
<th>Component</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Overall Risk Rating

Moderate

Implementation Status Overview
This is the first ISR which has been filled out for the project. The project became effective on the 24th of December. Project activities have been delayed in starting, because the
Center did not finish fulfilling the effectiveness conditions until mid-to-late December. Soon after the grant became effective, the World Bank team worked with the Center to update its work program activities in order to begin implementation in January 2013. Since then, the Center has begun fulfilling its work program, specifically: (i) putting in place a core implementation team to work with the CLEAR Coordinator, including an accounting/financial officer and an M&E specialist, (ii) hiring a consultant to conduct an organizational capacity assessment, (iii) hiring a consultant to develop an M&E plan, and (iv) hiring a consultant to develop a communications plan. The process for these latter three activities is well advanced. The Center has already convened a selection committee and proposed a final consultant for all three hires.

Locations

No Location data has been entered

Results

Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of M&amp;E capacity building services provided on a fee-for-service basis</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td></td>
<td>6.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>3.00</td>
<td></td>
<td>30-Dec-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Percent of Center#s regional M&amp;E clients are from countries other than the one where the center is hosted</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td></td>
<td>60.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>41.00</td>
<td></td>
<td>30-Dec-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of demand-driven learning events, advisory, monitoring, and evaluation services offered</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td></td>
<td>20.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>4.00</td>
<td></td>
<td>30-Dec-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Data on Financial Performance (as of 19-Feb-2013)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P126603</td>
<td>TF-12160</td>
<td>Effective</td>
<td>USD</td>
<td>1.00</td>
<td>1.00</td>
<td>0.00</td>
<td>0.12</td>
<td>0.87</td>
<td>12.00</td>
</tr>
</tbody>
</table>

Disbursement Graph
Key Decisions Regarding Implementation
N/A

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.