Implementation Status & Results
Liberia
Liberia Will Rise Again Diaspora Engagement Program (P124809)

Operation Name: Liberia Will Rise Again Diaspora Engagement Program (P124809)

Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 18-May-2013

Country: Liberia
Approval FY: 2012

Product Line: Institutional Development Fund
Region: AFRICA
Lending Instrument:
Implementing Agency(ies): Ministry of State Without Portfolio

Key Dates
Board Approval Date: 22-Feb-2012
Original Closing Date: 31-Jan-2016
Planned Mid Term Review Date
Last Archived ISR Date

Effectiveness Date: 31-Jan-2013
Revised Closing Date: 31-Jan-2016
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The objective of this IDF operation is to strengthen the capacity of the Government of Liberia's (GOL) Diaspora Affairs Unit (in the Office of the Minister of State Without Portfolio) to design and implement the country Diaspora Engagement Program.

Has the Project Development Objective been changed since Board Approval of the Project?
○ Yes   ○ No

Component(s)
Component Name
Develop Networking /Coordination capacity of the Diaspora Unit within the Ministry of State Without Portfolio
Designing Diaspora Engagement interventions in socio-economic development in the Education and other sectors under Poverty Reduction Strategy (Agenda for Transformation)
Audit of the IDF Grant

Component Cost
196600.00
226400.00
20000.00

Overall Ratings
Progress towards achievement of PDO
Moderately Satisfactory
Overall Implementation Progress (IP)
Moderately Satisfactory
Overall Risk Rating
Moderate

Implementation Status Overview
Project effectiveness was delayed for nearly one year. The project has been effective since January 31, 2013 and since then there has been increased engagement with the
implementing agency. Progress has been made in preparing terms of reference and expressions of interest for the recruitment of key support staff and consultants to undertake project activities.

Locations

No Location data has been entered

Results

Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>To gather diaspora inputs and information on global engagement practices through consultations and outreach</td>
<td>Yes/No</td>
<td>Value</td>
<td>No</td>
<td>No</td>
<td>Yes</td>
</tr>
<tr>
<td>Date</td>
<td>31-Jan-2013</td>
<td>26-Apr-2013</td>
<td>31-Dec-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>National Diaspora Policy Developed</td>
<td>Yes/No</td>
<td>Value</td>
<td>No</td>
<td>No</td>
<td>Yes</td>
</tr>
<tr>
<td>Date</td>
<td>31-Jan-2013</td>
<td>26-Apr-2013</td>
<td>01-Jul-2014</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Strengthened Diaspora Unit in the Ministry of State Without Portfolio</td>
<td>Yes/No</td>
<td>Value</td>
<td>No</td>
<td>No</td>
<td>Yes</td>
</tr>
<tr>
<td>Date</td>
<td>31-Jan-2013</td>
<td>26-Apr-2013</td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Data on Financial Performance (as of 01-Mar-2013)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124809</td>
<td>TF-12105</td>
<td>Effective</td>
<td>31-Jan-2013</td>
<td>31-Jan-2013</td>
<td>31-Jan-2013</td>
<td>31-Jan-2016</td>
<td>31-Jan-2016</td>
</tr>
</tbody>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124809</td>
<td>TF-12105</td>
<td>Effective</td>
<td>USD</td>
<td>0.44</td>
<td>0.44</td>
<td>0.00</td>
<td>0.00</td>
<td>0.44</td>
<td>0.00</td>
</tr>
</tbody>
</table>

Disbursement Graph
### Key Decisions Regarding Implementation

None

### Restructuring History

There has been no restructuring to date.

### Related Projects

There are no related projects.