Implementation Status & Results
Nicaragua
Precious Woods Project (P094154)

Operation Name: Precious Woods Project (P094154)  Project Stage: Implementation  Seq.No: 6  Status: DRAFT  Last Modified Date: 03-Apr-2014

Country: Nicaragua  Approval FY: 2006
Product Line: Carbon Offset  Region: LATIN AMERICA AND CARIBBEAN  Lending Instrument: Specific Investment Loan
Implementing Agency(ies):

Key Dates
Board Approval Date 12-Apr-2006  Original Closing Date 31-Aug-2017  Last Archived ISR Date 25-Dec-2013
Effectiveness Date 28-Mar-2006  Revised Closing Date 31-Dec-2018

Overall Ratings
<table>
<thead>
<tr>
<th>Progress towards achievement of PDO</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
An implementation support mission was conducted at the end of November 2012. Verification was concluded and the first credits issued February 2013. In February 2013 a Level II restructuring and minor amendment to the ERPA was processed.

Locations
<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Nicaragua</td>
<td>Departamento de Rivas</td>
<td>Municipio de Cardenas</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
Issuance of CERs related to the CDM project was completed in February 2013.

Related Projects
There are no related projects.