
















Procurement Plan for 

Shanxi Coal Bed Methane (CBM) Development and Utilization Project

(2014.1.14)

I. I.Contracts Funded by World Bank
1) Goods
	Contract No.
	Description


	Estimated Cost

(10,000 US$)


	Contract value

(10,000 US$)


	Procurement metho
	Review Method by Bank
	Expected Date for Bidding Document Review by the Bank
	Expected Bid Opening Time
	Expected Contract Signing Date
	Actual Contract Signing Date
	Progress



	Liquefaction project

	GL1
	Nitrogen compressor unit
	123.7 
	186.03
	ICB
	Prior
	2010.06
	2010.11
	
	2011.4
	Contract signed

	GL2
	Expander compressor unit
	190.0 
	256.83
	ICB
	Prior
	2010.06 
	2010.11 
	
	2011.4
	Contract signed

	GL3
	Cold box
	48.9 
	24.13
	NCB
	Prior
	2010.06 
	2010.11 
	
	2011.4
	Contract signed

	GL4
	LCBM storage tank
	164.4 
	267.46
	ICB
	Prior
	2010.11 
	2011.01
	
	2011.05 
	Contract signed

	GL5
	Control valves
	19.1 
	12.74
	ICB
	Prior
	2010.11 
	2011.01 
	
	2011.05 
	Contract signed

	GL6
	Switch valves
	22.2 
	16.67
	ICB
	Prior
	2010.11 
	2011.01 
	
	2011.05
	Contract signed

	GL7
	Molecular sieve switch valves 
	36.0 
	36.19
	ICB
	Prior
	2010.11 
	2011.01 
	
	2011.05 
	Contract signed

	GL8
	LCBM loading pump
	12.9 
	23.47
	ICB
	Prior
	2010.11
	2011.01
	
	2011.05 
	Contract signed

	GL9
	China-made control valves
	47.5
	6.22
	ICB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL10
	Air compressor unit 
	13.5 
	3.94
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL11
	Re-heater
	15.6 
	2.67
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL12
	Co2 removal system pump
	10.4
	10.40
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL13
	Flare system
	37.4 
	18.89
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL14
	Fire-fighting pump
	16.5 
	23.51
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL15
	Cold/Warm water unit
	12.2 
	18.04
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL16
	Filters 
	7.3 
	22.07
	Shopping
	Prior
	2011.05 
	2011.07
	
	2011.10
	Contract signed

	GL18
	PSA nitrogen unit
	7.9 
	2.50
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL19
	Recycled gas heater
	7.9 
	10.00
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL20
	Rich/Lean amine heat exchanger
	0.7 
	0.48
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL21
	Turbo flow meters
	5.4 
	2.50
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL22
	Recycled gas pressure booster 
	8.6
	6.75
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL24
	Liquid nitrogen storage tank
	3.5 
	4.37 
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL25
	Non-standard pressure vessels
	28.4
	39.65 
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL26
	Meters
	13.9 
	14.84 
	NCB
	Post
	　
	2011.06
	
	2011.08
	Contract signed

	GL27
	DCS system
	30
	28.05
	Shopping
	Post
	
	2011.07
	
	2012.02
	Contract signed

	GL29
	Stainless pipelines
	37.62
	25.56
	NCB
	Post
	　
	2012.02 
	
	2012.03
	Contract signed

	GL30
	Carbon steel pipelines
	90.32 
	64.13
	NCB
	Post
	　
	2012.02 
	
	2012.03
	Contract signed

	GL31
	Power cables
	87.3
	129.59
	NCB
	Prior
	2012.04
	2012.05
	
	2012.06
	Contract signed

	GL32
	Bridges
	18.41 
	9.22
	NCB
	Post
	　
	2012.05
	
	2012.05
	Contract signed

	GL33
	Coolers
	3.8 
	16.79 
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL34
	Circulating water cooling system
	9.2
	10.25 
	Shopping
	Post
	　
	2011.07 
	
	2011.10
	Contract signed

	GL35
	Water treatment unit 
	4.2 
	4.69 
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL36
	Air conditioning system 
	1.0 
	2.46 
	Shopping
	Post
	　
	2011.07
	
	2011.10
	Contract signed

	GL37
	Power distribution rack
	20.63 
	18.33
	NCB
	Post
	　
	2012.05
	
	2012.06
	Contract signed

	GL38
	Power generator unit
	8.6 
	12.01
	Shopping
	Post
	
	2012.11
	
	2012.12
	Contract signed

	GL39
	Valves
	47.62 
	95.08
	NCB
	Post
	　
	2012.02 
	
	2012.03
	Contract signed

	GL40
	Fire fighting devices
	2.38 
	4.4
	Shopping
	Post
	　
	2012.11
	
	2012.12
	Contract signed

	GL41
	Online analysis instruments
	9.52 
	4.2
	Shopping
	Post
	　
	2012.11
	
	2012.12
	Contract signed

	GL42
	Lab analysis instruments
	4.76 
	4.13
	Shopping
	Post
	　
	2012.11
	
	2012.12
	Contract signed

	GL43
	Monitoring devices
	9
	9.43
	Shopping
	Post
	　
	2012.11
	
	2012.12
	Contract signed

	GL45
	Loading arm
	15.87
	13.33
	NCB
	Post
	
	2012.05
	
	2012.06
	Contract signed

	GL46
	Meter

 wires
	71.43
	79.1
	NCB
	Prior
	2012.04
	2012.05
	
	2012.06
	Contract signed

	Development project

	GD01
	Pumping unit
	605.14
	
	ICB
	Prior
	2014.04
	2014.06
	2014.06
	
	Bidding document still in preparation

	GD02
	oil pipe
	397.09
	
	ICB
	Prior
	2014.03
	2014.05
	2014.05
	
	Bidding document still in preparation

	GD03
	Compressor unit for station
	278.1
	
	Direct Contracting
	Prior
	
	
	2014.02
	
	

	GD04
	Gas flow line
	235.50
	
	NCB
	Post
	
	2014.06
	2014.06
	
	Bidding document still in preparation

	GD05
	 Automatic system for well site
	233.53
	
	NCB
	Post
	
	2014.07
	2014.07
	
	Bidding document still in preparation


2) Works 

	Contract No.
	Description
	Estimated Cost

(US$ 10,000)
	Actual Contract Value

(US$ 10,000)
	Procurement Method
	Prequalification (Yes/No)
	Review Method   

by Bank
	Expected Date for Bidding Document Review by the Bank
	Expected Bid Opening Time
	Expected Contract Signing Date
	Progress

	WL1
	Installation contract for NO.1 LNG Plant
	349.21
	140.97
	NCB
	No
	Post
	
	2012.02
	2012.03
	Contract signed

	WL2
	EPC contract for the second process plant
	4428.57
	
	ICB
	No
	Prior
	2014.01
	2014.03
	2014.04
	Bidding document still in preparation


II. Procurement plan with counterpart fund
	No.
	 Description
	Cost (10,000 CNY)
	Time
	Procurement Method
	Progress



	liquefaction project

	YH01
	Design of first process train
	360 
	2008.04 
	Open bidding
	Contract signed

	YH02
	Site survey of plant
	51.56
	2008.12 
	Open bidding
	Contract signed

	YH03
	Technical support
	400 
	2009.04 
	No bidding
	Contract signed

	YH04
	Design of  road and bridges
	12.66
	2010.01 
	Selective bidding
	Contract signed

	YH05
	Design of anti-flood dam and flood discharge trench
	33.06
	2010.01 
	Selective bidding
	Contract signed

	YH06
	Soil and water conservation  resolution for the plant
	19
	2010.01 
	Selective bidding
	Contract signed

	YH07
	Civil works of plant
	4298.138
	2010.09
	Open bidding
	Contract signed

	YH08
	Supervision fee for the civil works of first process train
	84
	2010.09 
	Open bidding
	Contract signed

	YH09
	Installation supervision fee for the first process train
	54.38
	2011.06
	Open bidding
	Contract signed

	YH10
	Review of safe system design
	60 
	2011.06
	Open bidding
	Contract signed

	YH11
	Design of network power supply
	145.9
	2011.06
	Open bidding
	Contract signed

	YH12
	Anti-flood dam, road and bridges, and process train foundation
	2893.63
	2011.10
	Open bidding
	Contract signed

	YH13
	Color coated steel for the plant and Steel construction
	1239.63
	2012.05
	Open bidding
	Contract signed

	YH14
	35 KV Power Transmission and Distribution Engineering
	3025
	2013.12
	Open bidding
	Bidding document still in preparation

	YH15
	Pump 
	13.9
	2011.07
	Open bidding
	Contract signed

	YH16
	PMC contract for the second process train of Shanxi CBM Pro
	887.5418
	2013.04
	Open bidding
	Contract signed

	YH17
	supervision  for 35 KV Power Transmission and Distribution Engineering
	66.84
	2014.01
	Open bidding
	Bidding document still in preparation

	Development project (construction )

	KF01
	Phase ⅰ Biddings for pre-drilling of 20 trial wells


	41.09 
	2012.09
	Open bidding
	Contract signed

	KF02
	Phase ⅱBiddings for pre-drilling of 20 trial wells


	39.15 
	2012.09
	Open bidding
	Contract signed

	KF03
	Phase ⅲBiddings for pre-drilling of 20 trial wells


	41.76 
	2012.09
	Open bidding
	Contract signed

	KF04
	Phase ⅰ Biddings for drilling of 20 trial wells


	278.16 
	2012.10 
	Open bidding
	Contract signed

	KF05
	Phase ⅱBiddings for drilling of 20 trial wells


	241.50 
	2012.10 
	Open bidding
	Contract signed

	KF06
	Phase ⅲBiddings for drilling of 20 trial wells


	283.02 
	2012.10 
	Open bidding
	Contract signed

	KF07
	Drilling supervision of 20 trial wells
	15.70 
	2012.10 
	Open bidding
	Contract signed

	KF08
	Well logging engineering of 20 trial wells
	60.00 
	2012.10 
	Open bidding
	Contract signed

	KF09
	Phase ⅰ Biddings for cementing engineering of 20 trial wells 
	50.00 
	2012.10 
	Open bidding
	Contract signed

	KF10
	Phase ⅱ Biddings for cementing engineering of 20 trial wells
	50.00 
	2012.10 
	Open bidding
	Contract signed

	KF11
	Underground engineering of 20 trial wells
	57.22 
	2012.10 
	Open bidding
	Contract signed

	KF12
	Mud curing of 20 trial wells
	26.00 
	2012.10 
	Open bidding
	Contract signed

	KF13
	Fracturing engineering of 20 trial wells
	563.35 
	2012.10 
	Open bidding
	Contract signed

	KF14
	Phase ⅰ Biddings for pumping engineering of 20 trial wells
	72.26 
	2012.10 
	Open bidding
	Contract signed

	KF15
	Phase ⅱ Biddings for pumping engineering of 20 trial wells
	72.53 
	2012.10 
	Open bidding
	Contract signed

	KF16
	Engineering supervision of 20 trial wells
	24.39 
	2012.10 
	Open bidding
	Contract signed

	KF17
	Perforation engineering of 20 trial wells
	33.58 
	2012.10 
	Open bidding
	Contract signed

	KF18
	surface engineering design
	448.00 
	2013.10
	Open bidding
	contract negotiation

	KF19
	Stage I for pre-drilling
	233.80 
	2013.10
	Open bidding
	contract negotiation

	KF20
	Stage II for pre-drilling
	278.27 
	2013.10
	Open bidding
	contract negotiation

	KF21
	Stage III for pre-drilling
	285.18 
	2013.10
	Open bidding
	contract negotiation

	KF22
	drilling supervisor
	518.00 
	2013.10
	Open bidding
	contract negotiation

	KF23
	Stage I for drilling
	2058.76 
	2013.11
	Open bidding
	Bidding in progress

	KF24
	Stage II for drilling
	1759.07
	2013.11
	Open bidding
	Bidding in progress

	KF25
	Stage III for drilling
	2230.03 
	2013.11
	Open bidding
	Bidding in progress

	KF26
	Stage IV for drilling
	2210.26 
	2013.11
	Open bidding
	Bidding in progress

	KF27
	Stage V for drilling
	1915.23 
	2013.11
	Open bidding
	Bidding in progress

	KF28
	Stage VI for drilling
	1990.58 
	2013.11
	Open bidding
	Bidding in progress

	KF29
	Stage I of cementing
	620 
	2013.11
	Open bidding
	Completion of the tender

	KF30
	Stage II of cementing
	661.25
	2013.11
	Open bidding
	Completion of the tender

	KF31
	Stage I of Underground Engineering
	232.4
	2013.11
	Open bidding
	Bidding in progress

	KF32
	Stage II of Underground Engineering
	232.4
	2013.11
	Open bidding
	Bidding in progress

	KF33
	Stage III of Underground Engineering
	232.4
	2013.11
	Open bidding
	Bidding in progress

	KF34
	Engineering supervision
	224.54
	2013.11
	Open bidding
	Bidding in progress

	KF35
	Logging cost
	861.3
	2013.11
	Open bidding
	Completion of the tender

	KF36
	Stage I of Perforation
	212.2
	2013.11
	Open bidding
	Completion of the tender

	KF37
	Stage II of Perforation
	227.48
	2013.11
	Open bidding
	Completion of the tender

	KF38
	Stage I of fracturing
	2318.74
	2013.11
	Open bidding
	Completion of the tender

	KF39
	Stage II of fracturing
	2319.44
	2013.11
	Open bidding
	Completion of the tender

	KF40
	Stage III of fracturing
	2141.4
	2013.11
	Open bidding
	Bidding in progress

	KF41
	         Horizontal well drilling and

extraction outsourcing
	15450
	2013.11
	Open bidding
	Bidding in progress

	KF42
	mud cementing
	136
	2014.06
	Open bidding
	Bidding document still in preparation

	KF43
	installation of pumping unit 
	1088 
	2014.06
	Open bidding
	Bidding document still in preparation

	KF44
	Station civil works
	429.67
	2014.06
	Open bidding
	Bidding document still in preparation

	KF45
	Station Installation works
	362.99 
	2014.06
	Open bidding
	Bidding document still in preparation

	KF46
	Flow-line engineering
	3166
	2014.06
	Open bidding
	Bidding document still in preparation

	KF47
	Power supply
	1640.36
	2014.06
	Open bidding
	Bidding document still in preparation

	KF48
	Communication system
	281.8
	2014.06
	Open bidding
	Bidding document still in preparation

	KF49
	Automation and control engineering
	412.85 
	2014.06 
	Open bidding
	Bidding document still in preparation

	KF50
	Road works
	383.07
	2014.06  
	Open bidding
	Bidding document still in preparation

	Development project(Goods)

	KG01
	Pumping unit of 20 trial wells 
	277.765
	2012.10 
	Open bidding
	Contract signed

	KG02
	Oil pipe of 20 trial wells and Sucking rod 
	199.8924
	2012.10 
	Open bidding
	Contract signed

	KG03
	Casing of 20 trial wells
	331.9187
	2012.10 
	Open bidding
	Contract signed

	KG04
	Casing
	4332.011
	2013.10
	Open bidding
	contract negotiation

	KG05
	Power cables
	374.1
	2014.06
	Open bidding
	Bidding document still in preparation

	KG06
	Transmitter
	104.2
	2014.06
	Open bidding
	Bidding document still in preparation

	KG07
	Swirl Flowmeter
	192
	2014.06
	Open bidding
	Bidding document still in preparation

	KG08
	Separator
	134
	2014.06
	Open bidding
	Bidding document still in preparation

	KG09
	Transformer
	289.23
	2014.06
	Open bidding
	Bidding document still in preparation

	KG10
	Communications equipment, materials
	379.32
	2014.06
	Open bidding
	Bidding document still in preparation


III Consulting Services with Bank Loan
	NO
	Contract Description
	Cost Estimate($10，000)
	Selection method  


	Review by Bank(Prior/Post)
	Expected Date for Bank Review of RFP and Shortlist
	Expected Proposal Submission Date
	Expected time of signing contract
	Actual Contract Value

RMB10000
	Actual Contract Signing Date t
	progress


	C2
	CBM wells drainage effect and its improvement methods study of Libi Block in the South of Qinshui
	16.96
	CQS
	Post
	
	2013.07
	2013.07
	16.96
	2013.08
	Completion of the tender 

	C3
	Institutional capacity building of the Company
	13.63
	CQS
	Prior
	2013.04
	2013.06
	2013.06
	13.63
	2013.06
	Completion of the tender

	C4
	Hire individual experts(teaching)
	3
	IC
	Post
	
	2014.05
	2014.06
	
	
	TOR still in preparation

	C6
	Safe work standarization
	4.13
	CQS
	Post
	
	2014.01
	2014.02
	
	
	TOR still in preparation

	C7
	simulation project for Safe work 
	15
	CQS
	Post
	
	2014.02
	2014.03
	
	
	TOR still in preparation


III Consulting Services with counterpart fund
	NO
	Contract Description
	Cost Estimate($10，000)
	Selection method  


	Expected Proposal Submission Date
	Expected time of signing contract
	Actual Contract Value

RMB10000
	Actual Contract Signing Date t
	progress


	C1
	Coal reservoir conditions and capacity study of Libi Block in the South of Qinshui
	17.37
	CQS
	2014.06
	2013.07
	
	
	Completion of TOR


