Procurement Plan
National Community Driven Development Project
Department of Rural Development

I. General

1. Bank’s approval Date of the procurement Plan: November 13, 2012
2. Procurement Plan Update Version: 8th Version
3. Date of General Procurement Notice: Nov 8, 2012
4. Period covered by this procurement plan: 12 months

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>(US $ )</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works (Including turnkey supply and installation of plant and equipment and PPP)</td>
<td>2,000,000 (2 million)</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>1,000,000 (1 million)</td>
</tr>
<tr>
<td>Consultant firms</td>
<td>300,000</td>
</tr>
<tr>
<td>Consultant Individuals</td>
<td>200,000</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>Market Approaches Thresholds (US $ in million)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>International</td>
</tr>
<tr>
<td>Works (Including turnkey supply and installation of plant and equipment and PPP)</td>
<td>3 and above</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>1 and above</td>
</tr>
<tr>
<td>Consultants (Firms)</td>
<td>0.1 and above</td>
</tr>
</tbody>
</table>
2. **Reference to (if any) Project Operational Manual (POM):** is under preparation and to be acceptable to the World Bank.

3. **Any Other Special Procurement Arrangements:** N/A

4. **Summary of the Procurement Packages (Goods, Works and Non-Consulting Services) planned for 12 months**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Summary of Shopping (Goods)</td>
</tr>
<tr>
<td>4</td>
<td>Summary of Direct Contracting (Goods)</td>
</tr>
<tr>
<td>6</td>
<td>Summary of Shopping (Works)</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>3.5</td>
<td>25</td>
<td>No</td>
<td>Prior and Post</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td>0.5</td>
<td>5</td>
<td>No</td>
<td>Prior and Post</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td>1</td>
<td>7</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>

4. **Summary of consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>Summary of number of contracts that will be let under QBS</td>
</tr>
<tr>
<td>2</td>
<td>Summary of number of contracts that will be let under other methods</td>
</tr>
<tr>
<td>3</td>
<td>Summary of number of contracts that will be amendment of existing contract/Single Source Selection</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td></td>
<td>4.4</td>
<td>4</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>3.4</td>
<td>20</td>
<td>Prior/Post</td>
<td>CQS and Individual Consultant selection</td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>13.2</td>
<td>12</td>
<td>Prior</td>
<td></td>
</tr>
</tbody>
</table>

---

July 9, 2010
### General Information

**Country:** Myanmar  
**Plan Title:** Myanmar National Community Driven Development Project  
**Project ID:** P125500  
**GPN Date:**  
**Project Name:** Myanmar National Community Driven Development Project  
**Loan / Credit No:** IDA / H8140, IDA / C8170  
**Implementing Agency:** Department of Rural Development

### WORCAS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>WA / G18/GR/05/1807/02/02</td>
<td>Implementation Support</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>30,800.00</td>
<td>30,800.00</td>
<td>Order Implementation</td>
<td>2018-05-05</td>
<td>2018-05-26</td>
<td>2018-12-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WA / G20/GR/05/1807/02/02</td>
<td>Implementation Support</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>30,800.00</td>
<td>30,800.00</td>
<td>Order Implementation</td>
<td>2018-05-28</td>
<td>2018-07-22</td>
<td>2018-12-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WA / G22/GR/05/1807/02/02</td>
<td>Implementation Support</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>30,800.00</td>
<td>30,800.00</td>
<td>Order Implementation</td>
<td>2018-05-05</td>
<td>2018-05-26</td>
<td>2018-12-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOVCAS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>WA / G18/GR/05/1807/02/02</td>
<td>Community Health Grants</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,005,521.50</td>
<td>2,083,297.00</td>
<td>Submitted</td>
<td>2019-05-05</td>
<td>2019-05-05</td>
<td>2019-12-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WA / G20/GR/05/1807/02/02</td>
<td>Community Health Grants</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>405,405.30</td>
<td>700,875.00</td>
<td>Submitted</td>
<td>2019-05-05</td>
<td>2019-05-05</td>
<td>2019-12-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WA / G22/GR/05/1807/02/02</td>
<td>Community Health Grants</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>41,342.22</td>
<td>41,342.22</td>
<td>Submitted</td>
<td>2019-05-05</td>
<td>2019-05-05</td>
<td>2019-12-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IDA / IDB</td>
<td>Implementation Support</td>
<td>Post</td>
<td>Envelope for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>96,080.00</td>
<td>29,500.00</td>
<td>30,000.00</td>
<td>67,650.00</td>
<td>299,708.92</td>
<td>2017-12-20</td>
<td>2018-01-24</td>
<td>2017-12-06</td>
<td>2017-12-26</td>
<td>2018-01-03</td>
<td>2018-01-15</td>
<td>2018-02-26</td>
<td>2018-03-21</td>
</tr>
</tbody>
</table>
|-----------|------------------------|------|-------------------------|------|----------|----------------------------|---------|---------|---------|---------|----------|----------------|---------------|----------------|---------------|----------------|---------------|----------------|---------------|----------------|---------------|----------------|---------------|----------------|---------------|----------------|}-

**Details:**
- **Implementation Support:**
- **Post:** Envelope for Quotations
- **Open:** National
- **Single Stage - One Envelope:** 96,080.00
- **Completed:**

---

**Notes:**
- The table above provides a comprehensive view of the implementation support details, including the cost and completion dates for various projects.
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Description</th>
<th>Authority</th>
<th>Type</th>
<th>Start Date</th>
<th>End Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>D1/108</td>
<td>All Camera for Regional Office</td>
<td>IPA / 1105</td>
<td>Support</td>
<td>2019-03-13</td>
<td>2019-03-14</td>
<td>Completed</td>
</tr>
<tr>
<td>D1/104</td>
<td>Future with project plan</td>
<td>IPA / 1105</td>
<td>Support</td>
<td>2019-03-13</td>
<td>2019-03-14</td>
<td>Completed</td>
</tr>
<tr>
<td>D1/103</td>
<td>Caps with project plan</td>
<td>IPA / 1105</td>
<td>Support</td>
<td>2019-03-13</td>
<td>2019-03-14</td>
<td>Completed</td>
</tr>
<tr>
<td>D1/101</td>
<td>Bedpack for 3 new project onsewings and additional needs for other research</td>
<td>IPA / 1105</td>
<td>Support</td>
<td>2019-03-13</td>
<td>2019-04-26</td>
<td>Completed</td>
</tr>
<tr>
<td>D1/94</td>
<td>Righted Distance for Crime Regional and Township</td>
<td>IPA / 1105</td>
<td>Support</td>
<td>2019-03-13</td>
<td>2019-04-26</td>
<td>Completed</td>
</tr>
</tbody>
</table>
**CONSULTING FIRM**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>Project Title</td>
<td>Consultants/Services</td>
<td>Description</td>
<td>Value (MYN)</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------</td>
<td>---------------</td>
<td>---------------------</td>
<td>-------------</td>
<td>-------------</td>
<td>------------</td>
<td>----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A191/1</td>
<td>Bago-Yangon</td>
<td>New Consultant</td>
<td>Customization</td>
<td>1,500,000.00</td>
<td>2018-01-01</td>
<td>2018-01-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C110</td>
<td>Financial OMR Software Package and Customization</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-01-11</td>
<td>2018-02-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C112</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-03-22</td>
<td>2018-03-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C113</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-03-23</td>
<td>2018-03-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C114</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-04-02</td>
<td>2018-04-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C115</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-04-03</td>
<td>2018-04-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C116</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-04-04</td>
<td>2018-04-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C117</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-04-05</td>
<td>2018-04-13</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C118</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-04-06</td>
<td>2018-04-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C119</td>
<td>Procurement and Logistics</td>
<td></td>
<td></td>
<td>1,500,000.00</td>
<td>2018-04-07</td>
<td>2018-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Notes: All figures are in MYN (Myanmar Kyats).
<table>
<thead>
<tr>
<th>Project No.</th>
<th>Overview</th>
<th>Description</th>
<th>Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Source of Reference</th>
<th>Goal Satisfied/Selected Consultant</th>
<th>Sign Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>C22-102-503-06</td>
<td>C2010-10</td>
<td>Technical Assistance in Community Health (Mebing Township)</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Open</td>
<td>Quota-based Selection</td>
<td>1,100,000.00</td>
<td>1,090,000.00</td>
<td>Planned</td>
<td>Signed Contract</td>
<td>2021-10-05</td>
<td>2022-11-07</td>
</tr>
<tr>
<td>C22-102-503-06</td>
<td>C2010-10</td>
<td>Technical Assistance in Community Health (Mebing Township)</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Open</td>
<td>Quota-based Selection</td>
<td>1,000,000.00</td>
<td>2,030,000.00</td>
<td>Planned</td>
<td>Signed Contract</td>
<td>2021-10-05</td>
<td>2022-11-07</td>
</tr>
</tbody>
</table>

*Note: The table above contains a list of projects and their associated details such as project number, overview, description, type, method, market approach, contract type, estimated and actual amounts, source of reference, and goals satisfied or selected consultant.*
<table>
<thead>
<tr>
<th>Code</th>
<th>Description</th>
<th>Type</th>
<th>Function</th>
<th>Start Date</th>
<th>End Date</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>C 4.16</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in KAYAH (Shwegyin, Hlabaung, Kawkareik)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.17</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in KAYAH (Shwegyin, Hlabaung, Kawkareik)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.18</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in BAGO (Ingapu)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.19</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.20</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.21</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.22</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.23</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.24</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.25</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
<tr>
<td>C 4.26</td>
<td>TOWNSHIP TECHNICAL ASSISTANCE 2017-2018 in CHIN (Tonzang)</td>
<td>STA / SRT10</td>
<td>Junior Consultant</td>
<td>2017-11-22</td>
<td>2018-02-23</td>
<td>2,200,000.00</td>
</tr>
</tbody>
</table>

**Notes:**
- The table includes the following columns: Code, Description, Type, Function, Start Date, End Date, and Amount.
- The Amount column represents the financial resource allocated for each project.
- Dates are in the format YYYY-MM-DD.
<table>
<thead>
<tr>
<th>ID</th>
<th>Category</th>
<th>Description</th>
<th>Status</th>
<th>Amount</th>
<th>Date</th>
<th>Remarks</th>
<th>IDA/IB/IC</th>
<th>Remarks</th>
<th>IDA/IB/IC</th>
</tr>
</thead>
<tbody>
<tr>
<td>C1.1</td>
<td>FINANCE ASSISTANT for the IDA TOMBESEN</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>20,000.00</td>
<td>2020-02-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.2</td>
<td>NATIONAL PROGRAM COORDINATOR</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>20,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.3</td>
<td>PROJECT SECRETARY AT THE IDA</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>16,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.4</td>
<td>NATIONAL PROCUREMENT OFFICER</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>20,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.5</td>
<td>COMMUNITY PROCUREMENT OFFICER</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>20,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.6</td>
<td>SUB-PROMOTER ASSISTANT for the IDA TOMBESEN</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>100,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.7</td>
<td>IDA REGIONAL OFFICE CONSULTANT</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>570,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.8</td>
<td>International Humphreys Consultant</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>180,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.9</td>
<td>International Humphreys Consultant</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>180,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.10</td>
<td>Office Personnel Support- Suhailah</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>370,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.11</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Ida)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>750,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.12</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Ida)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>750,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.13</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Ida)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.14</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Karamo)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.15</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Karamo)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.16</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Karamo)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.17</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Karamo)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.18</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Suhaila)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.19</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Suhaila)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>C1.20</td>
<td>Res. of the TA RICHED TECHNICAL ASSISTANCE (Suhaila)</td>
<td>Implementation and Capacity Development</td>
<td>Open</td>
<td>450,000.00</td>
<td>2020-03-18</td>
<td>10:36:00.00</td>
<td>10:36:03.00</td>
<td>10:36:04.00</td>
<td>10:36:07.00</td>
</tr>
<tr>
<td>ID</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>-----</td>
<td>-----</td>
<td>-----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C4.14</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C4.16</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C5.03</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C5.05</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C5.08</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C6.01</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C6.02</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C6.03</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C6.04</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C6.05</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C6.10</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
<tr>
<td>C6.13</td>
<td>EXT</td>
<td>TECHNICAL</td>
<td>Township</td>
<td>Level</td>
<td>Phase</td>
<td>Sector</td>
<td>Title</td>
<td>Length</td>
<td>Budget</td>
</tr>
</tbody>
</table>

The table above provides a summary of various projects under the Technical Assistance Program, categorized by ID, EXT, and TECHNICAL. Each entry details the level of the township, phase, sector, title, length, budget, period, and status.