### Implementation Status & Results

**Bangladesh**  
National Agricultural Technology Project (P084078)

<table>
<thead>
<tr>
<th>Operation Name: National Agricultural Technology Project (P084078)</th>
<th>Project Stage: Implementation</th>
<th>Seq.No: 12</th>
<th>Status: ARCHIVED</th>
<th>Archive Date: 21-Dec-2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Country: Bangladesh</td>
<td>Approval FY: 2008</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Line: IBRD/IDA</td>
<td>Lending Instrument: Adaptable Program Loan</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Implementing Agency(ies):</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

| Key Dates |
|---|---|---|---|---|
| Board Approval Date | 07-Feb-2008 | Original Closing Date | 31-Dec-2013 | Planned Mid Term Review Date | 15-Sep-2011 | Last Archived ISR Date | 20-Jun-2013 |
| Effectiveness Date | 25-Mar-2008 | Revised Closing Date | 31-Dec-2013 | Actual Mid Term Review Date | 13-Feb-2012 |

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of the project is to improve effectiveness of the national agricultural technology system in Bangladesh. The overall objective of the long-term program is to support GOB’s strategy to improve national agricultural productivity and farm income by revitalizing the national agricultural technology system.

Has the Project Development Objective been changed since Board Approval of the Project?

- [ ] Yes
- [ ] No

### Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Agricultural Research Support</td>
<td>31.90</td>
</tr>
<tr>
<td>2. Agricultural Extension Support</td>
<td>33.10</td>
</tr>
<tr>
<td>3. Development of Supply Chains</td>
<td>9.30</td>
</tr>
<tr>
<td>4. Project Management and Coordination</td>
<td>10.30</td>
</tr>
</tbody>
</table>

### Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Moderate</td>
<td>Moderate</td>
</tr>
</tbody>
</table>

### Implementation Status Overview

The project team is completing documentation to finalize an additional $7 million grant from USAID to scale-up and deepen project activities in critical areas.

The project continues to make commendable progress in implementing agricultural research activities: 199 research projects have been funded, over 40% of which address Bangladesh’s most agro-ecologically constrained ecosystems; the Bangladesh Agricultural Research Council's Governing Board has been reconstituted with 30 members; and a
Research Grant for the National Agricultural Research System institutes has been established. Demonstrations of improved agricultural technologies are steadily rolling out, and over 1 million farmers have adopted new technologies. To increase the institutional capacity of the National Agricultural Research System 108 PhD candidates are being supported by the project. An additional 528 staff have gone on exposure training in the last six months.

Twelve public institutions are implementing a total of 108 Sponsored Public Good Research projects. Significant progress has been made on developing high yielding saline tolerant and high yielding aromatic rice varieties. Improved agricultural packages have been released to extension for dissemination—including, leaf-curl disease free tomato for all seasons and farmer-friendly integrated pest management technology. Ninety-two Competitive Grant Research grants have been awarded where public institutions are working with non-government organizations (27) and about 2500 farmers. Thus far, their reported achievements include: high yielding varieties of lentils, chickpea, mung bean, mustard, and black gram; tissue-culture for banana plantlets; integrated land-use and management; coconut mite control; and citrus canker control. The latter contributed to restoring citrus exports to the UK after a 3-year suspension.

The project team will focus on completing long-awaited studies for institutional reforms and to further strengthen the effectiveness of farmers organizations and ensuring their sustainability.

### Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Sarsha</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Paikgacha</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Daudkandi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Chittagong</td>
<td>Patiya</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Muktagacha</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Sylhet Division</td>
<td>Moulvi Bazar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Matlab Bazar Thana</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Manirampur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Chittagong</td>
<td>Laksham</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Rangpur</td>
<td></td>
<td>✔</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Kushlia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Jhenida</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Jhingergacha</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Gafargaon</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Fenchuganj</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Fenchuganj</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Country</td>
<td>First Administrative Division</td>
<td>Location</td>
<td>Planned</td>
<td>Actual</td>
</tr>
<tr>
<td>---------------</td>
<td>-------------------------------</td>
<td>---------------------------------</td>
<td>---------</td>
<td>--------</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Delduar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Dhunot</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Rajshahi Division</td>
<td>Birganj</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Bhatpara Abhaynagar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Bhairab Bazar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Baitaghata</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Bagherpara</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Badarganj</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Alfadanga</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sribardi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sibpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sakhipur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Rupa</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Pirgacha</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Phulpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Phulbaria</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Mirersarai</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kaonia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Chittagong</td>
<td>Hajiganj</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Faridpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Dumuria</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Rajshahi Division</td>
<td>Dinajpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Dacope</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Baliakandi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Jessore</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Country</td>
<td>Division</td>
<td>Location</td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------</td>
<td>----------------</td>
<td>---------------------------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Dhaka Division</td>
<td>Kishorganj</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Chittagong</td>
<td>Hathazari</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Chittagong</td>
<td>Chandina</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Chittagong</td>
<td>Rangunia Upazila Parishad</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Dhaka Division</td>
<td>Rajbari</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Dhaka Division</td>
<td>Madhupur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Keshobpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Kumarkhali</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Rajshahi Division</td>
<td>Mithapukur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Khulna Division</td>
<td>Kotchandpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Baraigram</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Shahrasti</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Akhaura</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Brahmanbaria S.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sonatala</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kahaloo</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kamalganj</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kulaura</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Jaintiapur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kasba</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Bogra S.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kaliakair</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kapasia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Singra</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Location</td>
<td>Status</td>
<td>City</td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------------</td>
<td>--------------</td>
<td>----------------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Chandpur S.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Beanibazar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Narsingdi S.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Barleka</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Comilla S.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Nabinagar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Nangalkot</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Katadi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sherpur S.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Bhuapur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Gopalpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kalihati</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Trishal</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Mirpur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Parbatipur</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Lalpur</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
| Bangladesh         | Not Entered  | Natore S.      | ✓
<p>| Bangladesh         | Not Entered  | Shibganj       |
| Bangladesh         | Not Entered  | Ramu           |
| Bangladesh         | Not Entered  | Teknaf         |
| Bangladesh         | Not Entered  | Nakia          |
| Bangladesh         | Not Entered  | Monohordi      |
| Bangladesh         | Not Entered  | Srimangal      |
| Bangladesh         | Not Entered  | Anwara         |
| Bangladesh         | Not Entered  | Belabo         |</p>
<table>
<thead>
<tr>
<th>Location</th>
<th>Details</th>
<th>Location</th>
</tr>
</thead>
<tbody>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Chauddagram</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Chaugachha</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Cox Bazar S</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Dhamrai</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Gauripur</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Gazipur S.</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Gopalganj S.</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Haluaghat</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kaharole</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kalaroa</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kaliganj</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Khansama</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Mymensingh S.</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Pangsha</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Pirganj</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Rajnagar</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sandwip</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Satkhira S.</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Savar</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sreepur</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Tala</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Bheramara</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Madhukhali</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Sylhet S.</td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Kuliarchar</td>
</tr>
</tbody>
</table>
### Results

#### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Farmers adopting new agricultural technologies or management practices by size of landholding and type of farming system</td>
<td>Text</td>
<td>Marginal farms: 4-5%; Small farms: 5-6%; Medium farms: 5-6%</td>
<td>Marginal farms: 31.1%; Small farms: 27.7%; Medium farms: 27.9%</td>
<td>Marginal farms: 10%; Small farms: 20%; Medium farms: 30%</td>
<td></td>
</tr>
<tr>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>31-Mar-2008</td>
<td>These results are based on independent impact evaluation completed on August 31, 2013. (Unit of measure - Percentage)</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>31-Dec-2013</td>
<td>The project was planned to close on December 31, 2103. However, a L-1 restructuring to be completed by November 30, 2013 is being processed to include amongst others, an extension of the closing date till December 31, 2014.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Increase in agricultural productivity</td>
<td>Text</td>
<td>Marginal Farms: crops - 18% to 49%; Livestock - 64%; Fisheries - 64% to 69%, Small Farms: Crops - 17% to 39%; Livestock - 65%; Fisheries - 60% to 76%, Medium Farms: Crops - 14% to 52%; Livestock - 55%; Fisheries - 63% to 68%</td>
<td></td>
<td>8%</td>
<td></td>
</tr>
<tr>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>31-Mar-2008</td>
<td>These results are based on an independent impact evaluation completed on on August 31, 2013. (Unit of measure - Percentage)</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
| | 31-Dec-2013 | The project was planned to close on December 31, 2103. However, a L-1 restructuring to be completed by November 30, 2013 is being processed to include amongst others, an
<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Public investment in agricultural research</td>
<td></td>
<td>Percentage</td>
<td>0.20</td>
<td>0.28</td>
<td>0.30</td>
</tr>
<tr>
<td>Date</td>
<td>31-Mar-2008</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td>Unit of measure - Percentage of Agriculture GDP</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Scientists trained in identified skill gaps</td>
<td></td>
<td>Number</td>
<td>0.00</td>
<td>108.00</td>
<td>109.00</td>
</tr>
<tr>
<td>Date</td>
<td>31-Mar-2008</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Research proposals approved and implemented under CGP

<table>
<thead>
<tr>
<th></th>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>52 out of 91 have been completed, 20 will be completed by May 31, 2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>31-Oct-2013</td>
<td>and 16 will be completed by October 31, 2013 and 3 were terminated.</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>91.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>100.00</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Non-NARS partners participating in CGP

<table>
<thead>
<tr>
<th></th>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>75.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>20.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

### Non-NARS partners’ share of CGP funds allocated to them

<table>
<thead>
<tr>
<th></th>
<th>Percentage</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>34.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>30.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

### New Research proposals that respond to technology needs identified in Upazila Extension Plans

<table>
<thead>
<tr>
<th></th>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>109.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>110.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

### Validation trials conducted with CIGs and DAE

<table>
<thead>
<tr>
<th></th>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>50.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>50.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

### New technologies made available for Extension

<table>
<thead>
<tr>
<th></th>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>25.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>25.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Description</td>
<td>Category</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
<tr>
<td>-----------------------------------------------------------------------------</td>
<td>----------</td>
<td>----------------</td>
<td>--------------</td>
<td>--------------------------------------------------------------------------</td>
</tr>
<tr>
<td>Public investment in agricultural extension</td>
<td>Percentage</td>
<td>1.10</td>
<td>31-Mar-2008</td>
<td>1.33</td>
</tr>
<tr>
<td></td>
<td></td>
<td>1.20</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td>Comments</td>
<td>Unit of measure - percentage of Agriculture GDP</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Functional CIGs formed</td>
<td>Number</td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>20212.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>18000.00</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>120.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Participation of women</td>
<td>Percentage</td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>30.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>12.00</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Crops - 30%, Livestock - 26% and Fisheries - 18%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Upazila Extension Plans prepared</td>
<td>Number</td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>120.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>120.00</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>120.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Extension micro plans implemented at the Union level</td>
<td>Number</td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>1345.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>1345.00</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>1345.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Client days training provided to farmers of which to women</td>
<td>Number</td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>10000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>10000.00</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>10000.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Target beneficiary farmers adopting new agricultural technologies or management practices</td>
<td>Text</td>
<td>Marginal - 31000, Small - 81000, Medium - 26000</td>
<td>31-Mar-2008</td>
<td>Marginal - 247870, Small - 784655, Medium - 148240</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Marginal - 108500, Small - 183750, Medium - 95750</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td>Comments</td>
<td>Marginal - 31000, Small - 81000, Medium - 26000</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Target beneficiary farmers adopting new agricultural technologies or management practices, of which % women</td>
<td>Percentage</td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>24.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>25.00</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Farmers' Information and Advisory Centers (FIACs) functioning</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Number</td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td>732.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>732.00</td>
<td>31-Oct-2013</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>732.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>
Client days of training provided to farmers, traders, public and private staff, of which women

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td>12045.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td>10000.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

CIGs linked to markets

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td>252.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td>200.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

Improved post-harvest technologies and management practices demonstrated and adopted

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td>32.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td>20.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

Farmers adopting improved production and post-harvest technology and/or management practices, by farm size and farm type

<table>
<thead>
<tr>
<th>Text</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td>2000</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td>2000</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

Commodity Collection and Marketing Centers functioning

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Mar-2008</td>
<td></td>
</tr>
<tr>
<td></td>
<td>22.00</td>
<td>31-Oct-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td>10.00</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

Data on Financial Performance (as of 25-Nov-2013)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P084078</td>
<td>IDA-43860</td>
<td>Effective</td>
<td>XDR</td>
<td>39.40</td>
<td>39.40</td>
<td>0.00</td>
<td>30.35</td>
<td>9.05</td>
<td>77.00</td>
</tr>
</tbody>
</table>

Disbursement Graph
Key Decisions Regarding Implementation

The decision for a follow up operation, its scope and time line to be formally agreed by all concerned parties (GoB, WB, IFAD and USAID) for ensuring a smooth transition between at the closing of the on-going project.

Restructuring History

Level two Approved on 23-Dec-2012

Related Projects

P132924-National Agricultural Technology Project, P133251-National Agricultural Technology Project - Additional Financing