PROCUREMENT PLAN (Textual Part)

Project information: Third Phase Disaster Vuln.Reduction APL for Dominica (P129992)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank’s Standard Procurement Documents*: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>A1 / 54030</td>
<td>Restoration and Rehabilitation City Market</td>
<td>Proc</td>
<td>Request for Quotes</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>41,000,000.00</td>
<td>0.00</td>
<td>Executed</td>
<td>2018-07-20</td>
<td>2018-10-09</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td>2018-10-08</td>
<td></td>
<td></td>
</tr>
<tr>
<td>A1 / 54030</td>
<td>Rehabilitation of Eastern Street Work Phase 2: Post Hurricane Maria</td>
<td>Proc</td>
<td>Request for Quotes</td>
<td>International</td>
<td>Single Stage - One Envelope</td>
<td>7,000,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td>2020-01-03</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Country:** Dominica

**Implementation:** Ministry of Housing and Environment - PCAU

**Project Name:** Third Phase Disaster Risk Reduction APL for Dominica

**Loan / Credit No.** TF / 16955, IDA / 54050, TF / 16952

**PPCR/DVRP/ICB-01/18**

- **Activity:** Recreation and Adaptation Infrastructure
- **Method:** Procurement
- **Market Approach:** Request for Quotes
- **Prequalification (Y/N):** National
- **Estimated Amount (US$):** 22,027,709.00
- **Actual Amount (US$):** 0.00
- **Status:** Cancelled

**PPCR/DVRP/ICB-02/19**

- **Activity:** Construction of Emergency Access Road
- **Method:** Procurement
- **Market Approach:** Request for Quotes
- **Prequalification (Y/N):** National
- **Estimated Amount (US$):** 660,000.00
- **Actual Amount (US$):** 0.00
- **Status:** Cancelled

**PPCR/DVRP/ICB-03/19**

- **Activity:** Construction of Municipal Office Building
- **Method:** Procurement
- **Market Approach:** Request for Quotes
- **Prequalification (Y/N):** National
- **Estimated Amount (US$):** 800,000.00
- **Actual Amount (US$):** 975,000.00
- **Status:** Executed

**PPCR/DVRP/ICB-05/18**

- **Activity:** Restoration and Rehabilitation City Market
- **Method:** Procurement
- **Market Approach:** Request for Quotes
- **Prequalification (Y/N):** International
- **Estimated Amount (US$):** 41,000,000.00
- **Actual Amount (US$):** 0.00
- **Status:** Executed

**PPCR/DVRP/ICB-06/18**

- **Activity:** Rehabilitation of Eastern Street Work Phase 2: Post Hurricane Maria
- **Method:** Procurement
- **Market Approach:** Request for Quotes
- **Prequalification (Y/N):** International
- **Estimated Amount (US$):** 7,000,000.00
- **Actual Amount (US$):** 0.00
- **Status:** Pending Implementation

**PPCR/DVRP/NCB-06/18**

- **Activity:** Rehabilitation of Eastern Street Work Phase 3: Post Hurricane Maria
- **Method:** Procurement
- **Market Approach:** Request for Quotes
- **Prequalification (Y/N):** International
- **Estimated Amount (US$):** 35,027,709.00
- **Actual Amount (US$):** 0.00
- **Status:** Cancelled

**PPCR/DVRP/NCB-07/18**

- **Activity:** Rehabilitation of Eastern Street Work Phase 4: Post Hurricane Maria
- **Method:** Procurement
- **Market Approach:** Request for Quotes
- **Prequalification (Y/N):** International
- **Estimated Amount (US$):** 9,252,000.00
- **Actual Amount (US$):** 0.00
- **Status:** Cancelled
<table>
<thead>
<tr>
<th>Donation No.</th>
<th>Project Name</th>
<th>Description</th>
<th>Authority</th>
<th>Procurement Approach</th>
<th>Total Amount (US$)</th>
<th>Estimated Amount (US$)</th>
<th>Unreserved</th>
<th>Reserve</th>
<th>Method</th>
<th>Market Approach</th>
<th>Documents</th>
<th>Procurement Evaluation Report</th>
<th>Award Notice</th>
<th>Award Notice</th>
<th>Contract Award Notice</th>
<th>Recommendation for Award Notice</th>
<th>Amount</th>
<th>Amount</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>PPID/1003/01</td>
<td>Seismological and Data Management, Hazard Risk Management and Evaluation</td>
<td>Procurement of Data Management, Hazard Risk Management and Evaluation</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>3,000.00</td>
<td>2,800.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/02</td>
<td>Computer Hardware</td>
<td>Procurement of Computer Hardware</td>
<td>Open</td>
<td>International</td>
<td>20,000.00</td>
<td>10,000.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/03</td>
<td>Field and Imaging of Radio Meteorological Equipment</td>
<td>Procurement of Radio Meteorological Equipment</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>30,000.00</td>
<td>30,000.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/04</td>
<td>Seismological and Data Management, Hazard Risk Management and Evaluation</td>
<td>Procurement of Data Management, Hazard Risk Management and Evaluation</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>45,000.00</td>
<td>45,000.00</td>
<td>Unreserved</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/05</td>
<td>Procurement of Photographic Equipment for Seismological Equipment</td>
<td>Procurement of Photographic Equipment for Seismological Equipment</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>60,000.00</td>
<td>60,000.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/06</td>
<td>Seismological and Data Management, Hazard Risk Management and Evaluation</td>
<td>Procurement of Data Management, Hazard Risk Management and Evaluation</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>90,000.00</td>
<td>90,000.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/07</td>
<td>Procurement of Computer Hardware for Radio Meteorological Equipment</td>
<td>Procurement of Computer Hardware for Radio Meteorological Equipment</td>
<td>Open</td>
<td>International</td>
<td>10,000.00</td>
<td>10,000.00</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/08</td>
<td>Seismological and Data Management, Hazard Risk Management and Evaluation</td>
<td>Procurement of Data Management, Hazard Risk Management and Evaluation</td>
<td>Limited</td>
<td>Direct</td>
<td>10,000.00</td>
<td>10,000.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/09</td>
<td>Procurement of Photographic Equipment for Seismological Equipment</td>
<td>Procurement of Photographic Equipment for Seismological Equipment</td>
<td>Open</td>
<td>International</td>
<td>10,000.00</td>
<td>10,000.00</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/10</td>
<td>Seismological and Data Management, Hazard Risk Management and Evaluation</td>
<td>Procurement of Data Management, Hazard Risk Management and Evaluation</td>
<td>Limited</td>
<td>Direct</td>
<td>10,000.00</td>
<td>10,000.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/11</td>
<td>Procurement of Computer Hardware for Radio Meteorological Equipment</td>
<td>Procurement of Computer Hardware for Radio Meteorological Equipment</td>
<td>Open</td>
<td>International</td>
<td>10,000.00</td>
<td>10,000.00</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPID/1003/12</td>
<td>Seismological and Data Management, Hazard Risk Management and Evaluation</td>
<td>Procurement of Data Management, Hazard Risk Management and Evaluation</td>
<td>Limited</td>
<td>Direct</td>
<td>10,000.00</td>
<td>10,000.00</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>NU1 / 1905</td>
<td>Capacity Building and Risk Management, Hazard Risk Management and Evaluation</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Direct</td>
<td>-</td>
<td>10,000.00</td>
<td>0.00</td>
<td>Closed</td>
<td>-</td>
<td>2018-08-11</td>
<td>2018-08-06</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td></td>
</tr>
</tbody>
</table>

## CONSULTING FIRMS

|-------------------------------------|--------------------|-----------|-------------|--------|----------------|--------------|------------------------|---------------------|---------------|-------------------------------|-------------------------------|----------------------------------|------------------------|--------------------------------|------------------------------------------|----------------|--------------------------|

## INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SAA / 1905 5</td>
<td>Capacity Building and Risk Management, Hazard Risk Management and Evaluation</td>
<td>Post</td>
<td>Individual</td>
<td>Limited</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Filing Implementation</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
<td>2020-03-01</td>
</tr>
</tbody>
</table>

Page 3
SPONTANEOUS / Design and Construction Supervision for the Rehabilitation of Paesany Propagation Nursery Facilities - Reorganized Emperor

SPONTANEOUS / User training for CoRRs DMA Risk Analysis Software - Office of Director of Fire

SPONTANEOUS / Confirmation of Level Two IS Audit preparation training

SPONTANEOUS / Consultation for site establishment for the Bruce Eastern Sanitation Site

SPONTANEOUS / Consultation Services to complete the establishment of the Natural Disasters Council National
FIA / 34950 Capitol: $3,000.00 Proposal 2019-02-27 2018-13-00 2018-13-00 2018-13-00 2018-13-00 2018-13-00 2018-13-00 2018-13-00 2018-13-00 2018-13-00 2018-13-00

SPONTANEOUS / Jama of the Agricultural Emergencies Response Officer Program

SPONTANEOUS / Project Coordinator

SPONTANEOUS / Conservation of Mechatanical Milk Stalling

SPONTANEOUS / Clerk of Works for Road Work Eastern Sanitation - Castle River Bay and Area Services

SPONTANEOUS / Jama of the Agricultural Disaster Risk Reduction Program - July 2, 2018 in June 30, 2019