Implementation Status & Results
Bangladesh
Bangladesh - Brick Kiln Efficiency Project (P105226)

Operation Name: Bangladesh - Brick Kiln Efficiency Project (P105226)
Project Stage: Implementation
Seq.No: 3
Status: ARCHIVED
Archive Date: 26-Apr-2014

Country: Bangladesh
Approval FY: 2010
Region: SOUTH ASIA
Lending Instrument:

Implementing Agency(ies):

Key Dates
Board Approval Date: 25-Aug-2009
Original Closing Date: 30-Jun-2016
Last Archived ISR Date: 08-Jul-2013
Effectiveness Date: 25-Aug-2009
Revised Closing Date: 30-Jun-2016

Overall Ratings
<table>
<thead>
<tr>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
</tr>
</tbody>
</table>

Overall Implementation Progress (IP)

Implementation Status Overview

Clean Development Mechanism (CDM Status):
Improving Kiln Efficiency in the Brick making Industry in Bangladesh (PDD-1) was registered as a Clean Development Mechanism Project on August 18, 2011. The first request for certified emission reductions (CER) issuance for the monitoring period (September 1, 2011 to August 31, 2012) was submitted to the UNFCCC Secretariat on May 15, 2013. A Request for Review for the first issuance was called by the CDM Secretariat on November 9, 2013. The issues raised during the Request for Review were successfully addressed and the first issuance of 17,403 t CER was achieved on February 21, 2014. The PDD-2 has started to generate emission reductions since late 2013 due to delay in construction of the kilns.

Status of Kiln implementation:
In PDD-1 in total 7 kilns have been constructed. All of the 7 have started operation. However, kilns are frequently shut down due to technical issues or for maintenance. In PDD-2, 6 kilns will be constructed, out of which 3 have been completed and 2 are already in operation.

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Natore S.</td>
<td>✓</td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Amtali</td>
<td>✓</td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Dhamrai</td>
<td>✓</td>
<td></td>
</tr>
<tr>
<td>Bangladesh</td>
<td>Not Entered</td>
<td>Gazipur S.</td>
<td>✓</td>
<td></td>
</tr>
</tbody>
</table>
Country | First Administrative Division | Location | Planned | Actual
---|---|---|---|---
Bangladesh | Not Entered | Narayanganj S. | ✔ | ✔
Bangladesh | Not Entered | Rupganj | ✔ | ✔
Bangladesh | Not Entered | Savar | ✔ | ✔

**Key Decisions Regarding Implementation**
No key decisions are foreseen in the near future.

**Related Projects**
There are no related projects.