Implementation Status & Results
Nigeria
Nigeria Scaling Up Sustainable Land Management Practice, Knowledge, and Coordination (P109737)

Operation Name: Nigeria Scaling Up Sustainable Land Management Practice, Knowledge, and Coordination (P109737)
Country: Nigeria
Approval FY: 2011
Product Line: Global Environment Project
Region: AFRICA
Lending Instrument: Specific Investment Loan
Implementing Agency(ies): Federal Ministry of Agriculture and Water Resources

Key Dates
Board Approval Date: 08-Jul-2010
Original Closing Date: 31-Dec-2013
Planned Mid Term Review Date: 16-Jul-2012
Last Archived ISR Date: 28-May-2012
Effectiveness Date: 25-Nov-2010
Revised Closing Date: 31-Dec-2013
Actual Mid Term Review Date: 

Global Environmental Objectives

The development and global environment objective of the GEF incremental grant is to improve the enabling environment for scaling up sustainable land management in participating communities. The project development objective of the existing approved loan (with which the GEF incremental support will integrate) is to increase the incomes of users of rural land and water resources.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Capacity Building, Communications and Information Support</td>
<td>6.00</td>
</tr>
<tr>
<td>Monitoring, Evaluation and Knowledge</td>
<td>0.80</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th>Overall Rating</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of GEO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview

The recently concluded 6th World Bank/FGN supervision mission recorded significant improvement in the enabling environment for scaling up sustainable land management in Nigeria from 0.323 composite index at baseline to 0.563 on a scale of 1 as contained in the report of the independent tracking of the composite Index. When the overall mean scores of the states were compared, it was observed that the highest mean score was recorded by Sokoto (6.81) followed by Kwara (6.77), Ebonyi (6.74), Kogi (6.66), Benue (6.53), Ondo (6.44), Taraba (6.32), Osun (6.13), Delta (6.06) and Kaduna (6.05). However, the states with the lowest mean scores were Akwa-Ibom (4.09), Edo (4.59), Kano (4.66) and Jigawa.
In general, it was observed that Program resources and Legal and regulatory environment attracted the lowest mean scores which was an indication that the respondents were not satisfied with the level of funding and budgetary allocation to SLM programmes. Similarly the low scores for legal and regulatory environment meant that legal and regulatory environment related to SLM might be in place but lacked enforcement.

Other major progress recorded include the selection of a total of 62 LGAs i.e two (2) LGAs per State, for the land use planning. Purchase of computers and mapping software while installation, distribution and training were delayed till the end of the supervision mission. The mission also updated project outputs which show that a total of 1,230 LDPs (31.29%) out of the total 3,931 LDPs prepared by the project contained 2,592 SLM sub-projects. Out of this number, 1,650 (63.66%) SLM sub-projects have been fully implemented, and their constituent tree planting activities covering about 14,655.2 ha, with 51,141 males and 30,245 (37.2%) females being the beneficiaries. The grant disbursement status as at June 21, 2012 was 33.19%. Completion of procurement procedures for the development of Indicator tool for local and global environmental benefits, and development of tools for tracking Vegetation cover and land degradation, launching of the SLM website and concluding the preparatory work for the SLM grant award are the major activities for the 3rd quarter of the year.

Locations
No Location data has been entered

Results

Global Environmental Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Stakeholder perception of the enabling environment for sustainable land management</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Date</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>0.32</td>
<td>0.56-2010</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

This is a composite index ranging from 0 to 1.00 giving expert perception on the extent to which the enabling conditions for SLM (Institutions, Financing, Knowledge, etc) are improving or deteriorating.

An independent tracking of the composite index was conducted May, 2012 to give the national average of 0.563. However, when the overall mean scores of the states were compared, it was observed that the highest mean score was recorded by Sokoto (6.81) followed by Kwara (6.77), Ebonyi (6.74), Kogi (6.66), Benue (6.53), Ondo (6.44), Taraba (6.32), Osun (6.13), Delta (6.06) and Kaduna (6.05). However, the states with the lowest mean scores were Akwa-Ibom (4.09), Edo (4.59), Kano (4.66) and Jigawa (4.9).

<table>
<thead>
<tr>
<th>Direct project beneficiaries (% female - Cumulative)</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Date</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>26-Jul-2012</td>
<td>31-Dec-2013</td>
</tr>
</tbody>
</table>

Direct beneficiaries (% female - Cumulative)
### Percentage of women beneficiaries

<table>
<thead>
<tr>
<th>Number</th>
<th>Sub Type</th>
<th>Breakdown</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>14-May-2010</td>
<td>This figure which represents 31.45% achievement of the target is made up of 51,141 males (62.8%) and 30,245 females (37.2%).</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>37.20</td>
<td>26-Jul-2012</td>
<td>A total of 30,245 women beneficiaries out of a total of 81,450 beneficiaries, representing 37.2% are currently implementing SLM sub-projects across the 35 States and the FCT.</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>40.00</td>
<td>31-Dec-2013</td>
<td>The project is targeting 40% female participants out of the total beneficiaries.</td>
</tr>
</tbody>
</table>

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Participating communities that have selected SLM sub-projects for inclusion in their Local Development Plans (LDPs) (cumulative % of communities)</td>
<td></td>
<td>Percentage</td>
<td>0.00</td>
<td>31.29</td>
<td>10.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>26-Jul-2012</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td>The project is not yet effective and communities are just being sensitized to SLM practices.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>1,230 FCAs out of the 3,931 participating FCAs whose LDPs have been approved for implementation have included a total of 2,592 SLM sub-projects in their LDPs.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>To date, 1,650 SLM sub-projects have been fully implemented across the participating States.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>740 FCAs</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Community Associations reached through training and / or communications on SLM practice / planning (# per year)</td>
<td></td>
<td>Number</td>
<td>0.00</td>
<td>4929.00</td>
<td>7400.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>26-Jul-2012</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td>All FCAs in the baseline project are being sensitized on SLM practice but 734 of them are currently adopting SLM.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>The Validation workshop had a total of 125 participants.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>People reached through training and/or communications on SLM practice / planning (# per year)</td>
<td></td>
<td>Number</td>
<td>0.00</td>
<td>3105.00</td>
<td>4714.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Value</td>
<td>26-Jul-2012</td>
<td>31-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td>See details below.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>The Validation workshop had a total of 125 participants in</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
The sensitization training had about 350 people in attendance. In addition, 1,395 Facilitators, 741 FCAs members, 231 Extension officers and 263 Local Government officers have since been trained.

<table>
<thead>
<tr>
<th>Community facilitators</th>
<th>Number</th>
<th>Breakdown</th>
<th>Value</th>
<th>1395.00</th>
<th>2500.00</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>14-May-2010</td>
<td>26-Jul-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Extension and advisory staff</th>
<th>Number</th>
<th>Breakdown</th>
<th>Value</th>
<th>231.00</th>
<th>814.00</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>14-May-2010</td>
<td>26-Jul-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Local Government Staff</th>
<th>Number</th>
<th>Breakdown</th>
<th>Value</th>
<th>263.00</th>
<th>700.00</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>14-May-2010</td>
<td>26-Jul-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>State Government Staff</th>
<th>Number</th>
<th>Breakdown</th>
<th>Value</th>
<th>450.00</th>
<th>5000.00</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>14-May-2010</td>
<td>26-Jul-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Federal Government Staff</th>
<th>Number</th>
<th>Breakdown</th>
<th>Value</th>
<th>25.00</th>
<th>200.00</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>14-May-2010</td>
<td>26-Jul-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Local Government Areas trained in rural land use planning</th>
<th>Number</th>
<th>Breakdown</th>
<th>Value</th>
<th>0.00</th>
<th>62.00</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>14-May-2010</td>
<td>26-Jul-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>State Governments participating in development of Nigeria’s multi-sector SLM Investment Framework (cumulative # of State governments)</th>
<th>Text</th>
<th>Value</th>
<th>Terms of Reference approved by Government’s National SLM Committee.</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>All the 36 states and the FCT pledged their participation during the validation workshop of the SLM Investment framework</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>20 States + federal government</td>
</tr>
</tbody>
</table>
### Improved monitoring tools developed to track adoption of SLM practices and changes in land productivity (# tools)

<table>
<thead>
<tr>
<th>Date</th>
<th>Value</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>14-May-2010</td>
<td>0.00</td>
<td>Project has commenced and progress already being recorded.</td>
</tr>
<tr>
<td>26-Jul-2012</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td>31-Dec-2013</td>
<td>2.00</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>14-May-2010</td>
<td>Procurement process ongoing to develop the tool before training and usage can commence.</td>
</tr>
<tr>
<td>26-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

### Key stakeholders trained in applying the monitoring tools (# per year)

<table>
<thead>
<tr>
<th>Date</th>
<th>Value</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>14-May-2010</td>
<td>0.00</td>
<td>Procurement process ongoing to develop the tool before training and usage can commence.</td>
</tr>
<tr>
<td>26-Jul-2012</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td>31-Dec-2013</td>
<td>25.00</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>14-May-2010</td>
<td></td>
</tr>
<tr>
<td>26-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>31-Dec-2013</td>
<td></td>
</tr>
</tbody>
</table>

### SLM Information System developed (Yes/No)

<table>
<thead>
<tr>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>14-May-2010</td>
<td>Draft SLM website developed and receiving in-house review. The next step is to share with other stakeholders before it is launched.</td>
</tr>
<tr>
<td>26-Jul-2012</td>
<td>Yes</td>
</tr>
</tbody>
</table>

### Additional Area under Sustainable Land Management

<table>
<thead>
<tr>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>26-Jul-2012</td>
<td>This figure is as a result of tree planting activities to control water and wind erosion and it is an addition to beneficiaries' farm holdings under sustainable land management.</td>
</tr>
</tbody>
</table>

#### Data on Financial Performance (as of 20-Aug-2012)

<table>
<thead>
<tr>
<th>Financial Agreement(s) Key Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
</tr>
<tr>
<td>--------</td>
</tr>
</tbody>
</table>

#### Disbursements (in Millions)

- No data provided.
Key Decisions Regarding Implementation
The sensitization and awareness creation is ongoing in various states, and the communities need to be trained on SLM activities needed to stop land degradation and conserve the environment.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.