Implementation Status & Results
Azerbaijan
Quality Management in the Road Sector (P121773)

Operation Name: Quality Management in the Road Sector (P121773)  
Project Stage: Implementation  
Seq.No: 3  
Status: ARCHIVED  
Archive Date: 25-Dec-2012

Country: Azerbaijan  
Approval FY: 2010

Product Line: Institutional Development Fund  
Region: EUROPE AND CENTRAL ASIA

Implementing Agency(ies): Azeryolservis JSC

Key Dates
Board Approval Date: 05-May-2010  
Original Closing Date: 08-Dec-2013  
Planned Mid Term Review Date: 10-Jul-2012

Effectiveness Date: 08-Dec-2010  
Revised Closing Date: 08-Dec-2013  
Actual Mid Term Review Date:  

Project Development Objectives
Project Development Objective (from IDF Proposal)

The objective of the proposed project is to introduce sound quality management system in the road sector in Azerbaijan in accordance with accepted international best practices.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

Component Name  
Consultancy for Quality Management in the Road Sector Projects in Azerbaijan  
Component Cost: 334000.00

Overall Ratings

<table>
<thead>
<tr>
<th>Component</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
The two key international and local consultants are on board and are in the process of implementation of their assignments. The Consultants have submitted the diagnostic review of current quality management practices in the road sector, the draft technical audit guidelines, and technical audit report for selected road project.

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Azerbaijan</td>
<td>Baku City</td>
<td>Baku City</td>
<td>✔</td>
<td>✔</td>
</tr>
</tbody>
</table>
Results

Indicators

No PDO Indicators have been entered for the project.

Data on Financial Performance (as of 21-Nov-2012)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P121773</td>
<td>TF-96927</td>
<td>Effective</td>
<td>12-Nov-2010</td>
<td>08-Dec-2010</td>
<td>08-Dec-2010</td>
<td>08-Dec-2013</td>
<td>08-Dec-2013</td>
</tr>
</tbody>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P121773</td>
<td>TF-96927</td>
<td>Effective</td>
<td>USD</td>
<td>0.45</td>
<td>0.45</td>
<td>0.00</td>
<td>0.10</td>
<td>0.35</td>
<td>21.00</td>
</tr>
</tbody>
</table>

Disbursement Graph

Key Decisions Regarding Implementation

The Consultants are expected to develop the Implementation Action Plan for establishment of sound quality management system in the road sector of Azerbaijan and submit for approval by the management of the road administration soon.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.