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BASIC INFORMATION 

 
OPS_TABLE_BASIC_DATA 
  A. Basic Project Data 

Country Project ID Project Name Parent Project ID (if any) 

Brazil P162033 Brazil-Salvador Social 
Multi-Sector Service 
Delivery Project 

 

Region Estimated Appraisal Date Estimated Board Date Practice Area (Lead) 

LATIN AMERICA AND CARIBBEAN 14-Aug-2017 28-Nov-2017 Social Protection & Labor 

Financing Instrument Borrower(s) Implementing Agency  

Investment Project Financing Prefeitura Municipal de 
Salvador 

Casa Civil  

 
Proposed Development Objective(s) 
 
The Project's objective is to improve social service delivery in the Municipality of Salvador, through education quality, 
health care system efficiency, and social protection effectiveness. 
 
Components 

Support for Strategic Actions to Improve Service Delivery with Fiscal Responsibility 
Technical Assistance 

 
 

Financing (in USD Million) 

 

Finance OLD 

Financing Source Amount  

Borrower  125.00  

International Bank for Reconstruction and Development  125.00  

Total Project Cost  250.00  
    
 

Environmental Assessment Category 

B - Partial Assessment 
  
OPS_TABLE_SAFEGUARDS_DEFERRED Have the Safeguards oversight and clearance functions been transferred to the Practice Manager?  (Will not be 
disclosed) 
Yes 
  
Decision 
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B. Introduction and Context 
Country Context 

After growing at 3.6 percent between 2006-2013, Brazil’s social and economic gains are jeopardized 
by the recent economic slowdown and fiscal tightening. Brazil’s economy suddenly fell into a deep 
recession between 2014 and 2016, where an estimated 2.9 million formal jobs were lost with 
particularly strong impact on youth employment. The crisis has hit subnational government finances 
hard as federal transfers to states and municipalities dropped by 8.9 percent in real terms between 2014 
and 2016. Some subnational governments have been forced into defaulting on their financial obligations 
given revenue declines and expenditure rigidities due to mandatory expenditures such as salaries and 
retirement benefits.  Strong fiscal consolidation and aggressive structural reforms are deemed necessary 
for Brazil to regain a sustainable growth trajectory. However, this scenario threatens gains in poverty 
and inequality reduction since the early 2000s, unless complementary measures are taken to strengthen 
those expenditure programs to become more effective and efficient in protecting the poor and the 
vulnerable. 

The Municipality of Salvador is the third most populous municipality (2.9 million people in 2014) and 
despite important progress, remains one of the poorest and most unequal. Salvador is the twelfth 
largest municipal economy in Brazil driven by the service sector (70 percent of GDP) through tourism, 
transport, and construction, in addition to the municipal and state public administrations that operate in 
the city. Although poverty declined 73 percent between 2001 and 2013 (compared to a national 52 
percent reduction), it remains high (7.2 percent) compared to cities like Belo Horizonte (2.8 percent), 
although better than other capital cities in the Northeast. Salvador is also the second most unequal city 
in Brazil in terms of income distribution, with a Gini coefficient of 0.57 in 2012. Addressing poverty and 
inequality in Salvador requires improved delivery of social services as key factors in human capital 
accumulation and productivity. 

The ongoing administration of Salvador is implementing an ambitious plan to accelerate the pace of 
poverty and inequality reduction in the city. The Salvador Strategic Plan (SSP) “Salvador-Building a new 
future 2013-2016” prioritized investments to expand the supply of basic social services as well as 
improvements in urban mobility and infrastructure, tourism and public management. While Salvador 
requires additional investments in selected areas to ensure adequate service coverage in specific sub-
sectors (e.g., pre-primary education, basic social assistance), the administration is now complementing 
its primary coverage focus toward efforts to improve quality and sustainability of these social services. 

Sectoral and Institutional Context 
 

In Brazil, municipalities are tasked with basic social service delivery such as pre-primary and 
fundamental education (grades 1-9), primary health care as well as some higher-complexity health 
interventions, and face-to-face social assistance services. Municipalities often follow federal (and 
sometimes state) policies and guidelines in delivering these services, and receive fiscal transfers, both 
tied and untied to specific service responsibilities and performance. Municipalities therefore are at the 
institutional frontline of Brazil’s rights-based social policy system, and capable municipal administrations 
are fundamental for effective delivery of these social services. In addition to managing networks of 
health and education facilities, both under their direct administration and through service contracts, 
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municipalities also implement programs and mandates that are legally assigned to the federal 
government. These include the conditional cash transfers program, Programa Bolsa Família (PBF), and 
the social pension program, Beneficios Prestação Continuada (BPC) for which municipalities are 
responsible for maintaining the social registry (Cadastro Único, CadÚnico hereafter) information 
updated. 

Until 2012, Salvador’s social service delivery showed low coverage and poor quality due to years of 
under-investments. In addition to the lack of sufficient basic service facilities, many of the existing 
facilities, such as early childhood education (ECE) centers, schools, health facilities, or social assistance 
centers, were in suboptimal physical and functioning conditions. For example, some of the Centros de 
Referência de Assistência Social (CRAS) failed to meet the Federal Government (FG) standards and as a 
result, the Municipal Secretariat of Social Promotion and Fight against Hunger (SEMPS) was at risk of 
losing some of the fiscal transfers from the FG. Salvador was at the bottom of a Brazil state capitals 
ranking in the Basic Education Development Index (IDEB) in both 2011 and 2013 and its infant mortality 
rate (16.7 percent) was higher than comparable cities in the Northeast like Fortaleza (11.2 percent) and 
Recife (12.2 percent). 

 Starting in 2013, the Municipal Administration increased investments in the social sectors as part of 
the SSP. The investments included the construction of 26 new schools, eight new emergency care units 
(Unidade de Pronto Atendimento, UPA), four new secondary health care Multi-centers (Multicentros) for 
specialized medical consultations, and seven new CRAS, as well as reforms of other existing facilities. 
These investments not only expanded Salvador’s physical capacity to offer these social services but also 
contributed to their improved quality. This resulted in increased coverage indicators. In education, the 
proportion of children attending daycare centers increased from 12.4 percent of children aged 0-3 in 
2012 to 16.7 percent in 2016, and primary health care coverage expanded from 18.6 percent in 2012 to 
44.2 percent in 2016. In social assistance, the PBF covered only 62.2 percent of the eligible population in 
2012 (estimated by the federal Ministry of Social Assistance, MDSA), and reached to 95.8 percent by 
2015.  In 2012, only 45 percent of the registries in CadÚnico had updated information, and by 2015 it 
reached 66 percent thanks to the city’s effort to increase the number of CadÚnico service points from 12 
in 2013 to 35 by late 2016.  

Despite these efforts, Salvador social indicators lag behind other comparable cities. The gaps in social 
delivery indicators appear larger on the efficiency and quality front. For example, even though 
Salvador’s IDEB performance improved between 2013 and 2015, its score (47) still compares poorly 
against Fortaleza (54). In health, although Salvador has the 13th lowest infant mortality rate among 
State capitals, its infant mortality rate at 16 percent is still higher than 11.5 percent in Fortaleza and 12 
percent in Recife. In parallel, the demographic and epidemiologic transition resulting from aging and 
higher life expectation, showed an increasing role of non-communicable diseases (NCD): about 70 
percent of all deaths were attributable to cardiovascular diseases, chronic respiratory diseases, diabetes, 
cancer, and others. In social assistance, the updating rate of CadÚnico in Salvador (66 percent) is lower 
than those in Fortaleza and Recife (75 and 70 percent respectively). The update of CadÚnico is a critical 
instrument as it is the gateway that allows poor families to access a range of programs and policies.   

The Salvador Strategic Plan 2017-2020 continues the commitment to improvement in social service 
delivery. The SSP 2017-20 addresses social service delivery in two pillars, Social Development and 
Quality of Life, and Human Development. The SSP maintains the effort in addressing coverage gaps (e.g. 
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early childhood education), while placing greater emphasis on measures to improve service quality and 
efficiency/cost-effectiveness of these services. The proposed operation is aligned to the efforts to close 
the remaining service coverage gaps and improve service quality in education, health and social 
assistance. The priority in education is on quality dimensions focusing on quality of teaching and 
learning outcomes that requires the establishment of quality standards, measurement instruments, 
feedback mechanisms as part of an effective monitoring and evaluation (M&E) system.  Quality 
assurance and learning outcomes are particularly important in Salvador where large increases in 
investment and recurrent expenditures increased in recent years.   

In the health sector, the key objective is to enhance the efficiency of service provision such that the 
population seeking care should be covered at any level of care and referred to the other levels when the 
complexity exceeds the service level’s capacity.  This hinges on a stronger interdependence and referral 
processes across different levels of care to optimize patient flows and on and improve the quality of care 
by improving information systems. This interdependence is particularly relevant in the care of patients 
with chronic conditions that require coordination across different settings and providers. While 
completing the ongoing projects for facility improvement and expansion, the Municipal Secretariat of 
Health (SMS) has developed an information management system (Sistema de Regulação Vida, or 
Sistema VIDA) to regulate and manage patient flows between the different levels of care (i.e., types of 
facilities), including the facilities outside the municipal network (e.g., state-run facilities) and to 
modernize some of its management processes and systems. SMS plans to upgrade and expand the use 
of Sistema VIDA over the next few years. This strategy should improve disease prevention and health 
promotion activities, clinical quality and users’ satisfaction, while reducing overall healthcare systems 
costs, due to a higher emphasis on primary health care as the main entry point to the health system.  

The SEMPS has the largest needs for strengthening its service delivery to ensure effectiveness of 
services to carry out Federal and local policies. SEMPS needs to ensure that its network of social 
assistance centers meets minimum operational and quality standards, adjust the secretariat’s 
organizational structure in line with the enhanced responsibilities and increased workload, recruit 
qualified professionals for both policy management and service delivery functions, institute an effective 
program of ongoing staff training, and modernize its management systems and practices. This, in turn, 
would allow Salvador to access additional federal transfers as the MoS would meet the minimum federal 
standards for CRAS, for example.1 

 
C. Proposed Development Objective(s)  
 
Development Objective(s) (From PAD)  

The Project's objective is to improve social service delivery in the Municipality of Salvador, through 
improvements in education quality, health care system efficiency, and social protection effectiveness.  

 
Key Results 

The following indicators are proposed to track progress toward the PDO. 

                                                           
1
 In 2015, Salvador improved its monitoring of conditionalities of PBF and started receiving on average R$470 thousand per 

month from federal sources, and could ensure a federal monthly transfer of R$1 million if improves its efficiency in managing 
CadÚnico. 
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 Proportion of students at adequate level of literacy and numeracy at the end of the second 
grade in municipal schools (quality of education). 

 Proportion of admissions for ambulatory care sensitive conditions (ACCS), as a measure of 
adequate level of care for the patient health condition (system efficiency). 

 Number of families supported or monitored by the Integrated Family Support Program at CRAS 
(effectiveness of social assistance services). 

 
D. Project Description  

 
The Federal Government approved Salvador to access World Bank financing to implement this Project 
for US$125 million Investment Project Financing (IPF).  The Project will have two components, one 
supporting the implementation of activities to improve social service delivery, and a second one to 
finance technical assistance. The first Project component (US$120 million) will provide support for the 
implementation of the MoS key strategic actions in education, health and social assistance. Financing for 
the first component would be triggered by achievements of result targets with specific disbursement-
linked indicators (DLIs) and disbursed against verified execution of eligible expenditure programs (EEPs). 
The second Project component (US$5 million) will provide technical assistance to facilitate the MoS 
efforts to achieve the results supported under the first component, as well as additional measures of 
institutional strengthening to ensure quality and sustainability of social services. 

Component 1. Support for Strategic Actions to Improve Service Delivery (US$120 million). This 
component will support the achievement of social service results that reflect improvements in social 
service delivery, with emphasis on quality services in education, efficiency of the health care system, 
and effectiveness of social assistance.  These results will be reflected in a set of disbursement-linked 
indicators (DLIs) and other intermediate indicators, the latter of which would not be linked to 
disbursements of Bank financing. This component will be implemented by the municipal secretaries of 
education, health, and social promotion under the coordination of Casa Civil of the MoS. 

Sub-component 1.1: Education. This Sub-component would support the Municipal Secretariat of 
Education (SMED) in adopting measures that enhance quality of early childhood education and 
fundamental education.  Improving learning outcomes through the provision of quality education hinges 
on developing quality standards, a monitoring and evaluation system, and an accountability system that 
ensure feedback is received by service providers. This Component would focus on two results areas: 
ensuring quality of ECE and improving quality of fundamental education.  The activities described below 
will support better learning outcomes to be reflected in the PDO-level indicator Proportion of students 
at adequate level of literacy and numeracy at the end of the second grade in municipal schools (quality 
of education). 

Results Area 1: Ensuring quality of early childhood education. In Salvador, ECE is provided by municipal-
run centers (Centros Municipais de Educação Infantil, CMEI) and covenant ECE schools.2 Salvador has 
invested in expanding and improving the quality of early childhood education, mainly through the 
development of an early childhood curriculum and the development of monitoring and evaluation 

                                                           
2
 Covenant schools are non-for-profit religious, community, and philanthropy schools that are eligible to receive funds from the 

governments because provide free education. The Federal Ministry of Education considers them as private providers of 
education. 
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components. The objective of this results area is to increase the number of ECE centers subject to an 
enhanced quality assurance system. To address this challenge, the Project would support SMED to (i) 
formally establish the ECE M&E system; (ii) support the implementation of the ECE M&E system; and (iii) 
develop an ECE quality assurance program. During the early phase of the M&E system development, 
SMED’s efforts will be focused on ensuring that an increasing share of the municipal-run ECE centers will 
be monitored. Therefore, the DLI1 will capture the implementation of the M&E system and its 
subsequent application to an increasing share of municipal-run ECE centers. Other intermediate 
indicators that the Project will monitor include the: (i) the institutionalization and launch of the M&E 
system, (ii) training of SMED personnel in the use of the new M&E system, and (iii) provision of regular 
M&E feedback to individual schools that will be used as a DLI2 (increasing the percentage of ECE centers 
receiving M&E feedback following a standard format to be developed by SMED). 

The Project will support the establishment of the current ECE M&E system by carrying out the: (i) design 
and implementation of a quality monitoring instrument for both the physical facilities of the ECE centers 
and pedagogical practices of teachers, and (ii) development of measurement tools for child 
development and learning. The resulting M&E system will support the Municipality in developing 
specific interventions to improve the quality of ECE centers, such as ECE facilities improvement, teacher 
training, and restructuring the ECE curriculum. The Project would also support the implementation of a 
quality assurance program for the municipal-run and covenant ECE centers to monitor the ECE services 
provided by both types of ECE schools. This would include: (i) setting minimum quality standards; (ii) 
developing curriculum; (iii) strengthening current student and center assessments and developing on-
line evaluations; (iv) creating assessments that measure student-teacher interaction; (v) setting 
minimum schooling input standards (teacher qualifications, student-teacher ratio, and facilities); (vi) 
providing relevant feedback to centers; among others. These activities would also support the alignment 
of quality requirements and performance monitoring between public and covenant ECEs. First, the 
quality assurance program is expected to incorporate a pedagogical dimension into the SMED 
requirements for covenant schools. Second, the monitoring and evaluation of child development and 
learning would be comparable between public and covenant ECE schools.   

Results Area 2: Improving quality of fundamental education. The Project will support improvements in 
quality assurance of early grades of fundamental education through integrated actions for students, 
teachers, and schools. These activities include: (i) strengthening the student assessment system 
(external and formative evaluation), (ii) expansion of scripted pedagogical materials, and (iii) 
implementation of a results-based management model for schools, among others.  

The strengthening of the student assessment system for municipal schools will combine: (i) an external 
annual standardized assessment of literacy and numeracy skills called PROSA (Programa Salvador 
Avalia) for students in grades 2, 3, 5, and 9, and (ii) a formative and online quarterly assessment of 
literacy and numeracy skills for students in grades 2, 3, and 5. The fraction of schools with adequate 
implementation of PROSA will be used as DLI3. The formative assessment will allow SMED to check how 
the curriculum is effectively being used and provide timely feedback on low performing students and 
schools. SMED also will develop targeted-training for low performing teachers and provide support for 
students with low-test scores.  
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The expansion of scripted pedagogical materials will include subjects of science, history, and geography 
that will complement the existing materials for literacy and numeracy skills for grades 1 through 3.3 The 
scripted pedagogical materials include both, the booklets for students and teachers and the written 
literacy formative assessment used to provide support for students.  

The Project will also support SMED’s plans to introduce a results-based management model for schools 
by: (i) creating a training program for school management staff; (ii) improving of the current certification 
program for candidates to School Principal positions; and (iii) creating a school rewards program, among 
others. 

The expected result is to improve student learning, measured as increased pass rates in the early years 
of fundamental education and increased average scores on the national standardized tests (Prova Brasil) 
in math and Portuguese. Since the external assessment is critical to develop all the activities to improve 
the quality of the fundamental education, the DLIs will measure fraction of municipal and covenant ECE 
schools monitored, the rate of ECEs with adequate, and the coverage of PROSA as a dimension of 
measurement quality. The Project will also monitor intermediate indicators such as: (i) percentage of 
schools in on-line formative/classroom assessments; (ii) percentage of teachers in the teachers’ 
professional development; (iii) launch of the meritocratic certification system of school principals; (iv) 
percentage of schools monitored under the new results-based management system; and (v) percentage 
of schools with signed results agreement.  

Sub-component 1.2: Health. This sub-component would support activities that improve the efficiency of 
health care delivery system by supporting: (i) pertinent access to primary, secondary and tertiary care 
through improved referral system; and (ii) use of technologies to improve the quality of care 
management.  

Results Area 1: Pertinent access to primary, secondary and tertiary care. Salvador is implementing an 
expansion of health care services at different levels that need to be aligned to adequately address the 
evolving needs of the population.  While primary health coverage increased from 18.6 percent in 2012 
to 44.2 percent in 2015, the secondary and tertiary levels emerged as bottlenecks in the population’s 
access to quality healthcare. Unmet demand for high-complexity care is overwhelming the 
municipality’s existing secondary care facilities such as the Health Multi-centers and intermediate 
emergency care units (Unidades de Pronto Atendimento, UPAs). The SMS has been strengthening the 
existing capacity through physical refurbishments of existing facilities, building a new municipal hospital, 
and expanding primary care coverage, through expansion of mobile Family Health units.   

This Results Area will support additional strengthening of the primary and tertiary levels to alleviate the 
burden on the secondary level, and a system to regulate patient flows (referral and counter-referral 
system) between different health facilities at different levels of care. This Results Area will finance: (i) 
ongoing and planned refurbishment of the existing facilities; (ii) service fee payments to privately-run 
facilities; and (iii) the implementation of the SMS’s management information system, Sistema Vida+, to 
reorganize patient flows. The use of the Sistema Vida+ will optimize the use of private healthcare 
providers who constitute a complementary network of care.4  

                                                           
3
 In 2013, the PROSA external assessment evidenced that only 26.2 percent of 2

nd
 grade students had adequate literacy skills. 

4
 Currently, SMS has little control or leverage to make full use of the capacity offered by these private providers. 
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Results Area 2: Using Technologies to Improve the Quality Assurance of Care Management. To address 
the challenge related to the quality of care, SMS plans to introduce an electronic medical records system 
and biometric registrations of the patients. A new electronic system of medical records would allow SMS 
to connect patient data from all the facilities in the municipal network, identify patients who are due for 
preventive visits and screenings, and monitor patients under certain protocols, enhancing efficiency and 
effectiveness in the system. These changes will manage patient information more reliably, facilitate 
audits, and improve patient care, by ensuring each patient is accurately identified and tracked 
regardless of where in the municipal network they show up for care. The Project will support SMS’ plan 
to gradually increase the number of health facilities that make use of the electronic medical records 
system and the biometric patient registration system. Health sector DLIs will include: coverage of 
primary health care (DLI4), number of municipal health facilities with electronic record management 
system installed (DLI5), and with patient identities registered with biometric data (DLI6). 

Sub-component 1.3. Social Assistance. This sub-component would support efforts by SEMPS to enhance 
the effectiveness of key social assistance functions such as: (i) monitor and strengthening basic social 
assistance network; (ii) improving data quality of CadÚnico; and (iii) enhancing SEMPS’ organizational 
capacity.  

Results Area 1: Strengthening basic social assistance network. The basic social assistance network in 
Salvador consists of the CRAS network, through which the MoS offers a range of services following the 
Unified Social Assistance System (Sistema Único de Assistência Social, SUAS). A critical service offered 
through CRAS is the Integrated Family Support Program (Programa de Atenção Integral a Família, PAIF), 
that includes face-to-face social work services responsible for coordinating interventions for the 
vulnerable population and for developing case management for extremely poor families. PAIF services 
include home visits to monitor sources of vulnerability, referral of specific family members to 
appropriate interventions, if needed, and facilitating the family’s access to other available services and 
programs. CRAS, along with other available facilities run by SEMPS or its institutional partners, also serve 
as CadÚnico registration points and provide implementation support for federal cash transfer programs 
such as PBF and BPC. Federal and subnational governments are currently integrating BPC and CadÚnico 
to improve the efficiency of social assistance programs, which will require a strong coordination by 
CRAS.   

Under this Results Area, the Project will support SEMPS’ plan to upgrade the 28 CRAS so that they will 
meet the minimum standard of adequate operational functionality in line with federal guidelines. The 
definition of the minimum standard includes specific parameters of a CRAS’ physical space (e.g., number 
and types of rooms), internet connectivity and types of information technology equipment, and the 
types and the number of professional staff at each center. The DLI for this Results Area is the number of 
CRAS that meets the minimum standard of operational functionality (DLI7). The target by the end of the 
Project will be to have all 28 CRAS meet the minimum standard while currently none meets this 
standard.  

Results Area 2: Improving data quality of CadÚnico. CadÚnico is a potent tool to ensure the all the poor 
across municipalities are identified and included in appropriate social assistance programs, while 
relevant information is made available for analysis by other targeted programs. Accurate and up-to-date 
CadÚnico data, then, could be used to improve targeting of a range of social programs within Salvador. 
As of 2016, SEMPS has kept 65 percent of the data up-to date but, because CadÚnico relies on self-
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reporting by families, it is necessary to conduct regular verification of data to ensure accuracy. Salvador 
is still behind with only 0.3 percent of data verified every year against the prescribed norm of 20 
percent, or the national average of 6 percent. The recent plan of adding BPC beneficiaries to CadÚnico 
will also require household visits to register, audit and verify the data of CadÚnico. 

Under this Results Area, the Project will support quality improvements of CadÚnico data through 
enhanced capacity for data collection and verification through CRAS and mobile services, and through 
household visits. SEMPS’ existing registration points manage 120,000 transactions a year (both capturing 
new data and updating existing data) and CadÚnico currently holds data for 328,253 families. Assuming 
half of these families will be updated and a few thousands are added each year, the registration capacity 
needs to process at least 165,000 per year. SEMPS plans to achieve this capacity through additional 
registration points, including 12 CRAS that do not manage CadÚnico, and acquisition of equipment to 
expand mobile services. SEMPS also plans to expand the reach of household visits by mobile teams of 
specialists dispatched from CRAS for both initial registrations of new entrants and subsequent 
verification of household data. Under this Results Area, the Project will monitor SEMPS’ increase of the 
number of household visits by the CadÚnico team (DLI8) as a measure of effective data quality 
assurance. 

Results Area 3: Enhancing SEMPS’ organizational capacity. The strengthening the basic social assistance 
services and sustained improvements in CadÚnico’s data quality, will require continued investments in 
strengthening SEMPS’ organizational capacity. SEMPS will need to build additional capacity to manage 
the federal social pension program, BPC, given the decision to transfer some of the implementation 
responsibilities (e.g., beneficiary identification/intake) to municipalities. SEMPS will benefit from a cadre 
of public policy analysts (gestores) for policy management functions and a recurrent training program 
for skills upgrading of all staff both at the Secretariat and the service delivery units. Key activities are to 
reorganize its own structure to ensure adequate organizational basis for each of the major functions 
and, adapt the supply of technical personnel to ensure minimum quality of services through the 
network. The Project will measure results in this area through the recruitments of up to 190 
professionals to strengthen SEMPS’ various core mandates (DLI9). 

Component 2. Technical Assistance (US$5 million). This Component will provide technical assistance to 
three Municipal Secretariats that are responsible for delivering the agreed targets under the Component 
1 (Education, Health, and Social Promotion), as well as to Casa Civil that will play critical roles in 
coordinating and leading the municipal administration’s cross-cutting policy agenda. Technical 
assistance activities will support the achievement of PDO objectives by including actions and measures 
that are complementary to DLI targets.  This component will finance consulting and non-consulting 
services, equipment and materials, and operational costs.  

This component will also support other cross-cutting priorities of the municipal administration on areas 
related to Project objectives.  The MoS is also supporting the coordination of different policy actors in 
Salvador through the development of specific multisectoral protocols. First, the MoS will develop an 
intersectoral protocol to identify and address family obstacles affecting their participation in PBF and 
PAIF programs. The integrated action will be developed in a pilot area, defined based on criteria such as 
the existence of social assistance, education and health facilities, in addition to a strong presence of PBF 
beneficiaries.   Second, the MoS will develop a protocol for identifying gender based violence within the 
social service delivery system.  An intersectoral committee composed of representatives from each of 
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the secretariats will monitor human development dimensions that could be related to different forms of 
gender based violence such as detailed reports on injuries due to external causes (health), school 
dropout and non-enrolment among teens and youth (education), among others.  The development of a 
protocol for CRAS visitors, including PBF beneficiary families, aims to enable identification of potential 
cases in these facilities, and organize relevant referrals for violence cases.  

1. E. Implementation 

 
2. Institutional and Implementation Arrangements 
 

The overall Project implementation will be coordinated by Casa Civil, the institution responsible for 
policy advice, management of intersectoral projects, monitoring of the implementation of the Strategic 
Plan, and management of external financing.  Specifically, the MoS has set up a project management 
unit exclusively for the implementation of the Project (Unidade Gestora do Projeto, UGP) in Casa Civil 
(Decree No. 28.919, September 26, 2017). The UGP will be headed by a General Director and will include 
specialists to handle financial management, procurement, social and environmental issues, and 
monitoring and evaluation - including DLI verification. The UGP will work with the Directorate for 
Strategic Projects (DSP, Diretoria de Projetos Estratégicos) and the Directorate for Strategic Planning 
(DPE, Diretoria de Planejamento Estratégico) to exploit the capacity for policy coordination and sectoral 
monitoring of implementation of the Strategic Plan. DPE has a strong experience in coordination of 
sectoral policies, verification of sectoral compliance with SSP 2013-2016, monitoring of sectoral policy 
targets, and revision of policies and targets. As Project objectives and indicators are aligned with the SSP 
2017-20, the implementation will use the existing capacity in Casa Civil. 

Component 1 (DLI related activities) will be implemented by the Municipal Secretariats of Education, 
Health, and Social Promotion which are the entities responsible for the execution of sectoral eligible 
expenditure programs (EEPs).  Casa Civil will oversee the technical monitoring of Component 1 
indicators and ensure verification of DLIs.  Component 2 will be implemented by the UGP while SMED, 
SMS, and SEMPS will provide inputs for technical assistance activities (technical specifications, terms of 
reference, etc). The MoS has also created a Special Multisectoral Procurement Commission (Comissão 
Especial Mista de Licitação, CEML) in Casa Civil to carry out procurement activities of Component 2 
(Decreto No. 28.933, September 28, 2017). The CEML will also contribute to increase the harmonization 
of procurement processes across sectors as the MoS increasingly uses external financing in different 
sectors. 

 .    
F. Project location and Salient physical characteristics relevant to the safeguard analysis (if known) 
 
The Project will be located in Salvador, capital of the state of Bahia, which is the third largest city (2.9 million people in 
2014, IBGE) and the twelfth largest municipal economy in the country (R$38.8 billion in 2011, IBGE).  

Salvador faces a number of environmental challenges related to low capacity for urban planning and natural resources 
management at the administrative level as well as weak capacity for environmental enforcement. Fast and unplanned 
urban development has led to the occupation by the low-income families of at-risk and environmentally vulnerable 
areas (landslides and flooding). The environmental quality of Salvador is gradually depreciating as the urban rivers are 
degraded and polluted by sewage, the dunes and mangroves are impacted by the expansion of urban dwellings, the 
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loss of vegetation cover interferes with the temperature and air humidity and there is no systematic monitoring of air 
quality. Protected areas in the city are not well managed and no ecological corridors exist between them. Only 
recently has been established a municipal environmental policy and a register of potentially degrading or resource-
depleting activities been considered. Despite all these threats, Salvador has a unique richness of historical sites 
declared Cultural Patrimony of Humanity by Unesco in 1985. The urban and architectural complex contained in the 
polygonal of the historic center of Salvador is one of the most important examples of Portuguese overseas urbanism. 
The density of monuments makes it the colonial city par excellence in the Brazilian northeast. The Historic Centre of 
Salvador de Bahia is protected by laws enacted by the three levels of government. 

Salvador is the second most unequal city in the country in terms of income distribution, with a Gini of 0.57 in 2012. 
Space and social segregation is a characteristic feature of the city of Salvador. Better economic and living standards 
are found at the eastern coastline, whereas low income families occupy mostly the west side of the city. In these poor 
areas (mostly concentrated at the southwestern region known as Suburbio Ferroviario and in the north-central region 
known as Miolo Urbano), precarious conditions prevail in public infrastructures as well as in the provision of public 
services. In these neighborhoods, a large part of the city`s population lives in households located in slums (32 
percent). Poverty rates are higher among them (72 percent have an average monthly per capita income up to one 
minimum wage). These areas tend to also be underprovided by public services. 

Gender and race have a strong correlation with poverty and determine individuals’ abilities to climb the social ladder. 
The incidence of moderate and extreme poverty in households led by women is 10 percent higher than those led by 
men. Poverty among Afro-descendants – who comprise most of the city’s population – is 35 percent higher than 
among whites. The average monthly income of 61 percent of the population equals one minimum wage or less; this 
rate rises to 63 and 71 percent among “p    ardos” and “blacks”, respectively. A share of 37 percent of the total 
population has not completed the fundamental school; this rate rises to 39 and 43 percent among “pardos” and 
“blacks”, respectively and drops to 25 percent among the “white” people. This population with low school 
achievements, informal jobs and low incomes is over-represented in the city’s poorest areas, where they live in slums 
and face high levels of victimization, crime and violence. 

During the past 20 years, Salvador has made concerted efforts to reduced poverty and extreme poverty. While 
extreme poverty felt from 9.9 percent in 2001 to 3.6 percent in 2012, poverty felt from 26.8 to 7.2 percent in the 
same period, remaining high when compared to more affluent cities in the country. In the same period, Salvador saw 
a faster pace of decline in poverty (73 percent) than the national average (52 percent). These gains are attributed to 
both the growth in employment and the expansion and improvement of social service delivery, which showed low 
coverage and poor quality due to years of under-investments until 2012. Although the Project is expected to benefit 
the general population of the Salvador who utilize public education, health and social assistance services, most of the 
social facilities that are being considered for receiving project support are located at the low-income “informal city” 
(as evidenced by the map of interventions by location presented below). 
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G. Environmental and Social Safeguards Specialists on the Team 

 
Alberto Coelho Gomes Costa, Marcio Cerqueira Batitucci 

 
 
 

SAFEGUARD POLICIES THAT MIGHT APPLY 

 

Safeguard Policies Triggered? Explanation (Optional) 

Environmental 
Assessment OP/BP 
4.01 

Yes 

The proposed Project foresees the construction, rehabilitation, expansion or 
repair of small buildings (Early Childhood Education Centers – CMEIs, primary 
health units, and Social Assistance Centers – CRAS, etc.), which may cause 
negative environmental impact. Although these impacts are expected to be 
minor, and mostly related to civil works' execution, the Environmental 
Assessment Safeguard Policy (OP/BP 4.01) is triggered and the Borrower is 
conducting an environmental assessment process. A Category B is proposed for 
this Project. 
As the exact circumstances related to the proposed works are not yet 
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completely detailed, the Borrower has prepared an Environmental and Social 
Management Framework (ESMF). The ESMF identified the main environmental 
and social impacts and risks of the proposed Project and suggested mitigating 
measures. It also included references to the World Bank Group Environmental 
Health and Safety (EHS) Guidelines, and those for Healthcare Facilities. 
The ESMF was reviewed by the Bank and publicly consulted prior to Appraisal 
and in the external website of the Borrower. 
As an integral part of the ESMF, the Borrower carried out a social assessment 
that considers the distributional impacts of the interventions. The social 
assessment incorporated broader issues related to gender and non-
discrimination, particularly as it relates to the Afro-descendant population. 
Issues related to persons with disabilities were also incorporated in the 
construction standards of all social facilities. 
The social assessment also considers issues related to potential (and at times 
hidden) barriers to access to education, health and social protection services for 
these most vulnerable people. The social assessment included a session 
describing the Borrower’s systems for citizen participation and grievance 
redress. 
The ESMF also included screening criteria to assess the social and environmental 
risks related to any technical assistance activities supported under the project. It 
contained an institutional capacity assessment and plan to manage and mitigate 
social and environmental risks. Technical Assistance activities that have being 
discussed until now with the Borrower for receiving financial support of the 
Project under Component 2 focus on straight forward capacity building activities 
and are not expected to have potential adverse downstream implications or 
risks. According to the World Bank’s “Interim Guidelines on the Application of 
Safeguard Policies to Technical Assistance (TA) Activities in Bank-Financed 
Projects and Trust Funds Administered by the Bank,” These proposed activities 
may be classified as Type 1, would have an indicative EA category C, and would 
trigger none safeguard policies. Throughout preparation, the Team would 
continue to screen the proposed list of Technical Assistance activities, to assess 
their content and socioenvironmental implications and risk and to identify their 
typology, EA category, safeguard policies that may be triggered and the 
instruments to be prepared prior to appraisal or during implementation. 
During project preparation, the Borrower carried out public consultations 
including representatives of potential project beneficiaries, organizations and 
leaderships representatives of the most vulnerable groups of the population as 
well as civil society organizations and experts working on issues related with 
public health, early childhood education and social protection in Salvador. The 
consultations relied on in presence meetings and a web-based platform to 
collect feedback on the project design and, specifically, the assessment of its 
potential risks and impacts. 

Natural Habitats 
OP/BP 4.04 

Yes 

Locations and field conditions of new buildings for Education, Health, and Social 
Assistance are not yet completely clear and the new constructions may occur in 
areas with presence of Natural Habitats and Protected Areas. The ESMF includes 
appropriate screening criteria to identify the presence of natural habitats and 
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sensitive ecosystems, assess potential impacts, and determine appropriate 
measures to avoid, mitigate, or compensate for any possible direct or indirect 
impacts. 
Interventions previously completed that the Borrower may use as eligible 
expenditures for reimbursement by the Project were screened and, so far there 
is no evidence they have been built in or interfere with any sensitive area. 
Preventively, the ESMF includes the corrective or compensatory measures 
needed, in cases such evidences are found. 
 

Forests OP/BP 4.36 No 
The Project will be executed in the urban area of Salvador. Therefore, no 
impacts on forests are expected. 
 

Pest Management OP 
4.09 

Yes 

Although the Project will not finance the use or disposal of pest control 
products, the appearance of urban pests during rehabilitation, repairs, 
maintenance and expansion works is usual and always requires the use of such 
chemicals. Therefore, the OP 4.09 is triggered. The ESMF evaluates the Project 
interventions in the context of this policy and proposes acceptable measures for 
pest management. The Project Operational Manual and Catalogue for 
contractors will explicitly follow these proposed measures for works and 
services financed by the Project. 
 

Physical Cultural 
Resources OP/BP 
4.11 

Yes 

Negative impacts on physical cultural resources are not expected during project 
implementation due the envisaged location of the social facilities to be built. 
But, considering the richness of historical sites in Salvador, the construction, 
rehabilitation, repairs, maintenance and expansion works planned for 
Component 1 may affect physical cultural resources – PCR (historical and 
archeological), which implies triggering OP/BP 4.11. If any work interferes with 
PCR, the Project will follow specific procedures that are required to ensure 
compliance with this policy and the Brazilian legislation. Consequently, as an 
integral part of the ESMF, guidelines for the preparation of specific Physical 
Cultural Resources Plans are defined.  
"Chance findings" during works are possible, and to handle such findings, Brazil 
has a well-developed legislative and normative framework, which is under the 
oversight of the National Institute for Protection of Historical and Archeological 
Sites (IPHAN). These procedures are described in the ESMF and provisions for 
proper handling of the issue by contractors would be part of bidding documents 
and works contracts. 
 

Indigenous Peoples 
OP/BP 4.10 

No 

The Project will be executed in the urban area of Salvador. No indigenous lands 
are located within the project’s geographic area of intervention. According to 
the last 2010 Demographic Census conducted by IBGE, 7,563 people have 
identified themselves as an indigenous population. They count for 0.28% of the 
city’s population and are evenly spread in 161 out of the 163 neighborhoods 
found in the city. This population does not fulfill the criteria of identification of 
indigenous groups set by the Indigenous Peoples Policy OP/BP 4.10 (paragraph 
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4). Essentially, due to the circumstances of their lives in the city, they do not 
hold any collective attachment to geographically distinct habitats or ancestral 
territories in the project area or to the natural resources in these habitats and 
territories. The social assessment carried out as part of the ESMF will address 
potential barriers to access to education, health services and social protection 
that may be particularly faced by these indigenous population due to (i) 
customary cultural, economic, social, or political institutions that are separate 
from those of the dominant society and culture that they may hold or to (ii) 
their use of an indigenous language different from the official language of the 
country or region. 
 

Involuntary 
Resettlement OP/BP 
4.12 

Yes 

This policy is triggered because some construction works are being considered 
to be supported by the Project under Component 1. They may require land 
acquisition and may lead to adverse impacts related with involuntary 
resettlement. Overall these social facilities – early childhood education 
community centers, small units of primary health care, and social services local 
offices – are small and site-specific and their potential adverse impacts related 
with land acquisition and involuntary resettlement tend to be site-specific, 
limited in scope and small in magnitude.  
Not only the specific locations of these construction works have not been 
chosen, but also the final list of eligible expenditures has not been completed 
yet and will not be defined before Project’s appraisal. Consequently, the 
Borrower is preparing a Resettlement Policy Framework (RPF), describing the 
principles, guidelines and procedures to be followed for addressing the adverse 
impacts of land acquisitions required for the site-specific construction works of 
social facilities.,  
OP/BP 4.12 is also triggered because the Project will also consider social 
facilities already built and/or under construction by the Borrower as eligible 
expenditures. Land acquisition for these works may have occurred before or 
after the beginning of Project preparation. In such situations, the substantive 
aspects of OP 4.12 apply retroactively on the basis of an inventory of the 
processes of land acquisition and an assessment of the acceptability and/or 
equivalence of the procedures followed by the Borrower with regards to the 
requirements of the Bank policy. Thus, a RPF was prepared by the Borrower that 
includes the criteria, principles and procedures to be followed to conduct an 
inventory and identify the situations in which there was no adverse impacts 
related with involuntary resettlement, or land acquisition processes and 
involuntary resettlement impacts have been addressed in a manner acceptable 
and/or equivalent to Bank requirements. The RPF required that the inventory (i) 
takes into consideration how potentially adverse impacts related with land 
acquisition leading to involuntary resettlement have been addressed, (ii) 
identifies the number of affected people and the adverse impacts they faced, 
(iii) assesses the degree of acceptability/equivalence of the measures taken to 
avoid, minimize and/or mitigate these adverse impacts and adequately 
compensate the affected population and (iv) identifies (a) the situations without 
adverse impacts related with involuntary resettlement and (b) the ones in which 
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these adverse impacts have been treated in a manner acceptable and/or 
equivalent to Bank policies.  
If these procedures and its implementation fall short of the Bank policy 
standards, the Bank can discuss and agree with the Borrower on measures to 
mitigate the impacts of these shortcomings in accordance with the guidance 
provided in the RPF. If complementary measures cannot be agreed between the 
Bank and the Borrower, then the social facilities already built or under 
construction that does not fit the conditions under iv.a and iv.b (above) will be 
screened out of the list of eligible expenditures. 
This approach would not apply to social facilities that (i) may be used to carry 
out Project supported activities, but (ii) have been constructed many years 
before the beginning of the Project preparation. In such cases, it would make no 
practical sense to attempt to review land acquisition procedures undertaken in 
the distant past. Nevertheless, the RPF includes provisions to identify 
outstanding legal disputes, which, if significant, will make such social facilities 
ineligible for Bank-financing or subject to remedial measures. 
 
The Borrower has conducted the inventory from a list of 17 recently constructed 
facilities and 18 facilities undergoing renovations and extensions whose 
eligibility will be considered for retroactive financing. The inventory indicates 
that 15 of the facilities under construction and 14 facilities under renovation 
belonged to the municipality or were acquired through donations and terms of 
assignment of use. Another facility under construction included in this list (USF 
São Cristóvão) was acquired through a friendly expropriation process and 
therefore had no adverse impacts of involuntary resettlement.  
 
Information on one of the facilities under construction (USF Vila da 
Fraternidade) and four facilities under reform (CSU Pernambués, CS Arenoso, 
CRAS Valéria and Escola Municipal de Paripe) have not yet been obtained. 
Documentation on these facilities will be obtained and presented as a condition 
to verify their eligibility for retroactive financing.  
 
The RPF was submitted to the Bank, and is publicly disclosed at the World 
Bank’s external website and at the Borrower’s website. 
 

Safety of Dams 
OP/BP 4.37 

No 
Not applicable. The Project would not finance the construction or any other 
intervention related to a dam nor will rely on the operations of existing dams. 
 

Projects on 
International 
Waterways OP/BP 
7.50 

No 
Not applicable. None of the Project activities are expected to have any impacts 
on international waterways. 

Projects in Disputed 
Areas OP/BP 7.60 

No 
Not applicable, because the activities financed by the Project are not located in 
disputed areas. 
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KEY SAFEGUARD POLICY ISSUES AND THEIR MANAGEMENT 

 
A. Summary of Key Safeguard Issues 
 
1. Describe any safeguard issues and impacts associated with the proposed project. Identify and describe any potential 
large scale, significant and/or irreversible impacts: 
 
Large scale, significant and/or irreversible impacts are not expected due to the small-size and site-specific nature of all 
the interventions. Overall the social facilities – early childhood education community centers, small units of primary 
health care, and social services local offices – that may be constructed and considered as eligible expenditures are 
small in size and site-specific. Their potentially adverse environmental and social impacts tend to be site-specific, 
limited in scope, small in magnitude and reversible. Most of the environmental and social impacts associated so far to 
these construction works are related with the construction stage and related with temporary raise of noise levels, 
increased flux of heavy motorized vehicles, solid waste generation and pest management within the working sites. 
During operation, potential adverse impacts of primary health facilities are especially related with the management of 
solid wastes and wasted waters but there will also be an increase in the flow of people and vehicles and changes in the 
urban dynamics, related to the use and occupation in the surroundings of these equipment. The social impacts of the 
operation of these social facilities are overwhelmingly positive and pro-poor as they are mostly located in low-income 
and underserved neighborhoods and will contribute to cover gaps in the provision of essential public services. 
 
 
2. Describe any potential indirect and/or long term impacts due to anticipated future activities in the project area: 
 
The main indirect impact that may be expected from Project interventions is related with potential changes in the 
urban dynamics of the beneficiary neighborhoods that may also increase pressures over conservation areas, intensify 
the informal occupation of hillsides and flooding areas or lead to gentrification. The technical assistance component 
will support the mapping of actual demands for social facilities in low-income areas and planning the interventions 
accordingly and considering the cumulative environmental and social impacts of these interventions in the process of 
urban planning. 
 
3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse impacts. 
 
When considering site location for the construction of social facilities, the municipality of Salvador considers possible 
alternatives that cause the least impact on legal protected areas, physical cultural resources and involuntary 
resettlement, looking mostly for vacant lands and consulting the local population about the most appropriate sites. 
 
4. Describe measures taken by the borrower to address safeguard policy issues. Provide an assessment of borrower 
capacity to plan and implement the measures described. 
 

The Borrower has prepared an Environmental and Social Management Framework and a Resettlement Policy 
Framework. These instruments include screening criteria to identify social facilities built before and after Project 
Appraisal that may be considered as eligible expenditure insofar as (i) the land acquisition they require follow the 
principles of the Bank OP/BP 4.12 Involuntary Resettlement policy and (ii) their site location, construction and 
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operation comply with the relevant Brazilian legislation and the principles set by the Bank OP/BP 4.01 Environmental 
Assessment, OP/BP 4.04 Natural Habitats, OP/BP 4.09 Pest Management and OP/BP 4.11 Physical Cultural Resources 
policies.  

With regards to compliance with safeguard policies, there are two main risks associated with the project. First, the 
Borrower may present social facilities already built and/or under construction as possible eligible expenditures. 
Environmental and social impacts related with these facilities – such as, for instance, adverse impacts related with 
involuntary resettlement due to the process of land acquisition for the construction of these facilities and/or its 
location within environmentally sensitive areas – may have occurred before the beginning of the Project preparation. 
To mitigate this risk, the ESMF and RPF the Borrower is preparing will include a set of guidelines and procedures to be 
followed when screening these activities. These procedures will sort the social facilities in three possible types: (i) the 
ones in which construction and operation have no adverse impacts related with involuntary resettlement and 
environmental requirements, (ii) the ones in which construction and operation may have potentially adverse social 
and environmental impacts that have been treated in an acceptable manner according to Bank policies and (iii) the 
ones in which construction and operation may have potentially adverse social and environmental impacts that have 
not been properly addressed according to the Bank policies and may no longer be minimized, mitigated and/or 
compensated. The first two types of social facilities will be included in the list of eligible expenditures; the third one 
will be screened out. 

Second, the Borrower has never worked with the World Bank before and may lack knowledge and previous experience 
with Bank safeguard policies. To mitigate this risk, an assessment of the Borrower’s institutional capacity for the 
management of social and environmental risks was carried out by the Bank team. The assessment – included as part of 
the ESMF – concluded the Borrower has good capacity to manage social and environmental risks related with pest 
management as well as to carry out environmental licensing, to promote citizen engagement and to handle 
complaints. It will be necessary to strengthen the Borrower’s capacity to handle issues related with involuntary 
resettlement, protection of protected areas and natural habitats, and protection and preservation of physical cultural 
resources. A senior specialist will be integrated on the Project’s Management Unit. This specialist will be responsible 
for the application of the procedures set in the ESMF and RPF to screen activities, ensuring compliance with social and 
environmental safeguard policies, and providing training for staff on the three implementing agencies. The Term of 
Reference for this senior safeguard specialist has been discussed with the Borrower. 

The municipality has in place a number of instruments to receive, register and respond in an effective and timely 
manner to complaints, which are accessible to the most vulnerable population and the potentially affected people. 
 
5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure on safeguard policies, 
with an emphasis on potentially affected people. 
 
The key stakeholders include: 

(i) The direct beneficiaries of the project, who will mostly be the residents of low-income neighborhoods in which 

new social facilities – early childhood education community centers, small units of primary health care, and 

social services local offices – will be constructed and the users of these facilities, who comprise mostly low-

income families; 

(ii) The public servants working on these sectors as their labor conditions may improve with the strengthening of 

the education, health and social assistance systems and the technical assistance provided to improve their 

efficiency; 
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(iv) The general population of Salvador who utilize public education, health and social assistance services;  

(v) The municipal agencies and public providers of early education, primary health and social assistance services.  

An online consultation platform remains available to the city’s population by the Municipality of Salvador since August 

16, accessible through the following websites: http://projetosalvadorsocial.salvador.ba.gov.br/layout/pdf/marco.pdf 

and http://projetosalvadorsocial.salvador.ba.gov.br/layout/pdf/marco.pdf. The documents have been visualized by 118 

people. There was a problem with the IT system and the municipality has not been able to receive all contributions. The 

Municipality answered by e-mail the comments received. 

A public audience was held in September 5, 2017, in the Gregório de Matos Theater located in Salvador downtown. The 

public audience was disseminated through an institutional electronic message sent to all public servants, the official site 

of the municipality of Salvador and official letters sent by Casa Civil to the implementing Municipal Secretariats (SMS, 

SME and SEMPS) for invitation of the members of the respective sectoral Municipal Councils. There were 68 

participants, who included forty representatives of community councils, community associations, artisanal fishermen, 

religious leaders and community representatives in the municipal instance of decentralized administration (“Prefeitura-

Bairro”). 

During the public audience, the project and its safeguard documents were explained. Comments emphasized the 

importance of interventions in health, education and social assistance. They focused most on the needed to integrate 

Project activities with other investments in sanitation and public safety, health, social assistance and environmental 

protection under implementation by state, municipal and civil society organizations in high vulnerable neighborhoods. 

The participants pointed out some drivers (such as the contamination of beaches by sewage and increased urban 

violence and crime) of adverse impacts on the public health system. Participants also pointed out the importance of 

rescuing the historical, cultural and religious identity of the neighborhoods within the Project’s area of intervention. A 

final point often mentioned referred to responsibilities of municipal and state agencies in addressing these issues of 

environmental and social sustainability. 

During implementation, three main channels will be available for collecting feedback from beneficiaries, citizens and 

civil society organizations about social and environmental impacts by the Project. First, the Environmental and Social 

Management Framework and the Resettlement Policy Framework will continue to be publicly available through the 

official website of the Municipality of Salvador (and/or the official website of the Salvador Social Project). The Project 

Management Unit will continue to receive comments on these safeguard documents through this website, ensuring 

that they will be periodically updated during the Project’s life cycle. The second channel for receiving community 

feedback on the Project and its social and environmental impacts and benefits will be the Prefeitura-Bairros, which are 

the main channel of communication of the public administration and the population. The third main channel will be the 

Grievance Redress Mechanism that will be used by the Project, as part of the Ouvidoria Geral de Salvador. The 

Socioenvironmental specialist in the Project Management Unit will regularly make assessments of the community and 

citizen feedback received through these two channels – as well as part of their routine tasks and report on them. The 

Social Communication Plan of the Project will include guidelines and procedures on how to obtain community/citizen 

feedback about the Project and its activities. 

 

http://projetosalvadorsocial.salvador.ba.gov.br/layout/pdf/marco.pdf
http://projetosalvadorsocial.salvador.ba.gov.br/layout/pdf/marco.pdf
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B. Disclosure Requirements (N.B. The sections below appear only if corresponding safeguard policy is triggered) 

 
OPS_EA_DISCLOSURE_TABLE Environmental Assessment/Audit/Management Plan/Other 

Date of receipt by the Bank Date of submission to InfoShop 
For category A projects, date of 
distributing the Executive Summary of 
the EA to the Executive Directors 

September 12, 2017 September 19, 2017 
 

   

"In country" Disclosure   

September 15, 2017 

  
OPS_RA_D ISCLOSURE_T ABLE  

 

Resettlement Action Plan/Framework/Policy Process 

   

Date of receipt by the Bank Date of submission to InfoShop  

September 12, 2017 September 19, 2017  

   

"In country" Disclosure   
September 15, 2017 

      
 
 
C. Compliance Monitoring Indicators at the Corporate Level (to be filled in when the ISDS is finalized by the project 
decision meeting) (N.B. The sections below appear only if corresponding safeguard policy is triggered) 
 
OPS_EA_COMP_TABLE OP/BP/GP 4.01 - Environment Assessment 
  
Does the project require a stand-alone EA (including EMP) report? 
Yes   
If yes, then did the Regional Environment Unit or Practice Manager (PM) review and approve the EA report? 
Yes   
Are the cost and the accountabilities for the EMP incorporated in the credit/loan? 
Yes   

OPS_ NH_COM P_TA BLE  

 

OP/BP 4.04 - Natural Habitats 
  
Would the project result in any significant conversion or degradation of critical natural habitats? 
No   
If the project would result in significant conversion or degradation of other (non-critical) natural habitats, does the 
project include mitigation measures acceptable to the Bank? 
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OPS_IR_ COMP_TA BLE  

 

OP/BP 4.12 - Involuntary Resettlement 

 
 

Has a resettlement plan/abbreviated plan/policy framework/process framework (as appropriate) been prepared? 
YES,  
 

 

If yes, then did the Regional unit responsible for safeguards or Practice Manager review the plan? 
Yes  
 

 

Is physical displacement/relocation expected? 
No 

 

 

Is economic displacement expected? (loss of assets or access to assets that leads to loss of income sources or other 
means of livelihoods) 
 

     yes 
OPS_ PDI_ COMP_TA BLE  

 

The World Bank Policy on Disclosure of Information 

 
 
Have relevant safeguard policies documents been sent to the World Bank's Infoshop? 
Yes   
Have relevant documents been disclosed in-country in a public place in a form and language that are understandable 
and accessible to project-affected groups and local NGOs? 
Yes  

 
 
All Safeguard Policies 

 
 
Have satisfactory calendar, budget and clear institutional responsibilities been prepared for the implementation of 
measures related to safeguard policies? 
Yes 

  
Have costs related to safeguard policy measures been included in the project cost? 
Yes 

  
Does the Monitoring and Evaluation system of the project include the monitoring of safeguard impacts and measures 
related to safeguard policies? 
 

  
Have satisfactory implementation arrangements been agreed with the borrower and the same been adequately 
reflected in the project legal documents? 
Yes 

 
 
 

CONTACT POINT 

 

  World Bank 
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Edmundo Murrugarra 
Senior Social Protection Economist  

 

Leandro Oliveira Costa 
Senior Economist 

  

 

  Borrower/Borrower/Recipient 
 

Prefeitura Municipal de Salvador 

Paulo Hermida Gonzalez 

Director General of Strategic Projects 

paulo.gonzalez@salvador.ba.gov.br 
 

  Implementing Agencies 

 

Casa Civil 

Paulo Hermida Gonzalez 

Director General of Strategic Projects 

paulo.gonzalez@salvador.ba.gov.br 
 

 

FOR MORE INFORMATION CONTACT 

 

The World Bank 

1818 H Street, NW 

Washington, D.C. 20433 

Telephone: (202) 473-1000 

Web: http://www.worldbank.org/projects  

 

 

APPROVAL 

 

Task Team Leader(s): 
Edmundo Murrugarra 
Leandro Oliveira Costa 

 

  Approved By 

Safeguards Advisor:   

Practice Manager/Manager:   

Country Director:   
 

  

http://www.worldbank.org/projects
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