Implementation Status & Results

EL SALVADOR: Agricultural and Energy Risk Management: An Integral Strategy to Cope with Drought and Food Insecurity (P132415)

Operation Name: EL SALVADOR: Agricultural and Energy Risk Management: An Integral Strategy to Cope with Drought and Food Insecurity (P132415)

Project Stage: Implementation

Seq.No: 2

Status: ARCHIVED

Archive Date: 01-Jul-2014

Country: El Salvador

Approval FY: 2012

Product Line: Recipient Executed Activities

Region: LATIN AMERICA AND CARIBBEAN

Lending Instrument: Technical Assistance Loan

Implementing Agency(ies):

Key Dates

Board Approval Date: 25-Jun-2012

Original Closing Date: 09-Nov-2015

Planned Mid Term Review Date: 30-Oct-2014

Last Archived ISR Date: 24-Apr-2013

Effectiveness Date: 09-Nov-2012

Revised Closing Date: 09-Nov-2015

Actual Mid Term Review Date: 24-Nov-2014

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The name of the Project has been reduced as AGRO-ENERGIA.

The grant will assist poor farmers living in the dry eastern region adapt their farming practices to better cope with drought, food insecurity, and high and volatile prices of agricultural and energy inputs. The farmers have been affected by the global crisis which severely contracted the economy, and which was only partly mitigated by a temporary safety net mostly for vulnerable urban poor. These farmers are increasingly more vulnerable as their traditional agricultural practices are becoming less productive as a result of climate changes and more costly as a result of the price volatilities of their essential inputs caused by the global crisis.

Has the Project Development Objective been changed since Board Approval of the Project?

○ Yes  ○ No

Component(s)

Component Name

Component 1. Participatory Assessments and Preparation of Resilience Plans for Agricultural and Energy Risk Management

Component 2. Community Development Investments

Component 3. Building the Resilience Capacity of Small Farmer

Component 4. Supervision, Participatory Evaluation and Project Administration

Component Cost

0.18

1.20

0.17

0.27

Overall Ratings

Progress towards achievement of PDO

Satisfactory

Moderately Satisfactory

Overall Implementation Progress (IP)

Satisfactory

Moderately Satisfactory
Implementation Status Overview

The ISR is based on the results of a supervision support mission that visited El Salvador from May 20 to May 25th, 2014. The mission recommend that the Project needs to improve performance, including increasing the number of subprojects and beneficiaries.

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>El Salvador</td>
<td>Morazan</td>
<td>Departamento de Morazan</td>
<td></td>
<td>✓</td>
</tr>
<tr>
<td>El Salvador</td>
<td>La Union</td>
<td>Departamento de La Union</td>
<td></td>
<td>✓</td>
</tr>
</tbody>
</table>

Results

Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>700.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>15-May-2012</td>
<td>15-Apr-2014</td>
<td>13-Apr-2015</td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>60.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Sub Type</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Supplemental</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Resilience Plans</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td></td>
<td>07-May-2014</td>
<td>09-Feb-2015</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Data on Financial Performance (as of 21-Apr-2014)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements (in Millions)
Key Decisions Regarding Implementation

One of the main technical issues is the preparation of sound indicators and M&E system to measure the impact of the Project. To resolve this issue the Project and the Bank would support the project with a consultant. The next supervision and implementation mission is planned for July 21-26, 2014.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.