**Gansu Revitalization and Innovation Project: Procurement Plan**

**Annex: Procurement Plan**

**Procurement Plan of**

**Gansu Revitalization and Innovation Project**

**April 24, 2019**

**Project information:**

**Country:** The People’s Republic of China

**Borrower:** The People’s Republic of China

**Project Name:** Gansu Revitalization and Innovation Project

**Loan/Credit No:**

**Project ID:** P158215

**Project Implementation Agency (PIA):** Gansu Financial Holding Group Co. Ltd (line of credit PPMO) will be responsible for microcredit management under Component 1. Gansu Provincial Culture and Tourism Department (culture and tourism PPMO) will be responsible for Component 2 and 3. The culture and tourism PPMO will be centrally responsible for overseeing, coordinating, and training its cascaded PIUs at lower levels for subproject management. Both PPMOs will be responsible for liaison with the provincial PLG, municipal PLGs, and the World Bank on all aspects of project management, fiduciary, safeguards, and all other areas. The project will be implemented by eight project implementation units (PIUs) in the respective cities/districts/counties under the four prefecture municipalities. They are: Qin’an County Culture and Tourism Bureau, Maiji District Culture and Tourism Bureau, Wushan County Culture and Tourism Bureau, Lintao County Culture and Tourism Bureau, Tongwei County Culture and Tourism Bureau, Ganzhou District Culture and Tourism Bureau, Jiuquan City Culture and Tourism Bureau and Dunhuang City Culture and Tourism Bureau.

<table>
<thead>
<tr>
<th>Name of Components</th>
<th>PIUs</th>
</tr>
</thead>
<tbody>
<tr>
<td>Component 1: Increased Access to Financial Services for MSEs</td>
<td>Gansu Financial Holding Group Co. Ltd (line of credit PPMO). GFHG is designated as the wholesaler FI to handle Component 1. Under the direct oversight and management of the line of credit PPMO (GFHG), Bank of Gansu is designated as the 1st participating financial institution (PFI) to handle micro- and small credit transactions.</td>
</tr>
</tbody>
</table>
| Component 2: Urban-Rural Regeneration (investments by county): | 1. The Gansu Provincial Culture and Tourism Department (culture and tourism PPMO). The culture and tourism PPMO will be centrally responsible for overseeing, coordinating, and training its cascaded PIUs at lower levels for subproject management.  
2. Qin’an County PMO (Dadiwan-Longcheng Ancient Town-Shangguan Ming and Qing Dynasty Historic Street Scenic Area Construction Sub-project) |
3. Lintao County PMO (Majia Yao Cultural Exhibition Center Construction Sub-project)

4. Ganzhou District PMO (Ganzhou District Cultural Heritage Protection and Downtown Tourism Development Sub-project)

5. Dunhuang City PMO (Dunhuang City Xuanquanzhi Cultural Relic Protection Development Sub-project)

6. Jiuquan City PMO (Suzhou District Silk Road Cultural Research Center and Library Construction Sub-project)

7. Tongwei County PMO (Tongwei County Moxiang Painting and Calligraphy Town Hanmo Cultural Center Construction Sub-project)

8. Maiji District PMO (Maiji District Yellow River Carved Wooden Lacquerwares Intangible Cultural Heritage Center Construction Sub-project)

9. Wushan County PMO (Wushan County Yuanyang Jade Featured Cultural Town Construction Sub-project)

Component 3: Institutional Strengthening and Global Knowledge Transfer

Gansu Financial Holding Group Co. Ltd (line of credit PPMO) (capacity building to GFHG and selected PFIs, as well as business start-up advisory services for MSEs)

Gansu Provincial Culture and Tourism Department (culture and tourism PPMO) and 8 county/district/city PMOs

Date of the Procurement Plan: April 24, 2019

Period covered by this Procurement Plan: 2019-2025

Preamble
In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.
A. The Bank’s Standard Procurement Documents (SPDs): The Bank’s SPDs shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

B. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures (Tendering and Bidding Law of the Peoples’ Republic of China, i.e. TBL promulgated by its Order No. 21 dated August 30, 1999 and the Implementation Regulations of the TBL promulgated by its State Council Order No. 613 dated November 30, 2011 and any amendments thereof) may be used with the following conditions to meet the requirements for open competitive procurement of paragraph 5.4 of the Procurement Regulations:

a. All procurement notices shall be published in a national newspaper of wide circulation, or on a widely-used website / electronic portal with free access.

b. A minimum of thirty (30) days shall be given to Bidders between the date of such advertisement (or the date of availability of procurement documents, whichever is later and the deadline for the submission of bids). The advertisement and procurement documents shall specify the deadline for the submission of bids. Potential Bidders shall be allowed to inspect and purchase procurement documents at any time prior to the deadline for the submission of bids.

c. Any Bidder/Consultant should be eligible to participate in a procurement process and to be awarded a Bank-financed contract as defined in paragraphs 3.21, 3.22 and 3.23 of the Procurement Regulations.

d. Bidders/Consultants shall be allowed to submit bids/proposals by mail or in person. Bidders/consultants shall not be mandatory required to be present at the bid/proposal opening session.

e. Bidders should not be required to register as a condition for inspecting or purchasing procurement documents, submitting its bid or receiving contract award. Winning Bidders shall be given reasonable opportunity of registering (if required) before contract signing without any let or hindrance. Bidding shall not be restricted to any class of contractors.

f. The winning bidder shall not be required, as a condition of award, to reduce its bid price No contract negotiation shall be permitted unless agreed in the procurement plan.

g. No bid may be rejected solely on the basis that the bid price exceeds any cost estimate. Rejection of all bids or re-bidding shall not be allowed solely because the number of bids is less than three (3). Rebidding shall not take place without any sound justification.

h. The Bank’s procurement documents for approaching the national market or any procurement document acceptable to the Bank shall be used. All procurement documents must require that bidders/consultants present a signed acceptance at the time of bidding or submitting a proposal, to be incorporated in any resulting contract, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

i. The procurement documents shall disclose the newspaper and / or the electronic means in which the information on contract award shall be published.

j. The contract award notification shall identify: (a) name and address of the Borrower’s Project Implementing Unit, (b) name and reference number of the contract being awarded and the selection method used (c) names of all Bidders/Consultants that submitted bids/proposals and their prices as read out at the bid opening meeting and as evaluated (d) names of all Bidders/Consultants whose bids/proposals were rejected either as nonresponsive or as not meeting qualification criteria or were not evaluated, with the reasons therefor and (e) the name of the successful Bidder/Consultant, the final contract price, the contract duration and a summary of its scope.
k. The Borrower shall implement an effective complaint mechanism allowing bidders or consultants to complain, and have their complaints handled and responded in a timely manner. Procurement documents should indicate the complaint mechanism procedure and provide the professional title and address of the officials to whom such protests should be sent.

I. The Bank shall be allowed to review procurement documentation and activities related to the activities included in the procurement plan.

C. Other national procurement arrangements: When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

A. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

B. Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations is not applicable:

C. Domestic Preference as specified under paragraph 5.51 of the Procurement Regulations:

Goods: Domestic Preference is applicable for those contracts identified in the Procurement Plan tables.

Works: Domestic Preference is not applicable.

G. Other Relevant Procurement Information: Goods, Works and Non-Consulting Services:

Prior Review Threshold: Procurement Decisions are subject to Prior Review by the Bank as stated in Annex II to the Procurement Regulations (July 2016, revised November 2017 and August 2018).

<table>
<thead>
<tr>
<th>Procurement Category</th>
<th>Contract Value (US$)</th>
<th>Procurement Method</th>
<th>Bank Prior Review</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goods &amp; Non-Consulting Services</td>
<td>≥ 10 million</td>
<td>International Open Competitive Procurement (International + Open)</td>
<td>All contracts</td>
</tr>
<tr>
<td></td>
<td>≥ 0.5 million to &lt; 10 million</td>
<td>National Open Competitive Procurement (RFB) (National + Open)</td>
<td>All contracts ≥ USD 2 million.</td>
</tr>
<tr>
<td></td>
<td>&lt; 0.5 million</td>
<td>Shopping (RFQ)</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>Others</td>
<td>DS (Direct Selection)</td>
<td>All contracts ≥ USD 2 million.</td>
</tr>
<tr>
<td>Works, Supply &amp; Installation</td>
<td>≥ 40 million</td>
<td>International Open Competitive Procurement (International + Open)</td>
<td>All contracts</td>
</tr>
<tr>
<td></td>
<td>≥0.5 million to &lt; 40 million</td>
<td>National Open Competitive Procurement (RFB)</td>
<td>All contracts ≥ USD 10 million.</td>
</tr>
</tbody>
</table>
## Gansu Revitalization and Innovation Project: Procurement Plan

<table>
<thead>
<tr>
<th>(National + Open)</th>
<th>Shopping (RFQ)</th>
<th>None</th>
</tr>
</thead>
<tbody>
<tr>
<td>&lt; 0.5 million</td>
<td>Shopping (RFQ)</td>
<td>None</td>
</tr>
<tr>
<td>N/A</td>
<td>DS (Direct Selection)</td>
<td>All contracts ≥ USD 10million.</td>
</tr>
</tbody>
</table>

**Notes:**
- DS: Direct Selection
- NA: Not Applicable
## Gansu Revitalization and Innovation Project Procurement Plan

### Procurement Packages with Methods and Time Schedule:

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>RMB million</td>
<td>USD million</td>
<td></td>
<td>Prior/Post</td>
<td>Estimate</td>
<td>Contract</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>d Bid</td>
<td>Signing</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Opening</td>
<td>Date</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPMO</td>
<td></td>
<td></td>
<td>RMB million</td>
<td>USD million</td>
<td></td>
<td>Prior/Post</td>
<td>Estimate</td>
<td>Contract</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>d Bid</td>
<td>Signing</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Opening</td>
<td>Date</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Qin’an County</td>
<td></td>
<td></td>
<td>RMB million</td>
<td>USD million</td>
<td></td>
<td>Prior/Post</td>
<td>Estimate</td>
<td>Contract</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>d Bid</td>
<td>Signing</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Opening</td>
<td>Date</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>SXMB-HW-01</td>
<td>Supporting vehicles in scenic area (Wuying, Longcheng)</td>
<td>12.90</td>
<td>1.88</td>
<td>Good</td>
<td>RFB/Op/Post Review</td>
<td>August 12, 2022</td>
<td>October 12, 2022</td>
</tr>
<tr>
<td>2</td>
<td>TSTJ-DDW-01</td>
<td>Urban Regeneration of Wuying Town of Dadiwan Area: Residential Houses Renovation Works</td>
<td>6.50</td>
<td>0.95</td>
<td>Civil Works</td>
<td>RFB/Op/Post Review</td>
<td>February 12, 2020</td>
<td>April 12, 2020</td>
</tr>
<tr>
<td>3</td>
<td>TSTJ-DDW-02</td>
<td>Urban Regeneration of Wuying Town of Dadiwan Area: Municipal works</td>
<td>51.73</td>
<td>7.53</td>
<td>Civil Works</td>
<td>RFB/Op/Post Review</td>
<td>March 12, 2021</td>
<td>May 12, 2021</td>
</tr>
<tr>
<td>4</td>
<td>TSTJ-DDW-03</td>
<td>Urban Regeneration of Wuying Town of Dadiwan Area: Water conservancy works</td>
<td>3.00</td>
<td>0.44</td>
<td>Civil Works</td>
<td>RFB/Op/Post Review</td>
<td>February 8, 2020</td>
<td>April 10, 2020</td>
</tr>
</tbody>
</table>

---

Gansu Revitalization and Innovation Project Procurement Plan (Civil works and Goods)
<table>
<thead>
<tr>
<th>No.</th>
<th>Contract No.</th>
<th>Contract Description</th>
<th>Estimated Cost</th>
<th>Category</th>
<th>Method</th>
<th>WB Review</th>
<th>Estimate Prior/Post Bid Opening Date</th>
<th>Contract Signing Date</th>
<th>Duration (months)</th>
<th>PIU</th>
</tr>
</thead>
<tbody>
<tr>
<td>5</td>
<td>TSTJ-DDW-04</td>
<td>Dadiwan Cultural Experience Zone, Incubators Space and Tourist Service Center Housing construction works</td>
<td>TianShui Dadiwan sub-project: Digital Exhibition Hall, Academic Research Exchange Training Center, Interactive Display Experience Hall, Intangible Cultural Heritage Folk Customs Exhibition Hall, Tourist Service Center</td>
<td>31.27</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>Feb 5, 2020</td>
<td>April 7, 2020</td>
<td>12</td>
</tr>
<tr>
<td>6</td>
<td>TSTJ-DDW-05</td>
<td>Urban Regeneration of Longcheng Historic Town of Dadiwan Area Housing conservation and renovation works</td>
<td>Dadiwan housing renovation works: Protection and renovation of buildings on both sides of the historic street of Longcheng; protection and renovation of historical courtyard and Nuwa Cultural Exhibition Hall</td>
<td>19.21</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>July 10, 2020</td>
<td>Aug 12, 2020</td>
<td>15</td>
</tr>
<tr>
<td>7</td>
<td>TSTJ-DDW-06</td>
<td>Urban Regeneration of Longcheng Historic Town of Dadiwan Area Municipal works</td>
<td>TianShui Dadiwan infrastructure construction, renovation and upgrading works (Longcheng)</td>
<td>53.40</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>July 6, 2020</td>
<td>Aug 10, 2020</td>
<td>16</td>
</tr>
<tr>
<td>8</td>
<td>TSTJ-GJ-01</td>
<td>Urban Regeneration of Shangguan Ming- and Qing- Dynasty Historic Street of Dadiwan Area Housing and supporting infrastructure construction works</td>
<td>TianShui Qin’an Shangguan Ming and Qing Dynasties Ancient Street Building Renovation and Improvement; Infrastructure Renovation and Improvement.</td>
<td>13.97</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>Aug 3, 2020</td>
<td>Oct 6, 2020</td>
<td>16</td>
</tr>
<tr>
<td>-----</td>
<td>-------------</td>
<td>---------------------</td>
<td>----------------</td>
<td>----------</td>
<td>--------</td>
<td>-----------</td>
<td>----------</td>
<td>-----</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>QA-HW-01</td>
<td>Dadiwan Cultural Experience Zone, Incubators Space and Tourist Service Center: Equipment</td>
<td>5.77 RMB million, 0.84 USD million</td>
<td>Goods</td>
<td>RFB/Opn/National</td>
<td>Post Review</td>
<td>March 6, 2021</td>
<td>April 6, 2021</td>
<td>Qin’an County Culture and Tourism Bureau</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Tianshui Dadiwan: Scenic area exhibition equipment, lighting and sound equipment, intelligent systems, garbage compression and transportation equipment</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Maiji District</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>TSTJ-QD-01</td>
<td>Yellow River Lacquerware Creative Industry and Incubator Center</td>
<td>50.43 RMB million, 7.34 USD million</td>
<td>Civil Works</td>
<td>RFB/Opn/National</td>
<td>Post Review</td>
<td>Feb 8, 2020</td>
<td>April 10, 2020</td>
<td>Maiji District Culture and Tourism Bureau</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Tianshui Carved Wooden Lacquerwares Inheritance and Development Building Renovation and Improvement: Carved Wooden Lacquerware Intangible Cultural Heritage Inheritance Training Center; Infrastructure upgrading and improvement: roads and ancillary facilities.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>TS-HW-01</td>
<td>Yellow River Lacquerware Creative Industry and Incubator Center: Multi-media equipment</td>
<td>3.72 RMB million, 0.54 USD million</td>
<td>Goods</td>
<td>RFB/Opn/National</td>
<td>Post Review</td>
<td>Nov 10, 2020</td>
<td>January 10, 2021</td>
<td>Maiji District Culture and Tourism Bureau</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Tianshui Carved Wood Lacquerware Inheritance and Development Sub-project: Multimedia Equipment, Audio Equipment, LED Screen, Showcase, Exhibition Board</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Wushan County</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Gansu Revitalization and Innovation Project Procurement Plan

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>RMB million</td>
<td>USD million</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>TSTJ-WS-01</td>
<td>Wushan Jade Art Creative Industry Exhibition and Incubator Center; and Urban Regeneration of Shandan Town of Wushan Jade Industry</td>
<td>58.81</td>
<td>8.56</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>February 11, 2020</td>
</tr>
<tr>
<td>13</td>
<td>TSTJ-WS-02</td>
<td>Urban Regeneration of Shandan Town of Wushan Jade Industry Water: conservation works</td>
<td>1.54</td>
<td>0.22</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>February 9, 2020</td>
</tr>
<tr>
<td>14</td>
<td>WS-HW-01</td>
<td>Wushan Jade Art Creative Industry Exhibition and Incubator Center Equipment</td>
<td>1.00</td>
<td>0.15</td>
<td>Goods</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>March 6, 2021</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Dingxi Majiaoyao Cultural Exhibition Architectural renovation and improvement 1: Renovation of exterior walls of residential houses on both sides of the main road; repair of roadway in the village, beautification of roadway landscape etc.</td>
<td>76.22</td>
<td>11.09</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Prior Review</td>
<td>Oct 12, 2020</td>
</tr>
</tbody>
</table>

Lintao County
<table>
<thead>
<tr>
<th>No.</th>
<th>Contract No.</th>
<th>Contract Description</th>
<th>Estimated Cost</th>
<th>Category</th>
<th>Method</th>
<th>WB Review</th>
<th>Estimate Bid Opening Date</th>
<th>Contract Signing Date</th>
<th>Duration (months)</th>
<th>PIU</th>
</tr>
</thead>
<tbody>
<tr>
<td>16</td>
<td>DXTJ-MJY-02</td>
<td>Majiayao Cultural Exhibition, Research, and Incubator Center: construction works</td>
<td>Dingxi Majiayao Cultural Exhibition Architectural renovation and improvement 2. Majiayao Cultural Exhibition Center, Majiayao Cultural Experience Center, Majiayao Cultural Research and Exchange Center, Majiayao Cultural Industry Incubation Center</td>
<td>36.91</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>February 20, 2020</td>
<td>April 20, 2020</td>
<td>15</td>
</tr>
<tr>
<td>17</td>
<td>DXTJ-MJY-03</td>
<td>Rural regeneration of 8 villages of Majiayao Area: Municipal works</td>
<td>Dingxi Majiayao Cultural Exhibition Architectural renovation and improvement 2: Outdoor engineering, cultural square paving, etc.</td>
<td>12.07</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>February 22, 2020</td>
<td>April 22, 2020</td>
<td>10</td>
</tr>
<tr>
<td>18</td>
<td>LT-HW-01</td>
<td>Majiayao Cultural Exhibition, Research, and Incubator Center: Equipment</td>
<td>Dingxi Majiayao Cultural Exhibition Architectural renovation and improvement: Cultural Exhibition equipment, office equipment, security equipment, information equipment etc.</td>
<td>2.25</td>
<td>Goods</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>February 1, 2021</td>
<td>April 1, 2021</td>
<td>3</td>
</tr>
</tbody>
</table>
## Gansu Revitalization and Innovation Project Procurement Plan

<table>
<thead>
<tr>
<th>No.</th>
<th>Contract No.</th>
<th>Contract Description</th>
<th>Estimated Cost</th>
<th>Category</th>
<th>Method</th>
<th>WB Review</th>
<th>Estimate Bid Opening Date</th>
<th>Contract Signing Date</th>
<th>Duration (months)</th>
<th>PIU</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>RMB million</td>
<td>USD million</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
| 20  | DXTJ-WQ-02  | Tongwei Calligraphy and Ink Painting Creative Industry Exhibition and Incubator Center: construction works (2)  
Dingxi Moxiang Hot Springs Town Construction works:  
2: Hanmo Cultural Art Center | 32.27 | 4.70 | Civil Works | RFB/ Open/ National | Post Review | Feb 15, 2020 | April 15, 2020 | 8   | Tongwei County Culture and Tourism Bureau |
| 21  | DXTJ-WQ-03  | Tongwei Calligraphy and Ink Painting Creative Industry Exhibition and Incubator Center: Municipal works  
Dingxi Moxiang Hot Springs Town Infrastructure Construction and Improvement:  
Square pavement, calligraphy and painting street, landscape pool | 15.77 | 2.29 | Civil Works | RFB/ Open/ National | Post Review | Feb 13, 2020 | April 13, 2020 | 8   | Tongwei County Culture and Tourism Bureau |
| 22  | TW-HW-01    | Tongwei Calligraphy and Ink Painting Creative Industry Exhibition and Incubator Center: Equipment  
Cultural relics security monitoring system, intelligent scenic spot system, display equipment etc. | 1.35 | 0.20 | Goods | RFB/ Open/ National | Post Review | Feb 11, 2020 | April 11, 2020 | 3   | Tongwei County Culture and Tourism Bureau |

Zhangye City
### Gansu Revitalization and Innovation Project Procurement Plan

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Prior/Post</td>
<td>Estimate Bid Opening Date</td>
<td>Contract Signing Date</td>
</tr>
<tr>
<td>23</td>
<td>ZYTJ-MLC-01</td>
<td>Zhangye Discovery and Tourist Service Center; and Rural regeneration of Folk Village in Wulan Ancient Town of Zhangye</td>
<td>12.09 USD million</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>March 1, 2020</td>
<td>May 10, 2020</td>
</tr>
<tr>
<td>24</td>
<td>ZYTJ-ZBF-01</td>
<td>Rural regeneration of Folk Village in Wulan Ancient Town of Zhangye: Municipal works</td>
<td>4.41 USD million</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>March 9, 2020</td>
<td>May 11, 2020</td>
</tr>
<tr>
<td>26</td>
<td>ZYTJ-HW—01</td>
<td>Zhangye Discovery and Tourist Service Center Equipment</td>
<td>18.74 USD million</td>
<td>Goods</td>
<td>RFB/Open/National</td>
<td>Prior Review</td>
<td>Feb 20, 2021</td>
<td>April 15, 2021</td>
</tr>
</tbody>
</table>

### Jiuquan City
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>RMB million</td>
<td>USD million</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>27</td>
<td>JQTJ-SWYZ-01</td>
<td>Jiuquan Silk Road Culture Research Center and Library</td>
<td>66.02</td>
<td>9.61</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>March 5, 2020</td>
</tr>
<tr>
<td>28</td>
<td>JQ-HW-01</td>
<td>Jiuquan Silk Road Culture Research Center and Library: Equipment</td>
<td>9.07</td>
<td>1.32</td>
<td>Goods</td>
<td>RFB/Open/National</td>
<td>Post Review</td>
<td>Feb 21, 2021</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Dunhuang City Xuanquanzhi Cultural Site architectural renovation and upgrading: Exhibition Center and Visitor Center; Tianshuijing Display Area, Yizhan Site Display Area, Gobi Landform Display Area, Xuanquanzhi and Surrounding Environment Display Area, viewing platform, internal display road, self-driving camp and hiking campsite, sewage treatment facilities (sewage pipelines and septic tanks), garbage disposal facilities, electricity.</td>
<td>78.65</td>
<td>11.45</td>
<td>Civil Works</td>
<td>RFB/Open/National</td>
<td>Prior Review</td>
<td>March 14, 2020</td>
</tr>
<tr>
<td>30</td>
<td>DH-HW-01</td>
<td>Dunhuang Posthouse Discovery and Tourist Service Center Equipment</td>
<td>25.47</td>
<td>3.71</td>
<td>Goods</td>
<td>RFB/Open/National</td>
<td>Prior Review</td>
<td>Feb 13, 2021</td>
</tr>
<tr>
<td>-----</td>
<td>--------------</td>
<td>----------------------</td>
<td>----------------</td>
<td>----------</td>
<td>--------</td>
<td>------------</td>
<td>----------</td>
<td>-----</td>
</tr>
<tr>
<td>31</td>
<td>DH-HW—02</td>
<td>Dunhuang Posthouse Discovery and Tourist Service Center Exhibits</td>
<td>0.40 RMB million</td>
<td>Good</td>
<td>DS</td>
<td>Post Review</td>
<td>July 13, 2021</td>
<td>Dunhuang City Culture and Tourism Bureau</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Estimated Cost</th>
<th>Prior/Post</th>
<th>Estimate Bid Opening Date</th>
<th>Contract Signing Date</th>
<th>Duration (months)</th>
</tr>
</thead>
<tbody>
<tr>
<td>0.06 USD million</td>
<td>DS</td>
<td>Post Review</td>
<td>June 13, 2021</td>
<td>1</td>
</tr>
</tbody>
</table>

Total (BF): 783.38 RMB million, 114.00 USD million

**Legend:**
- First 18 months Packages

**Note:**
- US$1 = CNY6.8718
- USD/RMB Exchange Rate 6.8718
## Selection of Consultants:

Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Annex II to the Procurement Regulations (July 2016, revised November 2017 and August 2018):

<table>
<thead>
<tr>
<th>Procurement Category</th>
<th>Contract Value (US$)</th>
<th>Selection Method</th>
<th>Bank Prior Review Threshold</th>
<th>Prior Review Threshold for Contracts under Retroactive Financing</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultants</td>
<td>≥ 300,000</td>
<td>QCBS, QBS,</td>
<td>Firms: All contracts &gt;=USD 1 million;</td>
<td>Firms: All contracts &gt;=USD 500,000;</td>
</tr>
<tr>
<td></td>
<td>&lt; 300,000</td>
<td>QCBS, QBS, FBS, LCS, CQS</td>
<td>Firms: All DS contracts &gt;= USD 1 million; Individual Consultant: All contracts &gt;=0.3 million; DS for individual consultant: All contracts &gt;=USD 0.3 million</td>
<td>Firms: All DS contracts &gt;= USD 500,000; Individual Consultant: All contracts &gt;= USD 200,000;</td>
</tr>
<tr>
<td></td>
<td>Others</td>
<td>DS</td>
<td>DS for individual consultant: All contracts &gt;=USD 0.3 million</td>
<td>DS for individual consultant: All contracts &gt;=USD 200,000</td>
</tr>
<tr>
<td></td>
<td>Others</td>
<td>IC</td>
<td>NA: Not Applicable</td>
<td>NA: Not Applicable</td>
</tr>
</tbody>
</table>

**Notes:**
- QCBS: Quality- and Cost-Based Selection
- QBS: Quality-Based Selection
- FBS: Fixed Budget Selection
- LCS: Least Cost Selection
- CQS: Consultants’ Qualifications-based Selection
- DS: Direct Selection
- IC: Individual Consultant selection procedure
- NA: Not Applicable

Consultancy Assignments with Selection Methods and Time Schedule:
Consultancy Assignments with Selection Methods and Time Schedule:

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SXMB-C01</td>
<td>Credit Risk Management and Corporate Governance</td>
<td>3.09</td>
<td>0.45</td>
<td>QCBS/Open/International</td>
<td>Post Review</td>
<td>May 31, 2019</td>
<td>Oct 31, 2019</td>
<td>60</td>
<td></td>
<td>PPMO</td>
</tr>
<tr>
<td>2</td>
<td>SXMB-C02</td>
<td>Financial Technology in support of MSEs Application and Credit Assessment</td>
<td>2.41</td>
<td>0.35</td>
<td>QCBS/Open/International</td>
<td>Post Review</td>
<td>May 31, 2019</td>
<td>Oct 31, 2019</td>
<td>60</td>
<td></td>
<td>PPMO</td>
</tr>
<tr>
<td>3</td>
<td>SXMB-C03</td>
<td>TA to the GFGC on global good practice in executing and managing guarantees</td>
<td>1.37</td>
<td>0.20</td>
<td>CQS/Open/National</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Dec. 15, 2019</td>
<td>24</td>
<td></td>
<td>PPMO</td>
</tr>
<tr>
<td>4</td>
<td>SXMB-C04</td>
<td>Improve Strategic Planning and Regulations of Culture and Tourism Sector</td>
<td>1.51</td>
<td>0.22</td>
<td>CQS/Open/National</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Dec. 15, 2019</td>
<td>24</td>
<td></td>
<td>PPMO</td>
</tr>
<tr>
<td>5</td>
<td>SXMB-C05</td>
<td>Branding, Marketing &amp; Promotion</td>
<td>1.99</td>
<td>0.29</td>
<td>Direct Selection</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>84</td>
<td></td>
<td>PPMO</td>
</tr>
<tr>
<td>-----</td>
<td>-------------</td>
<td>--------------------------------------------------------------------------------------</td>
<td>----------------</td>
<td>-----------------</td>
<td>-----------</td>
<td>---------------------------</td>
<td>---------------------</td>
<td>----------------</td>
<td>-------------------</td>
<td>----------</td>
<td>-------</td>
</tr>
<tr>
<td>6</td>
<td>SXMB-C06</td>
<td>Training of Cultural Tourism Practitioners.</td>
<td>1.99 RMB, 0.29 USD</td>
<td>Direct Selection</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>84</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>SXMB-C07</td>
<td>Community Outreach and Training on Creative Industries and Safeguarding Intangible Cultural Heritage</td>
<td>1.99 RMB, 0.29 USD</td>
<td>Direct Selection</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>84</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>SXMB-C08</td>
<td>Business Start-up advisory Services for Prospective Small and Micro Enterprise Operators, especially women.</td>
<td>1.99 RMB, 0.29 USD</td>
<td>Direct Selection</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>84</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>SXMB-C09</td>
<td>Skills Training of Tianshui Lacquer Carving.</td>
<td>1.03 RMB, 0.15 USD</td>
<td>Direct Selection</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>84</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>SXMB-C10</td>
<td>Community Outreach and Capacity Building Services for Low-Income Group on Business Start-up</td>
<td>1.03 RMB, 0.15 USD</td>
<td>Direct Selection</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>84</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>--------------</td>
<td>--------------------------------------------------------------------------------------</td>
<td>-----------------</td>
<td>------------------</td>
<td>-----------</td>
<td>----------------------------</td>
<td>----------------------</td>
<td>-----------------</td>
<td>------------------</td>
<td>----------</td>
<td>---------------------------</td>
</tr>
<tr>
<td>11</td>
<td>SXMB-C11</td>
<td>Project Management Consulting Services, including socio-economic impact evaluation and beneficiary satisfaction surveys.</td>
<td>17.87</td>
<td>QCBS/Open/International</td>
<td>Prior Review</td>
<td>May 15, 2019</td>
<td>Oct 1, 2019</td>
<td>84</td>
<td></td>
<td></td>
<td>PPMO</td>
</tr>
<tr>
<td>15</td>
<td>SXMB-C15</td>
<td>Consulting Services for Design, Construction Drawings, BQs of Qin'an County, Tianshui.</td>
<td>7.42</td>
<td>QCBS/Open/International</td>
<td>Prior Review</td>
<td>May 15, 2019</td>
<td>Oct 15, 2019</td>
<td>12</td>
<td></td>
<td></td>
<td>Qin'an County Culture and Tourism Bureau</td>
</tr>
<tr>
<td>-----</td>
<td>--------------</td>
<td>--------------------------------------------------------------------------------------</td>
<td>-----------------</td>
<td>-----------------------------------------</td>
<td>-----------</td>
<td>----------------------------</td>
<td>----------------------</td>
<td>-----------------</td>
<td>------------------</td>
<td>----------</td>
<td>------------------------------------------</td>
</tr>
<tr>
<td>16</td>
<td>SXMB-C16</td>
<td>Consulting Services for Design, Construction Drawings, BQs of Maiji District and Wushan County, Tianshui.</td>
<td>4.26 0.62</td>
<td>QCBS/Open/International</td>
<td>Prior Review</td>
<td>May 15, 2019</td>
<td>Oct 15, 2019</td>
<td></td>
<td>12</td>
<td></td>
<td>Maiji Cultural and Tourism Bureau Wushan County Culture and Tourism Bureau</td>
</tr>
<tr>
<td>17</td>
<td>SXMB-C17</td>
<td>Consulting Services for Design, Construction Drawings, BQs of Lintao County and Tongwei County, Dingxi City.</td>
<td>8.45 1.23</td>
<td>QCBS/Open/International</td>
<td>Prior Review</td>
<td>May 15, 2019</td>
<td>Oct 15, 2019</td>
<td></td>
<td>12</td>
<td></td>
<td>Lintao County Culture and Tourism Bureau Dingxi County Culture and Tourism Bureau</td>
</tr>
<tr>
<td>18</td>
<td>SXMB-C18</td>
<td>Consulting Services for Design, Construction Drawings, BQs of Zhangye.</td>
<td>3.30 0.48</td>
<td>QCBS/Open/International</td>
<td>Post Review</td>
<td>May 15, 2019</td>
<td>Oct 15, 2019</td>
<td></td>
<td>12</td>
<td></td>
<td>Ganzhou District Culture and Tourism Bureau</td>
</tr>
<tr>
<td>19</td>
<td>SXMB-C19</td>
<td>Consulting Services for Design, Construction Drawings, BQs of Jiuquan and Dunhuang.</td>
<td>7.28 1.06</td>
<td>QCBS/Open/International</td>
<td>Prior Review</td>
<td>May 15, 2019</td>
<td>Oct 15, 2019</td>
<td></td>
<td>12</td>
<td></td>
<td>Jiuquan City Culture and Tourism Bureau Dunhuang City Culture and Tourism Bureau</td>
</tr>
<tr>
<td>-----</td>
<td>--------------</td>
<td>---------------------</td>
<td>-----------------</td>
<td>----------------</td>
<td>----------------------------------</td>
<td>----------------------------</td>
<td>------------------------</td>
<td>-----------------</td>
<td>-----------------</td>
<td>-----------</td>
<td>-------</td>
</tr>
<tr>
<td>22</td>
<td>SXMB-C22</td>
<td>Advisory Service with UNESCO to Strengthen Gansu Creative Industry; Intangible Heritage Support; Dunhuang Site Management Plan; and Support Global Knowledge Sharing (on-the-job capacity strengthening)</td>
<td>3.50</td>
<td>Direct Selection of UNESCO</td>
<td>Prior Review</td>
<td>May 31, 2019</td>
<td>Jun 30, 2019</td>
<td>60</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>-------------</td>
<td>--------------------------------------------------------------------------------------</td>
<td>-----------------</td>
<td>-------------------------------</td>
<td>-----------------------------------</td>
<td>---------------------------</td>
<td>----------------------</td>
<td>-----------------</td>
<td>------------------</td>
<td>----------</td>
<td>-------</td>
</tr>
<tr>
<td>23</td>
<td>SXMB-C23</td>
<td>Advisory Service with UNWTO to Review and Enhance Gansu Tourism Strategy; Enhance Marketing, Promotion and Branding Strategy Efforts; and Support Global Knowledge Sharing (on-the-job capacity strengthening)</td>
<td>2.75 USD 0.40</td>
<td>Direct Selection of UNWTO</td>
<td>Post Review</td>
<td>May 31, 2019</td>
<td>Jun 30, 2019</td>
<td>60</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>SXMB-C24</td>
<td>Learning Exchanges</td>
<td>5.22 USD 0.76</td>
<td>CQS/Open/ National</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>42</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>SXMB-C25</td>
<td>Establishment of Gansu Global Culture and Tourism Knowledge Hub (curating knowledge content and development of communication strategies)</td>
<td>2.75 USD 0.40</td>
<td>CQS/Open/ National</td>
<td>Post Review</td>
<td>Oct. 31, 2019</td>
<td>Sep 30, 2019</td>
<td>84</td>
<td>PPMO</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td><strong>Total (BF):</strong></td>
<td><strong>109.95 USD 16.00</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend:**
- Retroactive Financed Packages
- New added packages

**Note:**
- US$1 = CNY6.8718
- 6.8718 USD/RMB Exchange Rate
## Procurement Plan

### General Information

**Country:** China  
**Project ID:** P058215  
**Project Name:** Gansu Revitalization and Innovation Project  
**Loan/Credit No.:** IBRD/89700  
**Executing Agency:** Gansu Silk PMO

### Construction

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Non Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**Page 1**
<table>
<thead>
<tr>
<th>Component</th>
</tr>
</thead>
<tbody>
<tr>
<td>Component 1: Increased Access to Financial Services for MSEs</td>
</tr>
</tbody>
</table>

| Activity Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | Terms of Reference | Terms of Reference | Terms of Reference | Terms of Reference |
|---------------------|-------------------|-----------|-------------|--------|----------------|--------------|------------------------|---------------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|
| SXMB-C19 / Consulting Services for Design, Construction Drawings, BQs of Zhangye and Dunhuang (IBRD / 89700) | 1,100,000.00 | Component 1: Increased Access to Financial Services for MSEs | Draft Negotiated Contract | International | 2020-05-05 | 2020-09-22 | 2020-10-01 | 2020-10-01 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 |
| SXMB-C20 / Construction Supervision of Tianshui and Dingxi Works (IBRD / 89700) | 1,100,000.00 | Component 1: Increased Access to Financial Services for MSEs | Draft Negotiated Contract | International | 2020-05-05 | 2020-09-22 | 2020-10-01 | 2020-10-01 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 |
| SXMB-C21 / Consulting Services for Design, Construction Drawings, BQs of Zhangye, Jiuquan and Dunhuang (IBRD / 89700) | 1,100,000.00 | Component 1: Increased Access to Financial Services for MSEs | Draft Negotiated Contract | International | 2020-05-05 | 2020-09-22 | 2020-10-01 | 2020-10-01 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 |

INDIVIDUAL CONSULTANTS

| Activity Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | Terms of Reference | Terms of Reference | Terms of Reference | Terms of Reference |
|---------------------|-------------------|-----------|-------------|--------|----------------|--------------|------------------------|---------------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|
| SXMB-C19 / Consulting Services for Design, Construction Drawings, BQs of Zhangye and Dunhuang (IBRD / 89700) | 1,100,000.00 | Component 1: Increased Access to Financial Services for MSEs | Draft Negotiated Contract | International | 2020-05-05 | 2020-09-22 | 2020-10-01 | 2020-10-01 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 |
| SXMB-C20 / Construction Supervision of Tianshui and Dingxi Works (IBRD / 89700) | 1,100,000.00 | Component 1: Increased Access to Financial Services for MSEs | Draft Negotiated Contract | International | 2020-05-05 | 2020-09-22 | 2020-10-01 | 2020-10-01 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 |
| SXMB-C21 / Consulting Services for Design, Construction Drawings, BQs of Zhangye, Jiuquan and Dunhuang (IBRD / 89700) | 1,100,000.00 | Component 1: Increased Access to Financial Services for MSEs | Draft Negotiated Contract | International | 2020-05-05 | 2020-09-22 | 2020-10-01 | 2020-10-01 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 | 2021-02-25 |

Page 8