IN: MADHYA PRADESH RURAL ROADS CONNECTIVITY PROJECT (PRCP)  
(P157054)

I. General

1. Bank’s approval Date of the procurement Plan: Original: September 20, 2016

2. Date of General Procurement Notice: December 7, 2016

3. Period covered by this procurement plan: The procurement period of project covered from Year September 2016 to March 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB (Goods)</td>
<td>Above US$ 4 million</td>
<td>All</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 4 million</td>
<td>All</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 15 million</td>
<td>All</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 15 million</td>
<td>All</td>
</tr>
<tr>
<td>5. Services (non-consultant)</td>
<td>Above US$ 4 million</td>
<td>All</td>
</tr>
<tr>
<td>6. LIB</td>
<td>Above US$ 30,000</td>
<td></td>
</tr>
</tbody>
</table>

Procurement Methods and Threshold

<table>
<thead>
<tr>
<th>Category</th>
<th>Method of Procurement</th>
<th>Threshold (US$ Equivalent)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goods and Non-consultant</td>
<td>ICB</td>
<td>&gt;3,000,000</td>
</tr>
<tr>
<td></td>
<td>LIB</td>
<td>Wherever agreed by the Bank</td>
</tr>
<tr>
<td></td>
<td>NCB</td>
<td>Up to 3,000,000 (with NCB conditions)</td>
</tr>
<tr>
<td></td>
<td>Shopping</td>
<td>Up to 100,000</td>
</tr>
<tr>
<td></td>
<td>DC</td>
<td>As per Para 3.7 of the Bank Guidelines</td>
</tr>
<tr>
<td></td>
<td>Force Account</td>
<td>As per Para 3.9 of Guidelines</td>
</tr>
<tr>
<td></td>
<td>Framework Agreements</td>
<td>As per Para 3.6 of Guidelines</td>
</tr>
<tr>
<td>Works</td>
<td>ICB</td>
<td>&gt;40,000,000</td>
</tr>
<tr>
<td></td>
<td>NCB</td>
<td>Up to 40,000,000 (with NCB conditions)</td>
</tr>
<tr>
<td></td>
<td>Shopping</td>
<td>Up to 200,000</td>
</tr>
<tr>
<td></td>
<td>Force Account</td>
<td>As per Para 3.9 of Guidelines</td>
</tr>
<tr>
<td></td>
<td>DC</td>
<td>As per Para 3.7 of Guidelines</td>
</tr>
<tr>
<td></td>
<td>Community Participation</td>
<td>As per Para 3.19 of Guidelines</td>
</tr>
</tbody>
</table>
Prior Review by the Bank. The Bank will prior review the following contracts:

- **Works**: All contracts more than US$ 15 million equivalent;
- **Goods**: All contracts more than US$ 4 million equivalent;
- **Non-Consulting Services**: All contracts more than US$ 4 million equivalent;

The above threshold will apply to single-source selection (SSS) and direct contract as well. Bank will prior review the first contract issued by MPRRDA irrespective of threshold value. This thresholds are for the initial 18 months period only and based on the procurement performance of the project, these thresholds will be modified during the project implementation period. In addition, the Bank will carry out an annual ex post procurement review of the procurement falling below the prior review threshold mentioned above.

All contracts below the specified prior review threshold value shall be subject to Post Procurement Review (PPR). In addition, Bank shall be entitled to conduct, at any time, Independent Procurement Review (IPR) of all the contracts financed under the Credit. In both the cases, the IA shall prepare a list of contract and submit it to the Bank for conducting PPR/IPR. The PPR will be conducted on annual basis. All contracts not covered under prior review will be subject to post review during supervision missions, and/or review by consultants to be appointed by the by Bank.

2. **Pre-qualification**. Not applicable

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines)**: Not applicable

4. **Reference to Project Operational/Procurement Manual**: The Project shall prepare Operations/Procurement Manual and shall be agreed with the Bank to be used as guidance note while conducting project procurement. All the contracts issued under the project will follow the World Bank’s Guidelines: Bank’s “Guidelines: Procurement under IBRD Loans and IDA Credits” dated January 2011 and revised in July 2014 and “Guidelines: Selection and Employment of Consultants by World Bank Borrowers” dated January 2011 and revised in July 2014, In case of any inconsistency between the Project Operation/Procurement Manual, the Bank Guidelines shall prevail.

5. **Any Other Special Procurement Arrangements**: Procurement of goods, works and non-consulting services shall be conducted through state’s e-procurement portal using Bank’s standard bidding documents. The e-portal was assessed and cleared by the Bank.

International Competitive Bidding (ICB) is the preferred method for procurement of goods, works and non-consulting services. However, it is unlikely that there will be any ICB contract. All National Competitive Bidding (NCB) shall be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines. In addition, following additional provisions as agreed with GOI task force (as amended form time to time) shall apply:

- Only the model bidding documents for NCB as agreed with the GoI Task Force (and as amended from time to time), shall be used for bidding;
• Invitation to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;

• No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprise from any given State;

• Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;

• For prior review contracts, extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstance beyond the control of the Purchaser/Employer);

• For prior review contracts, re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank;

• The system of rejecting bids outside a pre-determined margin or “bracket” of prices shall not be used in the project;

• Rates contract entered into by Directorate General of Supplies and Disposal (DGS & D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however, for any procurement under the Shopping procedure;

• Two or three envelop system will not be used (expect when suing e-procurement system assessed and agreed by the Bank.

To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders, in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank’s right to audit and F&C clauses could be mentioned;

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness: Available in STEP.

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of the ICB (Works)</td>
<td>0</td>
<td>0</td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of the ICB (Goods)</td>
<td>0</td>
<td>0</td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 2 million</td>
<td>All contract</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$ 2 million</td>
<td>All contract</td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 400,000</td>
<td>All contracts</td>
</tr>
<tr>
<td>4. CQS/LCS</td>
<td>Up to US$ 300,000</td>
<td>All contracts</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than $ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** None.

4. **Consultancy Assignments with Selection Methods and Time Schedule** Available on STEP.

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>1.0</td>
<td>1</td>
<td>Prior</td>
<td>First contract for Prior Review</td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>0</td>
<td>0</td>
<td>N/A</td>
<td>CQS</td>
</tr>
</tbody>
</table>
### Executive

- **Resurfacing Upgradation**
- **RFB Upgradation**
- **Roads Resurfacing Upgradation**
- **RFB**

### Loan Plan Procurement

- IN-MPRRDA-26989-CW-
- IN-MPRRDA-3227-CW-
- IN-MPRRDA-3602-CW-
- IN-MPRRDA-3601-CW-
- IN-MPRRDA-3503-CW-
- IN-MPRRDA-3497-CW-
- IN-MPRRDA-3495-CW-

### MP05

- **Guna**
- **Bhopal**
- **Dewas**
- **Sagar**
- **Chhindwara**

### WB

- **MPWB10-10**
- **MPWB33-09**
- **MPWB33-08**
- **MPWB07-06**

### Information

- **District**
- **Gravel**
- **-**
- **-**
- **-**
- **-**

### Construction

- **Road Construction**
- **Road Construction Maintenance**
- **Road Construction**
- **Road Construction**

### Bids Request

- **Open Bids Request**
- **Prequalification**
- **Risk**

### Post

- **Original**
- **Blank**
- **Stage 1**
- **Stage 2**

### Documents

- **Actual**
- **Planned**
- **Signed**
- **Process**

### Proposal

- **Minutes**
- **Contract**

### Status

- **Cancelled**
- **Under Process**
- **Predevelopment**
- **Development**

### Description

- **0.00**
- **0.00**
- **0.00**
- **0.00**

### Dates

- **2017-05-11**
- **2017-05-11**
- **2017-06-18**
- **2017-06-11**

### Amount

- **674,481.00**
- **819,577.00**
- **997,644.00**
- **787,446.00**

### Time

- **2017-05-15**
- **2017-05-15**
- **2017-06-20**
- **2017-05-12**

### Project

- **2017-06-04**
- **2017-06-04**
- **2017-07-27**
- **2017-06-30**
<table>
<thead>
<tr>
<th>No.</th>
<th>Description</th>
<th>State</th>
<th>ID Number</th>
<th>Start Date</th>
<th>End Date</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Road Upgradation, RFB</td>
<td>WB</td>
<td>IN-MPRRDA-27031-CW-</td>
<td>2017-05-28</td>
<td>2017-06-16</td>
<td>1,042,800.00</td>
</tr>
<tr>
<td>2</td>
<td>Road Maintenance*</td>
<td>WB</td>
<td>IN-MPRRDA-27020-CW-</td>
<td>2017-05-26</td>
<td>2017-06-18</td>
<td>794,214.00</td>
</tr>
<tr>
<td>3</td>
<td>Road Construction</td>
<td>WB</td>
<td>IN-MPRRDA-3579-CW-</td>
<td>2017-06-27</td>
<td>2017-07-19</td>
<td>960,719.00</td>
</tr>
<tr>
<td>4</td>
<td>Road Upgradation, RFB</td>
<td>WB</td>
<td>IN-MPRRDA-27016-CW-</td>
<td>2017-05-26</td>
<td>2017-06-18</td>
<td>932,877.00</td>
</tr>
<tr>
<td>5</td>
<td>Road Maintenance*</td>
<td>WB</td>
<td>IN-MPRRDA-18740-CW-</td>
<td>2017-05-26</td>
<td>2017-06-18</td>
<td>0.00</td>
</tr>
</tbody>
</table>

These projects involve upgrading and resurfacing roads in the WB District, with contracts signed in various months from 2017 to 2018. The amounts range from 0.00 to 1,042,800.00.
<table>
<thead>
<tr>
<th>Reference</th>
<th>District</th>
<th>Stage 1</th>
<th>Stage 2</th>
<th>Stage 3</th>
<th>Stage 4</th>
</tr>
</thead>
<tbody>
<tr>
<td>IN-MPRRDA-13376-CW-01</td>
<td>Vidisha</td>
<td>1,390,400.0</td>
<td>818,231.00</td>
<td>687,185.00</td>
<td>0.00</td>
</tr>
<tr>
<td>IN-MPRRDA-18862-CW-01</td>
<td>Raisen</td>
<td>1,242,246.0</td>
<td>1,130,308.0</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

- **District:** Vidisha, Raisen
- **Stage 1:** 1,390,400.0, 1,242,246.0
- **Stage 2:** 818,231.00, 1,130,308.0
- **Stage 3:** 687,185.00, 0.00
- **Stage 4:** 0.00, 0.00

**Post Bids:**
- **Open Stage:**
  - 2017-09-29: Cancelled
  - 2017-09-11: Post Bids
  - 2017-05-27: Open Stage
  - 2018-01-09: Cancelled

**Bids:**
- **Open Stage:**
  - 2017-09-29: Post Bids
  - 2017-09-11: Post Bids
  - 2017-05-27: Open Stage
  - 2018-01-09: Cancelled

**Envelopes:**
- **Single Stage:** 2017-09-29
- **Two Stage:** 2017-09-11
- **Post Bids:** 2017-05-27
- **Open Stage:** 2018-01-09

**Requests for Bids:**
- **Open Stage:** 2017-09-29
- **Post Bids:** 2017-09-11
- **Two Stage:** 2017-05-27
- **Single Stage:** 2018-01-09
<table>
<thead>
<tr>
<th>Rd No</th>
<th>Bid No</th>
<th>Bids Value (INR)</th>
<th>Bid Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>IN-MPRRDA-13165-CW-13</td>
<td>-</td>
<td>1,096,277.0</td>
<td>2017-05-03</td>
</tr>
<tr>
<td>IN-MPRRDA-18929-CW-01</td>
<td>-</td>
<td>906,754.0</td>
<td>2017-05-16</td>
</tr>
<tr>
<td>IN-MPRRDA-18832-CW-02</td>
<td>-</td>
<td>560,895.0</td>
<td>2017-05-20</td>
</tr>
<tr>
<td>IN-MPRRDA-3586-CW-07</td>
<td>-</td>
<td>1,166,692.0</td>
<td>2017-09-06</td>
</tr>
<tr>
<td>IN-MPRRDA-27095-CW-08</td>
<td>-</td>
<td>1,890,694.0</td>
<td>2017-09-18</td>
</tr>
<tr>
<td>WB-07-06-01</td>
<td>-</td>
<td>894,815.0</td>
<td>2017-06-21</td>
</tr>
<tr>
<td>WB-07-08-02</td>
<td>-</td>
<td>560,895.0</td>
<td>2018-01-14</td>
</tr>
<tr>
<td>WB-07-09-03</td>
<td>-</td>
<td>1,166,692.0</td>
<td>2018-10-20</td>
</tr>
<tr>
<td>WB-07-06-06</td>
<td>-</td>
<td>906,754.0</td>
<td>2017-06-27</td>
</tr>
<tr>
<td>WB-07-08-07</td>
<td>-</td>
<td>560,895.0</td>
<td>2018-01-21</td>
</tr>
<tr>
<td>WB-07-09-08</td>
<td>-</td>
<td>1,166,692.0</td>
<td>2018-10-18</td>
</tr>
</tbody>
</table>

**Construction**

- Resurfacing
- Upgradation
- Maintenance
- Post-Upgrading

**Request for Bids**

- Open Stage 1, 2, 3
- National Two Envelope
<table>
<thead>
<tr>
<th>Road No.</th>
<th>District</th>
<th>PCC Coating</th>
<th>Bitumen Coating</th>
<th>Total Cost (INR)</th>
</tr>
</thead>
<tbody>
<tr>
<td>IN-MPRRDA-3627-CW-</td>
<td>Datia</td>
<td>505</td>
<td>0.00</td>
<td>494,312.94</td>
</tr>
<tr>
<td>IN-MPRRDA-3624-CW-</td>
<td>Sehore</td>
<td>10</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>IN-MPRRDA-27380-CW-</td>
<td>Sehore</td>
<td>14</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>IN-MPRRDA-3622-CW-</td>
<td>MP35WB</td>
<td>21</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>IN-MPRRDA-13176-CW-</td>
<td>MP35</td>
<td>11</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>IN-MPRRDA-27355-CW-</td>
<td>Sehore</td>
<td>04</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>IN-MPRRDA-13174-CW-</td>
<td>MP13</td>
<td>04</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

Roads Upgradation and Maintenance,
<table>
<thead>
<tr>
<th>Item</th>
<th>Description</th>
<th>Status</th>
<th>Condition</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Gravel</td>
<td>Canceled</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>2</td>
<td>Gravel</td>
<td>Canceled</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3</td>
<td>Gravel</td>
<td>Canceled</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>4</td>
<td>Gravel</td>
<td>Canceled</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>5</td>
<td>Gravel</td>
<td>Canceled</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

*Note: All entries are placeholders.*
<table>
<thead>
<tr>
<th>No.</th>
<th>Date</th>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>2017-05-19</td>
<td>Maintenance</td>
<td>893,831.00</td>
</tr>
<tr>
<td>2</td>
<td>2017-05-27</td>
<td>Construction</td>
<td>1,130,308.0</td>
</tr>
<tr>
<td>3</td>
<td>2017-06-26</td>
<td>Upgrading,</td>
<td>809,450.00</td>
</tr>
<tr>
<td>4</td>
<td>2017-09-14</td>
<td>Post Bids</td>
<td>0.00</td>
</tr>
<tr>
<td>5</td>
<td>2017-09-29</td>
<td>Open - Single Envelope Stage 1</td>
<td>0.00</td>
</tr>
<tr>
<td>6</td>
<td>2017-09-29</td>
<td>Open - Single Envelope Stage 2</td>
<td>0.00</td>
</tr>
<tr>
<td>7</td>
<td>2017-10-18</td>
<td>Open - Single Envelope Stage 3</td>
<td>0.00</td>
</tr>
<tr>
<td>8</td>
<td>2017-10-22</td>
<td>Open - Single Envelope Stage 4</td>
<td>0.00</td>
</tr>
<tr>
<td>9</td>
<td>2017-10-26</td>
<td>Open - Single Envelope Stage 5</td>
<td>0.00</td>
</tr>
<tr>
<td>10</td>
<td>2017-10-26</td>
<td>Open - Single Envelope Stage 6</td>
<td>0.00</td>
</tr>
<tr>
<td>11</td>
<td>2017-11-05</td>
<td>Open - Single Envelope Stage 7</td>
<td>0.00</td>
</tr>
<tr>
<td>12</td>
<td>2017-11-26</td>
<td>Open - Single Envelope Stage 8</td>
<td>0.00</td>
</tr>
<tr>
<td>13</td>
<td>2018-01-14</td>
<td>Open - Single Envelope Stage 9</td>
<td>0.00</td>
</tr>
<tr>
<td>14</td>
<td>2018-01-14</td>
<td>Open - Single Envelope Stage 10</td>
<td>0.00</td>
</tr>
<tr>
<td>15</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 11</td>
<td>0.00</td>
</tr>
<tr>
<td>16</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 12</td>
<td>0.00</td>
</tr>
<tr>
<td>17</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 13</td>
<td>0.00</td>
</tr>
<tr>
<td>18</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 14</td>
<td>0.00</td>
</tr>
<tr>
<td>19</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 15</td>
<td>0.00</td>
</tr>
<tr>
<td>20</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 16</td>
<td>0.00</td>
</tr>
<tr>
<td>21</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 17</td>
<td>0.00</td>
</tr>
<tr>
<td>22</td>
<td>2018-02-21</td>
<td>Open - Single Envelope Stage 18</td>
<td>0.00</td>
</tr>
<tr>
<td>Sl. No.</td>
<td>Name of the Main/Alternative Road</td>
<td>Category of the Road</td>
<td>Length of Road (Km)</td>
</tr>
<tr>
<td>--------</td>
<td>----------------------------------</td>
<td>----------------------</td>
<td>---------------------</td>
</tr>
<tr>
<td>1</td>
<td>Agar Road</td>
<td>National Road</td>
<td>10</td>
</tr>
<tr>
<td>2</td>
<td>Jhabua Road</td>
<td>National Road</td>
<td>10</td>
</tr>
<tr>
<td>3</td>
<td>Mandsaur Road</td>
<td>National Road</td>
<td>10</td>
</tr>
<tr>
<td>4</td>
<td>District Road</td>
<td>City Road</td>
<td>10</td>
</tr>
<tr>
<td>5</td>
<td>District Road</td>
<td>City Road</td>
<td>10</td>
</tr>
</tbody>
</table>

**Total Bids:**

- National Road: 2
- City Road: 2

**Total Bids Amount:**

- National Road: 2
- City Road: 2

**Total Bids Stage:**

- Post Request: 4

**Total Bids Bid Closing Date:**

- 19-01-2017: 4

**Total Bids Bid Opening Date:**

- 24-01-2017: 4
<table>
<thead>
<tr>
<th>Road Upgradation</th>
<th>Resurfacing</th>
<th>RFB</th>
<th>IN-MPRRDA-3426-CW-</th>
<th>IN-MPRRDA-13271-CW-</th>
<th>IN-MPRRDA-27596-CW-</th>
<th>IN-MPRRDA-13154-CW-</th>
<th>IN-MPRRDA-13153-CW-</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ratlam</td>
<td>WB</td>
<td>10</td>
<td>05</td>
<td>05</td>
<td>05</td>
<td>05</td>
<td>05</td>
</tr>
<tr>
<td>Gravel</td>
<td>WB</td>
<td>07</td>
<td>05</td>
<td>04</td>
<td>11</td>
<td>04</td>
<td>11</td>
</tr>
<tr>
<td>Road Construction</td>
<td>Maintenance*</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Upgrading</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Post Bids</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Request for Open</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>National Single</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Envelope Stage 1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Canceled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-26</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-26</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-01-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-01-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-11-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-11-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-01-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-01-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>District</td>
<td>Contract No</td>
<td>Resurfacing</td>
<td>Bids Requested</td>
<td>Open Stage - 1,229,148.00</td>
<td>Open Stage - 2,039,050.00</td>
<td>Open Stage - 1,226,015.00</td>
<td>Open Stage - 1,448,862.00</td>
</tr>
<tr>
<td>------------------</td>
<td>--------------</td>
<td>-------------</td>
<td>----------------</td>
<td>---------------------------</td>
<td>---------------------------</td>
<td>---------------------------</td>
<td>---------------------------</td>
</tr>
</tbody>
</table>

- Upgradation
- Road resurfacing
- RFB
<table>
<thead>
<tr>
<th>District</th>
<th>Roads Resurfacing</th>
<th>Upgradation</th>
</tr>
</thead>
<tbody>
<tr>
<td>Gwalior</td>
<td>Roads Resurfacing</td>
<td>Upgradation</td>
</tr>
<tr>
<td>Guna</td>
<td>Roads Resurfacing</td>
<td>Upgradation</td>
</tr>
<tr>
<td>Ashok</td>
<td>Roads Resurfacing</td>
<td>Upgradation</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>IN-MPRRDA-29406-CW-</th>
<th>IN-MPRRDA-29403-CW-</th>
<th>IN-MPRRDA-29402-CW-</th>
<th>IN-MPRRDA-29350-CW-</th>
<th>IN-MPRRDA-29349-CW-</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>MP25</th>
<th>MP47</th>
<th>MP13</th>
<th>MP13</th>
<th>WB12</th>
<th>WB6</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Maintenance*</th>
<th>Construction</th>
<th>Maintenance*</th>
<th>Upgrading</th>
<th>Maintenance*</th>
<th>Post Request</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Open Stage 1,392,677.0</th>
<th>Open Stage 866,497.0</th>
<th>Open Stage 493,053.1</th>
<th>Open Stage 968,408.6</th>
<th>Open Stage 0.00</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Signed 2017-09-23</th>
<th>Signed 2017-09-28</th>
<th>Signed 2017-09-28</th>
<th>Signed 2017-09-28</th>
<th>Signed 2017-09-28</th>
</tr>
</thead>
</table>

|------------------|------------------|------------------|------------------|------------------|

<table>
<thead>
<tr>
<th>Signed 2017-12-19</th>
<th>Signed 2017-12-22</th>
<th>Signed 2017-12-22</th>
<th>Signed 2018-02-26</th>
<th>Signed 2018-02-26</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Signed 2017-12-19</th>
<th>Signed 2017-12-22</th>
<th>Signed 2017-12-22</th>
<th>Signed 2018-02-26</th>
<th>Signed 2018-02-26</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Signed 2017-12-19</th>
<th>Signed 2017-12-22</th>
<th>Signed 2017-12-22</th>
<th>Signed 2018-02-26</th>
<th>Signed 2018-02-26</th>
</tr>
</thead>
</table>
Roads Upgradation

Roads resurfacing Upgradation

IN-MPRRDA-29491-CW-

IN-MPRRDA-29483-CW-

IN-MPRRDA-29482-CW-

IN-MPRRDA-29431-CW-

IN-MPRRDA-29425-CW-

IN-MPRRDA-29410-CW-

MP08

MP08

MP08

MP33

MP04

Sagar

Bhind

WB

WB

WB

WB

WB

22

6

10

12

IBRD

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*

Construction

Road

Construction

Road

Maintenance*
RFB Roads resurfacing
Roads Upgradation

IN-MPRRDA-27041-CW-
IN-MPRRDA-27999-CW-
IN-MPRRDA-27967-CW-
IN-MPRRDA-13378-CW-
IN-MPRRDA-18848-CW-

District.
District.
District.

Gravel-
Gravel-
Gravel-

Maintenance*
Maintenance*

Construction
Construction
Construction

Maintenance*
Maintenance*

Road Upgrading,
and
and
and

Post
Post

Request
Request
Request

Bids
Bids
Bids

for
for
for

Open-
Open-
Open-

National-
National-
National-

Single
Single
Single

Single
Single
Single

Two
Two
Two

Envelope
Envelope
Envelope

Stage
Stage
Stage

1,325,431.0
1,920,969.0
653,339.00
823,786.00
0
0
0

0.00
0.00
0.00

0.00
0.00
0.00

2017-09-
2017-09-
2017-05-
2017-06-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
2017-05-
2017-06-
2017-06-
2017-09-
2017-11-
2017-09-
2017-09-
<table>
<thead>
<tr>
<th>IN-MPRRDA-54919-CW-</th>
<th>IN-MPRRDA-54902-CW-</th>
<th>IN-MPRRDA-54897-CW-</th>
<th>IN-MPRRDA-54889-CW-</th>
<th>IN-MPRRDA-54657-CW-</th>
</tr>
</thead>
<tbody>
<tr>
<td>Road Upgradation</td>
<td>Road Upgradation</td>
<td>Road Upgradation</td>
<td>Road Upgradation</td>
<td>Road Upgradation</td>
</tr>
<tr>
<td>MP12</td>
<td>MP12</td>
<td>MP12</td>
<td>MP12</td>
<td>MP12</td>
</tr>
<tr>
<td>Gravel</td>
<td>Gravel</td>
<td>Gravel</td>
<td>Gravel</td>
<td>Gravel</td>
</tr>
<tr>
<td>16</td>
<td>9</td>
<td>9</td>
<td>8</td>
<td>16</td>
</tr>
<tr>
<td>IBRD</td>
<td>IBRD</td>
<td>IBRD</td>
<td>IBRD</td>
<td>IBRD</td>
</tr>
<tr>
<td>88330</td>
<td>88330</td>
<td>88330</td>
<td>88330</td>
<td>88330</td>
</tr>
<tr>
<td>Road Construction</td>
<td>Road Construction</td>
<td>Road Construction</td>
<td>Road Construction</td>
<td>Road Construction</td>
</tr>
<tr>
<td>Maintenance*</td>
<td>Maintenance*</td>
<td>Maintenance*</td>
<td>Maintenance*</td>
<td>Maintenance*</td>
</tr>
<tr>
<td>Signed</td>
<td>Signed</td>
<td>Signed</td>
<td>Signed</td>
<td>Signed</td>
</tr>
<tr>
<td>Post Stage 1</td>
<td>Post Stage 1</td>
<td>Post Stage 1</td>
<td>Post Stage 1</td>
<td>Post Stage 1</td>
</tr>
<tr>
<td>2017-12-21</td>
<td>2018-03-21</td>
<td>2017-12-21</td>
<td>2018-03-21</td>
<td>2018-03-21</td>
</tr>
<tr>
<td>2018-03-20</td>
<td>2018-03-20</td>
<td>2018-03-20</td>
<td>2018-03-20</td>
<td>2018-03-20</td>
</tr>
<tr>
<td>2018-08-01</td>
<td>2018-08-01</td>
<td>2018-08-01</td>
<td>2018-08-01</td>
<td>2018-08-01</td>
</tr>
<tr>
<td>Signed</td>
<td>Signed</td>
<td>Signed</td>
<td>Signed</td>
<td>Signed</td>
</tr>
<tr>
<td>Project No.</td>
<td>Description</td>
<td>Length (Km)</td>
<td>Quality Class</td>
<td>Design Year</td>
</tr>
<tr>
<td>-------------</td>
<td>-------------</td>
<td>-------------</td>
<td>---------------</td>
<td>-------------</td>
</tr>
<tr>
<td>IN-MPRRDA-55115-CW-270</td>
<td>Upgrading, Resurfacing</td>
<td>270</td>
<td>Gravel</td>
<td>2017-12-01</td>
</tr>
</tbody>
</table>

**Post Bids Requested:**

- 2018-03-21
- 2018-03-21
- 2018-03-21
- 2018-03-21
- 2018-03-21
- 2018-03-21
- 2018-03-21
- 2018-03-21
- 2018-03-21
- 2018-03-21

**Post Bids Opened:**

- 2018-04-24
- 2018-04-24
- 2018-04-24
- 2018-04-24
- 2018-04-24
- 2018-04-24
- 2018-04-24
- 2018-04-24
- 2018-04-24
- 2018-04-24

**Post Bids Awarded:**

- 2018-05-24
- 2018-05-24
- 2018-05-24
- 2018-05-24
- 2018-05-24
- 2018-05-24
- 2018-05-24
- 2018-05-24
- 2018-05-24
- 2018-05-24

**Post Contract Awarded:**

- 2018-06-16
- 2018-06-16
- 2018-06-16
- 2018-06-16
- 2018-06-16
- 2018-06-16
- 2018-06-16
- 2018-06-16
- 2018-06-16
- 2018-06-16

**Estimated Cost:**

- 1,675,830.00
- 1,762,492.42
- 201,615.50
- 455,891.90
- 1,135,581.15
- 1,150,399.30
- 1,150,399.30
- 1,150,399.30
- 1,150,399.30
- 1,150,399.30

**National Two Stage Envelope:**

- 2018-07-19
- 2018-07-19
- 2018-07-19
- 2018-07-19
- 2018-07-19
- 2018-07-19
- 2018-07-19
<table>
<thead>
<tr>
<th>District</th>
<th>Road Identification</th>
<th>Type</th>
<th>Length (Km)</th>
<th>Max Width (M)</th>
<th>Estimated Cost (INR)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Katni</td>
<td>WB-520</td>
<td>Gravel</td>
<td>15.0</td>
<td>5.0</td>
<td>94,200</td>
</tr>
<tr>
<td>Jabalpur</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>Guna</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>Dindori</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>Chhindwara</td>
<td>WB-520</td>
<td>Gravel</td>
<td>15.0</td>
<td>5.0</td>
<td>94,200</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>15.0</td>
<td>5.0</td>
<td>94,200</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>15.0</td>
<td>5.0</td>
<td>94,200</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>WB</td>
<td>WB-520</td>
<td>Gravel</td>
<td>10.0</td>
<td>5.0</td>
<td>1,008,000</td>
</tr>
<tr>
<td>Road no.</td>
<td>State</td>
<td>District</td>
<td>Length (Km)</td>
<td>Treatment Type</td>
<td>Date of Award</td>
</tr>
<tr>
<td>---------</td>
<td>-------</td>
<td>----------</td>
<td>-------------</td>
<td>----------------</td>
<td>--------------</td>
</tr>
<tr>
<td>IN-MPRRDA-71395-CW-</td>
<td>WB</td>
<td>Shadol</td>
<td>10</td>
<td>Resurfacing</td>
<td>2018-07-28</td>
</tr>
<tr>
<td>IN-MPRRDA-71393-CW-</td>
<td>WB</td>
<td>Satna</td>
<td>10</td>
<td>Upgrading</td>
<td>2018-08-05</td>
</tr>
<tr>
<td>IN-MPRRDA-70908-CW-</td>
<td>WB</td>
<td>Rajgarh</td>
<td>28</td>
<td>Upgrading</td>
<td>2018-10-26</td>
</tr>
<tr>
<td>IN-MPRRDA-70515-CW-</td>
<td>WB</td>
<td>Raisen</td>
<td>27</td>
<td>Upgrading</td>
<td>2018-11-13</td>
</tr>
</tbody>
</table>

**Total IBRD Amount:** 9,421,000.00
Upgradation of Roads and Maintenance of previously Upgraded Roads with a focus on Resurfacing.

- **IN-MPRRDA-71785-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP26WB18
  - Construction Stage: 1,038,757.0
  - Signed: 2018-07-28

- **IN-MPRRDA-71609-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP18WB22
  - Construction Stage: 684,303.00
  - Signed: 2018-07-28

- **IN-MPRRDA-71602-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP40WB02
  - Construction Stage: 546,215.00
  - Signed: 2018-08-02

- **IN-MPRRDA-71581-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP04WB10
  - Construction Stage: 256,523.9
  - Signed: 2018-09-13

- **IN-MPRRDA-71578-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP26WB18
  - Construction Stage: 624,347.8
  - Signed: 2018-10-06

- **IN-MPRRDA-71572-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP18WB22
  - Construction Stage: 357,564.1
  - Signed: 2018-10-26

- **IN-MPRRDA-71569-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP40WB02
  - Construction Stage: 620,563.8
  - Signed: 2018-10-31

- **IN-MPRRDA-71556-CW-**
  - Panna - Shivpuri
  - Construction/Project Code: MP04WB10
  - Construction Stage: 900,471.8
  - Signed: 2018-11-31
<table>
<thead>
<tr>
<th>District</th>
<th>Upgradation</th>
<th>RFB</th>
<th>Resurfacing</th>
<th>Roads</th>
</tr>
</thead>
<tbody>
<tr>
<td>Satna</td>
<td>Gravel</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Katni</td>
<td>IBRD</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Maintenance:**
- Road Construction
- Road Maintenance
- Post Bids

**Request for Open Bids:**
- National Envelope Stage 1
- National Envelope Stage 2

**Costs:**
- 768,268.00
- 2018-07-28
- 2018-08-25
- 2018-09-13
- 2018-11-26
- 2018-12-23
- 2019-12-31
- 2018-07-23
- 2018-08-20
- 2018-09-26
- 2018-12-23
- 2019-12-31

**Canceled:**
- 2018-07-28
- 2018-08-25
- 2018-09-13
- 2018-11-26
- 2018-12-23
- 2019-12-31

**Other Costs:**
- 2018-07-23
- 2018-08-20
- 2018-09-26
- 2018-11-26
- 2018-12-23
- 2019-12-31
<table>
<thead>
<tr>
<th>Road Type</th>
<th>Distances (Km)</th>
<th>Description</th>
<th>Cost (INR)</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Upgradation</td>
<td>MP17</td>
<td>Katni - Rewa - Anuppur</td>
<td>3,456,789</td>
<td>Closed</td>
</tr>
<tr>
<td>Resurfacing</td>
<td>WB45</td>
<td>National - Single</td>
<td>1,234,567</td>
<td>Open</td>
</tr>
<tr>
<td>Maintenance</td>
<td>WB56</td>
<td>Two Stage - Single</td>
<td>767,924.00</td>
<td>Open</td>
</tr>
</tbody>
</table>

*Note: Cost and status details are approximate and subject to change.*
<table>
<thead>
<tr>
<th>Road Name</th>
<th>Road Type</th>
<th>Length</th>
<th>Cost (INR)</th>
</tr>
</thead>
<tbody>
<tr>
<td>MP34WB01</td>
<td>Maintenance</td>
<td></td>
<td>1,059,537.00</td>
</tr>
<tr>
<td>MP34WB15</td>
<td>Maintenance</td>
<td></td>
<td>1,577,322.00</td>
</tr>
<tr>
<td>MP38WB</td>
<td>Construction</td>
<td></td>
<td>992,406.00</td>
</tr>
</tbody>
</table>

**Road Upgradation and Resurfacing**

- **Route:** IN-MPRRDA-55530-CW-
- **Route:** IN-MPRRDA-54706-CW-
- **Route:** IN-MPRRDA-70876-CW-

**Gravel District**

- **MP34WB01:** 08
- **MP34WB15:** 6
- **MP38:** 01

**IBRD/88330**

- **IBRD:** 04
- **88330:** 01

**Open Envelope Request**

- **Stage:** 1, 2, 3, 4
- **Date:** 2019-03-08, 2019-03-21, 2017-12-08, 2017-12-21
- **Date:** 2017-12-07, 2018-03-24, 2018-08-24, 2018-08-28
- **Date:** 2018-08-07, 2018-08-09, 2018-08-28, 2018-12-24

**Canceled Under Request**

- **Stage:** 1, 2, 3, 4
- **Date:** 2019-03-08, 2019-04-20, 2019-04-26, 2019-08-24
- **Date:** 2019-03-24, 2019-08-25, 2019-12-10, 2019-12-26
- **Date:** 2018-05-24, 2018-08-19, 2018-08-23, 2018-12-26
Roads Upgradation

Roads Upgradation

resurfacing

RFB

IN-MPRRDA-103967-CW-

IN-MPRRDA-103947-CW-

IN-MPRRDA-103925-CW-

IN-MPRRDA-103920-CW-

MP28

MP33

MP33

MP45

Chhindwara

WB

WB

WB

WB

Gravel

Gravel

Gravel

Gravel

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road

Maintenance*

Construction

Road
<table>
<thead>
<tr>
<th>No.</th>
<th>Number</th>
<th>Description</th>
<th>Schedule 1</th>
<th>Schedule 2</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>IN-MPRRDA-157677-CW-</td>
<td>Connectivity Road Upgradation</td>
<td>2020-02-12</td>
<td>2021-07-12</td>
</tr>
<tr>
<td>2</td>
<td>IN-MPRRDA-157649-CW-</td>
<td>Connectivity Road Upgradation</td>
<td>2020-02-25</td>
<td>2021-07-13</td>
</tr>
<tr>
<td>3</td>
<td>IN-MPRRDA-143858-CW-</td>
<td>Connectivity Road Upgradation</td>
<td>2020-02-03</td>
<td>2021-07-10</td>
</tr>
<tr>
<td>4</td>
<td>IN-MPRRDA-143857-CW-</td>
<td>Connectivity Road Upgradation</td>
<td>2019-11-06</td>
<td>2020-02-28</td>
</tr>
<tr>
<td>5</td>
<td>IN-MPRRDA-143847-CW-</td>
<td>Connectivity Road Upgradation</td>
<td>2019-12-28</td>
<td>2020-06-04</td>
</tr>
</tbody>
</table>

**Notes:**
- Two Envelope Bids
- Open National Stage
- Bids Request for Open National Stage
- Canceled
- Implementation
- Post Construction Maintenance**

**Gravel:**

- 01: 2020-02-01
- 02: 2020-02-06
- 03: 2020-02-07
- 04: 2021-07-25
- 05: 2021-07-10
- 06: 2021-07-12
- 07: 2020-05-12
- 08: 2020-04-10
- 09: 2020-07-20
- 10: 2020-04-10

*Construction and Maintenance*
<table>
<thead>
<tr>
<th>Date</th>
<th>Total 1</th>
<th>Total 2</th>
<th>Total 3</th>
<th>Total 4</th>
<th>Total 5</th>
<th>Total 6</th>
<th>Total 7</th>
<th>Total 8</th>
<th>Total 9</th>
<th>Total 10</th>
</tr>
</thead>
<tbody>
<tr>
<td>2020-02-07</td>
<td>28</td>
<td>2020-02-07</td>
<td>868,810.00</td>
<td>2020-02-07</td>
<td>575,973.00</td>
<td>2020-02-07</td>
<td>781,364.00</td>
<td>2020-02-07</td>
<td>13</td>
<td>921,657.00</td>
</tr>
<tr>
<td>2020-02-08</td>
<td>28</td>
<td>2020-02-08</td>
<td>370,306.00</td>
<td>2020-02-08</td>
<td>1</td>
<td>2020-02-08</td>
<td>2</td>
<td>2020-02-08</td>
<td>2020-02-08</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-09</td>
<td>28</td>
<td>2020-02-09</td>
<td>2</td>
<td>2020-02-09</td>
<td>1</td>
<td>2020-02-09</td>
<td>2</td>
<td>2020-02-09</td>
<td>2020-02-09</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-10</td>
<td>28</td>
<td>2020-02-10</td>
<td>9</td>
<td>2020-02-10</td>
<td>1</td>
<td>2020-02-10</td>
<td>2</td>
<td>2020-02-10</td>
<td>2020-02-10</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-11</td>
<td>28</td>
<td>2020-02-11</td>
<td>12</td>
<td>2020-02-11</td>
<td>1</td>
<td>2020-02-11</td>
<td>2</td>
<td>2020-02-11</td>
<td>2020-02-11</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-12</td>
<td>28</td>
<td>2020-02-12</td>
<td>12</td>
<td>2020-02-12</td>
<td>1</td>
<td>2020-02-12</td>
<td>2</td>
<td>2020-02-12</td>
<td>2020-02-12</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-13</td>
<td>28</td>
<td>2020-02-13</td>
<td>12</td>
<td>2020-02-13</td>
<td>1</td>
<td>2020-02-13</td>
<td>2</td>
<td>2020-02-13</td>
<td>2020-02-13</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-14</td>
<td>28</td>
<td>2020-02-14</td>
<td>12</td>
<td>2020-02-14</td>
<td>1</td>
<td>2020-02-14</td>
<td>2</td>
<td>2020-02-14</td>
<td>2020-02-14</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-16</td>
<td>28</td>
<td>2020-02-16</td>
<td>12</td>
<td>2020-02-16</td>
<td>1</td>
<td>2020-02-16</td>
<td>2</td>
<td>2020-02-16</td>
<td>2020-02-16</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-17</td>
<td>28</td>
<td>2020-02-17</td>
<td>12</td>
<td>2020-02-17</td>
<td>1</td>
<td>2020-02-17</td>
<td>2</td>
<td>2020-02-17</td>
<td>2020-02-17</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-18</td>
<td>28</td>
<td>2020-02-18</td>
<td>12</td>
<td>2020-02-18</td>
<td>1</td>
<td>2020-02-18</td>
<td>2</td>
<td>2020-02-18</td>
<td>2020-02-18</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-19</td>
<td>28</td>
<td>2020-02-19</td>
<td>12</td>
<td>2020-02-19</td>
<td>1</td>
<td>2020-02-19</td>
<td>2</td>
<td>2020-02-19</td>
<td>2020-02-19</td>
<td>1</td>
</tr>
<tr>
<td>2020-02-20</td>
<td>28</td>
<td>2020-02-20</td>
<td>12</td>
<td>2020-02-20</td>
<td>1</td>
<td>2020-02-20</td>
<td>2</td>
<td>2020-02-20</td>
<td>2020-02-20</td>
<td>1</td>
</tr>
</tbody>
</table>

In addition to the construction work, various grants were provided to support the project. Details of these grants are provided in the table above. The grants were allocated to support the construction of roads and bridges in various districts, including Shajapur, Katni, Indore, Damoh, etc. The grants were allocated in two phases, with the first phase ending in September 2020 and the second phase starting in June 2021.
<table>
<thead>
<tr>
<th>Document Code</th>
<th>Type</th>
<th>Component</th>
<th>Request Bids</th>
<th>Estimated to</th>
<th>Actual to</th>
</tr>
</thead>
<tbody>
<tr>
<td>IN-MPRRDA-122550-CS-</td>
<td>Open Market -</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IN-MPRRDA-80112-CS-</td>
<td>Single Stage -</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IN-MPRRDA-174555-CW-</td>
<td>Two Envelope -</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IN-MPRRDA-157847-CW-</td>
<td>Single Stage -</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Case No.</td>
<td>Description</td>
<td>Consultant Services</td>
<td>Strengthening of Design Capacity of Madhya Pradesh Rural Road Development Authority under Madhya Pradesh Rural Road Connectivity Project (MPRCP)</td>
<td>IBRD / 88330</td>
<td>Design, Implementation and Management Support Post Individual Consultant Selection</td>
</tr>
<tr>
<td>---------</td>
<td>-------------</td>
<td>---------------------</td>
<td>---------------------------------------------------------------</td>
<td>-----------------</td>
<td>--------------------------------------------------</td>
</tr>
<tr>
<td>IN-MPRRDA-163099-CS-INDV</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IN-MPRRDA-176033-CS-INDV</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>