PROCUREMENT PLAN (Textual Part)

**Project information:** [Afghanistan] [Sehatmandi] [P160615]

**Project Implementation agency:** [Ministry of Public Health]

**Date of the Procurement Plan:** [January 1, 2018]

**Period covered by this Procurement Plan:** [July 1, 2018 – June 30, 2021]

**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is not applicable];
Works: [is not applicable]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.
### PROCUREMENT

**Country:** Afghanistan  
**Project Name:** Afghanistan Sehatmandi Project  
**Loan / Credit No.:** IDA / IDA501, TF / A7131  
**MOPH/SEHATMANDI/1397/R**  
**Pulse-Charkhi Provinces and (Parwan, Kapisa, and other MOFP departments)**

### General Information

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>-----------------------</td>
<td>-------------</td>
<td>------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>-------------------</td>
<td>----------------------</td>
<td>----------------------</td>
<td>---------------------</td>
<td>------------------</td>
<td>----------------------</td>
<td>--------------------------</td>
<td>-----------------------------</td>
<td>--------------------------</td>
<td>--------------------------------</td>
<td>-----------------</td>
<td>-----------------</td>
<td>-----------------</td>
<td>-----------------</td>
</tr>
</tbody>
</table>
### CONSULTING Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MOPH/SEHATMANDI/1398</td>
<td>Component 1: Strengthening the Health System and its Performance</td>
<td>Semi-National</td>
<td>Open - International</td>
<td>30,000.00</td>
<td>0.00</td>
<td>2019-12-31</td>
<td>2020-06-30</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Implementation

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MOPH/SEHATMANDI/1398</td>
<td>Component 1: Strengthening the Health System and its Performance</td>
<td>Semi-National</td>
<td>Open - International</td>
<td>30,000.00</td>
<td>0.00</td>
<td>2019-12-31</td>
<td>2020-06-30</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### EPHS

<table>
<thead>
<tr>
<th>Activity</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Contract Start</th>
<th>Contract End</th>
</tr>
</thead>
<tbody>
<tr>
<td>MOPH/SEHATMANDI/1398</td>
<td>Component 1: Strengthening the Health System and its Performance</td>
<td>Semi-National</td>
<td>Open - International</td>
<td>30,000.00</td>
<td>0.00</td>
<td>2019-12-31</td>
<td>2020-06-30</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Agency / Field</td>
<td>Component / Impact Category</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------</td>
<td>-------------------------------</td>
<td>-------</td>
<td>-----------------------------</td>
<td>------------</td>
<td>----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 1: Improving Service Delivery</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 2: Strengthening the Health System and its Performance</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 3: Measuring and Evaluating for Afghanistan household survey and sample registration system</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 4: Strengthening the Health System and its Performance</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 5: Measuring and Evaluating for BHC, SMS, consultation and SPS</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 6: Strengthening the Health System and its Performance</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 7: Measuring and Evaluating for BHC, SMS, consultation and SPS</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 8: Strengthening the Health System and its Performance</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOPH/SEHAT</td>
<td>Component 9: Measuring and Evaluating for BHC, SMS, consultation and SPS</td>
<td>Phase</td>
<td>Quality and Cost Allocation</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**
<table>
<thead>
<tr>
<th>No.</th>
<th>Province</th>
<th>Component</th>
<th>Activity Description</th>
<th>Service Delivery</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Date of Reference</th>
<th>Date of Identification/Selection</th>
<th>Draft Negotiated Agreement</th>
<th>Contract Signed Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
</table>

*Note: D2850 refers to the IDA credit of $2,850,000 loan.*
ANDI/68
AFG/MOPH/GCMU/SEHATM
Province

ANDI/67
AFG/MOPH/GCMU/SEHATM
BPHS

ANDI/66
AFG/MOPH/GCMU/SEHATM
BPHS

ANDI/65
AFG/MOPH/GCMU/SEHATM
BPHS

ANDI/59
AFG/MOPH/GCMU/SEHATM
BPHS

ANDI/58
AFG/MOPH/GCMU/SEHATM
BPHS

ANDI/54
AFG/MOPH/GCMU/SEHATM
EPHS

ANDI/52
AFG/MOPH/GCMU/SEHATM
EPHS

ANDI/53
AFG/MOPH/GCMU/SEHATM
EPHS

ANDI/105
AFG/MOPH/GCMU/SEHATM
EPHS

INIMRUZ
Nangarhar
Logar
Laghman
Kunduz
Helmand
Ghor
Daikundi
Balkh
Badghis
Paktika
Badakhshan

implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
Implementation
<table>
<thead>
<tr>
<th>Project Title</th>
<th>Implementation Period</th>
<th>Direct/Indirect</th>
<th>Start Date</th>
<th>End Date</th>
<th>Funding</th>
<th>Start Date</th>
<th>End Date</th>
<th>Funding</th>
</tr>
</thead>
<tbody>
<tr>
<td>Component 2: Strengthening the Health System and its Performance</td>
<td>Direct/Indirect Selection</td>
<td>2018-06-12</td>
<td>2018-06-16</td>
<td>2018-06-30</td>
<td>2018-12-31</td>
<td></td>
<td>139,200.00</td>
<td>0.00</td>
</tr>
<tr>
<td>Post-Selection</td>
<td>2018-06-02</td>
<td>2018-06-03</td>
<td>2018-07-15</td>
<td>2018-12-31</td>
<td></td>
<td></td>
<td>86,346.70</td>
<td>0.00</td>
</tr>
<tr>
<td>Post-Selection</td>
<td>2018-06-12</td>
<td>2018-06-16</td>
<td>2018-06-30</td>
<td>2018-12-31</td>
<td></td>
<td></td>
<td>147,716.00</td>
<td>0.00</td>
</tr>
<tr>
<td>Proposed Implementation of Third party Monitoring and Evaluation</td>
<td>Direct/Indirect Selection</td>
<td>2018-06-12</td>
<td>2018-06-16</td>
<td>2018-06-30</td>
<td>2018-12-31</td>
<td></td>
<td>139,200.00</td>
<td>0.00</td>
</tr>
<tr>
<td>Direct/Indirect Selection</td>
<td>2018-06-02</td>
<td>2018-06-03</td>
<td>2018-07-15</td>
<td>2018-12-31</td>
<td></td>
<td></td>
<td>86,346.70</td>
<td>0.00</td>
</tr>
<tr>
<td>Proposed Implementation of Third party Monitoring and Evaluation</td>
<td>Direct/Indirect Selection</td>
<td>2018-06-12</td>
<td>2018-06-16</td>
<td>2018-06-30</td>
<td>2018-12-31</td>
<td></td>
<td>147,716.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

Note: The table above shows the implementation details for various projects under the AFG/MOPH/GCMU/SEHATM ANDI/60, IDA/D2850, and AFG/MOPH/GCMU/SEHATM ANDI/D2850 components, including the implementation period, project titles, direct/indirect selection, start and end dates, and funding details.