PROCUREMENT PLAN (Textual Part)

Project information: Tonga/ Tonga Skills For Employment  P161541

Project Implementation agency: MET/MFNP

Date of the Procurement Plan: July 2018

Period covered by this Procurement Plan: July 2018 – June 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). N/A

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. N/A

Other Relevant Procurement Information.

N/A
## TONGA

### Skills and Employment for Tonga

**Country:** Tonga  
**Loan/Project No.:** IDA / 13380,  
**GPN No.:** A7984  
**Project Name:** Skills and Employment for Tonga  
**Executing Agency:** Ministry of Finance and National Planning

### Procurement Plan

**General Information**

**Bank’s Approval Date of the Original Procurement Plan:** 2016-07-20

**Revised Plan Details:** Government Approved, Loan No. 77 if 2020-02-03

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TCoG/123456-007/089/101</td>
<td>[Project]</td>
<td>Project management, monitoring and evaluation, and contractual support</td>
<td>PT / A7984</td>
<td>Pre-qualification</td>
<td>Limited</td>
<td>Experts for Operations, Operations, Regular</td>
<td>30,000.00</td>
<td>9,628.23</td>
<td>Proposed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-04-20</td>
</tr>
<tr>
<td>TCoG/123456-007/089/101</td>
<td>[Project]</td>
<td>Project management, monitoring and evaluation, and contractual support</td>
<td>PT / A7984</td>
<td>Pre-qualification</td>
<td>Limited</td>
<td>Experts for Operations, Operations, Regular</td>
<td>30,000.00</td>
<td>9,628.23</td>
<td>Proposed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-04-20</td>
</tr>
</tbody>
</table>

### Non Consulting Services

|------------------------|-----------|-------------|----------------|--------|----------------|---------------------|------------------------|-----------------------|---------------------|----------------|--------------------------------|--------------------------------|-----------------------------|----------------------------------|--------------------------------------------|------------------------------------------|---------------------|

### Consulting Firms

|------------------------|-----------|-------------|----------------|--------|----------------|----------------|-----------------------|---------------------|----------------|----------------|--------------------------------|-----------------------------|--------------------------------|---------------------------------|--------------------------------------------|--------------------------|---------------------|

### Individual Consultants

|------------------------|-----------|-------------|----------------|--------|----------------|----------------|-----------------------|---------------------|----------------|----------------|--------------------------------|-----------------------------|--------------------------------|---------------------------------|--------------------------------------------|--------------------------|---------------------|

---

**Page 1**
<table>
<thead>
<tr>
<th>ACTION</th>
<th>DESCRIPTION</th>
<th>PROJECT NAME</th>
<th>VALUE</th>
<th>START DATE</th>
<th>END DATE</th>
<th>DURATION</th>
<th>STATUS</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultant/Program Manager</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-117024-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-107391-CS-QCBS</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-106469-CS-CQS</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-102919-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-103510-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-69725-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-69719-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-106469-CS-CQS</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-102919-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-103510-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-69725-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
<tr>
<td>Consultant/Program Specialist</td>
<td>Project management, monitoring and evaluation, and coordination support</td>
<td>TO-MFNP-69719-CS-INDV</td>
<td>200,000.00</td>
<td>2019-07-19</td>
<td>2019-08-22</td>
<td>0.00</td>
<td>Signed</td>
</tr>
</tbody>
</table>

**Table Notes:**
- **Value:** The financial value of the project in USD.
- **Start Date:** The beginning date of the project.
- **End Date:** The end date of the project.
- **Duration:** The duration of the project in days.
- **Status:** The status of the project (Signed, Cancelled, etc.).
<table>
<thead>
<tr>
<th>Project Management, Monitoring and Evaluation (MME)</th>
<th>Consultant, Monitoring and Evaluation Specialist</th>
<th>Individual</th>
<th>Consultant Monitor</th>
<th>Limited</th>
<th>50,000.00</th>
<th>85,000.00</th>
<th>Tender Implementation</th>
<th>2020-06-13</th>
<th>2020-06-24</th>
<th>2020-06-11</th>
<th>2020-07-31</th>
<th>2020-07-28</th>
</tr>
</thead>
</table>