Implementation Status & Results
Benin
Institutional Strengthening of the Ministry of Development (P124077)

Operation Name: Institutional Strengthening of the Ministry of Development (P124077)
Project Stage: Implementation
Seq.No: 2
Status: ARCHIVED
Archive Date: 24-Dec-2012

Country: Benin
Approval FY: 2011
Product Line: Institutional Development Fund
Region: AFRICA
Implementing Agency(ies): Ministere de Prospective, du Developpement, de l'Evaluation des Politiques Pubbliques, et de la Coordination

Key Dates
Board Approval Date 31-Mar-2011
Original Closing Date 24-Aug-2014
Planned Mid Term Review Date 05-Jun-2013
Last Archived ISR Date 07-Jun-2012
Effectiveness Date 27-Oct-2011
Revised Closing Date 24-Aug-2014
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
This proposal seeks to strengthen the organizational and human capacity of the Ministry of Development in the areas of strategic planning, coordination, evaluation, and rapid monitoring of Government’s development programs. This will be achieved by (i) enhancing staff skills; (ii) rationalizing its organizational structure and processes; and (iii) developing a rapid monitoring system.

Has the Project Development Objective been changed since Board Approval of the Project?
○ Yes ○ No

Component(s)
Component Name Component Cost
Enhance Human Resources and Organizational Capacities 245500.00
Institutional Support for enhanced coordination and control of Government Policies and Programs 230250.00
Audit 6000.00

Overall Ratings
Previous Rating Current Rating
Progress towards achievement of PDO Satisfactory Satisfactory
Overall Implementation Progress (IP) Satisfactory Satisfactory
Overall Risk Rating Moderate

Implementation Status Overview
Project implementation is proceeding well and was not negatively affected by a change of the Project Coordinator during the reporting period. The Project team has completed the signing of all the contracts for the preliminary studies and diagnostic work (institutional audit, strategic plan, database design for government coordination, etc.) that need to be
completed before training programs and other capacity building activities will properly start. Firms and contractors have already been hired and have started implementing the first wave of project activities. The disbursement rate is expected to pick up substantially soon.

### Locations

No Location data has been entered

### Results

#### Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Proportion of accredited Staff working on Planning and M &amp; E (%)</td>
<td>Text</td>
<td>Value</td>
<td>0</td>
<td>0</td>
<td>75</td>
</tr>
<tr>
<td>Date</td>
<td>30-Dec-2010</td>
<td>03-Dec-2012</td>
<td>30-Jun-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td>Training will start after the review of current modules and the development of new modules have been completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

| Recommendations in annual Action Plan for an improved organizational set up and more efficient processes implemented (%) | Text | Value | 0 | 0 | 75 |
| Date | 30-Dec-2010 | 03-Dec-2012 | 30-Jun-2015 |
| Comments | Action Plan has not yet been developed. Implementation will start once the plan is available. |

| Recommendations in Rapid Result Reports satisfactorily implemented | Text | Value | 0 | 0 | 75 |
| Date | 30-Dec-2010 | 03-Dec-2012 | 30-Jun-2015 |
| Comments | The Rapid Result system has not yet been developed. Implementation will start once the system is available. |

### Data on Financial Performance (as of 20-Sep-2012)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124077</td>
<td>TF-99838</td>
<td>Effective</td>
<td>USD</td>
<td>0.48</td>
<td>0.48</td>
<td>0.00</td>
<td>0.06</td>
<td>0.42</td>
<td>12.00</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
During the reporting period, there was a change in the Project Coordinator. The Project leadership remains within the Ministry of Development.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.