Implementation Status & Results
Pakistan
Pakistan Community-Based Renewable Energy Development in Northern Areas and Chithral (P101640)

Operation Name: Pakistan Community-Based Renewable Energy Development in Northern Areas and Chithral (P101640)
Project Stage: Implementation
Seq.No: 4
Status: DRAFT
Last Modified Date: 29-Oct-2013

Country: Pakistan
Approval FY: 2008
Product Line: Carbon Offset
Region: SOUTH ASIA
Implementing Agency(ies): Aga Khan Rural Support Programme
Lending Instrument:

Key Dates
Board Approval Date 30-Jun-2008
Original Closing Date 30-Jun-2015
Last Archived ISR Date 08-Jun-2013
Effectiveness Date 19-May-2009
Revised Closing Date 31-Dec-2014

Overall Ratings

<table>
<thead>
<tr>
<th>Overall Ratings</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Unsatisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Unsatisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
The progress against PDO is as follows:

# Increase access to modern energy from renewable energy sources:
38 Micro Hydel Plants (MHPs) with a total capacity of over 5 MW have been completed and are operational. End of project target is 90.

# Reduce global emissions of carbon dioxide (the current project target is approximately 180,000 tCO2e between October 2009 and October 2016. Out of 180,000 tCO2e, the IBRD as trustees of the two carbon funds are expected to purchase 84,859 CERs in total unless the IBRD as Trustee of the UCF T2 exercises a call option specified in the UCF T2 ERPA):
(i) the CBREDP generated 6,107 tCO2e of CERs for the monitoring period from October 29, 2009 to March 31, 2011.
(ii) Verification of an additional 21,285 tCO2e of CERs for the period from April 1, 2011 to March 31, 2013 is in progress.
(iii) The total for the CBREDP, thus far, is 27,392 tCO2e of CERs

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Pakistan</td>
<td>Gilgit-Baltistan</td>
<td>Northern Areas</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Pakistan</td>
<td>North West Frontier Province</td>
<td>Chitral District</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
Progress of the project towards achieving PDO and implementation performance, both, continue to be rated Moderately Unsatisfactory (MU).
Related Projects

There are no related projects.