Implementation Status & Results
Turkey
Health Transformation and Social Security Reform Project (P102172)

Operation Name: Health Transformation and Social Security Reform Project (P102172)
Project Stage: Implementation
Seq.No: 3
Status: ARCHIVED
Last Modified Date: 15-Nov-2010
Country: Turkey
Approval FY: 2009
Region: EUROPE AND CENTRAL ASIA
Lending Instrument: Adaptable Program Loan
Implementing Agency(ies):

Key Dates
Board Approval Date: 11-Jun-2009
Original Closing Date: 31-Jul-2013
Planned Mid Term Review Date: 10-Oct-2011
Last Archived ISR Date: 19-Apr-2010
Effectiveness Date: 29-Sep-2009
Revised Closing Date: 31-Jul-2013
Actual Mid Term Review Date:

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)
Component Name | Component Cost
--- | ---
Support for MOH's Strategic Plan | 46.17
Output Based Financing for Preventive Health Services | 6.84
Capacity Building for Social Security Institution | 3.09

Overall Ratings
| | Previous Rating | Current Rating |
--- | --- | ---
Progress towards achievement of PDO | Satisfactory | Satisfactory |
Overall Implementation Progress (IP) | Satisfactory | Satisfactory |
Overall Risk Rating | | Low |

Implementation Status Overview
The World Bank has been supporting the Government's Health Transformation program through a two-phased approach. The first phase supported the introduction of the family medicine model, and helped build capacity of the Ministry of Health and the Social Security Institute to expand health insurance coverage and improve family medicine service delivery. The second phase, through the ongoing Health Transformation and Social Security Reform Project supports reforms aimed at increasing hospital autonomy, expanding
family medicine services, and further strengthening performance management and pay-for-performance initiatives. The second phase became effective on September 29, 2009. The Project has already disbursed US$12.05 million as of November 2010 (16% of loan proceeds) and is making satisfactory progress towards achieving its objectives. Significant progress is noted with key legislations (MOH Restructuring Law and Hospital Union Law) being finalized. The MOH Restructuring Law will redefine the role of the MOH from that of a provider to that of a steward for the sector focusing on policy formulation, regulation and monitoring and evaluation. Sixty three provinces and 58% of the population already covered under the family medicine program and nationwide coverage is expected by end 2010. Utilization of primary care services in provinces implementing family medicine has increased and is 2.45 outpatient visits per capita compared with 2 in non-family medicine provinces. Patient satisfaction with health services has increased from 38% in 2003 to 67% in 2009.

Results

<table>
<thead>
<tr>
<th>Indicator</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
</table>

Data on Financial Performance (as of 22-Oct-2010)

<table>
<thead>
<tr>
<th>Financial Agreement(s) Key Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
</tr>
<tr>
<td>---------</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Disbursements (in Millions)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
</tr>
<tr>
<td>---------</td>
</tr>
<tr>
<td>P102172</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
There are no pending key decisions.

Restructuring History

Related Projects