Implementation Status & Results
Peru
PE Basic Education (P123151)

Operation Name: PE Basic Education (P123151)  Project Stage: Implementation  Seq.No: 1  Status: ARCHIVED  Archive Date: 03-Apr-2013

Country: Peru  Approval FY: 2013
Region: LATIN AMERICA AND CARIBBEAN  Lending Instrument: Specific Investment Loan
Product Line: IBRD/IDA
Implementing Agency(ies): Ministry of Education

Key Dates
Board Approval Date  17-Jan-2013
Original Closing Date  31-Mar-2018
Planned Mid Term Review Date
Last Archived ISR Date
Effectiveness Date
Revised Closing Date  31-Mar-2018
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
The objective of the Project is to improve MINEDU's capacity to evaluate student learning, instructional practice, and school leadership in Basic Education.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Component 1. Evaluating student learning</td>
<td>20.24</td>
</tr>
<tr>
<td>Component 2. Evaluating instructional practice and school leadership</td>
<td>4.25</td>
</tr>
<tr>
<td>Component 3. Strengthening's MINEDU implementation capacity</td>
<td>0.51</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Substantial</td>
</tr>
</tbody>
</table>

Implementation Status Overview
The Project is pending effectiveness and has not yet began implementation.

Locations
No Location data has been entered
### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of additional grades at the Primary Education and Secondary Education levels in which sound national assessments are administered in at least two subject areas</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>1.00</td>
<td>1.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td>Annual Results of national student assessments at the Primary Education and Secondary Education levels reported at the national, regional and school level</td>
<td></td>
<td>Yes/No</td>
<td>Value</td>
<td>Yes</td>
<td>Yes</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Annual Results of national studies of classroom instructional practice reported at the national level</td>
<td></td>
<td>Yes/No</td>
<td>Value</td>
<td>No</td>
<td>No</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of school management positions staffed through the school principal evaluation system.</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Yearly student assessments for selected grades of Primary Education and Secondary Education levels validated in a pilot study.</td>
<td></td>
<td>Yes/No</td>
<td>Value</td>
<td>No</td>
<td>Yes</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of surveys carried out to evaluate child development progress and the quality of public Preschool Education services.</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>(EDI and ECERS-R)</td>
<td>(EDI and ECERS-R)</td>
</tr>
<tr>
<td>Borrower’s (through MINEDU) participation in international assessments of student learning outcomes</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>Last participation in PISA 2012 Pilot TERCE</td>
<td>Last participation in PISA 2012 Pilot TERCE</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of national studies carried out to monitor instructional practice in Primary Education and/or Secondary Education levels as the case may be</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>1.00</td>
<td>1.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>31-Jul-2012</td>
<td>15-Mar-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## School Principal Evaluation System Designed

<table>
<thead>
<tr>
<th>Text</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>31-Jul-2012</td>
<td>Assesment of the implementation of the principal evaluation system</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>15-Mar-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>31-Mar-2018</td>
<td></td>
</tr>
</tbody>
</table>

## Direct Project Beneficiaries

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>31-Jul-2012</td>
<td>Figures are based on the 2011 school census</td>
</tr>
<tr>
<td></td>
<td>0.00</td>
<td>15-Mar-2013</td>
<td>5.7 Million (50%)--estimate female percentage</td>
</tr>
<tr>
<td></td>
<td></td>
<td>31-Mar-2018</td>
<td></td>
</tr>
</tbody>
</table>

## Female Beneficiaries

<table>
<thead>
<tr>
<th>Percentage</th>
<th>Sub Type</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Supplemental</td>
<td>0.00</td>
<td>31-Jul-2012</td>
<td>50.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>15-Mar-2013</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>31-Mar-2018</td>
<td></td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 18-Jan-2013)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P123151</td>
<td>IBRD-82260</td>
<td>Not Effective</td>
<td>17-Jan-2013</td>
<td></td>
<td></td>
<td>31-Mar-2018</td>
<td>31-Mar-2018</td>
</tr>
</tbody>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P123151</td>
<td>IBRD-82260</td>
<td>Not Effective</td>
<td>USD</td>
<td>25.00</td>
<td>25.00</td>
<td>0.00</td>
<td>0.00</td>
<td>25.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

#### Disbursement Graph
Key Decisions Regarding Implementation
The Project was approved by the Board of Directors on January 17, 2013.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.