Implementation Status & Results

China
Provincial Energy Efficiency Scale-up Program (P114182)

Operation Name: Provincial Energy Efficiency Scale-up Program (P114182)  
Project Stage: Implementation  
Seq.No: 1  
Status: ARCHIVED  
Archive Date: 

Country: China  
Approval FY: 2011  
Region: EAST ASIA AND PACIFIC  
Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates

Board Approval Date 22-Mar-2011  
Original Closing Date  
Planned Mid Term Review Date 14-Nov-2014  
Last Archived ISR Date  
Effectiveness Date  
Revised Closing Date  
Actual Mid Term Review Date

Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

To improve the quality and sustainability of provincial energy efficiency programs in Shandong, Shanxi and Jiangxi Provinces through technical assistance and institutional capacity building.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name  
Shanxi Energy Efficiency Scaling-up Program  
Jiangxi Energy Efficiency Scaling-up Program  
Shandong Energy Efficiency Scaling-up Program

Component Cost  
4.46  
4.46  
4.46

Overall Ratings

<table>
<thead>
<tr>
<th>Rating Objective</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of GEO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview

The project is just been declared effective and will be launched in September/October.

Locations

No Location data has been entered
### Results

#### Global Environmental Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Coverage (# of enterprises) of energy efficiency monitoring &amp; supervision information platform</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>0.00</td>
<td>500.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Investment flows from energy service companies (US$million)</td>
<td>☐</td>
<td>Amount(USD)</td>
<td>Value 0.00</td>
<td>0.00</td>
<td>164.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Cumulative lifetime energy savings (mtce)</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>0.00</td>
<td>18.20</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Associated GHG emission reductions (mCO2e)</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>0.00</td>
<td>44.40</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>C 3.3 Development of energy pricing adjustment policies to promote energy conservation</td>
<td>☐</td>
<td>Text</td>
<td>Value none</td>
<td>none</td>
<td>policies implemented</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>B 5.2 Number of staff trained</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>0.00</td>
<td>150.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>B1.2 Number of EPC projects conducted</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>0.00</td>
<td>40.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>B2.1 Number of buildings obtaining energy efficiency building labels</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>0.00</td>
<td>20.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Indicator Name</td>
<td>Core</td>
<td>Unit of Measure</td>
<td>Baseline</td>
<td>Current</td>
<td>End Target</td>
</tr>
<tr>
<td>----------------</td>
<td>------</td>
<td>----------------</td>
<td>----------</td>
<td>---------</td>
<td>------------</td>
</tr>
<tr>
<td>A1.1 Development of supporting policies for energy service industry</td>
<td>Text</td>
<td>Value</td>
<td>none available</td>
<td>none available</td>
<td>policies implemented</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>A1.2 Number of EPC projects conducted</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>85.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>A2.1 Number of enterprises connected to the information platform</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>200.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>A2.2 Number of staff/officials trained to use the information platform</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>400.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>A3.1 Number of enterprises adopting EMS</td>
<td>Number</td>
<td>Value</td>
<td>8.00</td>
<td>8.00</td>
<td>200.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>A 4.1 Number of energy conservation staff/officials trained</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>450.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>B1.1 Development of supporting policies for energy service industry</td>
<td>Text</td>
<td>Value</td>
<td>none available</td>
<td>none available</td>
<td>policies implemented</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>B3.1 Number of enterprises connected to the information platform</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>100.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>B 3.2 Number of staff/officials trained to use the information platform</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>300.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>B 4.1 Development of energy pricing adjustment policies to promote energy conservation</td>
<td>Text</td>
<td>Value</td>
<td>none</td>
<td>none</td>
<td>Date</td>
</tr>
<tr>
<td>B 4.2 Development of taxation policies &amp; other fiscal policies to promote energy conservation</td>
<td>Text</td>
<td>Value</td>
<td>none</td>
<td>none</td>
<td>Date</td>
</tr>
<tr>
<td>B 5.1 Development of energy efficiency indices system</td>
<td>Text</td>
<td>Value</td>
<td>none</td>
<td>none</td>
<td>Date</td>
</tr>
<tr>
<td>C 1.1 Development of supporting policies for energy service industry</td>
<td>Text</td>
<td>Value</td>
<td>none</td>
<td>none</td>
<td>Date</td>
</tr>
<tr>
<td>C 1.2 Number of EPC projects conducted</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>Date</td>
</tr>
<tr>
<td>C 2.1 Number of enterprises connected to the information platform</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>Date</td>
</tr>
<tr>
<td>C 2.2 Number of staff/officials trained to use the information platform</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>Date</td>
</tr>
<tr>
<td>C 3.1 Development of fiscal subsidies &amp; rewarding policies to promote energy conservation</td>
<td>Text</td>
<td>Value</td>
<td>none</td>
<td>none</td>
<td>Date</td>
</tr>
<tr>
<td>C 3.2 Development of taxation policies to promote energy conservation</td>
<td>Text</td>
<td>Value</td>
<td>none</td>
<td>none</td>
<td>Date</td>
</tr>
<tr>
<td>Component</td>
<td>Text/Number</td>
<td>Value</td>
<td>Date</td>
<td>Revised</td>
<td>Cancelled</td>
</tr>
<tr>
<td>---------------------------------------------------------------------------</td>
<td>-------------</td>
<td>-------</td>
<td>---------------</td>
<td>---------</td>
<td>-----------</td>
</tr>
<tr>
<td>C 4.1 Development of energy conservation monitoring implementation plan</td>
<td></td>
<td>none</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>C 4.2 Number of staff/officials trained in the EE monitoring and</td>
<td></td>
<td>none</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2016</td>
</tr>
<tr>
<td>supervision system</td>
<td></td>
<td>none</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C 5.1 Development of energy efficiency appraisal methods and associated</td>
<td></td>
<td>none</td>
<td>31-May-2011</td>
<td>07-Sep-2011</td>
<td>30-Jun-2015</td>
</tr>
<tr>
<td>guidance for fixed assets investment</td>
<td></td>
<td>none</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C 5.2 Number of energy efficiency fixed-asset appraisals conducted</td>
<td></td>
<td>none</td>
<td>31-May-2011</td>
<td>08-Sep-2011</td>
<td>30-Jun-2015</td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 00000000)**

**Financial Agreement(s) Key Dates**

**Disbursements (in Millions)**

<table>
<thead>
<tr>
<th>Loan No.</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation
Take necessary actions to start procurement of activities under the project.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.