Procurement Plan

I. General

2. Bank’s approval Date of the procurement Plan: March ......., 2017
3. Date of General Procurement Notice: .........................
4. Period covered by this procurement plan: March 17 to Jan 2018.


1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>Prior Review Threshold (PRT) US$ (Millions)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Works (Including turnkey, supply &amp; installation of plant and equipment and PPP)</td>
<td>5</td>
<td>High</td>
</tr>
<tr>
<td>2. (Goods; Information Technology &amp; Non-Consulting Services)</td>
<td>1.5</td>
<td>High</td>
</tr>
<tr>
<td>3. Consultant Services (Firms)</td>
<td>0.5</td>
<td>High</td>
</tr>
<tr>
<td>4. Consultant Services (Individual Consultants)</td>
<td>0.2</td>
<td>High</td>
</tr>
</tbody>
</table>

2. Pre-qualification NA

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): NA

4. Reference to (if any) Project Operational/Procurement Manual: Available in Project files

5. Any Other Special Procurement Arrangements: Domestic Preference shall apply.

6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL

8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower’s national procurement and administrative procedures.

9. Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

March 17, 2017
**Activity Reference No.** | **Description** | **Loan / Credit No.** | **Component** | **Review Type** | **Method** | **Market Approach** | **Procurement Process** | **Prequalification (Y/N)** | **Amount Requested (US$)** | **Amount Awarded (US$)** | **Amount Utilized (US$)** | **Draft Evaluation Report** | **Draft Bidding Document / Evaluation Report** | **Specific Procurement Notice / Invitation** | **Bidding Documents on Issued** | **Prequalification Results / Resolution** | **Significant Events** | **Report and Recommendation for Award** | **Contract Completion** | **Signed Contract** |
UG-6382-015-MI-FRA1 | Water Civil Works for provision of 10 meters (MoH) | NA / MESC | Ugogo Energy Access | POC | Request for Quotations | Limited | Single Stage - One Envelope | Yes | 6,000,000.00 | 0.00 | Pending | 2017-05-20 | 2017-05-27 | 2017-06-06 | 2017-06-01 | 2018-01-11 | 2018-01-09 |
UG-6382-015-MI-FRA1 | Procurement of works for supply & installation of maintenance of Energy Packages for 100 Post Primary School Institution in Low Income Areas | NA / MESC | Ugogo Energy Access | POC | Request for Quotations | International | Single Stage - One Envelope | Yes | 3,500,000.00 | 0.00 | Canceled | | | | | | |
UG-6382-015-MI-FRA1 | Product Software against cheating system (MITEC) | NA / MESC | Ugogo Energy Access | POC | Request for Quotations | Limited | Single Stage - One Envelope | Yes | 30,000,000.00 | 0.00 | Pending | 2016-04-15 | 2016-04-30 | | | | |
UG-6382-015-MI-FRA1 | Supply and installation of Distribution transformers for 1000 Post Primary School Institution in Low Income Areas | NA / MESC | Ugogo Energy Access | POC | Request for Quotations | International | Single Stage - One Envelope | Yes | 280,000,000.00 | 0.00 | Pending | 2016-04-30 | 2016-04-30 | 2017-04-05 | 2016-04-12 | 2016-04-10 | |
UG-6382-015-MI-FRA1 | Procurement of works for supply & installation of Energy Packages for Water Supply Programs in Small Towns and Rural Growth Centers in 5 urban -MPE | NA / MESC | Ugogo Energy Access | POC | Request for Quotations | International | Single Stage - One Envelope | Yes | 6,750,000.00 | 2,084,880.00 | Executed | 2017-08-18 | 2017-08-28 | 2018-01-01 | 2018-01-18 | 2018-01-03 | |
UG-6382-015-MI-FRA1 | Supply and installation of Mini energy packages for 50 Health centers (RPE) | NA / MESC | Ugogo Energy Access | POC | Request for Quotations | International | Single Stage - One Envelope | Yes | 4,000,000.00 | 2,187,821.00 | Executed | 2016-11-30 | 2017-04-16 | 2017-04-26 | 2017-05-15 | 2017-05-15 | |
<table>
<thead>
<tr>
<th>Layout</th>
<th>Status</th>
<th>Owner</th>
<th>Name</th>
<th>Description</th>
<th>ID</th>
<th>Amount</th>
<th>Date</th>
<th>IDA</th>
<th>Date</th>
<th>IDA</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Tender No.</td>
<td>Project Area</td>
<td>Tender Type</td>
<td>Description</td>
<td>Budget (INR)</td>
<td>Duration</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------</td>
<td>--------------</td>
<td>-------------</td>
<td>-------------</td>
<td>-------------</td>
<td>---------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-160837-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>2,100,000.00</td>
<td>2019-09-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-160836-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>30,000.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-144051-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>5,500.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-144050-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>5,000.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-73997-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>11,153.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-720767-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-08-06</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-720767-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>20,000.00</td>
<td>2019-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-129765-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>13,300.00</td>
<td>2019-11-06</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-102710-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-11-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-98603-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-94457-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-73997-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>11,153.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-129765-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>13,300.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-102710-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-11-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-98603-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-94457-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-73997-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>11,153.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-129765-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>13,300.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-102710-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-11-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-98603-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-94457-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-73997-GO-RFQ</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>11,153.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-129765-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>13,300.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-102710-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-11-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-98603-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UG-MEMD-94457-GO-RFB</td>
<td>Off-grid Energy Access</td>
<td>Price</td>
<td>Request for Information</td>
<td>1,500,000.00</td>
<td>2019-12-23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------------------</td>
<td>----------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>---------------</td>
<td>-----------</td>
<td>--------</td>
<td>---------------</td>
<td>-------------------</td>
<td>-------------------</td>
<td>---------------------</td>
</tr>
<tr>
<td>E.1.1.159/UG-2650</td>
<td>1 / 2</td>
<td>1/2</td>
<td>Pre-Qualification</td>
<td>Open - International</td>
<td>Consultant Qualification Selection</td>
<td>100,000.00</td>
<td>80,000.00</td>
<td>Invited</td>
<td>2017-05-23</td>
<td>2017-05-26</td>
<td>2017-06-15</td>
</tr>
</tbody>
</table>
## Table of Projects

### Project Details

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring
- Consultant Qualification Evaluation

**Status:**
- Open
- International

**Estimated Cost:**
- 200,000.00
- 200,000.00
- 200,000.00

**Duration:**
- 2020-03-30
- 2020-03-30
- 2020-03-30

**Other Details:**
- Canceled
- Canceled
- Canceled

---

**Project Title:**
- Off-grid Energy Access
- Quality Assurance Framework

**Status:**
- Open
- International

**Estimated Cost:**
- 1,500,000.00
- 1,300,000.00
- 850,000.00

**Duration:**
- 2019-10-30
- 2019-10-24
- 2019-10-11

**Other Details:**
- Signed
- Signed
- Signed

---

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring

**Status:**
- Open
- National

**Estimated Cost:**
- 200,000.00
- 200,000.00
- 200,000.00

**Duration:**
- 2017-05-18
- 2017-05-18
- 2017-05-18

**Other Details:**
- Signed
- Signed
- Signed

---

**Project Title:**
- Off-grid Energy Access
- Consultant Qualification Evaluation

**Status:**
- Open
- National

**Estimated Cost:**
- 40,000.00
- 40,000.00
- 200,000.00

**Duration:**
- 2018-06-27
- 2018-06-27
- 2018-06-27

**Other Details:**
- Canceled
- Canceled
- Under Implementation

---

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring

**Status:**
- Open
- International

**Estimated Cost:**
- 2,000,000.00
- 1,000,000.00
- 1,000,000.00

**Duration:**
- 2017-01-18
- 2017-01-18
- 2017-01-18

**Other Details:**
- Signed
- Signed
- Signed

---

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring

**Status:**
- Open
- International

**Estimated Cost:**
- 1,200,000.00
- 1,000,000.00
- 1,000,000.00

**Duration:**
- 2018-06-24
- 2018-06-24
- 2018-06-24

**Other Details:**
- Under Implementation
- Under Implementation
- Under Implementation

---

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring

**Status:**
- Open
- International

**Estimated Cost:**
- 1,200,000.00
- 1,000,000.00
- 1,000,000.00

**Duration:**
- 2019-01-31
- 2019-01-31
- 2019-01-31

**Other Details:**
- Signed
- Signed
- Signed

---

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring

**Status:**
- Open
- International

**Estimated Cost:**
- 1,200,000.00
- 1,000,000.00
- 1,000,000.00

**Duration:**
- 2019-03-31
- 2019-03-31
- 2019-03-31

**Other Details:**
- Under Implementation
- Under Implementation
- Under Implementation

---

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring

**Status:**
- Open
- International

**Estimated Cost:**
- 1,200,000.00
- 1,000,000.00
- 1,000,000.00

**Duration:**
- 2019-03-31
- 2019-03-31
- 2019-03-31

**Other Details:**
- Under Implementation
- Under Implementation
- Under Implementation

---

**Project Title:**
- Off-grid Energy Access
- Institutional Strengthening and Impact Monitoring

**Status:**
- Open
- International

**Estimated Cost:**
- 1,200,000.00
- 1,000,000.00
- 1,000,000.00

**Duration:**
- 2019-03-31
- 2019-03-31
- 2019-03-31

**Other Details:**
- Under Implementation
- Under Implementation
- Under Implementation
<table>
<thead>
<tr>
<th>Individual Consultants</th>
<th>Activity Reference No Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Terms of Reference</th>
<th>Involvement to Identified/Selected Consultant</th>
<th>Draft/Selected Contract</th>
<th>Sign-off</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>170,000.00</td>
<td>130,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>89,000.00</td>
<td>85,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>965,000.00</td>
<td>538,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>300,000.00</td>
<td>250,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>365,000.00</td>
<td>200,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>300,000.00</td>
<td>160,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>250,000.00</td>
<td>130,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>380,000.00</td>
<td>200,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>RA / MED</td>
<td>On-grid Energy Access</td>
<td>Pre-paid Consultation</td>
<td>Open</td>
<td></td>
<td></td>
<td>300,000.00</td>
<td>200,000.00</td>
<td>Planned</td>
<td>Identified/Selected</td>
<td>Planned</td>
<td>Actual</td>
<td></td>
</tr>
<tr>
<td>Project Code</td>
<td>Project Title</td>
<td>Consultant</td>
<td>Selection Method</td>
<td>Amount</td>
<td>Start Date</td>
<td>End Date</td>
<td>Signoff Date</td>
<td>Amount</td>
<td>Start Date</td>
<td>End Date</td>
<td>Signoff Date</td>
<td>Amount</td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>---------------</td>
<td>------------</td>
<td>------------------</td>
<td>--------</td>
<td>------------</td>
<td>----------</td>
<td>-------------</td>
<td>--------</td>
<td>------------</td>
<td>----------</td>
<td>-------------</td>
<td>--------</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:** Details are subject to change and should be confirmed with the relevant authorities.