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ABBREVIATIONS AND ACRONYMS

ARAP Abbreviated Resettlement Action Plan
BP Bank Policy
CMU Country Management Unit
CCRIF Caribbean Catastrophe Risk Insurance Facility (CCRIF)
EMP Environmental Management Plan
ERP-I Emergency Recovery Project I
ESMP Environmental and Social Management Plan
FY Fiscal Year
FM Financial Management
GA Grant Agreement
GEBE Gemeenschappelijke Energiebedrijf Bovenwindse Eilanden (Sint Maarten power and water utility)
GRM Grievance Redress Mechanism
HRA Hazard Risk Assessment
IDA International Development Association
IFR Interim Financial Report
IPF Investment Project Financing
IRC Interim Recovery Committee
NRPB National Recovery Program Bureau
PAP Project Affected People
PAD Project Appraisal Document
PIU Project Implementation Unit
PDO Project Development Objective
POM Project Operations Manual
RVP Regional Vice President
SMHDF Sint Maarten Housing Development Foundation
SXM Sint Maarten
SXM TF Sint Maarten Hurricane Irma Recovery, Reconstruction and Resilience (SXM TF)
US$ United States Dollar
VROMI Ministry of Public Housing, Spatial Planning, Environment and Infrastructure
VSA Ministry of Social Affairs and Health
WBG World Bank Group
WFA World Bank Group Financial Operations
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BASIC DATA

Product Information 

Project ID Financing Instrument

P167339 Investment Project Financing

Original EA Category Current EA Category

Partial Assessment (B) Partial Assessment (B)

Approval Date Current Closing Date

10-Jul-2018 01-Jun-2023

Organizations

Borrower Responsible Agency

Government of Sint Maarten National Recovery Program Bureau

Project Development Objective (PDO)

Original PDO
The Project Development Objective (PDO) is to contribute to Sint Maarten’s immediate emergency recovery needs and 
strengthen institutional capacity to manage resilient recovery and reconstruction.
OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing 

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

TF-A8079 10-Jul-2018 11-Jul-2018 18-Jul-2018 01-Jun-2023 55.20 10.60 44.60

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Introduction

1. The purpose of this paper is to restructure the Sint Maarten Emergency Recovery Project I (ERP-I, P167339), (a) 
to allow financing resettlement compensations to beneficiaries for temporary resettlement under the roof repair 
programs, (b) to broaden the scope of the government-led roof repairs program, (c) to include goods and services as 
eligible costs for retroactive financing, and (d) to update legal conditions and legal covenants, and adjust withdrawal 
categories.

B. Background 

2. The ERP-I is the first project approved under the World Bank Netherlands Trust Fund for Sint Maarten Hurricane 
Irma Recovery, Reconstruction and Resilience (SXM TF). The total project cost is US$ 55.2 million, all of which is financed 
by the SXM TF. The Project was prepared in a very short time frame and adjustments are needed to facilitate its 
implementation. 
 
3. The Project Development Objective (PDO) of the ERP-I is to contribute to Sint Maarten’s immediate emergency 
recovery needs and to strengthen institutional capacity to manage resilient recovery and reconstruction. The Project 
consists of four components: 

(a) Component 1: Emergency measures for the recovery of disaster first responders and preparedness 
facilities; 

(b) Component 2: Restore and increase resilience of utilities services after Hurricane Irma; 
(c) Component 3: Housing and public buildings repair and reconstruction; and
(d) Component 4: Institutional support for reconstruction.

C. Status of implementation

4. The Project’s Grant Agreement was signed on 12 July 2018 and the Project became effective on 18 July 2018.  Early 
efforts concentrated on putting administrative and financial systems in place for project implementation.  A first 
disbursement was made early September 2018 to fund Sint Maarten’s membership and coverage under the Caribbean 
Catastrophe Risk Insurance Facility (CCRIF), which will give the Country access to immediate payouts in the case of eligible 
emergencies. Resources were made available to the Designated Account on 30 July 2018. The project is currently rated 
Satisfactory for its Development Objectives and its Implementation Progress.  It is scheduled to be rated again before the 
month of April. 

5. The bulk of the Project’s activities consists of goods procurement and works contracts for urgent interventions.  
These have seen a slower startup than originally projected during the first 6 months of operation, due to (i) the need to 
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establish collaboration structures between Sint Maarten and the World Bank from scratch, (ii) limited Government 
capacity to provide adequate technical inputs, (iii) the capacity challenges faced by the Interim Recovery Committee (IRC) 
despite supplementation with consultants and hands-on support from the World Bank, (iv) a longer time frame than 
expected to put in place the National Recovery Program Bureau (NRPB) to oversee and direct project implementation, 
and (v) the need to source materials from outside the island and the limited market response to offer local bids for works.

6. However, implementation is gaining momentum and is expected to accelerate through the first half of 2019. As 
of January 2019, the Director of the NRPB is in place and, with support from IRC, staff hiring has accelerated.  The IRC 
continues to support NRPB in project management during this transition with dedicated and competent (but too few) civil 
servants, while hands-on technical support from the World Bank has been increased to support the counterparts in the 
past months. Familiarity with methods and processes for procurement of goods and works is improving, but market 
constraints remain due to the small size of the local market, limited competition, high prices, and increased demand for 
reconstruction materials and skills in the region. Lack of familiarity of the local construction sector with World Bank 
requirements is being addressed through training and additional efforts are being made to attract international interest.    

D. Rationale for Restructuring 

7. The client requested an early project restructuring on January 29, 2019. The project was processed under 
emergency procedures in accordance with paragraph 12 of Section III of the Bank Policy on Investment Project Financing 
(IPF) and the Bank authorized the deferral of safeguards instruments for the project to the implementation phase. Due to 
the emergency nature of preparation, the detail of some project activities was not fully developed during preparation and 
new issues and demands for support have emerged during implementation. These include the need to undertake and 
finance resettlement costs under the roofing program, as well as additional activities for retroactive financing. In addition, 
as certain legal conditions have been met, the restructuring proposes to adjust the withdrawal categories and update the 
legal conditions and covenants. 

8. Financing the temporary resettlement compensation costs. Component 3 of the Project finances (a) repairs of 
roofs of eligible1 private houses under a government-led roof repair program, and (b) repairs of houses managed by the 
Sint Maarten Housing Development Foundation (SMHDF). It has been confirmed that both programs require some 
temporary resettlement. As the Government of Sint Maarten lacks the resources in this time of crisis to provide 
compensations in line with the standards of World Bank OP 4.12, Involuntary Resettlement, it has requested and the Bank 
has agreed that the project finance these resettlement costs in accordance with Bank policy on December 3, 2018. The 
proposed restructuring would therefore include an amendment to the GA to include resettlement support under 
Component 3.

9. Broadening the scope of housing repairs. The current scope of work of the government-led roof repairs (sub-
component 3.1) is limited to minor repairs. However, a technical assessment of a pilot batch of houses has identified the 
need to significantly extend the scope of repairs to (i) include new construction of houses damaged beyond repairs, and 

1 Eligibility criteria targets poor and vulnerable households who have no or limited means to repair their roofs. 
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(ii) bring damaged houses to waterproof and livable condition, that is, to include the replacement of roof frames, repairs 
of windows and doors, patching and painting etc.

10. IRC/NRPB will set clear technical health and safety criteria, acceptable to the Bank, to determine whether the 
damage to the houses can be repaired or require complete reconstruction.  In the latter case, IRC/NRPB will come up with 
relevant standard designs, acceptable to the Bank, and taking into account the baseline situation (e.g. same location, 
similar size of the house and construction materials and techniques). The broadening of the housing repairs does not entail 
substantial changes to the environmental and social safeguards. The ESMP will be amended to foresee any additional 
arrangement necessary to complete the reconstruction of the houses.

11. In addition, the sub-component description in the Grant Agreement is described as “Provision of support to 
VROMI2 to make minor repairs, with improved technical standards, to roofs of damaged houses of the most vulnerable 
households”. As such it specifies that support is granted to VROMI only, while in practice, the PIU (IRC/NRPB) and the 
Ministry of Social Affairs and Health (VSA) also have a prominent role in the implementation of program. The description 
will therefore need to remove the specific reference to VROMI, and replace it by a generic reference to the Recipient.

12. Including retroactive financing of goods and services. The project’s original provisions foresee the retroactive 
financing of eligible works.  However, many post-hurricane recovery activities were conducted before project approval 
and included expenditures for goods and services (both consulting and non-consulting). These activities are aligned with 
the PDO of Project.  The proposed restructuring amends the GA to extend retroactive financing to such expenditures.

13. Removing certain disbursement conditions for civil works (Withdrawal Category 2 and Category 3 in the current 
Grant Agreement) (sub-components 1.1, sub-components 2.1 and 2.2, sub-components 3.1, 3.2, and 3.3 in the PAD).  A 
disbursement condition for Category 2 and 3 under the current GA is not needed anymore and will be removed by this 
Restructuring. This condition stipulates that the financing of civil works is not allowed “until the relevant Borrower 
Safeguard Instruments have been adopted, made public, and incorporated into the Project Operations Manual”.  Due to 
the emerging need for temporary resettlement for activities such as roof repairs, which will be tendered in batches, 
Abbreviated Resettlement Action Plans (ARAPs) will need to be developed, disclosed, consulted and approved for each 
batch. However, pursuant to the above condition the last ARAP would have to be prepared and disclosed, and any 
displaced persons compensated, before any works at all could be undertaken, holding up many activities. Recognizing (i) 
that the Environment and Social Management Plan (ESMP), the other key instrument to which this disbursement condition 
refers, was prepared, cleared by the Bank and disclosed on December 14, 2018; (ii) that the obligation of the client remains 
to disclose, consult and approve an ARAP commensurate with Bank Policy for each set of works before any works to which 
that ARAP pertains can start; and (iii) that for government-led roof repair activities (sub-component 3.1 in the PAD and 
related Withdrawal Category 3 in the GA), the selection criteria for individual households have been agreed between the 
IRC, VROMI, VSA, and the World Bank, the withdrawal condition for the disbursement of the works category will be 
removed through this restructuring. The Bank’s implementation team will attentively supervise the application of all 
safeguard requirements. 

2 Ministry of Public Housing, Spatial Planning, Environment and Infrastructure
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14. Adding a Project Management activity to Component 4. In order to supplement the client’s limited capacity, the 
restructuring will add the provision of project management support, implementation and supervision. This includes 
undertaking technical assessment and study, engineering designs, and conducting supervision for works etc., as well as 
providing support needed to meet fiduciary and safeguards requirements of the World Bank.    

II. DESCRIPTION OF PROPOSED CHANGES

15. Key changes to the project design include (a) modifying the scope of Component 3 and 4, by including resettlement 
compensation under Component 3, and a cross-component project management activity under Component 4; (b) 
extending retroactive financing to goods and services; and (c) modifying withdrawal categories and removing some of the 
withdrawal conditions.

A. Components and Costs

16. Resettlement compensation costs. An estimated US$1.7 million is proposed to be allocated under Component 3 
to finance the resettlement compensation under the roof repairs programs through Cash Compensation and Assistance. 
 
17. The details on how the resettlement will be arranged, the means and amount of compensation, and calculation 
methods for the compensation to PAPs will be described in the respective ARAPs which will be incorporated in the Project 
Operations Manual (POM) once finalized. At the time when the project restructuring is being processed, the SMHDF ARAP 
has been shared for consultation with the SMHDF beneficiaries and a first ARAP for the government-led roof repairs has 
been prepared and is ready for consultation with PAPs.

18. For the government-led roof repairs activity, it is foreseen that cash compensation will be provided for the PAPs 
to rent alternative housing, based upon the size of the households, and to cover moving costs and temporary storage of 
household goods for the duration of the repairs. Special assistance compensation is also foreseen in case of disabilities or 
specific vulnerabilities. The payment will be issued directly from IRC/NRPB to PAPs. With respect to the repairs of the units 
of the SMHDF, tenants will be provided with temporary housing by the SMHDF. Upon the provision of evidence acceptable 
to the Bank, the Project, through IRC/NRPB, will pay the costs of temporary resettlement to SMHDF, on behalf of the PAPs. 

19. IRC/NRPB, with inputs from VSA, will produce bi-annual monitoring reports including information on the 
implementation of the RAP. These reports will be reviewed by the Bank and supported by field visits in Project areas, and 
findings on resettlement will be recorded in the Project’s Implementation Status and Results Reports (ISRs). Throughout 
Project implementation, IRC/NRPB will also compile appropriate data on physical displacement/relocation, economic 
displacement, summary of the total number of PAPs, and disaggregated data on related works.  All data should be gender 
disaggregated. 
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20. The description of project activities under Component 3 will include “Cash Compensation and Assistance for 
resettlement compensation”. To facilitate the monitoring of the expenditures related with resettlement compensation, 
namely cash payments and assistance, and other expenditures caused by involuntary resettlement financed under the 
Project, Interim Financial Reports (IFRs) will be customized to provide relevant information of these expenditures. 

21. The scope of housing repairs. The description of eligible activities under sub-component 3.1  Roof Repair Program 
in the PAD is modified as follows: “making repairs to, and reconstruction of, damaged houses of the most vulnerable 
households selected based on administrative, socio-economic and economic criteria and procedures acceptable to the 
World Bank, and with improved technical standards”. The description will also remove the specific reference to VROMI as 
specific beneficiary of the support provided, as per the rationale section above. The GA will be amended accordingly. This 
adjustment does not require any environmental/social safeguards change or any change to the implementation 
arrangements.

22. Program Management activity under Component 4 in the PAD. A Program Management activity under 
Component 4 is added, which reads: “Project Management and Implementation Support”. This additional activity will 
support IRC/NRPB on project management and implementation support, and provide the needed supplemental technical 
capacity, including carrying out technical assessment, engineering designs, preparation of tendering documents, and 
supervision of works contracts etc. It will also support the PIU on activities to help meet fiduciary and safeguards 
requirements.

B. Disbursement Categories

23. The only actual disbursements, at the time this restructuring was processed, are those related to the CCRIF 
payments (premium and participation fees under current Withdrawal Category 1 in the GA). For accounting purposes, and 
due to the fact that the Project already disbursed from this category without any retroactive-financing, these actual 
disbursements will remain charged to the current Category 1, which will be kept as is. No further disbursements will be 
made from this Category. Going forward, a new Category 2, financing mostly the same activities as the existing Category 
1, plus the new activity added under Component 4 (sub-Part 4 (d) in GA) of the project, with a retroactive financing clause 
associated, will replace the existing Category 2, which has no disbursement. The Project will have a new, re-named 
Category 3 – for works under the respective sub-components, merging current disbursement Categories 2 and 3, and for 
Cash Compensation and Assistance under Component 3 (Part 3 in GA).

C. Other changes – Withdrawal conditions

24. Retroactive financing conditions. Through the restructuring, retroactive financing for expenditures covered under 
the new withdrawal Category 2 – other than the insurance participation fee and premiums – will be allowed up to a 
maximum amount of US$ 5,000,000 for eligible costs paid on or after December 13, 2017 up to the date of the Grant 
Agreement.
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25. With respect to the current (that is pre-amendment) withdrawal Category 2 and Category 3, both covering works, 
the requirement that an Environmental and Social Safeguards Audit for all works proposed for retroactive financing needs 
to be carried out, will be removed as part of the restructuring.  The carrying out of Environmental and Social Safeguards 
Audits to determine the eligibility of retroactively financed activities remains.  However the condition is being removed to 
ensure that the carrying out of audits of specific works under Project will not hold up the disbursement of other 
expenditures under the disbursement category that have a satisfactory Environmental and Social Safeguards Audit, or that 
are not subject to that condition for disbursement.  In lieu of having that condition for the retroactive financing of works, 
a new legal covenant is introduced to the Grant Agreement to ensure that only works that have completed an 
Environmental and Social Safeguards Audit satisfactory to the World Bank are eligible for retroactive financing.
  
26. The merging of all works into one withdrawal category (new Category 3) will allow for the retroactive financing of 
all works (not including Cash Compensation and Assistance) up to a maximum amount of US$ 5,000,000 to expenditures 
paid on or after December 13, 2017. To better monitor the disbursement of retroactive financing, the project team will 
provide confirmation of clearance from both Procurement and Safeguards (in the case of works) before such withdrawal 
application can be approved.
 
27. Updates of legal convenants. A new covenant will be introduced to the Safeguards section of Schedule 2 to the 
Grant Agreement that states: “The Recipient shall request retroactive financing of expenditures incurred for civil works 
under the Project only (a) for contracts determined by the World Bank to be compliant with Section III.B of Schedule 2 to 
this Agreement, and (b) after the Recipient has carried out an Environmental and Social Safeguards Audit, satisfactory to 
the World Bank, showing full compliance of the pertinent obligations set forth in this Agreement, as applicable to each 
Eligible Expenditure”.

 

  
III. SUMMARY OF CHANGES

Changed Not Changed

Components and Cost ✔   

Reallocation between Disbursement Categories ✔   

Disbursements Arrangements ✔   
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Legal Covenants ✔   

Other Change(s) ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

Results Framework   ✔

Loan Closing Date(s)   ✔

Cancellations Proposed   ✔

Disbursement Estimates   ✔

Overall Risk Rating   ✔

Safeguard Policies Triggered   ✔

EA category   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_COMPONENTS_TABLE

COMPONENTS

Current 
Component Name

Current
 Cost 

(US$M)
Action Proposed 

Component Name
Proposed 

Cost (US$M)

Emergency measures for the 
recovery of disaster first 
responders and preparedness 
facilities

14.75 No Change

Emergency measures for the 
recovery of disaster first 
responders and preparedness 
facilities

14.75

Restore Utilities Services after 
Hurricane Irma 11.60 No Change Restore Utilities Services after 

Hurricane Irma 11.60
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Housing Repair and Public 
Buildings Repair and 
Reconstruction

19.85 No Change
Housing Repair and Public 
Buildings Repair and 
Reconstruction

19.85

Institutional Support for 
Reconstruction 9.00 No Change Institutional Support for 

Reconstruction 9.00

TOTAL   55.20   55.20

OPS_DETAILEDCHANGES_REALLOCATION _TABLE

REALLOCATION BETWEEN DISBURSEMENT CATEGORIES

Current Allocation Actuals + Committed Proposed Allocation Financing %
(Type Total)

Current Proposed

TF-A8079-001    |    Currency: USD

iLap Category Sequence No: 1 Current Expenditure Category: GO,NCS,CS,TR,OP,PART FEE,PREMIUM: Parts 1 (a) 
(iv), 1 (b), 1 (c), 2 (c), 3 (b) (ii), and 4 (a)-(c)

19,450,000.00 1,363,711.00 1,363,711.00 100.00 100.00

iLap Category Sequence No: 2 Current Expenditure Category: GO,NCS,CS,TR,OP,PART FEE,PREMIUM: Parts 1 (a) 
(iv), 1 (b), 1 (c), 2 (c), 3 (b) (ii), and 4 (a)-(d)

28,750,000.00  0.00 18,086,289.00 100.00 100.00

iLap Category Sequence No: 3 Current Expenditure Category: Works: Parts 1 (a) (i)-(iii), 2 (a)-(b), 3 (a), 3 (b) (i), 3 
(c), and Cash Compensation and Assistance: Part 3

7,000,000.00  0.00 35,750,000.00 100.00 100.00

Total 55,200,000.00 1,363,711.00 55,200,000.00

OPS_DETAILEDCHANGES_LEGCOV_TABLE

LEGAL COVENANTS

Loan/Credit/TF Description Status Action

TF-A8079

Grant Agreement (GA), Schedule 2, Section I.A.1. The 
Recipient shall maintain throughout Project 
implementation, with composition, resources, terms of 
reference and functions acceptable to the World Bank, 

Complied with No Change
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the IRC and, subsequently, the NRPB, to be responsible 
for: (a) the implementation of the Recipient’s National 
Recovery and Resilience Plan and specifically to manage 
the program of projects financed by the Trust Fund, and 
(b) the management, coordination and implementation 
of the Project.

TF-A8079

GA, Schedule 2, Section I.A.2.  In carrying out Part 1 (b) 
(iii) of the Project, the Recipient, through its Council of 
Ministers, shall identify the ministries and agencies to 
receive replacement priority vehicles based on the most 
urgent need, acceptable to the World Bank.

Not yet due No Change

TF-A8079

GA, Schedule 2, Section I.A.3 and I.B.1.  By not later 
than sixty (60) days after the date of this Agreement, to 
facilitate the carrying out of Part 2 of the Project, the 
Recipient shall execute a subsidiary agreement with 
GEBE, and shall cause GEBE to maintain, at all times 
during the execution and until completion of the 
Project, responsibilities, structure and functions 
satisfactory to the World Bank and with adequate 
resources and with adequate qualifications, for the 
purposes of carrying out its responsibilities under the 
Project.

Not complied with No Change

TF-A8079

GA, Schedule 2, Section I.A.4. In carrying out Part 3 (a) 
of the Project, the Recipient, through VSA, shall select 
beneficiaries in accordance with selection criteria and 
processes acceptable to the World Bank, and such 
criteria and processes shall be set forth in the POM 
once their acceptability have been confirmed by the 
World Bank.

Expected soon No Change

- GA, Schedule 2, Section I.A.5 and I.B.2.  By not later 
than sixty (60) days after the date of this Agreement, to 
facilitate the carrying out of Part 3 (b) of the Project, the 
Recipient shall execute a subsidiary agreement with 
SMHDF, and shall cause SMHDF to maintain, at all times 
during the execution and until completion of the 
Project, responsibilities, structure and functions 
satisfactory to the World Bank and with adequate 
resources and with adequate qualifications, for the 

Complied with No Change
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purposes of carrying out its responsibilities under the 
Project.

-

GA, Schedule 2, Section I.A.6.  In carrying out Part 4 (c) 
of the Project, the Recipient shall make the proceeds of 
the Grant available to the CCRIF, pursuant to a 
participation agreement and an insurance agreement 
executed by the Recipient and the CCRIF.

Complied with No Change

-

GA, Schedule 2, Section I.A.7. The Recipient shall 
appoint or ensure the appointment of representatives 
to, and ensure the appropriate participation in and 
support of, the Program Steering Committee..

Complied with No Change

-

GA, Schedule 2, Section I.C.  By not later than fourteen 
(14) days after the date of this Agreement, the 
Recipient shall have finalized the POM, in substance and 
form, and in a manner acceptable to the World Bank.

Complied with No Change

-

GA, Schedule 2, Section I.D. The Recipient shall prepare 
and furnish to the World Bank not later than April 1st of 
each year during the implementation of the Project, a 
proposed Annual Work Plan and Budget, afford the 
World Bank a reasonable opportunity to exchange 
views with the Recipient, and ensure that the Project is 
implemented with due diligence during said following 
year.

Not yet due No Change

-

GA, Schedule 2, Section I.E.1.  Not later than thirty (30) 
days after the date of this Agreement, the Recipient 
shall, after proper public consultation, adopt and 
publicly disclose an Environmental Management Plan, 
and any Abbreviated Resettlement Action Plan(s) 
(“ARAP(s)”) and Hazard Risk Assessment(s), for the 
Project, and thereafter incorporate and maintain 
Safeguard Instruments in the POM, all to the 
satisfaction of the World Bank.

Partially complied 
with No Change
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-

GA, Schedule 2, Section I.E.4.  Civil works under the 
Project shall begin: (a) only after the requisite Borrower 
Safeguard Instruments have been prepared, properly 
consulted on, adopted and publicly disclosed; and (b) in 
the case of any Involuntary Resettlement, only after the 
respective Displaced Persons have been compensated 
in accordance with the relevant ARAP(s).

Not yet due No Change

-

GA, Schedule 2, Section I.E.5.  In carrying out Parts 1 
and 2 of the Project, the Recipient shall ensure that the 
activities involve no land acquisition or Involuntary 
Resettlement, and shall immediately inform the World 
Bank of any circumstances that have arisen or that may 
arise concerning: (a) the Recipient’s legal possession of 
a proposed or selected site; or (b) the possibility of 
Involuntary Resettlement on a proposed or selected 
site, recognizing that any civil works related to Parts 1 
and 2 of the Project that are carried out under such 
circumstances shall not be eligible for Grant financing 
under this Agreement.

Complied with No Change

-

GA, Schedule 2, Section I.E.10. By not later than thirty 
days (30) days following the Effective Date, the 
Recipient shall establish, and thereafter maintain and 
publicize throughout Project implementation, a Project 
feedback and grievance redress mechanism, in form 
and substance satisfactory to the World Bank.

Complied with No Change

-

GA, Schedule 2, Section I.E.11. The Recipient shall: (a) 
not later than five (5) calendar days after the 
occurrence of a Significant Event, inform the World 
Bank by any electronic means of the nature of the 
incident, accident, or circumstance and any effect or 
impact (whether on-site or off-site) resulting or likely to 
result there from; (b) not later than thirty (30) days 
after such Significant Event, provide the World Bank 
with a summary report that includes a description of 
such Significant Event, and the measures, if any, that 
the Recipient is taking or plans to take to address such 
Significant Event and to prevent any future similar 
event; and (c) keep the World Bank informed of the on-
going implementation of the said measures and plans.

Complied with No Change
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-

GA, Schedule 2, Section III.A.  By not later than fourteen 
(14) days after the date of this Agreement, the 
Recipient shall finalize and publicly disclose an initial 
procurement plan for the Project, which shall be in form 
and substance satisfactory to the World Bank.

Complied with No Change

-

GA, Schedule 2, Section I.E.6. In carrying out Part 3 of 
the Project, the Recipient shall take all necessary 
actions to minimize, to the extent possible, any 
Involuntary Resettlement and shall make all necessary 
payments of compensation in accordance with the 
relevant ARAP(s) prior to the commencement of any of 
the related civil works.

Not yet due No Change

-

GA, Schedule 2, Section I.E.7. Prior to the selection of 
consultants for technical advisory services or 
contractors for civil works, the Recipient shall submit to 
the World Bank for no-objection the terms of reference 
for such services, which shall incorporate the 
requirements of the World Bank’s Safeguard Policies 
then in force.

Complied with No Change

-

GA, Schedule 2, Section I.E.8.  The Recipient shall ensure 
that: (a) any technical advice conveyed through 
technical assistance financed under this Agreement 
complies with the requirement of the relevant 
Safeguard Policies then in force; (b) all contractors 
carrying out the Project perform their work in 
accordance with the technical and environmental 
practices applicable to the Project, in accordance with 
the World Bank’s Safeguard Policies, and as set forth in 
the Safeguard Instruments, and under terms of 
reference and with qualifications and experience 
necessary to satisfactorily carry out the design and 
construction of the Project, and all of which shall be 
acceptable to the World Bank; and (c) any contracts for 
civil works under the Project include Codes of Conduct, 
for local and international contractors, their staff, guest 
workers, laborers, and government employees, in form 
and substance acceptable to the World Bank.

Not yet due No Change
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GA, Schedule 2, Section I.E.12.
The Recipient shall request retroactive financing of 
expenditures incurred for civil works under the Project 
only (a) for contracts determined by the World Bank to 
be compliant with Section III.B of Schedule 2 to the GA, 
and (b) after the Recipient has carried out an 
Environmental and Social Safeguards Audit, satisfactory 
to the World Bank.

Not yet due New

.


