Implementation Status & Results
Azerbaijan
Quality Management in the Road Sector (P121773)

Operation Name: Quality Management in the Road Sector (P121773)  Project Stage: Implementation  Seq.No: 4  Status: ARCHIVED  Archive Date: 22-Jun-2013

Country: Azerbaijan  Approval FY: 2010
Product Line: Institutional Development Fund  Region: EUROPE AND CENTRAL ASIA
Implementing Agency(ies):

Key Dates
Board Approval Date: 05-May-2010  Original Closing Date: 08-Dec-2013  Planned Mid Term Review Date:  Last Archived ISR Date: 25-Dec-2012
Effectiveness Date: 08-Dec-2010  Revised Closing Date: 08-Dec-2013  Actual Mid Term Review Date:

Project Development Objectives
Project Development Objective (from IDF Proposal)
The objective of the proposed project is to introduce sound quality management system in the road sector in Azerbaijan in accordance with accepted international best practices.

Has the Project Development Objective been changed since Board Approval of the Project?  ○ Yes  ○ No

Component(s)
Component Name: Consultancy for Quality Management in the Road Sector Projects in Azerbaijan  Component Cost: 334000.00

Overall Ratings
Progress towards achievement of PDO  Previous Rating: Satisfactory  Current Rating: Satisfactory
Overall Implementation Progress (IP)  Previous Rating: Satisfactory  Current Rating: Satisfactory
Overall Risk Rating

Implementation Status Overview
Implementation is progressing satisfactorily. The two key international and local consultants are on board and are in the process of implementation of their assignments. The Consultants have implemented the diagnostic review of current quality management practices in the road sector, prepared the draft technical audit guidelines, and technical audit report for selected road project.

Locations
## Results

### Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Value</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Establishment of the Quality Management unit in ARS</td>
<td>No</td>
<td>Yes/No</td>
<td>No</td>
<td>Yes</td>
<td>Yes</td>
<td></td>
</tr>
<tr>
<td>Date</td>
<td>01-Dec-2010</td>
<td>24-May-2013</td>
<td>01-Dec-2013</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 01-Apr-2013)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P121773</td>
<td>TF-96927</td>
<td>Effective</td>
<td>12-Nov-2010</td>
<td>08-Dec-2010</td>
<td>08-Dec-2010</td>
<td>08-Dec-2013</td>
<td>08-Dec-2013</td>
</tr>
</tbody>
</table>

#### Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P121773</td>
<td>TF-96927</td>
<td>Effective</td>
<td>USD</td>
<td>0.45</td>
<td>0.45</td>
<td>0.00</td>
<td>0.18</td>
<td>0.27</td>
<td>41.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph

---

The World Bank

Report No: ISR10775

Country | First Administrative Division | Location | Planned | Actual |
---------|------------------------------|----------|---------|--------|
Azerbaijan | Baku City | Baku City | ✔ | ✔ |

---

Public Disclosure Copy
Key Decisions Regarding Implementation
The Consultants are expected to develop the draft Quality Management Manual, including Manuals for Design Review, Inspection of Works and Acceptance, and submit for approval by the management of the road administration soon.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.