I. **GENERAL INFORMATION:**

1. **Bank’s Approval Date of the Procurement Plan:**
   

2. **Date of General Procurement Notice:** TBD

3. **Period covered by this procurement plan:** From June 2017 to December 2020

II. **APPLICABLE RULES AND PROCEDURES**


III. **Goods and Works and Non-Consulting Services**

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement. These thresholds are subject to change by the Bank during the project implementation based on its assessment of the project procurement implementation capacity and risks:

2. |
   | **Procurement Method** | **Prior Review Threshold US$** | **Comments** |
   | 1. | ICB and LIB (Goods) | Above US$4 million | All contracts above thresholds |
   | 2. | NCB (Goods) | Above US$4 million | All contracts above thresholds |
   | 3. | ICB (Works) | Above US$15 million | All contracts above thresholds |
   | 4. | NCB (Works) | Above US$15 million | All contracts above thresholds |
   | 5. | Shopping | N/A | No prior review |
   | 6. | Direct Contracting (Goods) | Above US$4 million | All contracts above thresholds |
   | 7. | Direct Contracting (Works) | Above US$15 million | All contracts above thresholds |
2. **Prequalification.** Not applicable.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not applicable.

4. **Reference to Project Operational/Procurement Manual:** The Project Implementation Manual updated March 2017 and approved by the respective City People’ Committee in each Project City, as referred to in the Financing Agreement.

5. **Any Other Special Procurement Arrangements:** No.

### IV. Consulting Services

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants. These thresholds are subject to change by the Bank during the project implementation based on its assessment of the project procurement implementation capacity and risks:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$2 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$2 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>3. Individuals</td>
<td>Above US$400,000</td>
<td>All contracts above thresholds</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than $500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Reference to Project Operational/Procurement Manual:** The Project Implementation Manual updated March 2017 and approved by the respective City People’ Committee in each Project City, as referred to in the Financing Agreement.

4. **Any Other Special Selection Arrangements:** Not applicable.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LF213-03 / Construction of Van Nga Bridge (Part 1) and Long Chau Bridge</td>
<td>Basic Urban Infrastructure Upgrading and Service Improvement</td>
<td>LC2-02A</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>0.00</td>
<td>1,184,128.52</td>
<td>Fulfilled</td>
<td>2016-03-17</td>
<td>2016-08-29</td>
<td>2016-09-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-03 / Construction of Van Nga Bridge (Part 1) and Long Chau Bridge</td>
<td>Basic Urban Infrastructure Upgrading and Service Improvement</td>
<td>LC2-06</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>0.00</td>
<td>6,112,453.56</td>
<td>Fulfilled</td>
<td>2016-06-23</td>
<td>2016-09-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-03 / Construction, rehabilitation and dredging the drainage system and reconstructing some streets in Van Cu City, Van Cu District</td>
<td>Urban Water Supply and Environment Restoration</td>
<td>LC3-02</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,982,000.00</td>
<td>1,701,022.00</td>
<td>Fulfilled</td>
<td>2017-12-07</td>
<td>2017-12-23</td>
<td>2017-12-23</td>
<td>2017-01-18</td>
<td>2018-02-03</td>
<td>2018-02-07</td>
<td>2018-02-26</td>
<td>2018-03-09</td>
<td>2018-03-09</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-04 / Construction, rehabilitation and dredging the drainage systems and reconstructing the remaining streets of Tan Cu City</td>
<td>Urban Water Supply and Environment Restoration</td>
<td>LC3-02</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,927,000.00</td>
<td>0.00</td>
<td>Unfulfilled</td>
<td>2018-02-22</td>
<td>2018-02-25</td>
<td>2018-04-26</td>
<td>2019-06-09</td>
<td>2019-07-12</td>
<td>2019-07-29</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-05 / Subsidization of the central road of Tan Cu City</td>
<td>Urban Water Supply and Environment Restoration</td>
<td>LC3-02</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,130,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2018-10-31</td>
<td>2018-11-03</td>
<td>2018-11-03</td>
<td>2019-01-05</td>
<td>2019-02-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-06 / Construction and rehabilitation of QL, NL, TL and TL Station in Van Cu District</td>
<td>Basic Urban Infrastructure Upgrading and Service Improvement</td>
<td>LC3-02</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>3,773,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2018-10-31</td>
<td>2018-10-05</td>
<td>2018-10-05</td>
<td>2018-12-01</td>
<td>2019-01-03</td>
<td>2019-01-03</td>
<td>2019-03-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-07 / Construction and rehabilitation of sewerage systems in Van Cu District</td>
<td>Basic Urban Infrastructure Upgrading and Service Improvement</td>
<td>LC3-02</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,726,000.00</td>
<td>1,346,970.60</td>
<td>Fulfilled</td>
<td>2018-10-01</td>
<td>2018-11-09</td>
<td>2018-11-09</td>
<td>2018-12-03</td>
<td>2018-12-03</td>
<td>2018-12-03</td>
<td>2019-01-05</td>
<td>2019-01-05</td>
<td>2019-03-05</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-08 / Construction, rehabilitation of drainage system and reconstructing the remaining streets along the right bank of the Red River in Tan Cu City</td>
<td>Urban Water Supply and Environment Restoration</td>
<td>LC3-02</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>6,320,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2018-10-31</td>
<td>2018-10-05</td>
<td>2018-10-05</td>
<td>2018-12-01</td>
<td>2019-01-03</td>
<td>2019-01-03</td>
<td>2019-03-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LF213-09 / Water supply collection system for Tan Cu City</td>
<td>Urban Water Supply and Environment Restoration</td>
<td>LC3-02</td>
<td>Package</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>3,039,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2018-10-31</td>
<td>2018-11-02</td>
<td>2018-11-02</td>
<td>2018-12-03</td>
<td>2019-01-05</td>
<td>2019-01-05</td>
<td>2019-03-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### ABC/XYZ - Environmental and Social Assessments

**Title:** Preparation of Environmental and Social Impact Assessment (ESIA) for the proposed urban road development project in Lao PDR.

**Scope:**
- Preparation of ESIA for the proposed urban road development project.
- Identification of potential impacts and mitigation measures.
- Engagement with stakeholders.

**Cost:**
- Total estimated cost: USD 950,000.00

**Timeline:**
- **Preparation of ESIA:**
  - **Preparation of Draft ESIA:**
    - **Submission:**
      - **Review:**
        - **Comment:**
          - **Finalization:**
            - **Approval:**
              - **Implementation:**

**Role:**
- Consultant: IDA/50710

### ABC/XYZ - Project Selection and Contract Preparation

**Title:** Selection of Consultant for Project Selection and Contract Preparation.

**Scope:**
- Selection of Consultant for Project Selection and Contract Preparation.
- Preparation of Request for Proposals (RFP) and Invitation to Tender (ITT).

**Cost:**
- Total estimated cost: USD 71,500.00

**Timeline:**
- **Preparation of RFP:**
  - **Submission:**
    - **Review:**
      - **Comment:**
        - **Finalization:**
          - **Approval:**
            - **Implementation:**

**Role:**
- Consultant: IDA/50710

### ABC/XYZ - Contract Negotiation

**Title:** Contract Negotiation.

**Scope:**
- Negotiation of contracts for construction and supply of materials.
- Preparation of draft contracts and coordination with the client.

**Cost:**
- Total estimated cost: USD 2,637,000.00

**Timeline:**
- **Preparation of Draft Contract:**
  - **Submission:**
    - **Review:**
      - **Comment:**
        - **Finalization:**
          - **Approval:**
            - **Implementation:**

**Role:**
- Consultant: IDA/50710

### ABC/XYZ - Project Management

**Title:** Project Management.

**Scope:**
- Project management for the construction of the urban road.
- Coordination with stakeholders and contractors.

**Cost:**
- Total estimated cost: USD 1,696,086.42

**Timeline:**
- **Preparation of Project Plan:**
  - **Submission:**
    - **Review:**
      - **Comment:**
        - **Finalization:**
          - **Approval:**
            - **Implementation:**

**Role:**
- Consultant: IDA/50710

### Consulting Firms

**Title:** Consulting Firms.

**Scope:**
- Selection of consulting firms for the project.
- Preparation of RFP and coordination with the client.

**Cost:**
- Total estimated cost: USD 2,637,000.00

**Timeline:**
- **Preparation of RFP:**
  - **Submission:**
    - **Review:**
      - **Comment:**
        - **Finalization:**
          - **Approval:**
            - **Implementation:**

**Role:**
- Consultant: IDA/50710

### Individual Consultants

**Title:** Individual Consultants.

**Scope:**
- Selection of individual consultants for specific tasks.

**Cost:**
- Total estimated cost: USD 80,900.00

**Timeline:**
- **Preparation of Invitation to Tender:**
  - **Submission:**
    - **Review:**
      - **Comment:**
        - **Finalization:**
          - **Approval:**
            - **Implementation:**

**Role:**
- Consultant: IDA/50710
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Work Description</th>
<th>Design</th>
<th>Direct Selection</th>
<th>Bid</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>LC2-06a</td>
<td>Detailed design of WWTP</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.00</td>
<td>2014-08-22</td>
<td>2014-08-22</td>
</tr>
<tr>
<td>LC2-13a</td>
<td>Consulting service for preparation of feasibility study report for additional items, update Environmental Impact Assessment Report, Resettlement Plan for Additional Financing (AF)</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>100.00</td>
<td>2017-11-30</td>
<td>2017-12-26</td>
</tr>
<tr>
<td>LC4-13a</td>
<td>Consulting service for preparation of feasibility study report for additional items, update Environmental Impact Assessment Report, Resettlement Plan for Additional Financing (AF)</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>100.00</td>
<td>2017-11-27</td>
<td>2017-12-07</td>
</tr>
</tbody>
</table>

*Note: The table includes a list of projects with their respective codes, descriptions, selection methods, and dates.*