## Package Code | Package Title | Contract Value | Selection Method | Reviewed by the Bank | Preparation of TOR/RFP/BDs | Approval of TOR/RFP/BDs | Receive, evaluation of Proposals/ Bids, contract negotiation and signing | Contract Signing | Contract Duration (months)
---|---|---|---|---|---|---|---|---|---
LC4-09 | Project evaluation | 1,936 (88,000 USD) | CQS | Post | 10/2015 | 10/2016 | 11/2016 | 12/2016 | 9
LC4-10 | Review and preparation of urban planning strategy for Lao Cai City | 5,610 (255,000 USD) | CQS | Post | 07/2016 | 08/2016 | 08/2016 | 08/2016 | 10
LC4-11 | Training, study tour and capacity building for PMU and related agencies | 1,650 (75,000 USD) | SOEs | N/A | N/A | N/A | N/A | N/A | N/A
LC4-11c | Purchasing equipments and GIS database for asset management | 3,213 (146,045 USD) | SH | Post | 08/2016 | 09/2016 | 10/2016 | 10/2016 | 4
LC3-04 | Construction a bridge across Ngoi Duong stream | 57,617 (2,579,074 USD) | NCB | Post | 07/2016 | 08/2016 | 09/2016 | 09/2016 | 14

**Notes:** The updated contents include:
+ Update timelines of the packages as per actual project progress
+ Newly supplement package LC3-04