PROCUREMENT PLAN (Textual Part)

**Project information:** P173776 Moldova Emergency COVID-19 Project

**Project Implementation agency:** Ministry of Health, Labor and Social Protection

**Date of the Procurement Plan:** May 21, 2020

**Period covered by this Procurement Plan:** June 2020 – April 2022

**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the arrangements agreed shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:** Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

**Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations:** is allowed for those contracts identified in the Procurement Plan tables.

**Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations:** is Applicable.

**Other Relevant Procurement Information:**

**Fast-Track Procurement.** The proposed procurement approach prioritizes fast-track emergency procurement for the urgently required goods, works and services. Key measures to fast-track procurement include certain flexibilities related to bid and performance securities, advance payment, time for submission of bids/proposals; and standstill period.
### PROCUREMENT

**Country:** Moldova

**Project Name:** Moldova Emergency COVID-19 Response Project

**GPN Date:** P123776

**Project Description:**
Moldova Emergency COVID-19 Response Project

**Loan/Credit No:** IDA / 66320

**Executing Agency:** Ministry of Health, Labor, and Social Protection

---

**Table: Procurement Activity**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>149365501224</td>
<td>Emergency COVID-19 Response</td>
<td>IDA / 66320</td>
<td>Passive</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>40,000.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>149365501224</td>
<td>Emergency COVID-19 Response</td>
<td>IDA / 66320</td>
<td>Passive</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>23,000.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>149365501224</td>
<td>Emergency COVID-19 Response</td>
<td>IDA / 66320</td>
<td>Passive</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>149365501224</td>
<td>Emergency COVID-19 Response</td>
<td>IDA / 66320</td>
<td>Passive</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>82,000.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>149365501224</td>
<td>Emergency COVID-19 Response</td>
<td>IDA / 66320</td>
<td>Passive</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>147,000.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>149365501224</td>
<td>Emergency COVID-19 Response</td>
<td>IDA / 66320</td>
<td>Passive</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>Pre-qualification</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

---

**Notes:**
- Procurement Type: Direct, Open, Quotations Request, Request for Proposals, Request for Expressions of Interest
- Method of Selection: Direct, Quotations Request, Request for Proposals, Request for Expressions of Interest
- Project Plan:
  - Direct: MD-MHLSP-174641-GO-DIR
  - Open: MD-MHLSP-174640-GO-RFQ
  - Quotations Request: MD-MHLSP-174639-GO-DIR
  - Request for Proposals: MD-MHLSP-174638-GO-DIR
  - Request for Expressions of Interest: MD-MHLSP-174636-GO-DIR

---

**Dates:**
- Approval Date: 2020-05-29
- Start Date: 2020-06-01
- End Date: 2021-03-13
### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MD/MSP-1/2020-01/EL</td>
<td>IDA / 66320</td>
<td>Emergency COVID-19 Response</td>
<td>Public</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>20,000,000</td>
<td>0.00</td>
<td>Funding implementation</td>
<td>2020-08-31</td>
<td>2020-08-31</td>
<td>2020-07-25</td>
<td>2020-06-26</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MD/MSP-1/2020-01/EL</td>
<td>IDA / 66320</td>
<td>Emergency COVID-19 Response</td>
<td>Public</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>2,080,701</td>
<td>0.00</td>
<td>Funding implementation</td>
<td>2020-08-31</td>
<td>2020-08-31</td>
<td>2020-07-25</td>
<td>2020-06-26</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MD/MSP-1/2020-01/EL</td>
<td>IDA / 66320</td>
<td>Emergency COVID-19 Response</td>
<td>Public</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>520,000</td>
<td>0.00</td>
<td>Funding implementation</td>
<td>2020-08-31</td>
<td>2020-08-15</td>
<td>2020-07-17</td>
<td>2020-06-26</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MD/MSP-1/2020-01/EL</td>
<td>IDA / 66320</td>
<td>Emergency COVID-19 Response</td>
<td>Public</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>37,500</td>
<td>0.00</td>
<td>Funding implementation</td>
<td>2020-08-31</td>
<td>2020-08-15</td>
<td>2020-07-17</td>
<td>2020-06-26</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MD/MSP-1/2020-01/EL</td>
<td>IDA / 66320</td>
<td>Emergency COVID-19 Response</td>
<td>Public</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>80,000</td>
<td>0.00</td>
<td>Funding implementation</td>
<td>2020-08-31</td>
<td>2020-08-15</td>
<td>2020-07-17</td>
<td>2020-06-26</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MD/MSP-1/2020-01/EL</td>
<td>IDA / 66320</td>
<td>Emergency COVID-19 Response</td>
<td>Public</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>20,000</td>
<td>0.00</td>
<td>Funding implementation</td>
<td>2020-08-31</td>
<td>2020-08-15</td>
<td>2020-07-17</td>
<td>2020-06-26</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MD/MSP-1/2020-01/EL</td>
<td>IDA / 66320</td>
<td>Emergency COVID-19 Response</td>
<td>Public</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>180,000</td>
<td>0.00</td>
<td>Funding implementation</td>
<td>2020-07-20</td>
<td>2020-07-10</td>
<td>2020-06-26</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

|--------------------------------------|-------------------|----------|-------------|--------|----------------|---------------------|---------------------|---------------------|-----------------|-----------------|---------------------------------|---------------------------------|---------------------------------|-------------------------------|-----------------------------|-----------------------------------------------|-------------------------|-----------------------------|
### Design and Supervision of refurbished ICUs

**Project Code:** MD-MHLSP-174715-CS-CQS  
**Component:** Design and Supervision of refurbished ICUs  
**Loan/Credit No.:**  
**Description:** Training of health professionals on IPC and COVID-19  
**Post Consultant Qualification:** Open National  
**Activity Reference No.:**  
**Estimated Amount (US$):** 200,000.00  
**Actual Amount (US$):** 0.00  
**Terms of Reference:**  
**Terms of Reference to Identified/Selected Consultant:**  
**Draft Negotiated Contract:**  
**Sign Contract:**  
**Contract Completion:**  
**Process Status:** Pending Implementation  
**Process Terms of Reference:**  
**Planned:** 2020-06-07  
**Actual:**  
**Planned:** 2020-09-20  
**Actual:**  
**Planned:** 2021-04-13  
**Actual:**  

### Development of a communications strategy

**Project Code:** MD-MHLSP-174718-CS-CQS  
**Component:** Development of a communications strategy  
**Loan/Credit No.:**  
**Description:** Training of health professionals on IPC and COVID-19  
**Post Consultant Qualification:** Open National  
**Activity Reference No.:**  
**Estimated Amount (US$):** 400,000.00  
**Actual Amount (US$):** 0.00  
**Terms of Reference:**  
**Terms of Reference to Identified/Selected Consultant:**  
**Draft Negotiated Contract:**  
**Sign Contract:**  
**Contract Completion:**  
**Process Status:** Pending Implementation  
**Process Terms of Reference:**  
**Planned:** 2020-06-21  
**Actual:**  
**Planned:** 2020-09-24  
**Actual:**  
**Planned:** 2021-04-27  
**Actual:**  

### Media training for Journalists

**Project Code:** MD-MHLSP-174719-CS-CQS  
**Component:** Media training for Journalists  
**Loan/Credit No.:**  
**Description:** Development of a communications strategy  
**Post Consultant Qualification:** Open National  
**Activity Reference No.:**  
**Estimated Amount (US$):** 100,000.00  
**Actual Amount (US$):** 0.00  
**Terms of Reference:**  
**Terms of Reference to Identified/Selected Consultant:**  
**Draft Negotiated Contract:**  
**Sign Contract:**  
**Contract Completion:**  
**Process Status:** Pending Implementation  
**Process Terms of Reference:**  
**Planned:** 2020-07-02  
**Actual:**  
**Planned:** 2020-09-05  
**Actual:**  
**Planned:** 2021-05-08  
**Actual:**  

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>174715-CS-CQS</td>
<td></td>
<td>Design and Supervision of refurbished ICUs</td>
<td>Open - National</td>
<td>Consulting, Qualifications Selection</td>
<td>Open - National</td>
<td>200,000.00</td>
<td>0.00</td>
<td>2020-06-07</td>
<td>2020-09-20</td>
<td>2020-09-11</td>
<td>2020-09-18</td>
<td>2020-10-15</td>
<td>2021-04-13</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>174718-CS-CQS</td>
<td></td>
<td>Training of health professionals on IPC and COVID-19</td>
<td>Open - National</td>
<td>Consulting, Qualifications Selection</td>
<td>Open - National</td>
<td>400,000.00</td>
<td>0.00</td>
<td>2020-06-21</td>
<td>2020-09-05</td>
<td>2020-09-11</td>
<td>2020-09-24</td>
<td>2020-10-15</td>
<td>2021-04-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>174719-CS-CQS</td>
<td></td>
<td>Development of a communications strategy</td>
<td>Open - National</td>
<td>Consulting, Qualifications Selection</td>
<td>Open - National</td>
<td>100,000.00</td>
<td>0.00</td>
<td>2020-07-02</td>
<td>2020-09-05</td>
<td>2020-09-11</td>
<td>2020-09-24</td>
<td>2020-10-15</td>
<td>2021-05-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>174723-CS-CQS</td>
<td></td>
<td>Media training for Journalists</td>
<td>Open - National</td>
<td>Consulting, Qualifications Selection</td>
<td>Open - National</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-06-16</td>
<td>2020-09-05</td>
<td>2020-09-11</td>
<td>2020-09-19</td>
<td>2020-09-24</td>
<td>2021-04-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>174724-CS-CDS</td>
<td></td>
<td>Project Coordinator</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>60,000.00</td>
<td>0.00</td>
<td>2020-06-01</td>
<td>2020-06-11</td>
<td>2020-08-15</td>
<td>2020-08-30</td>
<td>2021-02-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>174725-CS-CDS</td>
<td></td>
<td>Procurement Specialist</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>60,000.00</td>
<td>0.00</td>
<td>2020-06-01</td>
<td>2020-06-11</td>
<td>2020-08-15</td>
<td>2020-08-30</td>
<td>2021-02-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>174716-CS-CDS</td>
<td></td>
<td>Civil Works Engineer</td>
<td>Open</td>
<td>Consulting</td>
<td>Open</td>
<td>100,000.00</td>
<td>0.00</td>
<td>2020-06-07</td>
<td>2020-09-05</td>
<td>2020-09-11</td>
<td>2020-09-20</td>
<td>2020-10-15</td>
<td>2021-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>174728-CS-CDS</td>
<td></td>
<td>Project Assistant</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>28,000.00</td>
<td>0.00</td>
<td>2020-06-01</td>
<td>2020-06-11</td>
<td>2020-08-15</td>
<td>2020-08-30</td>
<td>2021-02-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>