Implementation Status & Results
Albania
Energy Community of South East Europe (ECSEE) Project APL2 (Albania) (P090656)

Operation Name: Energy Community of South East Europe (ECSEE) Project APL2 (Albania) (P090656)

Project Stage: Implementation
Seq.No: 7
Status: ARCHIVED
Last Modified Date: 03-Mar-2011

Country: Albania
Approval FY: 2005
Region: EUROPE AND CENTRAL ASIA
Lending Instrument: Adaptable Program Loan

Implementing Agency(ies):

Key Dates
Board Approval Date 28-Jun-2005
Original Closing Date 31-Jul-2009
Planned Mid Term Review Date 28-Jul-2008
Last Archived ISR Date 24-Mar-2010

Effectiveness Date 21-Dec-2005
Revised Closing Date 30-Jun-2012
Actual Mid Term Review Date 23-Oct-2008

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

Has the Project Development Objective been changed since Board Approval of the Project?
Yes  No

Component(s)
Component Name Component Cost
Substation Rehabilitation 48.48
Technical Assistance 2.40

Overall Ratings
Progress towards achievement of PDO Moderately Unsatisfactory Moderately Satisfactory
Overall Implementation Progress (IP) Moderately Unsatisfactory Moderately Satisfactory
Overall Risk Rating

Implementation Status Overview
Following restructuring of the project, implementation responsibility was transferred from KESH (Generation) to OST (the new transmission company). Significant implementation progress has been made over the last eight months since the change and the project is likely to achieve its development objectives.

Results
### Indicator Baseline Current End Target

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P090656</td>
<td>IDA-40870</td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
Key Decisions Regarding Implementation
The project is under new management and there has been remarkable progress in the past eight months since the change took place.

Restructuring History

Related Projects