PROCUREMENT PLAN (Textual Part)

Project information: PCRAFI: Furthering Disaster Risk Finance in the Pacific (P161533)

Project Implementation agency: Pacific Catastrophe Risk Insurance Company

Date of the Procurement Plan: 10th April 2017

Period covered by this Procurement Plan: 1st September 2016 to 31st March 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Not Applicable.

Leased Assets: Not Applicable.


Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is applicable.

Other Relevant Procurement Information. Not Applicable.
## Procurement Plan
### General Information

**Country:** Pacific Islands  
**Plan Approval Date of the Original Procurement Plan:** 2017-04-10  
**Revised Plan Date (where necessary amended, leave blank if not):** 2020-03-10  
**Project ID:** P101353  
**GPN Date:** 2017-04-11  
**Project Name:** CPRAFI: Furthering Disaster Risk Finance in the Pacific  
**Loan / Credit No.:** TF / A4171  
**Executing Agency:** Pacific Catastrophe Risk Insurance Company

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

|-----------------------------------|------------------|-----------|-------------|--------|----------------|---------------------|-----------------------|-----------------------|----------------------|                 |-----------------------------------|--------------------------|                                     |                                    |                |             |                 |                |                  |                               |                |              |                  |

### Consulting Services

|-----------------------------------|------------------|-----------|-------------|--------|----------------|---------------------|-----------------------|-----------------------|----------------------|                 |-----------------------------------|--------------------------|                                     |                                    |                |             |                 |                |                  |                               |                |              |                  |

### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### OL_PCRAFI-0001

- **Description:** Establishment and Operations of PCRAFI and PESC  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0002

- **Description:** Procurement of a Reinsurer  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0003

- **Description:** Legal Services  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0004

- **Description:** Due Diligence and Heritage Assessment  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0005

- **Description:** Board and Advisory Committee Meetings  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0006

- **Description:** Risk Assessment and Management Plan  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0007

- **Description:** Strategic Plan and Work Plan  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0008

- **Description:** Financial Analysis  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0009

- **Description:** Project Management  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0010

- **Description:** Project Implementation  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0011

- **Description:** Project Monitoring and Evaluation  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0012

- **Description:** Project Completion  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0013

- **Description:** Project Evaluation  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0014

- **Description:** Project Reporting  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0015

- **Description:** Project Closeout  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0016

- **Description:** Project Follow-up  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0017

- **Description:** Project Accountability  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0018

- **Description:** Project Sustainability  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0019

- **Description:** Project Impact Assessment  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0020

- **Description:** Project Impact Evaluation  
- **Status:** Planned  
- **Date:** 2018-08-09

### OL_PCRAFI-0021

- **Description:** Project Impact Reporting  
- **Status:** Planned  
- **Date:** 2018-08-09
<table>
<thead>
<tr>
<th>No.</th>
<th>Description</th>
<th>Contract Type</th>
<th>Market Approach</th>
<th>Amount (US$)</th>
<th>Status</th>
<th>Start Date</th>
<th>End Date</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>80,000.00</td>
<td>Signed</td>
<td>2018-02-21</td>
<td>2018-06-15</td>
<td>100% Implementation</td>
</tr>
<tr>
<td>2</td>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - International</td>
<td></td>
<td>120,000.00</td>
<td>Complete</td>
<td>2019-10-21</td>
<td>2019-11-02</td>
<td>100% Implementation</td>
</tr>
<tr>
<td>3</td>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>80,000.00</td>
<td>Cancelled</td>
<td>2019-06-21</td>
<td>2019-07-21</td>
<td>90% of the contract was implemented</td>
</tr>
<tr>
<td>4</td>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>100,000.00</td>
<td>Signed</td>
<td>2020-01-01</td>
<td>2020-03-31</td>
<td>100% implementation</td>
</tr>
<tr>
<td>5</td>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>107,500.00</td>
<td>Complete</td>
<td>2020-01-01</td>
<td>2020-02-28</td>
<td>100% implementation</td>
</tr>
<tr>
<td>6</td>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>140,000.00</td>
<td>Cancelled</td>
<td>2020-02-21</td>
<td>2020-03-31</td>
<td>90% of the contract was implemented</td>
</tr>
<tr>
<td>7</td>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>17,500.00</td>
<td>Cancelled</td>
<td>2020-03-01</td>
<td>2020-03-31</td>
<td>100% of the contract was implemented</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Description</th>
<th>Contract Type</th>
<th>Market Approach</th>
<th>Amount (US$)</th>
<th>Status</th>
<th>Start Date</th>
<th>End Date</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>Legal services to assist in the establishment of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>20,000.00</td>
<td>Completed</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% implementation</td>
</tr>
<tr>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>20,000.00</td>
<td>Completed</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% implementation</td>
</tr>
<tr>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>35,000.00</td>
<td>Completed</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% implementation</td>
</tr>
<tr>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>100,000.00</td>
<td>Cancelled</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% of the contract was implemented</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Description</th>
<th>Contract Type</th>
<th>Market Approach</th>
<th>Amount (US$)</th>
<th>Status</th>
<th>Start Date</th>
<th>End Date</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>Legal services to assist in the establishment of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>20,000.00</td>
<td>Completed</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% implementation</td>
</tr>
<tr>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>20,000.00</td>
<td>Completed</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% implementation</td>
</tr>
<tr>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>35,000.00</td>
<td>Completed</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% implementation</td>
</tr>
<tr>
<td>Establishment and Operations of PCRIC and FCSP</td>
<td>Open - National</td>
<td></td>
<td>100,000.00</td>
<td>Cancelled</td>
<td>2018-01-01</td>
<td>2018-03-31</td>
<td>100% of the contract was implemented</td>
</tr>
<tr>
<td>CK-PCRIC-153509-CS-INDV</td>
<td>Establishment and Operations of PCRIC and PCRIF</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
</tr>
<tr>
<td>-------------------------</td>
<td>------------------------------------------------</td>
<td>------</td>
<td>---------------------------------</td>
<td>------</td>
<td>------------</td>
<td>-----</td>
<td>------------------------</td>
</tr>
<tr>
<td>CK-PCRIC-153513-CS-INDV</td>
<td>Development of Disaster Risk Insurance Products</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
</tr>
<tr>
<td>CK-PCRIC-153515-CS-INDV</td>
<td>Monitoring and Evaluation</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>80,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
</tr>
<tr>
<td>CK-PCRIC-153545-CS-INDV</td>
<td>Internal Audit (12 Months)</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Under Implementation</td>
</tr>
<tr>
<td>CK-PCRIC-158566-CS-CDS</td>
<td>Project Audit for all years</td>
<td>TF</td>
<td>A4171</td>
<td>Establishment and Operations of PCRIC and PCRIF</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Direct Selection</td>
</tr>
<tr>
<td>CK-PCRIC-158568-CS-INDV</td>
<td>Risk Management &amp; Compliance Specialist</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
</tr>
<tr>
<td>CK-PCRIC-162397-CS-INDV</td>
<td>Chief Executive to lead the company</td>
<td>TF</td>
<td>A4171</td>
<td>Establishment and Operations of PCRIC and PCRIF</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Direct Selection</td>
</tr>
<tr>
<td>CK-PCRIC-162398-CS-INDV</td>
<td>Technical Resource to support Product Management/Development and Actuarial requirements for current products</td>
<td>TF</td>
<td>A4171</td>
<td>Establishment and Operations of PCRIC and PCRIF</td>
<td>Open</td>
<td>20,000.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>