

## PROCUREMENT PLAN

**Project information:** Uganda, East Africa Skills for Transformation and Regional Integration Project (EASTRIP) P163399

**Project Implementation agency:** Inter-University Council for East Africa

**Date of the Procurement Plan:** April 27, 2018

**Period covered by this Procurement Plan:** May 2018- January 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** As IUCEA does not follow Uganda PPDA, when approaching the national market (as specified in the Procurement Plan tables in STEP), Bank’s Procurement Regulations will be followed.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:*** Not Applicable

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations*** –Not Applicable

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

### **Other Relevant Procurement Information.**

None

**PROCUREMENT PLAN** Eastern Africa : East Africa Skills for Transformation and Regional Integration Project (EASTRIP)

**General Information**  
**Country:** Eastern Africa **Bank's Approval Date of the Original Procurement Plan:** 2019-03-14  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-05-10  
**Project ID:** P163399 **GFN Date:**  
**Project Name:** East Africa Skills for Transformation and Regional Integration Project (EASTRIP)  
**Loan / Credit No:** IDA / 63350  
**Executing Agency(ies):** General Wingate Polytechnic College

WORKS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GWNCBW01/2019 / Construction of workshops admin offices, clinic, staff and trainee's lounge and walkway	IDA / 63350		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-10-01		2019-10-06							2019-11-17			2019-12-17			2020-01-21			2020-07-19		
GWNCBW02/2019 / Maintenance of existing workshop	IDA / 63350		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-08-01		2019-08-06									2019-09-17			2019-10-17			2019-11-21			2020-05-19

GOODS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GWNCBG02/2019 / Supply, installation, and integration of network system	IDA / 63350		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-06-20		2019-06-25									2019-08-06			2019-09-05			2019-10-10			2020-04-07
GWNCBG03/2019 / Office & workshop furniture	IDA / 63350		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-06-20		2019-06-25									2019-08-06			2019-09-05			2019-10-10			2020-04-07
GWNCBG04/2019 / IT and Office Equipment	IDA / 63350		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-06-28		2019-07-03									2019-08-14			2019-09-13			2019-10-18			2020-04-15
GWNCBG05/2019 / Digital Library	IDA / 63350		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-06-01		2020-06-06									2020-07-18			2020-08-17			2020-09-21			2021-03-20
GWNCBG07/2019 / Books	IDA / 63350		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-08-05		2019-08-10									2019-09-21			2019-10-21			2019-11-25			2020-06-23
GWNCBG08/2019 / medical supplies	IDA / 63350		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-09-07												2019-11-02			2020-04-30			
GWNCBG09/2019 / kitchen tools and equipment	IDA / 63350		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-04-01		2021-04-06									2021-05-18			2021-06-17			2021-07-22			2022-01-18

